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FOREWORD

Rejgular surveillance of social sector schemes such as literacy 

carpaigms through a systematic monitoring mechanism and periodic 

piblcaticon of reports on the progress of such schemes to bring about the 

mici deisiretd transparency in their implementation are two aspects, the 

inpcrtamce otf which cannot be over emphasised. That is why the National 

Literacy Mission has been constantly striving to streamline and strengthen 

its nonittoring system. The Directorate of Adult Education has been 

entrusted with the responsibility of devising the method of collection and 

dissemination of data and information on the campaigns launched under the 

aegis of the Mission across the length and breadth of the country. The 

Mission fe\as also ensured regular monthly monitoring meetings at the State 

le\el thereby enabling collection of data at the national level in the 

prescribed formats. These are then compiled through a carefully developed 

Management Information System. Every care is being taken to make the 

system ais objective and credit-worthy as possible. These constant 

endeavours have started bearing fruit and now reports from States have 

started coiming regularly.

I am glad to know that the Monitoring Unit of the Directorate of Adult 

Education is bringing out the annual report on the literacy campaigns for the 

year 1998 based on the reports received from various States. The year 1998 

has special significance as it marks the completion of one decade of the



National Literacy Mission. I am sure this annual report will help the literacy 

activists, educationists, planners and administrators in assessing the 

campaigns in terms of absolute figures and formulating strategies for the 

future in order to achieve the ultimate goal of eradicating illiteracy from the 

country.

I congratulate all those who are involved in accomplishing the 

stupendous task of compiling this report.

BHASKAR CHATTERJEE 
New Delhi Joint Secretary (Adult Education)

and
16.2.99 Director General, National Literacy Mission



PREFACE

The year 1998 marks the completion of 10 years of the National Literacy Mission 

and its gigantic efforts to eradicate the scourge of illiteracy from the country. The history 

of adult education in India is replete with the pioneering works of social activists to 

spread the message of literacy and their efforts to make the non-literates equipped with 

reading and learning skills. However, in a vast multi-cultural and multi-linguistic country 

like India, achieving the goal of full literacy needs constant, coordinated and committed 

efforts. Recognising the need of a time bound approach to the problem of illiteracy, the 

National Literacy Mission was set up. The campaign approach was adopted as its 

dominant strategy. The programmes adopted by the Mission were volunteer based, area- 

specific, time bound and cost-effective. The Mission aimed at not only making the non­

literates well versed with the 3 R’s but also making them use the literacy skills in their 

day to day life. It also helped them to acquire awareness about national values such as 

national integration, secularism, small family norms, protecting the environment etc.

Although these campaigns have been implemented with varying degrees of 

success, a lot of good efforts have gone into them. It is time to build upon our successes 

and surmount the weaknesses that we face. For this, obviously, it is very essential to 

have a systematic Management Information System to assess the strengths and 

weaknesses of the programme.

The Directorate of Adult Education, Government of India being the National 

Resource Centre has been entrusted with the task of monitoring literacy campaigns in the 

country. The key functions of the Monitoring Unit of the Directorate are to collect the 

progress reports from the State Directorates every month in the prescribed proforma, 

process them and generate periodic reports for use by all concerned.

The data contained in this annual report presents only the direct results of the 

campaigns. There is definitely more excitement in the field than these figures would 

suggest. There are various other spin-offs of these campaigns which are not amenable to 

such statistical presentation. This report, therefore, is only a partial story of the unfolding 

saga of the literacy campaigns in the country.



The report is prepared by Shri A.M.Rajashekar, Deputy Director, Directorate of 

Adult Education with the technical assistance from Shri Amarjit Singh 

Vohra,Sr.Technical Assistant and Smt.S.B.Saini, Sr.Technical Assistant. The 

stenographic assistance was provided by Smt.Valli Ganeshan and Shri P.R.Biswas I 

would like to record my deep sense of appreciation for the initiative taken and 

tremendous efforts put in by all the above for bringing out this report.

I would also like to express our gratitude to the Joint Secretary (Adult Education) 

and Director General, National Literacy Mission, Shri Bhaskar Chatteijee who has been 

the guiding force behind the publication of this annual report.

New Delhi 
16.2.’99

P.K. Tripathi 
Director 

Directorate of Adult Education
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INTRODUCTION

The National Literacy Mission (NLM) was launched on 5th May, 1988 as a 

Technology Mission to impart functional literacy to 100 million non-literate persons in 

the age-group 15-35 in a time bound manner. During this one decade the mission has 

made spectacular achievements. The success story of Emakulam Literacy Campaign was 

followed by many more districts in different parts of the country. 434 literacy projects 

were sanctioned covering 442 districts located in 22 States and 4 Union Territories upto 

March 1998 The campaign approach which was adopted as the dominant strategy under 

the mission proved itself to be the most appropriate strategy, because apart from 

achieving 3 R’s it had other spin-offs. Thus, the campaigns taken up in most parts of the 

country today have not merely been campaigns for literacy but also campaigns for 

family welfare, immunisation, maternal and child health care, conservation of 

environment, communal harmony, cohesion, national integration etc. Thus there have 

been several exciting, interesting and positive spin offs beneficial to the individuals and 

to the community at large.

Monitoring is one of the vital elements in any programme as it will enable us to 

know the health of the programme from time to time and also take corrective measures as 

and when necessary. The Directorate of Adult Education is constantly monitoring the 

progress made by different campaigning districts in the States. The achievements under 

different campaigns have been uneven and there are variations and trends which are 

noticeble. Although these campaigns have been implemented with varying degrees of 

success, a lot of good effort has gone into them. The present report compiled by the DAE 

on the literacy campaign scenario in the country gives information at one place regarding 

the status of coverage and achievement in literacy and post-literacy campaigns. The facts 

and figures given in this report are entirely based on the monthly progress reports 

received from States/UTs.



2. MONITORING AND EVALUATION SYSTEMS

(a) Monitoring System:

In the early 90’s monitoring of literacy programme was quite simple since there 

were very few campaign districts . Every district implementing literacy campaign was 

expected to send the progress reports every month in the prescribed proforma directly to 

the Central Directorate. Gradually the number of campaign districts started increasing and 

from 1993-94 onwards the coverage of districts increased considerably due to NLM‘s focus 

on Hindi-speaking States. This gave rise to several problems and monitoring the campaign 

districts directly became a formidable task. Eventually, decentralisation of monitoring 

system became inevitable. This was discussed in one of the national conferences of State 

Directors of Adult/Mass Education held in October 1996. It was resolved in this 

Conference that the State Directorate of Adult Education should assume full responsibility 

for close monitoring of literacy campaigns in each district This resulted into a more 

simplified and decentralised monitoring system. Following were the steps taken to 

strengthen the system at district level, State level and at the national level:

i) Revised district level proforma:

The district proforma was reviewed thoroughly to make it more simple and 

user friendly. A simple two-page district proforma was deveoped consisting 

of bear minimum statistical data essential at the national level. The campaign 

districts are expected to send the progress reports in this new proforma every 

month to their respective State Directorates of Adult/Mass Education. A 

copy of the proforma may be seen in the Annexure.

ii) State level proforma:

Simultaneously a new State level proforma was also introduced. The State 

Directorates will compile and consolidate the progress reports received from
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the districts. The compiled data is to be furnished in the new State level 

proforma to the Central Directorate directly every month along with copies 

of district proformae A copy of the State proforma may be seen in the 

Annexure.

iii) Monthly Monitoring Meetings:

One of the important features of the revised monitoring system is the 

introduction of monthly monitoring meetings at the State level. Under this 

system every State Directorates are advised to hold monthly monitoring 

meetings on a fixed date under the Chairmanship of the State Director to 

review the status and progress of literacy programmes. These meetings are 

attended by the Secretaries of ZSS, Director SRC, Directors of SVPs, 

State/Area Coordinator of BGVS, and representative of a nodal voluntary 

agency in the State. Besides, a representative from Government of India will 

also participate in these meetings.

These meetings are held with the following objectives:

• to review the progress made by each district in the literacy, post literacy and CE phase.

• to suggest concrete measures to the districts facing problems specially in the areas like 

training, drop-outs etc.

• to examine the accuracy of the data contained in the progress reports and remove the 

errors as far as possible to make it more reliable.

•  to provide opportunities to every district for sharing mutual experiences.

•  to capture qualitative data wherever possible.
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• to sort out problems relating to funding, expenditure, auditing of accounts and other 

financial matters.

The State Directorates after conducting the monthly monitoring meetings will compile 

and consolidate the district reports for sending the same to the Central Directorate.

iv) Computerisation of State Directorates:

Another important step taken towards revitalising the State level monitoring 

system was computerisation of State Directorates. Under the new 

decentralised monitoring system the State Directorates have been assigned a 

vital role to play in monitoring campaign districts. This task essentially 

requires proper computer facilities. Realising the need, the NLM made a 

special provision and provided additional budget to State Directorates to 

purchase computer systems. Now most of the State Directorates have 

installed the computers and the system is being efficiently used for the 

monitoring of campaign districts.

(b) Evaluation System:

(1) Literacy Phase:

The NLM has adopted stringent measures for the objective evaluation of the 

Literacy Campaigns and Post Literacy Programmes. A six member expert group under the 

Chairmanship of Prof. Arun Ghosh (former Member of Planning Commission) was 

constituted in 1993 to undertake a status-cum-impact evaluation of literacy campaigns. As 

per the recommendations of the group, the evaluation system of the campaigns has been 

considerably tightened up in order to make an objective and reliable assessment of literacy 

and social impact of the campaign in the concerned districts. At present the Literacy
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Campaigns are being evaluated in two phases which are known as (1) Concurrent 

Evaluation; and (2) External Evaluation.

(i) Concurrent Evaluation:

Now all the literacy campaigns are being subjected to concurrent evaluation 

(process evaluation). The concurrent evaluation is conducted in two stages 

during the course of implementation of the campaign. The first stage of 

concurrent evaluation is taken up when 50% or more of the enrolled learners 

have completed Primer I. The second stage is completed within 3 months 

after the first stage of evaluation. The concurrent evaluation is carried out by 

the competent evaluating agencies from outside the concerned districts and 

these agencies are nominated by the State Directors of Adult Education. The 

purpose of concurrent evaluation is to analyse the strength, weaknesses, 

opportunities and threats of the programmes so that mid-course correction is 

initiated at the appropriate point of time.

(ii) Final External Evaluation:

The external or final evaluation process has been tightened and standardised 

through a number of regional workshops in which experts from well-known 

social science research institutes took part. The final evaluation is undertaken 

when at least 60% of the enrolled learners have completed Primer III or 

nearing completion of Primer III. This evaluation is carried out by reputed 

empanelled evaluating agencies from outside the state and empanelled with 

the National Literacy Mission. On receiving a request from the concerned 

ZSS through the State Directorate of Adult Education, the NLM suggests a 

panel of 3 to 5 agencies to the district to enable them to choose one of them 

for external evaluation of the literacy campaign. The main focus of the 

evaluation is the learners and the evaluation is done in the random sample 

method. A minimum sample of 5% or 10,000 of the universe (whichever is
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less) is to be selected randomly. Care is taken to avoid sample loss, 

absentism and proxy attendance. The criteria for considering a learner literate 

is achievement of at least 50% marks in each of the abilities i.e. reading, 

writing and numeracy and 70% in the aggragate. So far, 211 districts have 

been subjected to final evaluation of Literacy Campains.

During final evaluation, the evaluating agency makes an objective and reliable 

assessment of the literacy and social impact of the campaign in the campaign districts.

Besides, special impact studies of the campaigns on the social, cultural and 

economic environment of the areas are also being undertaken by the State Resource Centres 

and such other organisations under the aegis of the National Literacy Mission.

(2) Post Literacy Phase:

Since a number of districts have entered post literacy phase, guidelines for the mid­

term evaluation of PLP have also been evolved through a series of regional and national 

workshops. The selection of agencies for conducting the evaluation of post literacy 

programme is the same as that for the literacy campaigns. The agencies are expected to keep 

in mind the objectives of the PLP while carrying out its evaluation and assessing its impact.

The agencies involved in the task of evaluation and studying the impact of TLC and 

PLC are oriented from time to time with the latest developments in the field o f literacy and 

objectives of the NLM. The State Directorates of Adult/Mass Education also conduct such 

orientation workshops for the evaluating agencies.

It is expected that the new approach to evaluate literacy campaigns and post literacy 

programme will ensure complete transparency and enhance the credibility of the results 

declared and impact assessments made.
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3. COVERAGE OF DISTRICTS (upto March, 1998)

A table showing total number of districts in the country (State-wise) and the number 

of districts where literacy campaigns have been launched may be seen in the table given 

below:

COVERAGE OF DISTRICTS (Upto March 1998)

S.No. State/UT No.of district No.of district covered under 
literacy campaigns fully/partly

1. Andhra Pradesh 23 23
2. Arunachal Pradesh 13 -
3. Assam 23 21
4. Bihar 55 39
5. Delhi 9 j**
6. Goa 2 2
7. Gujarat 19 19
8. Haryana 19 16*
9. Himachal Pradesh 12 12
10. Jammu & Kashmir 14 5
11. Karnataka 27 20*
12. Kerala 14 14
13. Madhya Pradesh 61* 45*
14. Maharashtra 33* 30*
15. Manipur 8 1
16. Meghalaya 7 6
17. Mizoram 3 -
18. Nagaland 7 -
19. Orissa 30 25**
20. Punjab 17 14
21. Rajasthan 32 31*
22. Sikkim 4 -
23. Tamil Nadu 29 23
24. Tripura 4 3*
25. Uttar Pradesh 83 68*
26. West Bengal 18 17#
27. A&N Islands 2 -
28. Chandigarh (UT) 1 1
29. Dadra & Nagar Haveli 1 1
30. Daman & Diu 2 1
31. Lakshadweep 1 -
32. Pondicherry (UT) 4 4

Total 577 442

* New districts carved out after sanction of literacy campaigns. Hence, these States are fully covered.

** In Delhi one literacy project covering different areas of all the districts has been sanctioned to the N.C.T. 
of Delhi. In Orissa, one or two districts are yet to be covered under literacy campaigns.

# In West Bengal one district i.e. Calcutta has been covered by the State Government and hence all the 
districts are covered literacy campaign.
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It may be seen from the above table that there are around 577 districts in the country 

in 26 States and six Union Territories. The National Literacy Mission sanctioned 434 

literacy projects (upto March, 1998) covering 442 districts fully or partly (some of the 

districts in Assam, Madhya Pradesh are being covered partly) in 22 States and 4 UTs. The 

States which are fully covered are Andhra Pradesh, Goa, Gujarat, Haryana, Himachal 

Pradesh, Karnataka, Kerala, Madhya Pradesh, Maharashtra, Rajasthan, Tamil Nadu, Uttar 

Pradesh and West Bengal. Among the UTs Chandigarh, Dadra and Nagar Haveli and 

Pondicherry have been fully covered so far.

4. SANCTION OF LITERACY/PL PROJECTS YEAR-WISE (up to 
March 1998)

A table showing the year-wise sanction of literacy/post literacy campaigns from 1988- 

89 upto March 1998 may be seen below:

Year No. of Literacy
Campaign
sanctioned

•No. of Post Literacy 
Projects sanctioned

1988-89 1 -

1989-90 2 -

1990-91 41 -

1991-92 37 8
1992-93 57 33
1993-94 107 20
1994-95 76 51
1995-96 61 31
1996-97 37 25
1997-98 15 43
Total 434 211

It may be seen from the above table that upto 1990 only 3 projects had been 

sanctioned on experimental basis. The success of these projects gave a lot of confidence 

and hence the programme was extended further. Upto 1992-93 the focus was on four

8



Southern States and West Bengal. The results were tremendous in these States. From 

1993-94, the NLM’s focus was diverted towards the Northern States like Bihar, Madhya 

Pradesh, Rajasthan and Uttar Pradesh and hence there is a steep raise in the number of 

sanctioned literacy projects sanctioned during this year. The number of literacy projects 

started decreasing gradually since large number of districts in the country have already 

been covered and only a few districts are yet to be covered.

5. SANCTION OF LITERACY, POST LITERACY AND CE 
PROJECTS STATE-WISE:

A table showing the number of Literacy,Post Literacy and Continuing Education Projects 

sanctioned upto March 1998 State/UT-wise is given below:

S.No. Name of States/UTs No.of LC 
Projects

No.of PL 
Projects

No.of CE 
Projects

1. Andhra Pradesh 24 23 16
2. Assam 20 2 -

3. Bihar 42 11 1
4. Delhi 4 - -

5. Gujarat 20 19 -

6. Goa 1 - -

7. Jammu & Kashmir 5 - -

8. Haryana 16 4 -

9. Himachal Pradesh 12 12 1
10. Karnataka 20 18 -

11. Kerala 2 1 14
12. Madhya Pradesh 45 19 1
13. Maharashtra 30 15 5
14. Manipur 1 - -

15. Meghalaya 6 - -

16. Mizoram - - 3
17. Orissa 25 13 -

18. Punjab 15 4 1
19. Rajasthan 31 18 2
20. Tamil Nadu 23 20 9
21. Tripura 3 4 -

22. Uttar Pradesh 68 11 1
23. West Bengal 17 14 3
24. Chandigarh (UT) 1 1 -

25. Dadra & NagaF Haveli 1 - -

26. Daman & Diu 1 1 -

27 Pondicherry 1 1 4
Total 434 211 61
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It may be seen from the above table that out o f 434 literacy projects sanctioned 

(upto March 1998) 211 projects have moved to post literacy phase and 61 projects have 

entered the continuing education phase.

While most of the districts in Andhra Pradesh, Gujarat, Himachal Pradesh, 

Karnataka, Tamil Nadu and West Bengal have progressed to the post literacy phase, 

quite a number of districts in Assam, Bihar, Madhya Pradesh, Maharashtra, Orissa, 

Rajasthan and Uttar Pradesh are still in the literacy phase since they were sanctioned at a 

later date compared to States mentioned earlier.

Kerala State is in a very advanced stage where all the 14 districts have entered to 

continuing education phase. In Andhra Pradesh 16 districts and 9 districts in Tamil Nadu 

have also gone into the continuing education phase.

Mizoram with a literacy rate of 82.27 as per 1991 Census was relatively in an 

advanced stage compared to many other States. There the continuing education programme 

was launched directly in all the three districts.
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6. THE STATUS OF LITERACY, POST LITERACY AND 
CONTINUING EDUCATION PROGRAMMES (As on March 
1998)

(a) Literacy phase:

A table showing the target, enrolment and achievement State-wise may be seen

below:

(in lakh)

S.
No.

State/UT Target
after
survey

Enrolment Achievement at 
level-III

l. Andhra Pradesh 141.62 125.51 72.90
2. Assam 32.96 17.62 3.%
3. Bihar 98.53 59.53 22.59
4. Chandigarh 0.53 0.37 0.25
5. Daman & Diu 0.02 0.02 0.005
6. Dadra & Nagar Haveli 0.30 0.11 0.004
7. Delhi 6.59 2.40 0.45
8. Goa 1.01 1.01 0.50
9. Gujarat 69.48 45.83 41.10
10. Haryana 22.06 13.15 3.27
11. Himachal Pradesh 7.21 5.89 4.12
12. Jammu & Kashmir - - -
13. Karnataka 73.45 59.79 38.27
14. Kerala 24.17 17.82 13.45
15. Madhya Pradesh 125.89 100.90 42.38
16. Maharashtra 64.08 56.80 38.07
17. Manipur - - -
18. Meghalaya 1.38 0.36 0.12
19. Orissa 54.93 42.42 20.97
20. Pondicherry 1.01 0.91 0.89
21. Punjab 19.81 7.57 2.75
22. Rajasthan 91.17 77.29 28.62
23. Tamil Nadu 90.07 82.41 57.73
24. Tripura 4.90 4.28 3.55
25. Uttar Pradesh 189.15 129.89 46.26
26. West Bengal 142.92 113.88 82.53

Total 1263.24 965.76 524.73
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It may be seen from the above table that the total target was 1263.24 lakh out of 

which 965.76 lakh learners were enrolled which works out to 76.45%. The number of 

learners who have completed primer-III was 524.73 lakh which works out to 41.53% 

against the target.

TARGET:

• Among the States which have reported the target so far, Uttar Pradesh tops the 

list with 189.15 lakh learners. There were four States with more than one 

hundred lakhs as their target. They are Uttar Pradesh 189.15 lakh, West Bengal 

142.92 lakh, Andhra Pradesh 141.62 lakh and Madhya Pradesh 125.89 lakh.

• There were six States having the target of above 50 lakh and below 100 lakh. 

The States are: Bihar 98.53 lakh, Rajasthan 91.17 lakh, Tamil Nadu 90.08 lakh, 

Karnataka 73.45 lakh, Gujarat 69.48 lakh, Maharashtra 64.08 lakh and Orissa 

54.93 lakh.

• There was only one State with a target of above 25 lakh and below 50 lakh Le. 

Assam with 32.96 lakh.

• The States/UTs with target of above 1 lakh and below 25 lakh were: Kerala 

24.17 lakh, Haryana 22.06 lakh, Punjab 19.81 lakh, Himachal Pradesh 7.21 lakh, 

Delhi 6.59 lakh, Tripura 4.90 lakh, Meghalaya 1.38 lakh, Goa 1.01 lakh and 

Pondicherry 1.01 lakh.

• The States/UTs with less than one lakh target are Chandigarh 0.53 lakh, Dadra & 

Nagar Haveli 0.29 lakh and Daman & Diu 0.02 lakh.

ENROLMENT:

• The overall scenario as far as enrolment is concerned appears quite impressive. 

The highest enrolment among the States was reported from Goa where more than
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99% of the targeted learners were enrolled in the programme. In all (including 

Goa) nine states have reported more than 80% enrolment. They are Tamil Nadu 

(91.49%), Maharashtra (88.63%), Andhra Pradesh (88.65%), Tripura (87.39%), 

Rajasthan (84.78%), Himachal Pradesh (81.72%), Karnataka (81.39%), Madhya 

Pradesh (80.15%)

• The enrolment in eight States was above 50% and below 80%. They are: West 

Bengal (79.68%), Orissa (77.23%), Kerala (73.73%), Uttar Pradesh (68.67%), 

Gujarat (65.96%), Bihar (60.41%), Haryana (59.63%) and Assam (53.45%).

• The States where the enrolment was below 50% were Punjab (38.19%), Delhi 

(36.41%) and Meghalaya (26.29%).

• Among the four Union Territories the enrolment figures of 3 UTs appears quite 

impressive. They are Pondicherry (89.59%), Daman & Diu (82.85%) and 

Chandigarh (69.27%). The enrolment reported by Dadra & Nagar Haveli was 

only 36.13%.

ACHIEVEMENT:

• Nine States have reported more than 50% achievement. They are: Tripura 

(72.49%), Tamil Nadu (64.09%), Maharashtra (59.41%), Gujarat (59.16%), 

West Bengal (57.75%), Himachal Pradesh (57.10%), Kerala (55.65%), 

Karnataka (52.10%), Andhra Pradesh (51.47%).

• Four States have reported achievement of above 25% and below 50%. They are 

Goa (49.60%), Orissa (38.17%), Madhya Pradesh (33.67%) and Rajasthan 

(31.39%).

• Seven States have reported less than 25% achievement. They are -  Uttar Pradesh 

(24.45%), Bihar (22.92%),' Haryana (14.84%), Punjab (13.89%), Assam 

(12.01%), Meghalaya (8.42%) and Delhi (6.89%).
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• Among the Union Territories Pondicherry reported highest achievement 

(87.80%) followed by Chandigarh (46.84%), Daman & Diu (23.00%) and Dadra 

& Nagar Haveli (1.26%).

(b) Post Literacy Phase:

A table showing the target, enrolment and achievement (PL-I completers) State-wise 

may be seen below:

S.No. State/UT Target Enrolment Achievement 
(PL-I completers)

1. Andhra Pradesh 69.51 55.42 36.88
2. Assam 1.36 0.63 0.53
3. Bihar 25.90 5.33 2.69
4. Chandigarh 0.35 0.16 0.07
5. Daman & Diu - - -
6. Gujarat 30.40 28.12 15.03
7. Haryana 1.21 0.89 0.25
8. Himachal Pradesh 4.75 2.42 1.44
9. Karnataka 38.31 30.12 14.57
10. Kerala 12.22 11.00 4.01
11. Madhya Pradesh 15.01 10.46 4.97
12. Maharashtra 20.78 18.60 15.61
13. Orissa 25.32 18.16 8.50
14. Pondicherry 0.89 0.74 0.00
15. Punjab 4.38 3.25 0.73
16. Rajasthan ....................... ...................24.86 13.82 5.36
17. Tamil Nadu 58.18 54.70 27.33
18. Tripura - - -
19. Uttar Pradesh 12.24 8.85 5.98
20. West Bengal 78.48 38.81 25.82

Total 424.21 301.48 169.77

It may be seen from the above table that the target set so far for coverage of neo­

literates in 211 post literacy projects (229 districts) is 424.21 lakh. So far only 164 projects 

have reported the target set for post literacy phase. The data from remaining post literacy 

projects is awaited.
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301.48 lakh neo-literates have so far been reportedly enrolled in PL phase which 

works out to 71.06% of the target. The number of neo-literates who have completed PL 

Book-I is 169.77 lakh which works out to 40.02% of the target.

TARGET:

• West Bengal had the highest target of 78.48 lakh. Excluding West Bengal there 

were only two States with more then 50 lakh target. They were: Andhra Pradesh

69.51 lakh and Tamil Nadu 58.18 lakh.

• States having a target of above 25 lakh and below 50 lakh were: Karnataka 

(38.37 lakh), Gujarat (30.40 lakh) and Bihar (25.90 lakh), Orissa (25.32 lakh).

• States with a target of above 10 lakh and below 25 lakh were: Rajasthan (24.86 

lakh), Maharashtra (20.78 lakh), Madhya Pradesh (15.01 lakh), Kerala (12.22 

lakh), Uttar Pradesh (12.24 lakh).

• States with less than 10 lakh target were: Himachal Pradesh (4.75 lakh), Punjab 

(4.38 lakh), Assam (1.36 lakh) and Haryana (1.21 lakh).

• Among the Union Territories Pondicherry had a target of 0.89 lakh and 

Chandigarh had 0.35 lakh.

ENROLMENT:

• The highest enrolment of 94.01% was reported from Tamil Nadu followed by 

Gujarat (92.50%) and Kerala (90%) (However, the status of Kerala remained 

static as no reports on PL phase are received after April, 1994).

• States which have reported more than 50% enrolment were -  Maharashtra 

(89.50%), Andhra Pradesh (79.72%), Karnataka (78.49%), Punjab (74.20%),
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Haryana (73.55%), Uttar Pradesh (72.30%), Orissa (71.72%), Madhya Pradesh 

(69.68%), Rajasthan (55.59%) and Himachal Pradesh (50.94%).

• States with above 25% and below 50% enrolment were: West Bengal (49.45%) 

and Assam (46.32%)

• The enrolment in Bihar was the lowest with 20.57%.

• Among UT’s, Pondicherry reported 83.14% and Chandigarh 45.71 % enrolment.

ACHIEVEMENT (Neo-literates completing PL Book I):

• Maharashtra tops in achievement during PL phase where 75.12% of the targeted 

neo-literates have completed PL Book I. Besides, these States Andhra Pradesh 

was the only state which crossed 50% mark. In Andhra Pradesh 53.05% have 

completed PL Book I.

• States with an achievement of above 25% and below 50% were: Gujarat 

(49.44%), Uttar Pradesh (48.85%) (number of PL districts was only 7), Tamil 

Nadu (46.97%), Assam 38.97%), Karnataka (37.97%), Orissa (33.57%), Madhya 

Pradesh (33.11%), West Bengal (32.90%), Kerala (32.81%), Himachal Pradesh 

(30.31%).

• States with below 25% achievement are: Rajasthan (21.56%), Haryana 

(20.66%), Punjab (16.66%) and Bihar (10.38%).

• Among the UT’s, the achievement of Chandigarh was 20% and the data from 

Pondicherry was not available.
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(c) Continuing Education Phase:

NLM designed a scheme of continuing education for neo-literates which was 

approved by the Government of India and come into existence from 1st January 1996. The 

main objective of the scheme is to institutionalise continuing education for neo-literates and 

provide considerable flexibility in designing and implementation of a diverse kind of 

continuing education programmes suited to the felt needs of the neo-literates.

The Scheme of Continuing Education Programme as visualised by NLM is an 

attempt to provide systematic, organised and well coordinated mechanisms to mobilise all 

resources in support of literacy, post literacy and continuing education in the perspective of 

lifelong education.

A table showing the number of continuing education projects sanctioned so far 

(State-wise) may be seen below: (Also a detailed list of districts covered in CE phase may 

be seen in the Annexures)

S.No. State/UT No.of districts 
under C.E.

1. Andhra Pradesh 16
2. Bihar 1
3. Himachal Pradesh 1
4. Kerala 14
5. Madhya Pradesh 1
6. Maharashtra 5
7. Mizoram 3
8. Punjab 1
9. Rajasthan 2
10. Tamil Nadu 9
11. Uttar Pradesh 1
12. West Bengal 3
13. Pondicherry 4

Total 61
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It may be seen from the above table that the continuing education projects have been 

launched in 12 States and one Union Territory. So far 61 CE projects have been sanctioned. 

The whole of Kerala and Mizoram States have been covered. More than half of the districts 

in Andhra Pradesh have also moved to CE phase. The State of Tamil Nadu also made a 

considerable progress with 9 districts going in for CE phase.

The total number of Continuing Education Centres and Nodal Centres to be opened 

by these projects is 32,976 and 4,257 respectively. An amount of Rs.4324.25 lakh has been 

released to these projects.

7. BREAK UP OF LEARNERS

Most of the campaign districts are not furnishing the break-up of learners in terms of 

male, female, SC and ST. This is a very critical data which is very useful for different 

purposes, Le. to know the participation of women, SC and ST learners in the literacy 

programme and also to take certain vital decisions regarding the kind of measures to be 

taken to improve the status.

An attempt has been made to estimate these figures based on the data made available by 

some of the districts. A table showing the target, enrolment and achievement of male, 

female, SC & ST learners may be seen below:

Target (Surveyed 
Learners)

Enrolment Achievement 
At Book-in

Total 1263.24 965.76 524.73
(76.45%) (41.53%)

Male 494.81 379.07 214.61
(39.17%) (39.25%) (40.90%)

Female 768.43 586.69 310.12
(60.83%) (60.75%) (59.10%)

SC 271.81 217.77 109.61
(21.50%) (22.55%) (20.89%)

ST 171.43 125.25 62.44
(13.56%) (12.97%) (11.90%)
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It may be seen from the above table that the number of women learners exceeds the 

male learners. Out of the total targetted learners, 60.83% learners were females and 

39.17% were males. The percentage of SC & ST learners was 21.50% and 13.56% 

respectively.

TARGET (SURVEYED LEARNERS)

MALE & FEMALE SC’ ST *  OTHERS

The women participation also had an upward trend in the enrolment. 60.75% of the 

targetted women learners have enrolled against 39.25% male learners. The status of 

achievement is also quite favourable since 59.10% of the targetted women learners have 

completed primer-III as against 40.90% male learners.

ENROLMENT

MALE & FEMALE SC, ST & OTHERS

MALE

61% OTHERS
64%
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The enrolment and achievement status amongst SC/ST learners was as follows: 

While 22.55% of SC learners and 12.97% of ST learners were enrolled, 20.89% of SC and 

11.90% of ST have reportedly completed primer-III.

ACHIEVEMENT AT BOOK-III

MALE & FEMALE SC, ST & OTHERS

MALE
41%

FEMALE
59% OTHERS

67%

8. PROGRESS MADE DURING 1997-98

(a). Literacy Phase:

P R O G R E S S  MADE DURING 1997-98  
LITERACY PHASE

(Figures in Lakhs)

T A RG E T (SURVEY)  EN RO LME NT ACH IE VEM ENT (BOOK III)

| D M a rc h  '97 B M a rc h  '96 ]
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It may be seen from the above graph that the target increased from 1184.38 lakh to 

1263.24 lakh during 1997-98. The enrolment during this period increased from 884.89 lakh 

to 965.76 lakh and the achievement (primer-III completers) increased from 447.83 lakh to 

524.73 lakh.

A table showing the progress made by different States & Union Territories during 

1997-98 may be seen below:

S.No. State/UT Target after Survey 
Upto Upto 
Mar.’97 Mar.’98

Enrolment 
Upto Upto 
Mar.’97 'Mar.’98

Achievement 
Upto Upto 
Mar.’97 Mar.98

1. Andhra Pradesh 141.62 141.62 122.72 125.51 69.26 72.90
2. Assam 29.50 32.96 15.48 17.62 3.08 3.96
3. Bihar 85.94 98.53 52.40 59.53 14.36 22.59
4. Chandigarh (UT) 0.53 0.53 0.37 0.37 0.25 0.25
5. Dadra & Nagar Haveli - 0.29 - 0.11 - 0.004
6. Daman & Diu 0.02 0.02 0.02 0.02 - 0.005
7. Delhi 6.59 6.59 4.81 2.40 0.42 0.45
8. Goa 1.01 1.01 1.01 1.01 0.50 0.50
9. Gujarat 69.98 69.48 45.83 45.83 41.45 41.10
10. Haryana 19.31 22.06 12.30 13.15 3.06 3.27
11. Himachal Pradesh 7.05 7.21 5.88 5.89 3.98 4.12
12. Jammu & Kashmir - - - - - -

13. Karnataka 69.62 73.45 57.93 59.79 34.24 38.27
14. Kerala 24.17 24.17 17.82 17.82 13.45 13.45
15. Madhya Pradesh 125.26 125.89 85.71 100.90 32.31 42.38
16. Maharashtra 59.72 64.08 47.68 56.80 31.08 38.07
17. Manipur - - - - - -
18. Meghalaya 1.38 1.38 0.15 0.36 - 0.12
19. Orissa 51.82 54.93 39.20 42.42 19.41 20.97
20. Pondicherry 1.01 1.01 0.91 0.91 0.89 0.89
21. Punjab 8.08 19.81 5.25 7.57 2.34 2.75
22. Rajasthan 77.38 91.17 60.14 77.29 15.45 28.62
23. Tamil Nadu 86.50 90.07 78.64 82.41 53.07 57.73
24. Tripura 4.33 4.90 3.42 4.28 0.93 3.55
25. Uttar Pradesh 170.31 189.15 115.76 129.89 26.35 46.26
26. West Bengal 143.25 142.92 111.46 113.88 81.95 82.53

Total 1184.38 1263.24 884.89 965.76 447.83 524.73

TARGET:

• The target under literacy phase has increased from 1184.38 lakh (1997) to 

1263.23 lakh (1998). The increase in the target was mainly from four
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Hindi-speaking States, where the newly sanctioned projects have started 

reporting target after completing the door-to-door siurvey.

• Among the four major States in the Hindi belt, Uttair Pradesh, increased its target 

by 18.84 lakh (from 170.31 lakh to 189.15 lakh) followed by Rajasthan 13.79 

lakh (from 77.38 lakh to 91.17 lakh) and Bihar 12..59 lakh (from 85.94 lakh to 

98.53 lakh). However, Madhya Pradesh registered a marginal increase of 0.64 

lakh, (from 125.25 lakh to 125.89 lakh).

•  Punjab was another State where the target increased! considerably during the year 

by 11.73 lakh (from 8.08 lakh to 19.81 lakh).

• The increase was marginal in Assam, Haryana, Himachal Pradesh, Karnataka, 

Maharashtra, Orissa and Tamil Nadu.

• The status did not change in the following States -  Andhra Pradesh, Delhi, Goa, 

Gujarat, Kerala and Meghalaya. The target of Gujarat decreased by 0.50 lakh due 

to change in the survey figures of Kheda (Phase U) from 64,942 to 14,821.The 

target of UTs, namely, Chandigarh, Daman & Diiu and Pondicherry remained 

same during the period.

ENROLMENT:

• The enrolment during the year increased from 884..89 lakh (74.71 %) to 965.76 

lakh (76.45 %).

• Increase in the enrolment was mainly from the four major Northern States. In 

Rajasthan it increased by more than 17 lakh (from 60.14 lakh to 77.29 lakh) 

followed by Madhya Pradesh where the increase was 15.19 lakh (from 85.71 

lakh to 100.90 lakh). In Uttar Pradesh it increasedl by 14.13 lakh (from 115.76
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• Besides, Maharashtrai also reported a considerable increase i.e. 9.12 lakh (from 

47.68 lakh to 56.80 laikh). The increase was moderate in the following States:

Tamil Nadu 3.77 laktti ( from 78.64 lakh to 82.41 lakh), Orissa 3.22 lakh (from 

39.20 lakh to 42.42 laikh), Andhra Pradesh 2.79 lakh (from 122.72 lakh to 125.51 

lakh), West Bengal 2L42 lakh (from 111.46 lakh to 113.88 lakh), Punjab 2.32 

lakh (5.25 lakh to 7.5)7 lakh), Assam 2.14 lakh (from 15.48 lakh to 17.62 lakh), 

Karnataka 1.86 lakh (:57.93 lakh to 59.79 lakh), Haryana 0.85 lakh (12.30 lakh to

13.15 lakh). In Himaichal Pradesh the increase was only 0.01 lakh (from 5.88 

lakh to 5.89 lakh) whiich was negligible.

In Tripura and Meghialaya which were smaller states it increased by 1.26 lakh 

(from 3.42 lakh to 4.28 lakh) and 0.21 lakh (from 0.15 lakh to 0.36 lakh) 

respectively.

In the States/Uts o f  Goa, Gujarat, Kerala, Chandigarh, Daman & Diu and 

Pondicherry the statuss was static.

Due to some error in ireporting by Delhi the enrolment has come down from 4.81 

lakh to 2.40 lakh.

ACHIEVEMENT:

• The overall achieveiment under the literacy phase has increased from 447.83 

lakh (37.81 %) (1997;) to 524.73 lakh (41.53 %) (1998).

lakh to 129.89 lakh) and in Bihar the raise was 7.13 lakh (from 52.40 lakh to

59.53 lakh).
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• A sharp increase in achievement can be noticed in the four Hindi speaking States 

during the year. In Uttar Pradesh 19.91 lakh learners completed Book in  during 

the year where the total rose from 26.35 lakh to 46.26 lakh. Rajasthan was in 

second position with an increase of 13.17 lakh (from 15.45 lakh to 28.62 lakh). 

In Madhya Pradesh the figure increased by 10.07 lakh (from 32.31 lakh to 42.38 

lakh) and in Bihar it rose by 8.23 lakh (from 14.36 lakh to 22.59 lakh).

• However, the overall achievement percentage against the target remained at 

lower level in these states. The earlier achievement in decending order was 

Madhya Pradesh (33.66%), Rajasthan (31.39%), Uttar Pradesh (27.16%) and 

Bihar (22.92%).

• Five other States have also improved their status during the year. They are 

Maharashtra by 6.99 lakh (from 31.08 lakh to 38.07 lakh), Tamil Nadu by 4.66 

lakh (from 53.07 lakh to 57.73 lakh), Karnataka by 4.03 lakh (from 34.24 lakh to 

38.27 lakh), Andhra Pradesh by 3.64 lakh (from 69.26 lakh to 72.90 lakh), 

Tripura by 2.62 lakh (from 0.93 lakh to 3.55 lakh) and Orissa by 1.56 lakh (from

19.41 lakh to 20.97 lakh).

•  The increase was marginal in Assam 0.88 lakh (from 3.08 lakh to 3.96 lakh), 

West Bengal 0.58 lakh (from 81.95 lakh to 82.53 lakh), Punjab 0.41 lakh (from 

2.34 lakh to 2.75 lakh), Haryana 0.21 lakh (from 3.06 lakh to 3.27 lakh) and 

Himachal Pradesh 0.14 lakh (from 3.98 lakh to 4.12 lakh).

•  The project in Delhi reported a negligible increase of only 0.03 lakh (from 0.42 

lakh to 0.45 lakh). The status of Gujarat was little different. Since there was an 

error in the data reported from this State the achievement declined by 0.35 lakh 

(from 41.45 lakh to 41.10 lakh). Meghalaya and Dadra & Nagar Haveli which 

reported nil achievement in 1997 have made progress and have reported 

achievement of 0.12 lakh and 0.004 lakh respectively.
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• There was no chiange in the status of Kerala and in the UT’s of Pondicherry, 

Daman & Diu.

(a) Post Literacy Phase:

A graph showing tlhe increase in the target, enrolment and achievement(PL-I 

completers) during 1997 -98 may be seen below:

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PROPOSED NO.OF NEO- ACTUAL NO.OF NEO- NO.OF NEO-LITERATES 
LITERATES ILITERATES ENROLLED COOMPLETED PL

BOOK.I
ID March *97 B  March '98
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It may be seen from the above graph that the target of neo-literates increased from 

366.33 lakh to 424.21 lakh. The enrolment increased from 274.60 lakh to 301.48 lakh. The 

increase in the achievement was from 131.06 lakh to 169.77 lakh.

A table showing the progress made by the States/UTs under the post literacy phase 

may be seen below:

(In lakh)
S.No. StateAJT Proposed no.of neo­

literates
1997 1998

Neo-literates enrolled 

1997 1998

No.of neo-literates 
completed PL Book-I 
1997 1998

1. Andhra Pradesh 64.13 69.51 48.81 55.42 31.80 36.88
8. Assam 1.22 1.36 0.37 0.63 0.06 0.53
9. Bihar 11.24 25.90 5.55 5.53 0.00 2.69
10. Gujarat 28.58 30.40 25.39 28.12 11.11 15.03
11. Haryana 1.21 1.21 0.89 0.89 0.25 0.25
12. Himachal Pradesh 4.02 4.75 2.08 2.42 0.98 1.44
13. Karnataka 33.24 38.37 21.03 30.12 10.33 14.57
14. Kerala 12.22 12.22 11.00 11.00 4.01 4.01
15. Madhya Pradesh 15.63 15.01 12.34 10.46 4.29 4.97
16. Maharashtra 19.68 20.78 18.25 18.60 15.08 15.61
17. Orissa 23.22 25.32 14.69 18.16 5.30 8.50
18. Punjab 4.27 4.38 3.11 3.25 0.00 0.73
19. Rajasthan 14.59 24.86 9.00 13.82 3.11 5.36
20. Tamil Nadu 50.95 58.18 49.82 54.70 16.29 27.33
21. Uttar Pradesh 10.21 12.24 7.20 8.85 3.37 5.98
22. West Bengal 70.68 78.48 44.33 38.81 25.08 25.82
23. Chandigarh 0.35 0.35 - 0.16 - 0.07
24. Pondicherry 0.89 0.89 0.74 0.74 - -

Total 366.33 424.21 274.60 301.48 131.06 169.77

TARGET:

• The target increased considerably in six states. They are Bihar by 14.66 lakh 

(from 11.24 lakh to 25.90 lakh), Rajasthan by 10.27 lakh (from 14.59 lakh to 

24.86 lakh), West Bengal by 7.80 lakh (from 70.68 lakh to 78.48 lakh), Tamil 

Nadu by 7.23 lakh (from 50.95 lakh to 58.18 lakh), Andhra Pradesh 5.38 lakh
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• The increase was moderate in the States of Maharashtra 2.20 lakh (from 19.08 

lakh to 20.78 lakh), Uttar Pradesh 2.03 lakh (from 10.21 lakh to 12.24 lakh), 

Orissa 2.10 lakh (from 23.22 lakh to 25.32 lakh) and Gujarat 1.82 lakh (from 

28.58 lakh to 30.40 lakh), Himachal Pradesh 0.73 lakh (from 4.02 lakh to 4.75 

lakh), Madhya Pradesh 0.62 lakh (from 15.63 lakh to 15.01 lakh), Assam 0.14 

lakh (from 1.22 lakh to 1.36 lakh) and Punjab 0.11 lakh (from 4.27 lakh to 4.38 

lakh).

• The status did not change in the States of Haryana and Kerala and also in the 

Union Territories of Chandigarh and Pondicherry.

ENROLMENT:

• The enrolment increased considerably in four States. They are Karnataka 9.09 

lakh (from 21.03 lakh to 30.12 lakh), Andhra Pradesh 6.61 lakh (from 48.81 lakh 

to 55.42 lakh), Tamil Nadu 4.88 lakh (from 49.82 lakh to 54.70 lakh), Rajasthan 

4.82 lakh (from 9.00 lakh to 13.82 lakh), Orissa 3.47 lakh (from 14.69 lakh to

18.16 lakh) and Gujarat 2.73 lakh (from 25.39 lakh to 28.12 lakh).

• The increase was moderate in UP 1.65 lakh (from 7.20 lakh to 8.85 lakh) and it 

was marginal in Maharashtra 0.35 lakh (from 18.25 lakh to 18.60 lakh), 

Himachal Pradesh 0.34 lakh (from 2.08 lakh to 2.42 lakh), Assam 0.26 lakh 

(from 0.37 lakh to 0.63 lakh), Chandigarh 0.16 lakh (from 0 to 0.16 lakh and 

Punjab 0.14 lakh (from 3.11 lakh to 3.25 lakh).

•  There was no change in the status of Haryana, Kerala and Pondicherry.

(from 64.13 lakh to 69.51 lakh) and Karnataka by 5.13 lakh (from 33.24 lakh to

38.37 lakh).
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• In three States the enrolment decreased due to misreporting earlier. Among 

these States the enrolment of West Bengal has decreased considerably. It come 

down from 44.33 lakh to 38.81 lakh which means a decrease of 5.52 lakh. 

Similarly the enrolment of Madhya Pradesh decreased from 12.34 lakh to 10.46 

lakh (by 1.88 lakh) and Bihar from 5.55 lakh to 5.33 lakh (by 0.22 lakh).

ACHIEVEMENT:

• The progress was good in Tamil Nadu, Andhra Pradesh, Karnataka, Gujarat and 

Orissa. In Tamil Nadu more than 11 lakh neo-literates have completed PL Book- 

I during the year. The total number of neo-literates completing PL Book-I rose 

from 16.29 lakh to 27.33 lakh. In Andhra Pradesh it increased from 31.80 lakh 

to 36.88 lakh (by 5.08 lakh), Karnataka from 10.33 lakh to 14.57 lakh (by 4.24 

lakh), Gujarat from 11.11 lakh to 15.03 lakh (by 3.92 lakh) and in Orissa it 

increased from 5.30 lakh to 8.50 lakh (by 3.20 lakh). Rajasthan also improved 

its status where the achievement rose from 3.11 lakh to 5.36 lakh.

• Bihar which had zero achievement under post literacy in 1997 made a 

considerable progress during the year where 2.69 lakh neo-literates have been 

reported completing PL Book-I.

•  The progress was moderate in Assam, Himachal Pradesh, Madhya Pradesh, 

Maharashtra, Punjab and West Bengal.

• There was no change in the status of Haryana, Kerala and Pondicherry.
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9. OVERALL ACHIEVEMENT OF NLM SINCE INCEPTION

When the NLM was launched in 1988 the centre based programmes under the scheme 

of RFLP and SAEP were still in progress in some of the States as they could not stop 

abruptly. Besides, some of the difficult terrains where campaign mode was not suitable the 

centre based programme under the RFLP scheme was sanctioned.

This apart, there are agencies like UGC, NYK and others who are also actively 

participating in this programme on their own.

One has to take all this in account in order to get the overall achievement (total 

number of persons made literate) upto March ’98.

While the achievement under other scheme is about 200.84 lakh, it was 524.73 lakh 

under the campaign approach. Thus overall achievement made so far works out to 725.57 

lakh.
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A detailed State-wise table showing the number of learners who have become 

literate under other schemes and in campaign made may be seen below:

(In lakh)
S.No. States/Uts Other schemes* 

(excluding TLC) 
(From 1988 to 
date)

TLC (1989 -  
March 1998)

Total
(Col. 3 and 4)

1. Andhra Pradesh 9.97 72.90 82.87
2. Arunachal Pradesh 0.80 - 0.80
3. Assam 8.44 3.96 12.40
4. Bihar 29.72 22.59 52.31
5. Goa 0.21 0.50 0.71
6. Gujarat 20.07 41.10 61.17
7. Haryana 0.00 3.27 3.27
8. Himachal Pradesh 1.28 4.12 5.40
9. Jammu & Kashmir 2.70 0.00 2.70
10. Karnataka 5.86 38.27 44.13
11. Kerala 2.15 13.45 15.60
12. Madhya Pradesh 15.40 42.38 57.78
13. Maharashtra 20.44 38.07 58.51
14. Manipur 0.90 0.00 0.90
15. Meghalaya 0.84 0.12 0.96
16. Mizoram 0.64 0.00 0.64
17. Nagaland 0.63 0.00 0.63
18. Orissa 3.43 20.97 24.40
19. Punjab 3.34 2.75 6.09
20. Rajasthan 12.31 28.62 40.93
21. Sikkim 0.27 0.00 0.27
22. Tamil Nadu 9.32 57.73 67.05
23. fripura 0.81 3.55 4.36
24. Uttar Pradesh 40.12 46.26 86.38
25. West Bemgal 7.19 82.53 89.72
26. Andaman & Nicobar Islands 0.15 0.00 0.15
27 Chandigarh 0.17 0.25 0.42
28. Dadra & Nagar Haveli 0.07 0.004 0.07
29. Daman & Diu 0.03 0.005 0.03
30. Delhi 3.46 0.45 3.91
31. Lakshadweep 0.01 0.00 0.01
32. Pondicherry 0.11 0.89 1.00

Total 200.84 524.73 725.57

• Schemes: RFLP, SAEP, UGC, NYK, Voluntary Agency & others.
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10. SATYAN MAURA MEMORIAL NATIONAL LITERACY AWARD:

The Satyen Maitra Memorial National Literacy Award was instituted by NLM in the 

year 1996 to commemorate the sacred memory of late Shri Satyen Maitra, an Educationist 

and Social Reformer of Bengal Social Service League, Calcutta. The Award was instituted 

to encourage the campaign districts and to have a healthy competition among themselves. 

The criteria for selecting the districts for this Award is entirely based on their performance 

as reported in the external evaluation reports.

The prizes are awarded every year on the International Literacy Day on 8th September. 

So far following districts have been given this Award in recognition of their spectacular 

performance:

Year 1st Prize Ilnd Prize Illrd  Prize IVth Prize

1996 Belgaum

(Karnataka)

Dumka

(Bihar)

1997 Sangli

(Maharashtra)

Pali

(Rajasthan)

Sikar

(Rajasthan)

1998 Roopnagar

(Punjab)

Buldhana

(Maharashtra)

Udaipur

(Rajasthan)

Chittorgarh

(Rajasthan)
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ALL INDIA 

DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female

52.21% 64.13%) 39.29%

LITERACY RATE 
(SC & ST) (%)

SC ST
M F T M F T

49.91 23.76 37.41 40.65 18.19 29.60

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female

121.29 43..89 77.40

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE COUNTRY

NO. OF DISTRICTS CC•VERED
TLC 1 PLC CEP

577 442 | 229 61

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT!
March,
97

March,
98

Increase March
97

March
98

Increase March.
97

March
98

Increase

1184.38 1263.24 78.86 884.89 965.16 80.87 447.83 524.73 76.90

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
1263.24 494.81 768.43 271.59 171.29

% 39.17 60.83 21.50 13.56

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
965.76 379.07 586.69 217.77 125.25

% 39.25 60.75 22.55 12.97
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
524.73 214.61 310.12 109.61 62.44

% 40.9*0 59.10 20.89 11.90

5. ACHIEVEMENT STATUS OF TLC DISTRICTS/PROJECTS 
[ON THE BASIS OF M PR’s]

No.of Distts.
a) Above 60% 156
b) 40% to 60% 49
c) 20% to 40% 67
d) Less than 20% 45
e) Nil Achievement even after 18 months of sanction 89

6. ACHIEVEMENT STA TUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE" E]SfROLMENT AC HIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

366.23 424.41 57.88; 274.60 301.48 26.88 131.06 169.77 38.71
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1. PROFILE

(a) POPULATION

Andhra Pradesh is the fifth largest State in India hnaving a population of

66.51 million as per 1991 Census, out of which 33.73 rmillion were males and 

32.78 million were females. Urban and rural population \was 17.89 million and 

48.62 million respectively. The scheduled caste and scheeduled tribe population 

constitutes 15.92% and 6.31% respectively. There are 23 disstricts in the State.

(b) LITERACY SCENARIO

Andhra Pradesh is one of the educationally backwrard states. Its literacy 

rates was 44.09% (1991) and ranks 25th in the country. The male literacy rate 

was 55.13% and that of female was 32.72%. There weree three districts with a 

literacy rate above the national average, namely, Hyderrabad (71.52%), West 

Godavari (53.38%) and Krishna (53.11%). The literacy ratte of Mahbubnagar was 

lowest i.e. 29.58%. There were ten districts with more tthan 40% literacy rate: 

Visakhapatnam (45.51%), East Godavari (48.79%), Guntuir (45.35%), Prakasam 

(40.30%), Nellore (47.76%), Chittoor (49.75%), Cuddap&h (48.12%), Anantapur 

(42.18%), Rangareddy (49.07%) and Khammam (40.50%)). The literacy rate of 

nine districts was more than 30% viz., Srikakulam ('36.22%), Vizianagram 

(34.19%), Kumool (39.97%), Medak (32.41%), Nizamabaad (34.18%), Adilabad 

(32.96%), Karimnagar (37.17%), Warangal (39.30%) and Nfalgonda (38.00%).
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The female liteeracy rate was highest in Hyderabad district, Le. 63.56%. 

Three districts had mtore than 40%, namely, West Godavari (46.98%), Krishna 

(45.54%) and East Godavari (42.26%). Seven districts were having more than 

30%, namely, Gunttur (35.85%), Nellore (36.99%), Chittoor (36.44%), 

Vishakapatnam (34.640%), Cuddapah (32.35%), Khammam (30.53%) and 

Rangareddy (36.91%).. Ten districts were in the range of 20 to 30%, namely, 

Srikakulam (23.52%), Vizianagaram (22.47%), Prakasham (27.06%), Ananthapur 

(27.61%), Kumool (26.04%), Nizamabad (21.35%), Adilabad (20.60%), 

Karimnagar (23.37%), Warangal (26.08%) and Nalgonda (24.92%). Two districts 

had less than 20%, Le. Medak (19.25%) and Mahbubnagar (18.03%) was lowest in 

female literacy.

2. LITERACY, POST LITERACY AND CONTINUING 
EDUCATION PROJECTS -  STATUS

(a) LITERACY PRO JECTS

All the 23 distmcts of Andhra Pradesh were sanctioned literacy projects. 

The current status of thte campaigns is as follows:

The total number of learners identified in the State is 141.62 lakh. Two 

literacy projectss Le. Medak and Mahabubnagar Ph.II had proposed the 

highest target cof 8.43 lakh and 8.21 lakh learners respectively. Five 

districts had nnore than 7 lakh target Le. East Godavari (7.24 lakh), 

Karimnagar (7.09 lakh), Nalgonda (7.82 lakh), Warangal (7.01 lakh) and 

West Godavari ((7.31 lakh). Six districts were with 6 lakh and above Le. 

Adilabad, Amanthapur, Chittoor, Cuddapah, Srikakulam and 

Visakhapatnam. Five districts had more than 5 lakh target Le. Guntur, 

Khammam, Kurrnool, Prakasam and Vizianagram. Four districts were with 

more than 4 laklh target Le. Krishna, Nellore, Nizamabad and Hyderabad. 

One district Le. IRangareddy and the Project of BGVS(AP) had a target of

TARGET

more than 1 lakhi learners. * BOCUUavrAflUN Ufcftlfct
Nfatiooal IQstieilte of Edacatioaal 

rMQQTng iod AdciioiittitiM .
17-8, Sri Aurobimdo Marg,
V p v  r W l k ;  i l l  - ' 1 ^
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ENROLMENT

The total enrolment reported till March ’98 was 125.51 lakh learners which 

works out to 88.52% of the targeted learners. Two districts i.e. Chittoor and 

Cuddapah have shown 100% enrolment which appears unrealistic. Ten 

districts i.e. Adilabad, Ananthapur, East Godavari, Karimnagar, Kurnool, 

Medak, Nizamabad, Rangareddy, Warangal and Hyderabad have reported 

more than 90% enrolment. Eight districts i.e. Guntur, Krishna, Nalgonda, 

Nellore, Prakasam, Srikakulam, Vizianagaram and West Godavari have 

reported more than 80% enrolment. Two districts i.e. Mahabubnagar and 

Visakhapatnam have reported more than 70% enrolment and project of 

BGVS(AP) and Khammam district have reported 60% and 50% enrolment 

respectively.

ACHIEVEMENT

Achievement for Book- in  is available from all the literacy projects. So 

far 72.90 lakh learners have completed Book-Ill which works out to 

51.47% of the targeted learners. Chittoor reported highest achievement 

of 94.24%. Besides, East Godavari (74.41%), Karimnagar(71.63%), West 

Godavari (74.94%), Cuddapah (66.47%), Nizamabad (66.04%), 

Srikakulam (68.28%), Vizianagaram (69.26%) and Hyderabad (63.97%) 

have done very well. The achievement of Ananthapur (50.71%), Warangal 

(51.49%) , Guntur(47.93%), Krishna (49.16%), Kurnool (43.10%), 

Rangareddy (43.78%) and Visakhapatnam (48.86%) was moderate. Four 

districts i.e. Medak (30.54%), Nalgonda (39.77%), Nellore (37.84%) and 

Prakasam (34.12%) have reported more than 30% achievement and three 

districts i.e. Adilabad (24.77%), Khammam (29.70%) and Mahabubnagar 

(21.09%) and the project of BGVS, AP (20.14%) have reported less than
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30% achievement. The literacy project of Mahabubnagar Ph.II reported 

lowest achievement, i.e. 18.48%.

(b) POST LITERACY PROJECTS

Twenty- two post literacy projects have been sanctioned to Andhra 

Pradesh. A separate PL project was also sanctioned to BGVS, AP to cover 9 

Mandals in 9 districts. The current status is as follows:

TARGET

Twenty-one districts have reported the target under Post Literacy 

(including BGVS, AP project) which was 69.51 lakh. West Godavari, 

Chittoor and East Godavari districts had high target of 5.70 lakh and 5.71 

lakh and 5.38 lakh neo-literates respectively. Districts with more than 3 

lakh target were Cuddapah, Srikakulam, Hyderabad, Khammam, Nalgonda, 

Warangal, Prakasam and Ananthpur and the districts with more than 2 lakh 

neo-literates were Nizamabad, Visakhapatnam, Vizianagaram, Krishna, 

Medak, Kurnool and Guntur. Nellore reported more than one lakh target. 

BGVS, AP had the lowest target of 0.75 lakh.

ENROLMENT

55.42 lakh neo-literates have been reportedly enrolled in the PL phase 

which works out to 79.72%. Karimnagar, Chittoor, Nizamabad, Warangal, 

Vizianagaram and Visakhapatnam districts have reported cent per cent 

enrolment which may not be true. The enrolment of all districts is fairly 

good except Khammam where only 26.08% neo-literates were enrolled. In 

Kurnool post literacy programme was sanctioned in March ’94, which has 

not been launched so far.
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ACHIEVEMENT

Andhra Pradesh was one of the first few states to complete both the literacy 

and post literacy programmes in several districts. 36.88 lakh neo-literates 

have reportedly completed PL I Book. Two districts ie . Nizamabad and 

Cuddapah have shown 100% achievement in PLP. Four districts ie . 

Visakhapatna, Chittoor, Srikakulam and Warangal have reported more 

than 95% achievement. Karimnagar also reported a good achievement of 

80%. Three districts Le. Nellore, West Godavari and East Godavari have 

reported more than 50% achievement. Three districts Le. Visakhapatnam 

Ph.II, Hyderabad and Guntur have reported more than 40% achievement. 

Four districts Le. Khammam, Rangareddy, Vizianagaram and Ananthapur 

have reported more than 20% achievement and two districts Le. Nalgonda 

and Medak have reported lower achievement of less than 20%. Three 

projects Le. BGVS(AP), Krishna and Prakasam have not yet reported any 

achievement under PL phase.

EXTERNAL EVALUATION

External evaluation has been conducted in seventeen districts of Andhra 

Pradesh. Achievement of two literacy campaign districts Le. Karimnagar and 

Visakhapatnam was 92.30% and 92.27% respectively. Three districts Le. 

Chittoor, Srikakulam and West Godavari have reported 87.00%, 82.05% and 

81.79% achievement respectively. Achievement of Nizamabad was 78.12% and 

East Godavari was 61.17%. Nellore and Cuddapah have reported more than 50% 

achievement Le. 57.08% and 55.73% respectively. Three districts Le. Rangareddy, 

Nalgonda and Krishna have been reported 49.00%, 43.00% and 41.74% 

achievement respectively. Vizianagaram and Khammam have reported 39.10% 

and 33.00% achievement respectively. The external evaluation results of Kurnool 

showed an achievement of 20.00% and two districts Le. Warangal and Prakasam 

have reported achievement of 13.00 and 9.24% which is the lowest in the State.
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External evaluation is yet to be conducted in six districts in Andhra Pradesh 

Le. Adilabad, Ananthapur, Guntur, Mahabubnagar, Medak and Hyderabad. The 

literacy project of BGVS, AP was also not evaluated.

(c) CONTINUING EDUCATION PROGRAMME

16 districts in Andhra Pradesh have been sanctioned Continuing Education 

Projects. The State has a target of 9583 Continuing Education Centres (CECs) 

and 1369 Nodal Continuing Education Centres (NCECs) to be opened in 16 

districts As per the latest report available from the State, 6085 CECs have so far 

been started in the state.

State Government has prepared a well thought-out plan to ensure the 

community participation and for linking skill based activities in the CECs to make 

it sustainable and meaningful for the people whom it is meant. The weekly 

activities for CECs has been launched by the State Government in January, 1998. 

As per reports, three districts Le. West Godavari, Visakhapatnam and Nellore are 

doing very well under Continuing Education Programme.

3. REPORTING STATUS

Reporting Status of all the literacy campaign districts in Andhra 

Pradesh is fairly good except BGVS(AP).
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4. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

T ARGET(SURVEY) ENROLMENT ACHIEVEMENT (BOOK IE)
□  March -97 H  March-98

It is evident from the above graph that there is no> change in the target 

during 1997-98 since all the districts have already beem covered under the 

programme. However, a marginal increase could be noticed in the enrolment and 

achievement figures which means the mopping up of dnopouts and uncovered 

learners is in progress. While the enrolment increased fromi 122.72 lakh to 125.50 

lakh, the achievement (number of learners completing Booik-III) rose from 69.26 

lakh to 72.90 lakh. The achievement against the target is 51.47% which means a 

lot of efforts have to be put in by the State since nearly half <of the targeted learners 

are yet to become literate.
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(b) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PROPOSED NOJ.OF NEO- ACTUAL NO.OF NEO- NO.OF NEO-UTERATES 
UTERATrES LITERATES ENROLLED COOMPLETED PL

BOOK.I
□  March *97 H  March -98

In the Post Literacy Phase changes can be noticed in all the three factors, 

Le. target, enrolment and achievement. The target for coverage of neo-literates 

increased from 64.13 lakh in 1997 to 69.51 lakh in 1998. There is a proportionate 

increase in the enrollment which has gone up from 48.81 lakh to 55.42 lakh. 

Similarly the number of neo-literates who have completed PL Book-I rose from 

31.80 lakh to 36.88 lakh. It means 53.05% of the targeted neo-literates have 

completed PL Phase, vwhich means nearly half of the targeted neo-literates are still 

participating in the PL. Phase.
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5. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority (SLMA) has been constituted in the 

State of Andhra Pradesh and an amount of Rs. 25 lakh has already been released 

to the State Government as seed money.



DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
44.09 55.13 32.72

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

41.88 20.92 31.59 25.25 8.68 17.16

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female

120.34 46.55 73.79

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS CC►VERED
TLC PLC CEP

23 23 23 16

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

141.62 141.62 0.00 122.72 125.51 2.79 69.26 72.90 3.64

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
141.62 59.79 81.83 30.60 13.45

% 42.22 57.78 21.60 9.49

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
125.51 53.21 72.30 26.43 10.50

% 42.39 57.61 21.05 8.36
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
72.90 32.28 40.62 15.04 4.24

% 44.27 55.73 20.63 5.81

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 9
b) 40% to 60% 7
c) 20% to 40% 8
d) Less than 20% 1
e) Nil Achievement even after 18 months of sanction -

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH))

TARGE' ElSfROLMENT AC HIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase Mlarch
977

March
98

Increase

64.13 69.51 5.38 48.81 55.42 6.61 3U.80 36.88 5.08

** Figures are estimated because the break up of Male, Female, SC 
and ST is not reported by all districts.
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

STATUS A S. .ON MARCH,1998 _
ANNEXURE-VIII

S.No. Campaign Project Latest Sanction Teaching Target Effective Achievement levels attained Percentage of Ach. as per Ex
Code Report for Date Start after Enrolment achievement at levels Evaluation

Month/Year Date Survey I II III I II III Report

STATE / UT ANDHRA PRADESH

1 101 ADILABAD 3/98 28/12/93 26/01/94 6,10,952 6,02,383 1,97,530 1,74,831 1,51,316 32.33 28.62 24.77 —

2 102 ANNANTPUR 3/98 06/10/94 01/05/95 6,00,000 5,63,000 4,28,000 3,85,000 3,04,280 71.33 64.17 50.71 —

3 103 CHITTOOR 3/98 11/01/90 26/01/91 6,06,193 6,06,193 2,553 31,676 5,71,267 .42 5.23 94.24 87.00

4 104 CUDDAPAH 3/98 01/11/90 01/04/91 6,47,668 6,47,668 3,21,084 NR 4,30,478 49.58 NR 66.47 55.73

5 105 EAST GODAVARI 3/98 23/12/93 12/05/94 7,23,591 7,15,085 5,78,781 5,59,895 5,38,425 79.99 77.38 74.41 61.17

6 106 GUNTUR 3/98 16/01/96 10/01/96 5,70,873 4,92,814 3,61,178 2,95,402 2,73,630 63.27 51.75 47.93 —

7 107 KARIMNAGAR 3/98 25/03/91 02/10/91 7,08,952 6,60,041 48,962 76,955 5,07,807 6.91 10.85 71.63 92.30

8 108 KHAMMAM 3/98 25/03/91 02/10/91 5,96,009 3,44,851 1,05,200 50,843 1,77,024 17.65 8.53 29.70 33.00

9 109 KRISHNA 3/98 25/02/94 01/05/94 4,54,386 4,05,085 3,17,398 2,78,878 2,23,376 69.85 61.37 49.16 41.74

10 110 KURNOOL 3/98 28/01/91 14/04/91 5,88,752 5,84,027 56,720 80,252 2,53,763 9.63 13.63 43.10 20.00

11 111 MAHABUBNAGAR 6/96 06/02/91 15/07/91 75,402 56,042 28,000 16,000 15,906 37.13 21.22 21.09 —

12 112 MEDAK 3/98 29/08/91 26/01/93 8,43,045 7,88,669 5,56,984 3,02,172 2,57,482 66.07 35.84 30.54 —

13 113 NALGONDA 3/98 20/11/91 01/01/92 7,81,721 6,68,000 1,774 2,270 3,10,923 .23 .29 39.77 43.00

14 114 NELLORE 3/98 25/01/91 06/04/91 4,76,974 4,08,610 NR NR 1,78,093 NR NR 37.34 57.08

15 115 NIZAMABAD 3/98 07/03/91 01/12/91 4,50,196 4,30,712 2,73,646 23,469 2,97,295 60.78 5.21 66.04 78.12

16 116 PRAKASAM 3/98 20/12/93 01/05/94 5,60,000 4,65,008 2,66,973 2,23,214 1,91,069 47.67 39.86 34.12 9.24

17 117 RANGAREDDY 3/98 20/12/93 27/12/93 1,29,633 1,20,996 96,667 76,991 56,753 74.57 59.39 43.78 49.00

18 118 SRIKAKULAM 3/98 26/03/92 01/04/92 6,54,298 5,59,498 5,17,574 4,47,526 4,46,772 79.10 68.40 68.28 82.05

19 119 VISAKHAPATNAM 3/98 25/01/91 01/11/91 6,68,245 5,01,062 3,35,952 3,30,088 3,26,496 50.27 49.40 48.86 92.27

=============================================================================== NICNET '
In column "For Month/Year", 1/90 indicates no report received
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN" 
Statistical Data At A Glance

STATUS AS ON MARCH,1998

No. Campaign Project 
Code

Latest 
Report for 
Month/Year

Sanction
Date

Teaching
Start
Date

Target
after
Survey

Effective
Enrolment

Achievement levels 

I II

attained

III

0
Percentage of Ach. as per Ex 

achievement at levels Evaluation 
I II III Report

20 120 VIZIANAGARAM 3/98 18/10/93 01/12/93 5,36,228 4,64,845 3,74,206 3,30,402 3,71,390 69.78 61.62 69.26 39.10

21 121 UARANGAL 3/98 05/10/92 01/03/93 7,00,954 6,36,205 3,60,936 3,60,936 3,60,936 51.49 51.49 51.49 13.00

22 122 1 1 3/98 12/03/91 08/09/91 7,30,877 6,22,856 5,70,228 5,70,228 5,47,702 78.02 78.02 74.94 81.79

23 123 HYDERABAD 3/98 11/10/90 26/01/91 4,49,940 4,38,477 45,691 28,809 3,10,343 10.15 6.40 68.97 --

24 124 BGVS,AP 9/93 13/08/91 01/12/91 1,75,743 1,12,549 62,017 42,821 35,401 35.29 24.37 20.14 --

25 125 MEHBUBNAGAR PHASE II 3/98 26/02/96 14/10/96 8,21,324 6,56,106 2,85,304 2,25,432 1,51,764 34.74 27.45 18.48 --

1,41,61,956 1,25,50,782
(88.62%)

61,93,358 49,14,090 72,89,691
(51.47%)
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1. PROFILE

(a) POPULATION

Assam is relatively a smaller State having a population of 22.41 million as per

1991 Census. The male and female population was 11.66 million and 10.75 million 

respectively. The rural and urban population was 19.92 and 2.49 million respectively. 

Scheduled Castes and Scheduled Tribes population was 1.65 million and 2.87 million 

respectively. There are 23 districts in the State.

(b) LITERACY SCENARIO

The literacy rate in Assam as per 1991 Census was 52.89% which was slightly 

above the national average o f 52.21%. The male and female literacy was 61.87% and 

43.03% respectively. Jorhat with 65.51% was in first position followed by Kamrup with 

65.04%. Besides, these two districts only Sibsagar with 64.46% had more than 60% 

literacy. Eleven districts had a literacy rate of more than 50%. Eight districts had more 

than 40% and one district i.e.. Dhubri had 38.31% which was lowest in the State.

Female literacy rate was highest in Jorhat Le., 56.88%. Other two districts with 

more than 50% female literacy were Sibsagar 56.14% and Kamrup 55.01%. There were 

ten districts with female literacy rate of 40%, nine districts had above 30% and only one 

district had less than 30% female literacy rate Le., Dhubri 28.75%.
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2. LITERACY, POST LITERACY AND CONTINUING 
EDUCATION PROJECTS -  STATUS

(a) LITERACY PROJECTS

Nineteen districts have been sanctioned literacy projects. The current status of the 

programme is as follows:

TARGET

The total target reported by the State is 32.96 lakhs. Two districts Le. Sonitpur 

and Dhubri have a big target of 4.28 lakhs and 3.06 lakh respectively. The 

districts of Hailakandi and Sibsagar were having a target of 1.05 lakh and 1.01 

lakh respectively. The lowest target of only 0.28 lakh was recorded in NC Hills. 

Two districts, Le. Nagaon and Nalbari have not yet reported survey figures.

ENROLMENT

The State reported an enrolment of 17.62 lakh learners in fourteen districts which 

works out to 53.45% of the total target. The enrolment figures from five 

districts Barpeta, Kamrup, Lakimpur, Nagaon and Nalbari are still awaited. 

Also, enrolment of learners against target is very low in Golapara (8.23%), 

Karimganj (1.49%), Kokrajar (19.68%), N.C. Hills (8.77%), Hailakandi (0.94%) 

and Golaghat (2.02%) districts.

ACHIEVEMENT

The achievement for book III is available from only five districts out of nineteen 

districts. As per the monitoring report of March 1998, 3.96 lakh learners have 

become literate after completing book HI which works out to only 12.01% 

achievement against the target. There is a slight improvement in achievement 

figures of 3.96 lakh this year in comparison to last year’s achievement of 3.08
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lakh. Three districts have done well in literacy phase, namely, Jorhat 80.34%, 

Tinsukia 75.96% and Dibrugarh 61.11%. ASS Guwahati Project sanctioned in

1992 reported a meagre achievement of 22.34%.

There are many districts in Assam where the progress is very tardy. The names of 

the districts which have not reported any achievement for book in is given below along 

with sanction date. Kokrajhar, Sibsagar and Sonitpur (sanctioned in August-October, 

1994), Cochar, Kamrup, Nalbari and Hailakandi (sanctioned in 1995), Dhubri, Golapara, 

NC Hills and Golaghat (sanctioned in 1996) and Barpeta, Nagaon and Lakhimpur 

(sanctioned in 1997). The achievement of Karimganj sanctioned in March’95 is only 

0.85%.

(b) POST LITERACY PROJECTS

Only two projects, Le. G.V.S. Guwahati project and Jorhat district have been 

sanctioned post literacy projects in January 1995 and in June 1995 respectively. GVS 

Guwahati started post literacy in May 1995 and Jorhat in February 1997. The proposed 

number of neo-literates in G.V.S.Guwahati project is 1.20 lakh and in Jorhat 0.16 lakh 

(total neo-literates 1.36 lakh). As per the last monitoring report, 0.61 lakh neo-literates 

have actually been enrolled under PLP in GVS Guwahati and 0.02 lakh neo-literates in 

Jorhat district. So far 0.53 lakh neo-literates have completed PL book I in GVS 

Guwahati and Jorhat is yet to report any achievement in PL phase.

EXTERNAL EVALUATION

None of the districts have been evaluated extemaly in Assam. Dibrugarh 

(61.11%), Jorhat (80.34%) and Tinsukia (75.96%) were ready for external evaluation.

(c) CONTINUING EDUCATION PROGRAMME

No Continuing Education Project was sanctioned to the State of Assam.
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2. REPORTING STATUS

Reporting status of 10 districts i.e. Barpieta, Cachar, Dibrugarh, Karimganj, 

Kokrajhar, Lakhimpur, Nagaon, Nalbari, Sibsagar sand Tinsukia is satisfactory whereas 

last progress report from five districts i..e. Golapara, Dhubri, N.C. Hills, Sonitpur and 

Hailakhandi was received in December 1997. Golaghat and Kamrup have not reported 

anything after June 1997 and September 1997 respectively.

In PL phase last monitoring report from GVS Guwahati was received in 

December 1997 and from Jorhat in June 1997.

4. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

TARGET(SURVEY) ENROLMENT ACHIIEVEMENT(BOOK III)

□  March $7 B  March *98
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In Assam the target increased from 29.50 lakh in 1997 to 32.96 lakh in March 

1998 due to the inclusion of the target of two districts, namely, Barpeta and Lakhimpur. 

The enrolment rose from 15.48 lakh to 17.62 lakh. The enrolment percentage against the 

target is 53.45% which means nearly hialf of the targeted learners are yet to be enrolled in 

the programme. The achievement for Book-Ill is also not very encouraging. There is a 

marginal increase from 3.08 lakh to 3.96 lakh during this period. The achievement 

percentage against target is only 12.01%.

(b) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PROPOSED NO.OF NEO- ACTUAL NIO.OF NEO- NO.OF NEO-LITERATES 
LITERATES UTERATES ENROLLED COOMPLETED PL

BOOK.I
□  March "97! B March '98
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There is a marginal increase in the target of neo-literates to be covered in Assam 

during 1997-98. The number has increased from 1.22 lakh to 1.36 lakh. However, there 

is a substantial increase in the enrolment which has increased from 0.37 lakh to 0.63 lakh 

which means a net increase of 0.26 lakh. The number of neo-literates completing PL 

Book-I also increased considerably from 0.06 lakh to 0.53 lakh. The net increase is 0.47 

lakh during the year. The achievement so far against the target is 38.97% which means 

more than 60% are still participating in the PL Phase.

5. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority (SLMA) has been constituted in the State of 

Assam but no grant has so far been released to the State by NLMA for the purpose.
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ASSAM
DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
52.89 61.87 43.03

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

63.88 42.99 53.94 58.93 38.98 49.16

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
34.66 13.93 20.73

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS COVERED
TLC PLC CEP

23 21 2 -

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGE1 E]SfROLMENT AC!HIEVEM[ENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

29.50 32.96 3.46 15.48 17.62 2.14 3.08 3.96 0.88

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
32.96 14.73 18.23 2.36 2.90

% 44.70 55.30 7.16 8.79

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
17.62 7.93 9.69 1.55 1.80

% 45.00 55.00 8.79 10.21
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
3.96 1.92 2.04 0.14 0.41
% 48.48 51.52 3.53 10.35

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 3
b) 40% to 60% -

c) 20% to 40% 1
d) Less than 20% 1
e) Nil Achievement even after 18 months of sanction 11

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE'; E]VROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

1.22 1.36 0.14 0.37 0.63 0.26 0.06 0.53 0.47

** Figures are estimated because the break up of Male, Female, SC and 
ST is not reported by all districts.
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TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

STATUS AS ON MARCH,1998

NIC COMPUTER CELL
(Directorate of Adult Education)

S.No. Campaign Project 
Code

Latest 
‘Report for 
Month/Year

Sanction
Date

Teaching
Start
Date

Target
after
Survey

Effective 
Enrolaent

Achievement levels, attained

II III

Percentage of Ach. as per Ex 
achievement at levels Evaluation 

I II III Report

AAAAA 'AAAAAAAAAAAAAAAAAAAAAAAAAAAA A *

STATE / UT ASSAM 
* * A >A A A A A A A A A AA A A A A * A *A « A A *A A A A A A A A

1 301 BARPETA 3/98 14/03/97 14/09/97 2,47,500

2 302 CACHAR 3/98 30/01/95 01/01/97 2,69,525

3 304 DHUBRI 12/97 20/02/96 15/07/97 3,06,004

4 305 DIBRUGARH 3/98 09/03/95 01/11/95 1,48,500

5 306 GOLAPARA 12/97 28/02/96 01/10/97 1,94,317

6 307 JORHAT 9/96 29/07/92 20/01/92 1,14,513

7 308 KAMRUP 9/97 13/03/95 13/09/95 2,18,379

8 310 KARIMGANJ ' 3/98 08/03/95 23/01/96 1,68,860

9 311 KOKRAJHAR 3/98 25/08/94 15/11/96 2,08,934

10 31.2 LAKHIHPUR 3/98 14/03/97 14/09/97 2,03,508

11 313 N.C. HILLS 12/97 12/01/96 01/08/96 28,132

12 314 NAGAON 3/98 12/03/97 13/09/97 NR

13 315 NALBARI 3/98 28/03/95 01/05/97 NR

14 316 SIBSAGAR 3/98 01/08/94 01/03/97 1,01,000

15 317 SONITPUR 12/97 19/10/94 06/09/96 4,28,552

16 320 ASS, GUWAHATI 8/94 06/03/92 01/01/93 2,23,925

17 321 TINSUKIA 3/98 09/11/94 08/09/94 2,13,000

18 322 HAILAKANDI 12/97 23/08/95 02/10/96 1,05,450

19 323 GOLA6HAT 6/97 20/02/96 11/04/97 1,16,206

32,96,305

NR NR NR NR NR NR NR

2,69,525 1,54,192 89,777 NR 57.21 33.31 NR

3,06,004 60,350 NR NR 19.72 NR NR

1,48,500 1,39,250 1,19,750 90,750 93.77 80.64 61.11

16,000 NR NR NR NR NR NR

1,14,500 1,05,000 95,000 92,000 91.69 82.96 80.34

NR NR NR NR NR NR NR

2,530 NR NR 1,427 NR NR .85

41,125 2,765 NR NR 1.32 NR NR

NR NR NR NR NR NR NR

2,468 NR NR NR NR NR NR

NR NR NR NR ....

NR NR NR NR ....

65,290 NR NR NR NR NR NR

3,88,430 2,42,551 NR NR 56.60 NR NR

1,82,295 1,55,052 1,18,137 50,021 69.24 52.76 22.34

2,13,000 2,06,000 2,00,000 1,61,802 96.71 93.90 75.96

10,000 8,239 NR NR 7.81 NR NR

2,354 NR NR NR NR NR NR

17,62,021
(53.45%)

10,73,399 6,22,664 3,96,000
(12.01%)

NICNET
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BIHAR

(a) POPULATION

Bihar is the second largest State in the country in terms of population only next to 

Uttar Pradesh. As per 1991 Census, the population was 86.37 million out of which 45.20 

million were males 41.17 million were females. The rural and urban population was 

75.02 million and 11.35 million respectively. The scheduled caste and scheduled tribe 

population constitutes 14.21% and 7.69% respectively. The total number of districts 

which was 42 at the time of Census has increased to 55 at present.

(b) LITERACY SCENARIO

The literacy rate in Bihar was far behind the national average. As per 1991 

Census, the literacy rate was 38.48%. The male and female literacy rate was 52.49% and 

22.89%. There were only 3 districts with a literacy rate of more than of the national 

average of 52.21%, namely, Purba Singhbhum (59.05%), Patna (56.33%) and Dhanbad 

(55.47%). The lowest literacy rate was recorded in Kishanganj where only 22.22% 

persons were literate. Besides, four districts werewith above 50% literacy rate, ten 

districts were in the range of 40% to 50%, eighteen districts in the range of 30-40% and 

ten districts in the range of 20-30% literacy rate.

The status of female literacy is very discouraging. The highest female literacy 

rate was recorded in Purba Singhbhum district with 45.50% and second highest Patna 

with 41.35%. The lowest female literacy was recorded in Kishanganj with 10.38% and 

the female literacy rate in rural areas of this district was in single digit i.e. only 7.55%. 

There were two districts with more than 30% female literacy, Dhanbad (37.88%) and

1. PROFILE
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Ranchi (36.57%), twenty districts were in the range of 20-30% and eighteen districts 

were in 10-20%.

2. LITERACY, POST LilERACY AND CONTINUING EDUCATION 

PROJECTS -  STATUS

(a) LITERACY PROJECTS

_The literacy campaigns were in progress in 39 districts out of 55. The current 

status of the campaigns is as follows:

TARGET

Out of 36 reporting districts, the survey figures were available for twenty seven 

districts. The total target of these districts was 98.53 lakh. The highest number of 

learners i.e. 9.51 lakh were identified in Muzaffarpur district. Darbhanga district 

was in second position with 9.14 lakh learners and Rohtas was in third position 

with 5.92 lakh. Another district with more than 5 lakh learners was Supaul with 

5.79 lakh learners. There are five districts with more than 4 lakh learners to be 

made literate. They are: Begusarai (4.34 lakh), Bhojpur (4.96 lakh), Dhanbad 

(4.69 lakh), Saharsa (4.23 lakh) and Banka (4.36 lakh). Six districts have a target 

of more than 3 lakh, namely, Hazaribagh (3.99 lakh), Katihar (3.81 lakh), Mungher 

(3.03 lakh), Jamui (3.35 lakh), Khagaria (3.28 lakh) and Dumka (3.84 lakh). 

Seven districts have a target of more than 2 lakh, namely, Godda (2.21 lakh), 

Madhepura (2.13 lakh), Madhubani (2.55 lakh), Ranchi (2.54 lakh), Saran 

(Chapara) (2.62 lakh), Jehanabad (2.59 lakh) and Buxar (2.10 lakh). There were 

only three districts with more than 1 lakh learners, namely, Aurangabad (1.55 lakh), 

Sahibganj (1.85 lakh) and Siwan (1.75 lakh). The lowest target was in Jamshedpur 

(urban) which was only 0.70 lakh learners. The literacy projects of Muzaffarpur 

and Jamshedpur (Urban) which were sanctioned with the assistance of UNICEF 

have since been closed.
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The districts which have not reported the survey figure are: Giridih, Nalanda, 

Samastipur, Palamu (Daltonganj) (all sanctioned in 1996), Vaishali, Purba 

Singhbhum, Kaimur and Araria (sanctioned in 1997). Also from Madhubani Ph.II 

which was sanctioned in 1994 the survey figure is awaited.

ENROLMENT

Out of 36 projects, the enrolment figure was available from twenty two districts 

only. The total enrolment upto March ‘98 was 59.53 lakh which works out 

60.41%. Three districts, namely, Godda, Dumka and Buxar have reported 100% 

enrolment which may not be a fact. Five districts have reported more than 90% 

enrolment. They are: Dhanbad, Hazaribagh, Madhepura, Madhubani and Siwan. 

Districts with more than 80% enrolment were: Bojpur, Darbanga, Munger, Saharsa 

and Jehanabad. Five districts, namely, Aurangabad, Begusarai, Sahibganj, 

Khagadia and Jamshedpur (Urban) have reported more than 60% enrolment. One 

district i.e. Ranchi reported 54% enrolment. The lowest enrolment was reported 

from Jamui where only 0.16 lakh learners have been enrolled against a target of 

3.35 lakhs which works out to only 4.77%.

ACHIEVEMENT

The achievement figures for Primer-III are available from only thirteen districts. 

The total numbr of learners who have completed Primer-III was 22.59 lakhs which 

works out to 22.92% of the targeted learners. The highest achievement of 

81.23%was recorded from Dumka district. The other three districts which have 

done well are: Madhepura (75.47%), Dhanbad (61.10%) and Hazaribagh (58.69%). 

The achievement was moderate in Bhojpur (49.20%), Madhubani (47.25%), 

Munger (43.32%), Begusarai (38.36%), Darbanga (33.75%) and Saharsa (30.59%). 

Ranchi reported lower achievement of 21.52%. Khagaria and Muzaffarpur are 

dragging with 8.93% and 8.41% achievement respectively. The literacy campaign 

in Supaul was sanctioned in 1994 and so far only 20 learners have completed
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Primer-III. Names of the districts which have not reported any achievement are 

given below along with year of sanction: Jamshedpur (1990), Aurangabad, Jamui, 

Madhepura Ph.II, Madhubani Ph.II (1994), Giridh, Godda, Katihar, Nalanda, 

Palamu (Daltonganj), Sahebganj, Samastipur, Saran, Banka, Buxar (1996).

EXTERNAL EVALUATION

The external evaluation has been completed in only one district, namely, Dumka. 

There is a wide variation between the achievement figure reported in the 

monitoring report i.e. 81.23% and the evaluation report which is 49%.

(b) POST LITERACY PROJECTS

The Post Literacy Projects have been sanctioned to 11 districts. The current status 

is as follows:

TARGET

Out of eleven sanctioned districts, eight districts have reported the target for post 

literacy which is 25.90 lakh. Darbhanga district with 6 lakhs neo-literates to be 

covered is in first position at present and Bhojpur with 4.96 lakh was in second 

position. Two districts, namely, Dhanbad and Begusarai have a target of 3 lakhs 

each. Three districts, namely, Dumka, Madhubani and Saharsa have a target of 

more than 2 lakh neo-literates. The lowest target was in Madhepura (Ph.I) where 

only 1.50 lakh neo-literates are proposed to be covered.
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ENROLMENT

Only two districts have reported enrolment figures under the PL phase. They are 

Dumka (2.61 lakh) and Bhojpur (2.72 lakh) which means a total of 5.33 lakh neo­

literates have been enrolled in these two districts.

ACHIEVEMENT

So far the achievement of only two districts are available, i.e. Dumka and Bhojpur. 

In Dumka out of 2.61 lakh proposed target 2.48 lakh neo-literates have completed 

PL Book-I and in Bhojpur only 0.21 lakh neo-literates have reportedly completed 

PL Book-I against a target of 4.96 lakhs.

(c) CONTINUING EDUCATION PROGRAMME

The Continuing Education Project is not sanctioned to any of the districts in Bihar.

3. REPORTING STATUS

The reporting status of Bihar State is very poor. The lastest report available for 

thirty one districts was for December 1997. Dhanbad have not sent reports after 

September 1997. The districts of Bhagalpur, Kishanganj, Chatra, Gopalganj, West 

Singhbhum, Deogarh and West Champaran were sanctioned literacy campaigns in 1997 

and no report has been made available by these districts.

Even in PL phase most of the reports received are for December 1997 and report 

from Madhubani was for July 1997.
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4. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

TARGET(SURVEY) ENROLMENT ACHIEVEMENT  ̂BOOK II)

□  March *97 B  March *98

The total target of Bihar State increased from 85.94 lakh in 1997 to 98.53 lakh in 

1998. In fact only twenty seven districts out of thirty nine sanctioned so far have 

reported the target after completing the door to door survey. Therefore, the total target of 

the State will further increase when all the 39 districts furnish their targets. The 

enrolment increased from 52.40 lakh to 59.53 lakh. The enrolment percentage against the 

target works out to 60.41%. The achievement for Book-in during this period increased 

from 14.36 lakh to 22.59 lakh. The achievement percentage against target works out to 

only 22.92%, which means a large number of learners are still in Book-I and II.
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(b) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PROPOSED NO.OF NEO- ACTUAL NO.OF NEO- NO.OF NEO-UTERATES 
LITERATES UTERATES ENROLLED COOMPLETED PL

QOOK.I
□  March V 7 H  March ‘98

The target for coverage of neo-literates in Post Literacy Phase in Bihar has 

doubled during the period due to the inclusion of the target of three more districts. In 

1997 the target reported was 11.24 lakh (target of 5 PL districts) rose to 25.90 lakh (target 

of 8 PL districts) in 1998. The figures from four more PL districts are still to come.

The total enrolment for the State (only 2 PL districts) decreased from 5.55 lakh 

(’97) to 5.33 lakh (’98). This is due to misreporting by one district, i.e. Madhubani. 

During last year the enrolment reported for the district was 1.64 lakh. However, in the 

July 1997 report nil enrolment was reported. Only one district Le., Bhojpur reported a 

substantial increase in enrolment from 1.30 lakh to 2.72 lakh during the period.
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There is a good progress in the achievement in PL phase. While in March ‘97 none 

of the neo-literates had completed PL Book-I in March ’98 2.69 lakh learners have 

reportedly completed PL phase. A greater portion of the achievement came from only 

one district, i.e. Dumka (2.48 lakh).

5. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Au thority has been constituted in Bihar and a sum of 

Rs.25 lakhs has already been released towards seed money.

63



BIHAR

DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
38.48 52.49 22.89

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

30.64 7.07 19.49 38.40 14.75 26.78

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
156.49 57.46 99.03

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS CCVERED
TLC PLC CEP

55 39 11 -

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIE YEMENI *

March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

85.94 98.53 12.59 52.40 59.53 7.13 14.36 22.59 8.23

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
98.53 41.02 57.51 20.03 8.73

% (41.63) (58.37) (20.32) (8.86)

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
59.53 24.51 35.02 9.13 4.54

% (41.18) (58.82) (15.33) (7.62)
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
22.59 11.66 10.93 2.88 0.89

% (51.61) (48.39) (12.74) (3.93)

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 3
b) 40% to 60% 4
c) 20% to 40% 4
d) Less than 20% 2
e) Nil Achievement even after 18 months of sanction 13

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

t a r g e : ElMROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

11.24 25.90 14.66 5.55 5.33* - 0.00 2.69 2.69

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.

* The Post Literacy Programme district of Madhubani has not reported any 
enrolment in July ’97 and hence the enrolment has decreased.
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

STATUS AS ON MARCH,1998
- - - ~‘<3r' “ = “ ' “ “ —̂

S.No. Campaigij Project Latest Sanction Teaching „ Target Effective Achievement levels attajped Percentage of Ach. as per Ex
Code Report for Date Start after Enrolment achievement at levels Evaluation

Month/Year Date Survey I II III I II III Report

* a * a a a a a a a a a a » a -* a a a * * * * * » * * * * * a a a a a  

STATE / Ut BIHAR

1 401 AURANGABAD 12/97 18/02/94 15/10/97 1,51,933 99,701 NR NR NR NR NR NR --

2 402 BEGUSARI 12/97 03/06/94 26/01/95 4,34,000 3,25,118 2,73,614 2,12,756 1,66,473 63.04 49.02 38.36 --

3 404 BH0JPUR (ARAH) 12/97 22/07/93 01/12/93 4,95,964 4,17,377 3,68,227 3,11,109 2,44,014 74.24 62.73 49.20 --

4 407 DARBANGHA 12/97 06/03/95 25/11/95 9,14,098 7,51,646 6,85,172 4,96,346 3,08,524 74.96 54.30 33.75 --

5 409 DHANBAD 9/97 05/01/94 08/09/94 4,69,001 4,40,880 4,37,455 3,98,675 2,86,560 93.27 85.01 61.10 --

6 411 GIRIDIH 12/97 18/12/96 18/06/97 NR NR NR NR NR --

7 412 G0DDA 12/97 26/02/96 15/06/96 2,20,997 2,20,997 65,372 NR NR 29.58 NR NR --

8 415 HAZARIBAGH 12/97 28/03/96 01/01/97 3,99,801 3,83,659 3,83,067 3,68,442 2,34,649 95.81 92.16 58.69 --

9 417 KATIHAR 12/97 22/01/96 22/07/96 3,81,126 NR NR NR NR NR NR NR --

10 420 MADEPURA 9/97 12/05/91 31/03/92 2,13,600 2,12,000 1,76,860 1,68,165 1,61,208 82.80 78.73 75.47 --

11 421 MADHUBANI 5/94 18/03/92 01/04/92 2,55,000 2,50,398 1,98,616 1,59,098 1,20,500 77.89 62.39 47.25 --

12 422 M0NGHYR 12/97 19/01/94 02/10/94 3,03,366 2,70,481 1,86,639 1,60,299 1,31,425 61.52 52.84 43.32 --

13 423 MUZAFFARPUR 3/93 20/12/90 03/01/91 9„50,884 2,38,000 NR NR 80,000 NR NR 8.41 --

14 424 NALANDA (BIHAR SHARIF 12/97 13/03/96 13/09/96 NR NR NR NR NR --

15 426 PALAMAU (DALTONGANJ) 12/97 26/03/96 15/04/97 NR NR NR NR NR --

16 429 RANCHI 12/97 13/03/95 01/10/95 2/53,818 1,39,728 1,24,166 98,912 54,616 48.92 38.97 21.52 --

17 430 R0HTAS 12/97 26/03/97 26/09/97 5,92,360 NR NR NR NR NR NR NR --

18 431 SAHARSA 12/97 18/09/92 01/08/92 4.22,877 3,41,686 2,97,815 1,99,855 1,29,357 70.43 47.26 30.59 --

19 432 SAHEBGANJ 12/97 11/03/96 01/05/97 1,85,488 1,13,883 58,472 NR NR 31.52 NR NR -

====================================:=============================================== NICNET

In column "For Month/Year", 1/90 indicates no report received



NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

STATUS AS ON I1ABCH,1998 ^

O O 0
S.No. Campaign Project Latest Sanction Teaching Target Effective Achievement levels attained Percentage of Ach. as per Ex

Code Report for Date Start after Enrolment achievement at levels Evaluation
Month/Year Date Survey I II III I II III Report

20 433 SAMASTIPUR 12/97 06/02/96 06/08/97 NR

21 435 SARAN (CHAPARA) 12/97 29/02/96 29/08/96 2,62,306

22 438 SIWAN 12/97 17/03/96 15/08/96 1,75,332

23 439 VAISHALI (HAJIPUR) 12/97 20/03/97 20/09/97 NR

24 440 JAMSHEDPUR (URBAN) 8/92 20/12/90 02/10/90 70,000

25 441 JAMUI 12/97 21/07/94 01/12/94 3,35,000

26 442 KHAGARIA 12/97 08/10/93 20/06/94 3,27,887

27 443 DUMKA 12/97 06/09/93 04/09/93 3,84,368

28 444 SUPAUL 12/97 01/03/94 01/01/95 5,78,866

29 445 MADHUBANI PHASE II 12/97 21/09/94 01/10/94 NR

30 446 MADHEPURA PHASE - II 12/97 05/12/94 14/11/97 1,69,451

31 447 JEHANABAD 12/97 08/03/96 01/04/97 2,59,595

32 448 BANKA 12/97 01/03/96 01/09/96 4,36,081

33 449 BUXAR 12/97 23/02/96 31/08/97 2,10,217

34 451 EAST SINGHBHUM 12/97 26/03/97 26/09/97 NR

35 452 KA1MUR (BHABHUA) 12/97 04/03/97 04/09/97 NR

36 453 ARARIA 12/97 18/03/97 18/09/97 NR

98,53,416

NR NR NR NR -

NR NR NR NR NR NR NR -

1,72,434 1,72,434 NR NR 98.35 NR NR -

NR NR NR NR
*■ —

42,361 NR NR NR NR NR NR -

16,535 7,391 NR NR 2.21 NR NR -

2,61,468 1,78,664 1,02,016 29,281 54.49 31.11 8.93 -

3,84,368 3,49,940 3,46,621 3,12,236 91.04 90.18 81.23 49.00

4,32,886 4,32,886 2,630 20 74.78 .45 .00 —

NR NR NR NR —

NR NR NR NR NR NR NR —

2,26,836 1,86,905 1,24,759 NR 72.00 48.06 NR —

NR NR NR NR NR NR NR —

2,10,217 NR NR NR NR NR NR —

NR NR NR NR -

NR NR NR NR -

NR NR NR NR -

59,52,659
(60.41%)

NICNET ==

45,83,695 31,49,683 22,58,863
(22.92%)
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1. PROFILE

(a) POPULATION

The Union Territory of Chandigarh ranks 26th in population with of 0.64 million 

according to 1991 Census out of whom 0.36 million were males and 0.28 million were 

females. The rural and urban distribution of population is 0.07 million and 0.57 million 

respectively. As regards scheduled caste and scheduled tribe population Chandigarh has

0.10 million scheduled caste population which works out to 16.51% of the total 

population. There is no scheduled tribe population.

(b) LITERACY SCENARIO

The literacy scenario of Chandigarh is very encouraging and it ranks 4th in the 

country. As per 1991 Census the literacy rate was 77.81%. The male and female literacy 

rates were 82.04%and 72.34% respectively.

2. LITERACY, POST LITERACY & CONTINUING EDUCATION 
PROJECTS - STATUS

(a) LITERACY PROJECTS

One literacy project was sanctioned in October 1992 covering the whole area of 

Chandigarh.

TARGET

The total number of learners identified through door to door survey is 0.53 lakh.
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ENROLMENT

The number of learners enrolled in the programme is 0.37 lakh which works out 

to 69.27% of the targeted learners.

ACHIEVEMENT

As per the monitoring reports received from Chandigarh, 0.25 lakh learners have 

reportedly completed Primer-III which works out to 46.84% achievement against 

the target as per March 1997 report which is the latest report available in DAE.

EXTERNAL EVALUATION

No report regarding external evaluation have been received yet.

(b) POST LITERACY PROJECTS

The Post Literacy Project was sanctioned to Chandigarh in August 1996. 

TARGET

The number of neo-literates proposed to be covered was 0.35 lakh. 

ENROLMENT

The number of neo-literates enrolled in Post Literacy Phase as per March 1998 

report is 0.16 lakh.

ACHIEVEMENT

So far 0.07 lakh neo-literates have reportedly completed PL Book-I.
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EXTERNAL EVALUATION

External Evaluation is not yet done.

(c) CONTINUING EDUCATION PROGRAMME

Continuing Education Programme has not yet been sanctioned.

3. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

TARGET(SURVEY) ENROLMENT ACHIEVEMENT(BOOK III)

□  March '97 H March -98
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The scenario o f Chandigarh during 1997-98 was static. The programme stands where 

it was in Mar.’97. There is no change in any of the three factors, namely target, 

enrolment and achievement which is evident from the graph. The achievement 

percentage against the target remained at 46.85%.

(b) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PROPOSED NIO.OF NEO- ACTUAL NO.OF NEO- NO.OF NEO-LITERATES 
LITERATES LITERATES ENROLLED COOMPLETED PL

BOOK.I
□  March'97 0  March '98

There is some progress in the PL Phase. While the target being the same, the 

enrolment increased from zero to 0.16 lakh. It shows that the Post Literacy Phase 

was active during the year. There is some progress in the achievement also which 

rose from zero to 0.07 lakh during the period under report.
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CHANDIGARH

DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
77.81 82.04 72.34

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

64.74 43.54 55.44 0.00 0.00 0.00

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
0.54 0.25 0.29

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THEUT

NO. OF DISTRICTS COVERED
TLC PLC CEP

1 1 1 -

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

0.53 0.53 0.00 0.37 0.37 0.00 0.25 0.25 0.00

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
0.53 0.24 0.29 0.26 0.09

% (45.30) (54.70) (49.36) (16.59)

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
0.37 0.13 0.24 0.02 0.04
% (34.11) (65.89) (4.30) (10.37)
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
0.25 0.10 0.15 0.12 0.03
% (39.57) (60.43) (49.01) (11.42)

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% -

b) 40% to 60% 1
c) 20% to 40% -

d) Less than 20% -

e) Nil Achievement even after 18 months of sanction -

5. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 E]MROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

0.35 0.35 0.00 0.00 0.16 0.16 0.00 0.07 0.07
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NIC COMPUTER CELL
(directorate of Adult Education)

STATUS AS ON MARCH,1998

TOTAL LITERACY CAMPAIGN 
>Statisticat-Data At A Glance

S.No. Campaign Project 
Code

Latest 
Report for 
Month/Year

Sanction
Date

Teaching
Start
Date

Target „Effective 
after Enrolment
Survey

Achievement levels attained

II III

/prcentage of Ach. as per E 
achievement at levels Evaluation 

I II III Report

STATE / UT CHANDIGARH

1 2701 CHANDIGARH 3/97 01/10/92 01/08/92 52,725 36,522 7,006 5,147 24,699 13.^9 9.76 46.84

52,725 36,522 7,006 5,147 24,699
(69.275!) (46.84%)

============= NICNET = = « = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =
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DADRA & NAGAR HAVELI

1. PROFILE

(a) POPULATION

Dadra & Nagar Haveli is one of the UTs which is small in size. As per 1991 Census 

its population was 1.39 lakh out of which 0.71 lakh were male and 0.68 lakh were female. 

The rural and urban population was 1.27 lakh and 0.12 lakh respectively. The scheduled 

castes population was 0.03 lakh and that of scheduled tribes was 1.09 lakh and in terms of 

percentage it works out to 1.97% and 78.99%. There is only one district in the Union 

Territory.

(b) LITERACY SCENARIO

The UT had a literacy rate of 40.71% as per 1991 Census. The male and female 

literacy rate was 53.56% and 26.98% respectively.

2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 

PROJECTS - STATUS

(a) LITERACY PROJECTS

One literacy project was sanctioned to Dadra & Nagar Haveli in July 1994.

TARGET

The target after survey was 0.29 lakh.
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ENROLMENT

Only 0.11 lakh learners were reportedly enrolled in the campaign which works out 

to 36.13%..

ACHIEVEMENT

The achievement of this project is also not very encouraging. As per the latest 

report available for March 1997 which was collected by an officer who visited the 

literacy campaign, only 369 learners have reportedly completed Primer-III which 

works out to 1.26% achievement. Since then no reports have been received from 

this UT.

3. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

'X« -is"?v.%m
« V-,V5'A <\v..y.£X2

iirf-

SWA

TARQET(SURVEY) ENROLMENT ACHIEVEMENT(BOOK III)

□  March '97 H March '98
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Although the campaign was sanctioned to Dadra & Nagar Haveli in July ’94 the 

reporting was poor. Until Feb.’97 there was no report from this Union Territory. There 

is no change in the status of the literacy campaign which remained static during the year 

and the achievement percentage against target is only 1.26%.

(b) POST LITERACY PHASE

Post Literacy is yet to be sanctioned.
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DADRA & NAGAR HAVEL1

DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
40.71 53.56 26.98

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

88.03 66.61 77.64 40.75 15.94 28.21

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
0.28 0.11 0.17

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE UT

NO. CIF DISTRICTS CCVERED
TLC PLC CEP

1 1 - -

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

0.00 0.29 0.29 0.00 0.11 0.11 0.00 0.004 0.004

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
0.29 0.11 0.18 - -

% (37.09) (62.91)

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
0.11 0.05 0.06 - -

% (43.00) (57.00)
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
0.004 0.002 0.002 - -

% (40.11) (59.89)

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% -

b) 40% to 60% -

c) 20% to 40% -

d) Less than 20% 1
e) Nil Achievement even after 18 months of sanction -

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 ElMROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

- - - - - - - - -
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NIC COMPUTER CELL
(Directorate of Adult Education)

STATUS AS ON MARCH, 1998

TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

S.No. Canpaign Project 
Code

Latest 
Report for 
Month/Year

Sanction
Date

Teaching
Start
Date

Target
after
Survey

Effective
Enrolment

Achievement levels attained

II III

6 A
Percentage of Ach. as per E: 

achievement at levels Evaluation 
I II III Report

kkkkkkkkkkkkk'ktklck ****** * * * * * * * * * * *

■ STATE / UT DADRA & NAGAR HAVELI 
* k*kk* * * * k*k**1rk**k*k * * k* *k *k *k kk **

1,396 369 15.56 4.78 1.26

1,396 369
( 1.26X)

N1CNET rn.o-.i-, sne— —

1 2801 DADRA S NAGAR HAVELI 3/97 05/07/94 01/05/94 29,227 10,559 <,547

29,227 10,559 4,547
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1. PROFILE

(a) POPULATION

The Union Territory of Daman & Diu ranks 30th in population. As per 1991 

Census its population was 1.02 lakh out of which 0.52 lakh are males and 0.50 lakh are 

females. The rural and urban population was 0.54 lakh and 0.48 lakh respectively. The 

scheduled caste and scheduled tribe population was 0.04 lakh and 0.12 lakh which 

works out to 3.83% and 11.54% respectively. There are two districts in this Union 

Territory.

(b) LITERACY SCENARIO

The literacy rate of Daman & Diu as per 1991 Census was much higher than the 

national average, i.e. 71.20% . Literacy rate among male and female was 82.66% and 

59.40% respectively. Daman district has the highest literacy rate Le. 75.34% and Diu 

was in second position with 64.46%. The female literacy rate in Daman was 64.39% and 

in Diu it was 51.99% .
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1. LITERACY, POST LITERACY AND CONTINUING EDUCATION 
PROJECTS-STATUS

(a) LITERACY PROJECTS

Only one literacy project was sanctioned to Daman in December 1993. Diu is yet 

to be taken up under literacy campaign. The current status is as follows:

TARGET

Number of learners identified through survey in Daman district is 0.02 lakh. 

ENROLMENT

As per the latest report available for January 1996 Daman district reportedly 

enrolled 1657 learners which works out to 82.85% of the targeted learners.

ACHIEVEMENT

So far 460 learners have reportedly been completed Primer-III against a target of 

2000 learners which means an achievement of 23%.

EXTERNAL EVALUATION

The external evaluation of the literacy project has been completed according to 

which the achievement is 25%.

(b) POST LITERACY PROJECTS

One Post Literacy Project was approved for Daman district. However, 

the current status of the PL project is awaited.
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3. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

□  Mvch'97 B  March '98

The campaign scenario during the year 1997-98 was static in Daman & Diu. 

There is no progress in any of the three factors, namely, target, enrolment and 

achievement. The achievement percentage for Book-Ill against the target remained at 

only 23% which means more than 75% of the targeted learners are still to become 

literate.
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DATA AT A GLANCE

2. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
71.20 82.66 59.40

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

91.85 67.62 79.18 63.58 41.49 52.91

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
0.08 0.03 0.05

3. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THEUT

NO.C>F DISTRICTS CCVERED
TLC PLC CEP

2 1 1 -

4. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMEN1
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

0.02 0.02 0.00 0.02 0.02 0.00 0.005 0.005 0.00

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
0.02 - - - -

% (30.00) (70.00) (3.95) (42.00)

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
0.016 - - - -

% (27.88) (72.12) (3.68) (48.58)
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
0.0046

% (43.48) (56.52) (6.09) (43.48)

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% -

b) 40% to 60% -

c) 20% to 40% 1
d) Less than 20% -

e) Nil Achievement even after 18 months of sanction -

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 ■» ElNTROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

- - - - - - - - -

85



TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

STATUS AS ON MARCH,199§^

NIC COMPUTER CELL
(Directorate of Adult Education)

S.No. Campaign Project Latest Sanction Teaching Target Effective Achievement levels attained Percentage of Ach. as per E:
Code Report for Date Start after Enrolment achievement at levels Evaluation

Month/Year Date Survey I II III I II III Report

A A AA A A AAAAAA«AAAAAA* * * » * * A* * * * * * * * *

STATE / UT DAMAN & DIU 
AAAAAA A A AA A A A A AA A A A A AA ** * * * * * * * * * * *

13001 DAMAN 1/96 09/12/93 01/11/93 2,000 1,657 532 138 460 26.60 6.90 23.00 22.00

2,000 1,657 532 138 460
(82.85X) (23.00%)

NICNET • = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = !
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n t j i r  i x f i

1. PROFILE

(a) POPULATION

Delhi has a population of 9.42 million as per 1991 Census out of which 5.16 

million are males and 4.26 million are females. The rural population is 0.95 million and 

that of urban is 8.47 million. 19.05% of the population belongs to Scheduled Castes. 

There is no Scheduled Tribes population in Delhi.

(b) LITERACY SCENARIO 1991

Delhi is an educationally advanced State having a literacy rate of 75.29%. The 

literacy rate among males is 82.01% and females is 66.99%. The total number of non­

literates (7+ age group) is 19.31 lakh out of which 16.82 lakh non-literates were in urban 

areas and 2.49 lakh non-literates live in rural areas.

2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 

PROJECTS - STATUS

(a) LITERACY PROJECTS

So far three literacy projects have been sanctioned to Delhi. The status of these 

projects is as follows:

TARGET

The total target of three projects, namely, (1) DSS, Delhi (2) NDMC Area of New 

Delhi and (3) NCT Delhi is 6.59 lakh. The target of NCT Delhi which is 6.15 lakh 

is highest.
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ENROLMENT

The effective enrolment reported so far is 2.40 lakh which works out to 36.41% 

ACHIEVEMENT

So far 0.45 lakh learners have reportedly completed book in  which works out to 

6.89% achievement. The Delhi Saksharata Samiti (DSS) was the oldest project 

sanctioned in November 1991. They reported an achievement of 20.69%. This 

project was wounded up in 1993. The project sanctioned to NDMC area also ended 

up with a meagre achievement of 17.18% and was winded up in 1995.

The project sanctioned to NCT is an ambitious project sanctioned in 

March 1995 having a target of 6.15 lakh learners. However, the progress reported 

so far in terms of enrolment and achievement is dismal. Out of 34.71% enrolled 

learners only 0.37 lakh learners i.e., 5.98% of target have completed book HI.

EXTERNAL EVALUATION

None of the three projects sanctioned to Delhi have been evaluated externally. In 

fact all the three projects are far behind the achievement rate of 60% required for 

initiating external evaluation.

(b) POST LITERACY AND CONTINUING EDUCATION

No post literacy or continuing education projects have been sanctioned to Delhi so

far.
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3. REPORTING STATUS

The reporting status is also far from satisfactory. The NCT Delhi project is 

only project which is in progress and the latest report available from this project is 

December, 1997.

4. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

■PI■  6.59

ft. . ■ . ■

I  i & s V sav'-L '-''' 
% ft-

a  “w  V sS,V«S V. ■■ «■ v
t T C T  f' -*■ SX^ £<<■£-■ v. ^  .y

MW «■ <

i ip p i
i l l l l  / ' /

T%Y\
GQ EQ

TARGET(SURVEY) ENROLMENT ACHIEVEMENT(BOOK
III)

□  March 97 B  March *98
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In Delhi while the target remained same during 1997-98 the enrolment came 

down from 4.81 lakh to 2.40 lakh. There is confusion specially in NCT of Delhi project 

due to weak monitoring system. There is a marginal increase in the achievement (Book- 

Ill) from 0.42 lakh to 0.45 lakh. However, the achievement percentage against target 

works out to only 6.82% which means a large portion of the targeted learners are still to 

become literate.

5. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority (SLMA) has not been constituted so far in 

Delhi.

90



DELHI
DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
75.29 82.01 66.99

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

68.77 43.82 57.60 0.00 0.00 0.00
T

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
8.51 3.40 5.11

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THESTATE

NO.C>F DISTRICTS COVERED
TLC PLC CEP

1 1 - -

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

6.59 6.59 0.00 4.81 2.40* - 0.42 0.45 0.03

4. MALE, FEMALE, SC & ST BREAK UP [MARCH ’98] (ESTIMATED)
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
6.59 2.46 4.13 0 0
% 37.34 62.66

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
2.40 0.69 1.70 0 0
% 28.80 71.20
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
0.45 0.10 0.35 0 0
% 20.93 79.07

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% -

b) 40% to 60% -

c) 20% to 40% 1
d) Less than 20% 2
e) Nil Achievement even after 18 months of sanction -

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

t a r g e : EJSfROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

- - - - - - - - -

* NCT of Delhi project reported enrolment of 2.14 lakh in March *98 whereas 
they have reported 4.54 lakh in March ’97 and hence enrolment figure has decreased.
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
Statistical Data At A 6lance

STATUS AS ON HARCH,199B

O  -• O  -l 0
S.No. Campaign Project Latest Sanction Teaching Target Effective Achievement levels attained Percentage of Ach. as per E:

Code Report for Date Start after Enrolment achievement at levels Evaluation
Month/Year Date Survey _________I_____________ II____________III_________I_____ II_III Report

*
STATE / UT DELHI

1 2901 DELHI 10/93 28/11/91 16/02/92 32,73< 16,716 13,320 10,145 6,774 40.69 30.99 20.69 --

2 2903 NDHC AREA OF NEU DELH 12/95 06/02/95 01/12/94 10,973 9,639 4,698 3,939 1,885 42.81 35.90 17.18 --

3 2904 NCT DELHI 12/97 24/03/95 01/03/96 6,15,317 2,13,591 42,583 28,613 36,768 6.92 4.65 5.98 --

6,59,026 2,39,946 60,601 42,697 45,427
(36.41X) ( 6.89%)

= = = = =  NICNET '-------------  ■ """= = = - - " =
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1. PROFILE

(a) POPULATION

Goa is one of the smaller States having a population of 1.17 million, out of which 

0.60 million are males and 0.57 million are females. The rural and urban population is 

0.69 and 0.48 million respectively. Scheduled Castes and Scheduled Tribes population is

0.24 lakh and 0.04 lakh respectively. There are two districts in the State.

(b) LITERACY SCENARIO

The literacy scenario of Goa State is far better as compared to the national 

average literacy rate. As per 1991 Census, the literacy rate was 75.51% (males: 83.64% 

and females 67.09%). The literacy rate of North Goa district was 77.67% (Males: 

86.15% and Females 68.86%). In South Goa district males and females literacy was 

80.30% and 64.76% respectively. The literacy rate of the district being 72.64%.

2. LITERACY, POST LITERACY AND CONTINUING 

EDUCATION PROJECTS -  STATUS

(a) LITERACY PROJECTS

Literacy Project was sanctioned in two districts of Goa during the year 1993. 

The number of learners identified through survey in this project in age group of 15-50
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was 1.01 lakh and the same number of learners were reported to be actually enrolled in 

literacy centres.

As per the monitoring report of September 1993, 0.50 lakh learners have become 

literate after completing book in  which works out to 49.60% achievement against the 

target.

(b) POST LITERACY PROJECTS

No post literacy project has been submitted by the State Government for 

launching of the post literacy programme in the State. It is possible that neo-literates 

have relapsed into illiteracy.

EXTERNAL EVALUATION

External evaluation of the project has been conducted and 18.20% achievement 

has been reported as per evaluation report.

3. REPORTING STATUS

Reporting status of the State is quite unsatisfactory, as last progress report of 

literacy project was received in September, 1993, and after that, no report has so far been 

received from the State.
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4. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

TARGET(SURVEY) ENROLMENT ACHIEVEMENT(BOOK III)

□  March *97 0  March '98

The status of the programme in Goa during 1997-98 was static as it is evident from 

the above graph. The programme was implemented during 1992-93 and the last report 

received from them was for Sept.’93. The programme was closed since then. The 

achievement percentage against the target remains at 50%.

5. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority (SLMA) has not so far constituted in the 

State of Goa.
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DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
75.51 83.64 67.09

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

69.55 47.51 58.73 54.43 29.01 42.91

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
0.70 0.25 0.45

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS COVERED
TLC 1 PLC CEP

2 2 1 -

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIE YEMENI *

March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

1.01 1.01 0.00 1.01 1.01 0.00 0.50 0,50 0.00

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
1.01 0.28 0.73 0 0
% 27.41 72.49 0.10

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
1.01 0.28 0.73 0 0
% 27.44 72.56 0.10
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
0.50 0.10 0.40 0 0
% 20.04 79.96 0.06

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% -

b) 40% to 60% 1
c) 20% to 40% -

d) Less than 20% -

e) Nil Achievement even after 18 months of sanction -

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGET E]SfROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

- - - - - - - - -
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAfc LITERACY CAMPAIGN 
Statistical Data At A Glance

STATUS AS ON MARCH,19g&

S.No. Campaign Project 
Code

Latest 
Report for 
Month/Year

Sanction Teaching 
Date Start

Date

Target Effective 
after Enrolment
Survey

Achievement levels attained

II III

Percentage of Ach. as per E: 
achievement at levels Evaluation 

I II III Report

* k k k k k k k k k * k k * * kk kk k
STATE / UT GOA 

k k k k k k k k k k k k k k k k k k k k k k k k k k * * * * * * * * *

1 501 GOA 9/93 23/06/94 01/07/92 1,00,627 1,00,527 79,826 79,826 49,910 79.33 79.33 49.60 18.20

1,00,627 1,00,527
(99.90%)

79,826 79,826 49,910
(49.60%)

NICNET
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GUJARAT



GUJARAT

(a) POPULATION

Gujarat had a population of 41.31 million as per 1991 Census. The male and female 

population was 21.36 million and 19.95 million respectively. The rural and urban 

population was 27.06 million and 14.25 million respectively. The scheduled castes and 

scheduled tribes population constitutes 7.44% and 13.90% respectively. There were 

nineteen districts in the state.

(b) LITERACY SCENARIO

The literacy scenario of Gujarat is relatively better. As per 1991 Census it was 

61.29%. The male and female literacy rate was 73.13% and 48.64% respectively. The 

highest literacy rate of 87.11% was recorded in Gandhinagar district and the lowest was 

39.29% in Banaskanta district. Including Gandhinagar district there were eleven districts 

with more than 60% literacy rate. They are Rajkot (66.96%), Arm eli (60.06%), Junagarh 

(60.33%), Mehsana (65.14%), Ahmedabad (73.10%), Kheda (65.83%), Vadodra 

(63.61%), Bharuch (61.92%), Surat (64.36%) and Valsad (64.35%). Five districts had 

more than 50%, namely, Jamnagar (58.96%), Surendranagar (54.77%), Bhavnagar 

(57.89%), Kachchh (52.75%), Sabarkantha (59.03%). Two districts had more than 40%, 

namely, Panchmahals (43.79%) and Dangs (47.56%).

The female literacy rate was also highest in Gandhinagar i.e. 80.51%. In fact this is 

the only district which has crossed 80% mark in female literacy. The second highest was 

62.39% in Ahmedabad. Besides these districts, five districts had more than 50%, namely,

1. PROFILE
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Rajkot (56.66%), Mehsana (51.60%), Vadodara (52.02%), Surat (55.13%) and Valsad 

(54.79%). Nine districts had more than 40%. They are Jamnagar (47.45%), 

Surendranagar (40.65%), Bhavnagar (44.33%), Amreli (48.77%), Junagarh (47.83%), 

Kachchh (40.89%), Sabarkantha (43.08%), Kheda (49.93%) and Bharuch (47.71%). 

Only one district, namely, Dangs had above 30%. Its literacy rate was 31.31% and two 

districts had less than 30%. They were: Panchmahals (27.31%) and Banaskantha 

(22.56%) which was lowest in the State.

2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 
PROJECTS -  STATUS

(a) LITERACY PROJECTS

All the nineteen districts have been sanctioned literacy projects. The status of these 

projects in terms of target, enrolment and achievement is as follows:

TARGET

The State reported a target of 69.48 lakh learners identified through door to door 

survey. The project of Gujarat Vidhyapith implemented in 100 Talukas had the 

highest target of 30 lakhs. Besides this project, Panchmahals and Banaskantha 

had more than 3 lakh learners; Ahmedabad, Bhavnagar, Kheda, Mehsana, Surat, 

Vadodara districts had more than 2 lakh learners; Bharuch , Jamnagar, Junagarh, 

Rajkot, Sabarkantha, Surendranagar, Valsad and Bhuj-Kutch districts have more 

than 1 lakh learners as their target. Districts with less than one lakh target were 

Amreli, Dangs and Gandhinagar. The target of Gandhinagar was only 0.21 lakh 

which was lowest in the State. Three projects exclusively for urban areas were 

also in progress, namely, M.C.Area of Vadodara, M.C. Ahmedabad City, 

M.C.Surat City.
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ENROLMENT

The total enrolment reported from the State was 45.83 lakh which works out to 

65.96%. The monitoring system in Gujarat does not appear to be reliable since 

fifteen districts have reported cent per cent enrolment which may not be true. The 

enrolment of Gujarat Vidyapith Project was quite low where only 8.85 lakh 

learners reportedly enrolled against the target of 30 lakh. Low enrolment was also 

reported from Rajkot district.

ACHIEVEMENT

41.10 lakh learners have reportedly completed Book-Ill which works out to 

59.16%. The achievement figures from Dangs Ph.II and Surat City are awaited. 

Three districts, namely, Ahmedabad, Gandhinagar and MC Area of Vadodara 

have reported 100% achievement. Besides these districts, five project have 

reported more than 90%. They are Kheda (92.14%), Sabarkantha (99.70%), 

Surendranagar (94.98%), Valsad (96.64%), MC Ahmedabad City (98.15%). 

Seven projects have reported more than 80%, namely Amreli (88.31%, Bharuch 

(89.32%), Dangs, (82.26%), Panchmahals (87.04%), Surat (83.82%), Kheda Ph.II 

(85.41%) and Bhuj-Kutch Ph.II (83,51%). Three districts reported more than 

70%, namely, Banaskantha (78.90%), Bhavnagar (76.59%) and Valsad (70.51%). 

Districts with more than 60% achievement were Jamnagar (64.36%), Junagarh 

(65.56%), Rajkot (62.24%) and Bhuj-Kutch (64.74%). The project of Gujarat 

Vidyapeeth which was closed after launching the district-wise campaign in the 

State had reported an achievement of 29.50%.

EXTERNAL EVALUATION

The external evaluation of 20 projects have been completed. The names of the 

projects along with the achievement reported is given below:
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Ahmedabad (83.15%), Amreli (50%), Banaskantha (61%), Bhavnagar (84.80%), 

Dangs (62%), Gandhinagar (99.71%), Jamnagar (29.64%), Junagarh (36.80%), Kheda 

(86.20%), Mehsana (17.50% lowest achievement), Panchmahals (23.48%), Rajkot 

(59.%), Sabarkantha (60%), Surat (19.30%), Surendranagar (86%), Vadodara (71%), 

Valsad (24.60%), Gujarat Vidyapeeth (29.50%), Bhuj-Kutch (32.05%), MC Area of 

Vadodara (24.40%).

In some of the districts there was a wide gap between the achievement reported in 

the MIS and the achievement reported in external evaluation. The names of the districts 

along with the achievements given below in brackets:

Amreli (MIS 88.31%, EE 50%); Jamnagar (MIS 64.36%, EE 29.64%), Junagarh 

(MIS 65.56%, EE 36.80%), Mehsana (MIS 78.85%, EE 17.50%), Panchmahals (MIS 

87.04%, EE 23.48%), Surat (MIS 83.82%, EE 19.30%), Valsad (MIS 70.51%, EE 

24.60%), Bhuj-Kutch (MIS 64.74%, EE 32.05%), MC Area of Vadadora (MIS 100%, EE 

25.40%).

(b) POST LITERACY PROJECTS

All the nineteen districts have been sanctioned Post Literacy Projects. The status of 

these projects was as follows:

TARGET

30.40 lakh neo-literates is the target reported by the State. Panchmahals had the 

highest target of 3.44 lakh neo-literates. Six districts, namely, Bhavnagar, Kheda, 

Ahmedabad (Rural), Surat, Vadodara and Banaskantha had more than 2 lakh neo­

literates as the target. Seven districts have more than one lakh target. They were: 

Valsad, Mehsana, Jamnagar, Sabarkantha, Bhuj-Kutch, Bharuch and 

Surendranagar. Five districts had less than one lakh target. They were: 

Gandhinagar, Rajkot, Dangs, Amreli, and MC Area of Vadodara.
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ENROLMENT

The enrolment in the post literacy phase was available from all the districts 

except Valsad. 28.12 lakh neo-literates were reportedly enrolled which works out 

to 92.50%. The enrolment figures reported by the PL districts does not appear to 

be reliable since most of them are cent per cent.

ACHIEVEMENT

So far 15.€3 lakh neo-literates have completed PL Book-I in eleven districts. The 

achievement figures from 3 districts are awaited.

(c) CONTINUING EDUCATION PROGRAMME

Continuing Education Projects have not been sanctioned to any of the districts in 

Gujarat.

3. REPORTING STATUS

March ‘98 report was available from Bhavnagar, Dangs, Gandhinagar, Jamnagar, 

Kheda, Mehsana, Panchmahals, Surendranagar, Vadodara districts. Ahmedabad and 

Amreli districts latest reports were for March ‘97; Bhuj-Kutch and Kheda Ph.II it is for 

Dec. ‘96. In Post Literacy phase March ‘98 reports were available from Gandhinagar, 

Bhavnagar, Kheda, Mehsana, Valsad, Surendranagar, Jamnagar, Rajkot, Dangs, 

Vadodara, Bhuj-Kutch, Panchmahals and MC Area of Vadodara. The report from 

Ahmedabad and Amreli was for March ‘97, Banaskantha for April ‘97, Sabarkantha and 

Surat for June ‘97 and Bharuch the report was for August ‘97.
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4. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

TARGET(SURVEY) ENROLMENT ACHIEVEMENTfBOOK III)

□  March 97 Q March *98

The scenario in Gujarat State during 1997-98 was static as far as target and 

enrolment is concerned since there was no change in the enrolment figures. However, in 

the case of target and achievement it has come down from 69.98 lakh to 69.48 lakh and 

41.45 lakh to 41.10 lakh respectively. The target has come down since project of Kheda 

phase II reduced its target from 0.64 lakh (in March ’97) to 0.14 lakh (in March ’98) and 

Banaskantha district which had reported 2.77 lakh as achievement for Book-in in 1997
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have made corrections and reported 2.42 lakh as their achievement. Therefore, the 

overall target and achievement of the State decreased 0.50 lakh and by 0.35 lakh 

respectively. The achievement percentage against the target also decreased from 59.24% 

to 59.16%.

(b) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PROPOSED NO.OF NEO- ACTUAL NO.OF NEO- NO.OF NEO-LITERATES 
LITERATES LITERATES ENROLLED COOMPLETED PL

BOOK. I
□  March 97 0  March "98

There is a marginal increase in the target of neo-literates in Gujarat during 1997- 

98. The target has increased from 28.58 lakh to 30.40 lakh and enrolment from 25.39 

lakh to 28.12 lakh. There is a substantial increase in number of neo-literates who 

completed PL Book-I from 11.11 lakh to 15.03. The net increase reported is 3.92 lakh
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neo-literates. The achievement against target is 49.44% which means more than 50% 

neo-literates are yet to complete PL Book-I.

5. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority has been constituted. The seed money has 

not yet been released to the State.
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GUJARi
DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
61.29 73.13 48.64

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

75.47 45.54 61.07 48.25 24.20 36.45

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
52.61 17.96 34.65

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. C>F DISTRICTS COVERED
TLC PLC CEP

19 19 19 -

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMEN1 *

March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

69.98* 69.48 0.00 45.83 45.83 0.00 41.45 41.10$

4. MALE, FEMALE, SC & S T  BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
69.48 25.84 43.64 6.74 18.78

% 37.20 62.80 9.70 27.02

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
45.83 16.91 28.92 4.39 11.98

% 36.90 63.10 9.57 26.14
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
41.10 15.52 25.58 3.63 10.54

% 37.77 62.23 8.83 25.64

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 23
b) 40% to 60% -

c) 20% to 40% 1
d) Less than 20% -

e) Nil Achievement even after 18 months of sanction 2

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 E)VROLMENT ACHIEVEM[ENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

28.58 30.40 1.82 25.39 28.12 2.73 11.11 15.03 3.92

* The target of Gujarat deduced from 69.98 lakh (In March’97) to 69.48 lakh (in 
March ’98) since Kheda phase II has reduced its target from 0.64 lakh to 0.14 
lakh learners.

$ The achievement of Gujarat in 1998 reduced by 0.35 lakh due to decrease in 
achievement by the districts of Banaskantha and project of M.C. Area of 
Vadodara.

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

STATUS AS ON MARCH,1998
- -  ======= -"J- = = = =

S.No. Campaign Project Latest Sanction Teaching Target Effective, Achievenent levels attained Percentage of Ach. as per E
Code Report for Date Start after Enrolment achievement at levels Evaluation

Month/Year Date Survey I II III I II III Report

STATE / UT GUJARAT

1 601 AHMEDABAD 3/97 01/01/93 01/01/93 2,71,248 2,71,248 NR NR 2,71,248 NR NR 100.00 83.15

2 602 AMRELI 3/97 01/11/93 27/01/94 94,271 96,251 NR NR 83,251 NR NR 88.31 50.00

3 603 BANASKANTHA 4/97 20/10/94 18/04/94 3,07,851 2,77,374 2,56,821 2,26,237 2,42,908 83.42 73.49 78.90 61.00

4 604 BHARUCH 6/97 12/07/93 15/08/93 1,23,411 1,23,411 NR NR 1,10,235 NR NR 89.32 ---

5 605 BHAVNAGAR 3/98 26/05/91 08/04/91 2,47,593 2,23,599 NR NR 1,89,637 NR NR 76.59 84.80

6 606 DANGS 3/98 07/01/93 01/06/93 25,613 25,613 NR NR 21,069 NR NR 82.26 62.00

7 607 GANDHINAGAR 3/98 28/02/91 01/10/90 21,539 21,539 NR NR 21,539 NR NR 100.00 99.71

8 608 JAMNAGAR 3/98 18/10/93 01/12/94 1,78,000 1,78,000 NR NR 1,14,562 NR NR 64.36 29.64

9 609 JUNAGARH 6/97 24/02/93 20/02/93 1,78,632 1,78,632 NR NR 1,17,118 NR NR 65.56 36.80

10 611 KHEDA 3/98 19/10/92 10/07/92 2,74,137 2,74,137 NR NR 2,52,578 NR NR 92.14 86.20

11 612 MEHSANA 3/98 01/10/94 02/10/93 2,27,394 2,15,808 NR NR 1,79,309 NR NR 78.85 17.50

12 613 PANCHMAHALS 3/98 28/12/93 14/05/94 3,95,000 3,95,000 NR NR 3,43,796 NR NR 87.04 23.48

13 614 RAJKOT 3/98 18/02/94 01/04/94 1,43,588 89,553 NR NR 89,376 NR NR 62.24 59.00

14 615 SABARKANTHA 6/97 24/02/93 08/09/92 1,39,183 1,39,183 NR NR 1,38,762 NR NR 99.70 60.00

15 616 SURAT 6/97 26/03/93 01/01/94 2,63,531 2,20,901 NR NR 2,20,901 NR NR 83.82 19.30

16 617 SURENDRANAGAR 3/98 23/02/93 14/12/93 1,89,232 1,89,232 1,81,447 1,80,182 1,79,730 95.89 95.22 94.98 86.00

17 618 VADODRA 3/98 10/09/93 22/09/93 2,29,908 2,22,185 NR NR 2,22,185 NR NR 96.64 71.00

18 619 VALSAD 3/98 08/12/93 26/01/94 1,49,311 1,31,089 NR NR 1,05,281 NR NR 70.51 24.60

19 622 100 TQS GUJ.V1DYAPITH 1/90 19/01/89 01/07/89 30,00,000 8,85,000 NR NR 8,85,000 NR NR 29.50 29.50

= = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = = =====ra==== = = = = = = = = = - == = -- n jcne t
In column "For Month/Year", 1/90 indicates no report received
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TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

NIC COMPUTER CELL
(Directorate of Adult Education)

5JATUS AS ON MARCH,1998

;.No. Campaign Project 
Code

Latest 
Report for 
Month/Year

Sanction
Date

O
Teaching
Start
Date

Target
after
Survey

Effective
Enrolment

O

Achievement levels 

I II

attained

III

Percentage of Ach. as per I 
achievement at levels Evaluation 

I II III Report

20 624 BHUJ-KUTCH 12/96 13/07/93 01/06/92 1,93,724 1,37,954 NR NR 1,25,417 NR NR 64.74 32.05

21 625 KHEDA PHASE II 12/96 21/09/94 15/12/94 14,821 14,821 NR NR 12,658 NR NR 85.41 --

22 626 DANG PHASE - II 3/98 16/11/94 01/07/94 5,110 5,110 NR NR NR NR NR NR --

23 627 BHUJ-KUTCH PH.II 3/98 19/01/95 01/09/94 61,556 54,029 51,403 NR 51,403 83.51 NR 83.51 --

24 628 M.C.AREA OF VADODARA 3/98 07/03/95 01/12/94 36,265 36,265 36,265 36,265 36,265 100.00 100.00 100.00 25.40

25 630 MC AHMEDABAD CITY 6/97 23/03/95 01/01/96 97,500 97,500 NR NR 95,693 NR NR 98.15 —

26 631 MC SURAT CITY 6/97 23/03/95 02/12/94 79,228 79,228 38,544 38,544 NR 48.65 48.65 NR —

69,47,646 45,82,662 5,64,480 4,81,228 41,09,921
(65.96%) (59.16%)

:============ NICNET ============================================
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HARYANA

(a) POPULATION

As per 1991 Census the population of Haryana was 16.46 million and ranks 15th in 

the country. The male and female break-up was 8.82 million and 7.63 million 

respectively. The rural and urban population was 12.41 and 4.05 million respectively. 

The scheduled caste population was 3.25 million which works out to 19.75% of the total 

population and there were no schedule tribes in the State. At the time of 1991 Census 

there were sixteen districts in the state which has increased to nineteen.

(b) LITERACY SCENARIO

The literacy rate was 55.85% as per 1991 Census. The male and female literacy 

rate was 69.10% and 40.47% respectively. There are 16 districts in the State. The 

highest literacy rate was recorded in Ambala district i.e. 66.41%. Rewari district was in 

second position with 64.77% and Sonepat was in third position with 64.06%. Five 

districts had a literacy rate of more than 60%, 7 districts had the literacy rate between 50- 

60% and 4 districts were in the range of 40-50%. The lowest literacy rate was recorded 

in Kaithal district with 42.59%.

Ambala district also stood first in female literacy with 56.62% followed by 

Yamunanagar 50.07%. In fact there were only two districts with more than 50% 

female literacy rate in the State. Seven districts had female literacy in the range of 40 -  

50% and six districts were in the range of 30 -  40% Kaithal district also recorded lowest 

female literacy rate i.e. 28.37%.

1. PROFILE
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2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 
PROJECTS -  STATUS

(a) LITERACY PROJECTS

The literacy campaigns have been sanctioned to sixteen districts of Haryana and 

three more districts have been carved out of these districts. The status of these 

campaigns is as follows:

TARGET

The total number of learners identified through the survey in thirteen districts 

from where the figures are available was 22.06 lakh learners. Hissar district had 

the highest number of learners i.e. 3.50 lakh. Gurgaon stood second with 2.59 

lakh learners. Out of thirteen districts which have reported survey figures only 

one district had more than 3 lakh learners, three districts had between 2-3 lakh 

learners, five districts were in the range of 1-2 lakh learners and fovu districts had 

less than one lakh learners to be covered under the literacy campaign. 

Mohindergarh district had lowest number of learners i.e. 0.87 lakh. Three 

districts, namely, Faridabad, Kaithal and Karnal have not yet reported the survey 

figures although they have completed more than a year since they were 

sanctioned. Among these three literacy campaigns, Kaithal is the oldest project 

sanctioned in December 1995 and it is strange that even the survey figures are 

not reported as yet.

ENROLMENT

The total number of learners enrolled in the State was 13.15 lakh (13 districts) 

which works out to 59.63% against target. Two districts, namely, Ambala and 

Rewari have reported 100% enrolment which may not be true. Some of the other 

districts which have done very well in enrolment are Yamunanagar, Panipat and 

Sonepat. The enrolment in Hissar, Jind, Kurukshetra, Rohtak was faily good and
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it was poor in Gurgaon where only 0.71 lakh learners have been enrolled out of 

2.59 lakh target. Bhiwani district also reported only 0.96 lakh enrolment against

2.17 lakh targetted learners.

ACHIEVEMENT

Out of sixteen districts where the literacy campaign was in progress, the 

achievement for Book - HI was available from eleven districts only. The total 

number of learners who have completed Book-in in the State was 3.27 lakh 

which works out to only 14.84% against the of target. The only district which 

has done well so far is Yamunanagar which reported 70.10% achievement (as per 

May 1997 report). Panipat was in second position with 43.40% (December ‘96 

report) and Ambala was in third position with 38.92% achievement ( December 

‘96 report). Sonepat was in fourth position with 30.67% ( December ‘97 report). 

The status of other districts was as follows: Bhiwani 0.50% (Sept.96 report), 

Rohtak 5.30% ( Mar.97 report), Rewari 14.22% and Sirsa 1.94% ( all May 97 

report), Jind 16.12%, Hissar 9.55% and Kurukshetra 6.39% ( all December ‘97 

report).

Some of the districts like Bhiwani, Kurukshetra, Sirsa, Rohtak, Hissar have 

completed more than 2-3 years since they were sanctioned and the achievement so 

far is very poor. Mohindergarh district sanctioned in March 1995 is yet to report 

any achievement.

EXTERNAL EVALUATION

So far external evaluation studies have been completed only in two districts, 

namely, Yamunanagar and Panipat. Yamunanagar reported 49.60% and Panipat had an 

achievement of 9.20% only.
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(c) POST LITERACY PROJECTS

So far four districts have been sanctioned post literacy projects. The status of 

these projects is as follows:

TARGET

Out of four post literacy projects sanctioned so far only Panipat and Yamunanagar 

are reporting. The total target of these two districts is 1.21 lakh neo-literates. 

The other two districts are Panchkula and Jind. Panchkula is a new district carved 

out of Ambala. The target to be covered in these two districts is 0.65 lakh and

0.96 lakh neo-literates respectively.

ENROLMENT

Out of 1.21 lakh neo-literates to be covered in two districts, namely, Panipat and 

Yamunanagar from where the reports are available, 0.89 lakh neo-literates have 

been enrolled so far which works out to 80.90%.

ACHIEVEMENT

0.25 lakh neo-literates have reportedly completed PL Book-I as per the status 

report available from Yamunanagar (Dec.97). None of the neo-literates have 

completed PL Book-I in Panipat (March ’97).

(a) CONTINUING EDUCATION PROGRAMME

Continuing Education Programme has not yet been sanctioned to the state.
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1. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

TARGET(SURVEY) , . ENROLMENT ACHIEVEMENT(BOOK III)

□  March ^7 B  March *98

In Haryana the target increased from 19.31 lakh to 22.05 lakh during 1997-98. This 

is because of the inclusion of the target of Gurgaon. The target is likely to increase 

further as the actual target of two more districts, i.e. Faridabad and Kaithal had not been 

reported till March ’98.

There is a marginal increase in the enrolment from 12.30 lakh to 13.15 lakh during 

the period. The enrolment percentage against the target works out to 59.63% which 

means more than 40% of the targeted learners are still to be enrolled.
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The increase in the achievement for Book-in was also very marginal which rose from 

3.06 lakh to 3.27 lakh which works out to only 14.82% angainst target. More than 85% 

of the learners are still to become literate in the State.

(b) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

□  March "97 H March ^

In the post literacy phase the scenario remained static. There is no change in any 

three factors, Le., target, enrolment and achievement during the period.

4. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority is not yet constituted in Haryana.
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DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
55.85 69.10 40.47

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

52.06 24.15 39.22 0 0 0

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
22.47 7.45 15.02

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS CC i

TLC 1 PLC CEP
19 16 1 4 -

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMEN1
March,
97

March,
98

Increase March
97

March 
98 '

Increase March
97

March
98

Increase

19.31 22.06 2.75 12.30 13.15 0.85 3.06 3.27 0.21

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
22.06 7.38 14.68 5.47 0.60
% (33.46) (66.54) (24.79) (2.71)

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
13.15 4.33 8.82 3.36 0.26

% (32.92) (67.08) (25.55) (1.95)
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
3.27 0.92 2.35 0.91 -

% (27.97) (72.03) (28.10) -

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 1
b) 40% to 60% 1
c) 20% to 40% 2
d) Less than 20% 7
e) Nil Achievement even after 18 months of sanction 1

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 E]SfROLMENT AC HIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

1.21 1.21 0.00 0.89 0.89 0.00 0.25 0.25 0.00

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

STgJUS AS ON MARCH,1998

i.No! Campaign Project 
Code

Latest 
Report for 
Month/Year

Sanction
Date

Teaching
Start
Date

Target
after
Survey

Effective
Enrolment

0
Achievement levels 

I II

attained

-III

Percentage of Ach. as per E 
achievement at levels Evaluation 

I II III Report

I**********************************
STATE / UT HARYANA 

1 701 AMBALA 12/96 16/12/92 01/06/93 1,17,762 1,17,762 56,545 52,263 45,832 48.02 44.38 38.92

2 702 BHIWANI 9/96 04/01/93 01/03/95 2,10,724 96,322 NR NR 1,050 NR NR .50 ---

3 703 FARIDABAD 1/90 27/03/96 07/09/96 NR NR NR NR NR

4 704 GURGAON 12/97 28/01/97 01/06/97 2,59,651 71,837 NR NR NR NR NR NR —

5 705 HISSAR 12/97 15/03/94 08/09/94 3,50,000 1,82,470 73,666 54,578 33,437 21.05 15.59 9.55 —

6 706 JIND 12/97 07/12/92 01/05/93 2,58,626 1,40,000 72,000 56,170 41,690 27.84 21.72 16.12 --

7 708 KURUKSHETRA 12/97 26/06/94 01/01/95 97,471 57,426 7,462 6,906 6,227 7.66 7.09 6.39 —

8 709 HOHINDERGARH (NARANAU 12/97 09/03/95 02/01/97 87,284 36,750 NR NR NR NR NR NR ---

9 710 ROHTAK 3/97 01/12/92 01/06/93 1,88,755 1,15,000 32,000 18,000 10,000 16.95 9.54 5.30 —

10 711 SIRSA 5/97 12/05/93 12/09/93 1,62,104 72,308 30,043 8,610 3,529 16.50 4.73 1.94 ---

11 712 SONEPAT 12/97 18/05/94 01/01/95 99,244 82,000 55,410 42,584 30,436 55.83 42.91 30.67 —

12 713 PANIPAT 12/96 25/03/91 01/09/91 1,61,000 1,54,617 1,35,278 93,425 69,870 84.02 58.03 43.40 9.20

13 714 YAMUNANAGAR 5/97 16/12/92 01/11/92 1,03,323 98,926 88,917 80,501 72,431 86.06 77.91 70.10 49.60

14 715 REWARI 5/97 06/03/95 29/05/95 89,834 89,834 24,705 19,680 12,770 27.50 21.91 14.22 --

15 716 KAITHAL 1/90 11/12/95 11/06/96 NR NR NR NR NR --

22,05,778 13,15,252
(59.63*)

5,76,026 4,32,717 3,27,272
(14.84X)

NICNET





1. PROFILE

(a) POPULATION

Himachal Pradesh is one of the smaller States in the country having a population of

5.17 million as per 1991 Census and ranks 17th in the country in population size. The 

male and female population was 2.62 million and 2.55 million respectively. The break 

up of rural and urban population was 4.72 million and 0.45 million respectively. The 

scheduled caste and scheduled tribe population constitutes 25.34% and 4.22% 

respectively. There are twelve districts in the State.

(b) LITERACY SCENARIO

The literacy rate of Himachal Pradesh was 63.86% as per 1991 Census. The 

male and female literacy rate was 75.36% and 52.13% respectively. The highest literacy 

rate of 74.88% was recorded in Hamirpur district and the lowest was 44.70% in Chamba 

district. Besides Hamirpur two more districts had more than 70% literacy rate Le. Una 

(70.91%) and Kangra (70.57%). Four districts had 60% and above, namely, Bilaspur 

(67.17%), Shimla (64.61%), Solan (63.30%) and Mandi (62.74%) and four districts had 

more than 50%, namely, Kinnaur (58.36%), Lahul & Spiti (56.82%), Kulu (54.82%) and 

Sirmour (51.62%). Only one district had a literacy rate less than 50% Le. Chamba 

(44.70%) which was lowest in the State.

The female literacy rate was also considerably high in some of the districts. The 

highest was recorded in Hamirpur (65.90%). Two more districts with more than 60% 

female literacy rate were Kangra (61.39%) and Una (61.01%). Three districts had 50%
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and above, namely, Bilaspur (56.55%), Shimla (51.75%) and Solan (50.69%). Two 

districts had above 40%, namely, Mandi (49.12%) and Kinnaur (42.04%). Three districts 

had more than 30%, namely, Kulu (38.53%), Lahul & Spiti (38.05%) and Sirmour 

(38.45%). Chamba district which recorded lowest literacy rate in the State also had 

lowest female literate rate i.e. 28.57%.

2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 

PROJECTS - STATUS

(a) LITERACY PROJECTS

All the twelve districts in Himachal Pradesh have been sanctioned with literacy 

projects. The status of these projects is as follows:

TARGET

All the twelve districts have reported the target after survey which is 7.21 lakh. 

While Mandi had the highest target of 1.52 lakh, Kinnaur district had the lowest 

target of only 5,468 learners. Another district which had more than 1 lakh learners 

was Sirmour. All other districts had a target of less than 1 lakh learners.

ENROLMENT

The enrolment is fairly good in this State. Out of 7.21 lakh targeted learners 5.89 

lakh have been enrolled in the programme which works out to 81.72%. Three 

districts have reported 100% enrolment which may not be reliable. They were: 

Hamirpur, Kinnaur and Una. All other districts have reported more than 80% 

enrolment except Sirmour where the enrolment was 72%.
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ACHIEVEMENT

The achievement for Primer-III is available from all the twelve districts. So far 

4.12 lakh learners have reportedly completed Primer-III against a target of 7.21 

lakhs which works out to 57.10% achievement. The highest achievement of 

96.01% was recorded in Kinnaur. Hamirpur stood in second position with 94.92%. 

The achievement percentage of other districts in the decending order is as follows: 

Bilaspur (83.42%), Una (82.51%), Solan (74.29%), Lahul & Spiti (66.57%), 

Kangra (63.14%), Sirmour (62.71%), Shimla (62.43%), Chamba (33.59%), Kulu 

(24.29%).

EXTERNAL EVALUATION

The external evaluation has been completed in five districts. The names and their 

achievement are: Bilaspur (38.07%), Hamirpur (89.20%), Kangra (35.91%), 

Kinnaur (30.30%) and Mandi (47.74%).

(b) POST LITERACY PROJECTS

The Post Literacy Projects have been sanctioned to all the twelve districts. The 

status of these projects is as follows:

TARGET

The target reported was 4.75 lakh in ten districts. Status of Kangra and Kulu is 

awaited. Mandi’s target of 1.51 lakh was highest and Chamba with 0.99 lakh 

was in second position. The lowest target of 0.03 lakh was in Lahaul & Spiti.

123



ENROLMENT

Out of 4.75 lakh targeted neo-literates 2.42 lakh have reportedly been enrolled 

which works out to 50.94%. Three districts, namely, Hamirpur, Lahaul & Spiti and 

Solan have reported 100% enrolment. The lowest enrolmemt of 20% was reported 

from Kinnaur.

ACHIEVEMENT

1.44 lakh neo-literates have completed PL Book-I. The highest number of neo­

literates Le. 0.59 lakh have completed PL Book-I in Mandi and in Hamirpur it was 

only 0.06 lakh out of 0.21 lakh. In Bilaspur and Solan 0.28 lakh neo-literates 

each have completed PL phase.

(c) CONTINUING EDUCATION PROGRAMME

The CE Project has been sanctioned in only one district i.e. Mandi. The district is 

expected to open 2200 CECs and 50 Nodal CECs.

3. REPORTING STATUS

The status report for March 1998 was available from all the districts except 

Lahaul & Spiti. The latest PL report available of this district is for March ’97.

124



4. PROGRESS MADE DURING 1997-98

(a) LITERACY PH ASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

□  March *97 B March '98

The target of Himachal Pradesh increased from 7.04 lakh in 1997 to 7.21 lakh. This 

was due to increase in the target of Chamba district from 0.82 lakh (1997) to 0.99 lakh 

(1998). The increase in the enrolment was neglible, i.e. from 5.88 lakh to 5.89 lakh. The 

achievement also rose nnarginaly from 3.98 lakh to 4.12 lakh which works out to 57.10%. 

It means more than 40% of the learners are yet to be made literate in the State.
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(b) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PROPOSED NO.OF NEO- ACTUAL NO.OF NEO- NO.OF NEO-LITERATES 
UTERATES LITERATES ENROLLED COOMPLETED PL

BOOK.I

□  March *97 0  March '98

In the Post Literacy programme the target increased from 4.02 lakh to 4.75 lakh. 

This is due to increase in the target of Mandi district from 0.80 lakh (1997) to 1.51 lakh 

(1998). The enrolment rose from 2.08 lakh to 2.42 lakh this was mainly due to good 

progress reported from Shimla district where enrolment increased from 0.22 lakh (1997) 

to 0.41 lakh (1998).

The achievement also increased from 0.98 lakh to 1.44 lakh which was due to good 

progress made by Sirmour, Mandi, Bilaspur and Solan. However, the overall
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achievement percentage against the target was 30.31% which means nearly 70% of the 

neo-literates are still to complete PL phase.

4. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority has already been constituted in Himachal 

Pradesh. However, the seed money is yet to be released.
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DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
63.86 75.36 52.13

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

64.98 41.02 53.20 62.74 31.18 47.09

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
4.44 1.23 3.21

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS COVERED
TLC j PLC | CEP

12 12 | 12 | 1

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

7 05 7.21 0.16 5.88 5.89 0.01 3.98 4.12 0.14

5. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
7.21 2.05 5.16 1.93 0.33
% (28.43) (71.57) (26.81) (4.57)

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
5.89 1.48 4.41 1.22 0.25

% (25.22) (74.78) (20.83) (4.37)
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
4.12 0.93 3.19 1.19 0.16

% (22.49) (77.51) (29.03) (4.09)

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 9
b) 40% to 60% 1
c) 20% to 40% 2
d) Less than 20% -

e) Nil Achievement even after 18 months of sanction -

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 E]SfROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

4.02 4.75 0.73 2.08 2.42 0.34 0.98 1.44 0.46

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.
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NIC COMPUTER CELL
(directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

STATUS AS ON MARCH,1998

i.No. Campaign Project 
Code

Latest 
Report for 
Month/Year

Sanction „ 
Date

«p-

Teaching
Start
Date

Target
after
Survey

Effective
Enrolment

c- -

Achievement le els 

I 11

attained

III

Percentage of Ach. as per E 
achievement at levels Evaluation 

I II III Report

STATE / UT HIMACHAL PRADESH
k*k **k *k *k k k k k k k k k k k k k *k k *

1 801 BILASPUR 3/98 18/11/92 01/02/93 32,024 27,360 27,360 27,360 26,716 85.44 85.44 83.42 59.28

2 802 CHAMBA 3/98 01/10/92 15/04/93 98,753 82,571 56,258 45,707 33,169 56.97 46.28 33.59 --

3 803 HAMIRPUR 3/98 10/10/92 01/10/93 24,000 24,000 23,312 22,817 22,781 97.13 95.07 94.92 --

4 804 KANGRA 3/98 18/11/92 01/08/92 80,921 72,580 61,663 57,141 51,090 76.20 70.61 63.14 45.60

5 80S KINNAUR 3/98 01/10/92 01/12/92 5,468 5,468 5,468 5,341 5,250 100.00 97.68 96.01 --

6 806 KULU 3/98 01/10/92 01/01/93 62,100 41,563 34,351 24,477 15,085 55.32 39.42 24.29 ---

7 807 LAHAUL 6 SPITI 3/97 04/01/93 14/11/92 4,137 3,410 NR NR 2,754 NR NR 66.57 --

8 808 MANDI 12/97 01/10/92 14/11/92 1,51,753 1,17,742 99,206 90,774 79,762 65.37 59.82 52.56 47.74

9 809 SIMLA 3/98 01/10/92 01/01/93 78,793 68,839 63,755 54,506 49,193- 80.91 69.18 62.43 ---

10 810 SIRMOUR 3/98 22/11/91 01/05/92 1,00,700 72,345 NR 65,893 63,144 NR 65.43 62.71 ---

11 811 SOLAN 3/98 01/10/92 01/12/92 62,900 53,927 53,200 49,147 46,727 84.58 78.14 74.29 --

12 812 UNA 3/98 01/10/92 01/01/93 19,214 19,214 NR NR 15,853 NR NR 82.51 --

7,20,763 5,89,019 
(81.72%)

4,24,573 4,43,163 4,11,524
(57.10%)

= NICNET = ‘





1. PROFILE

The Census was not held in Jammu & Kashmir in 1991. Hence the population status 

and the literacy status are not available. There are fourteen districts in the state.

2. LITERACY PROJECTS

Five districts/projects have been sanctioned to Jammu & Kashmir. The districts 

covered under literacy campaign are Jammu, Kathua, Rajouri, Udhampur and Leh.

CURRENT STATUS

The current status of the campaigns is not available from Jammu & Kashmir 

because not a single progress report has been received so far from the State. Although 

the projects have completed more than 3 to 4 years, none of them have reported even the 

targeted non-literates to be covered in these districts.
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JAMMU & KASHMIR

DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS CC►VERED
TLC I PLC CEP

14 5 1 -

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST

%

b) ENROLMENT:

TOTAL MALE FEMALE SC ST

%
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST

%

5. ACHIEVEMENT STATUS OF TLC DISTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% -

b) 40% to 60% -

c) 20% to 40% -

d) Less than 20% -

e) Nil Achievement even after 18 months of sanction 3

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 ElVROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

- - - - - - - - -

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

STAJUS AS ON MARCH,1998

S.No. Campaign Project Latest Sanction
0

Teaching Target Effective
O'

Achievement levels attained Percentage of Ach. as per E;
Code Report for Date Start after Enrolment achievement at levels Evaluation

Month/Year Date Survey I II III I II III Report

STATE / UT JAMMU & KASHMIR 
A» AAAAAA*-***»*A*»**»******Ar******»»

1 905 JAMMU 1/90 31/03/94 30/09/94 Nri NR NR NR NR ......... ........  ...

2 906 KATHUA 1/90 20/03/96 20/09/96 NR NR NR NR NR ......... ........

3 912 RAJOURI 1/90 23/07/96 23/01/97 NR NR NR NR NR ......... ........

0 0 0 0 0 
(*****%) (*****%) 

= = = = =  NICNET = * = = = = = = = = = = = = = = = = = = = = = = =
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1. PROFILE

(a) POPULATION

Karnataka State is one of the larger States in India. As per 1991 Census the total 

population was 44.97 million out of whom 22.95 million are males and 22.02 million are 

females. The rural and urban population was 31.06 million (69.06%) and 13.91 million 

(30.93%) respectively. The Scheduled Caste and Scheduled Tribe population constitute 

16.38% and 4.26% respectively. There were 20 districts at the time of Census. Seven 

new districts have been carved out taking the number to 27.

(b) LITERACY SCENARIO

The literacy rate of Karnataka was slightly higher than the national average. 

According to the 1991 Census the literacy rate was 56.04%. The male and female 

literacy rate was 67.26% and 44.34% respectively. Out of 20 districts (number has gone 

up to 27 in 1997), twelve districts had literacy rate above the national average. Two 

districts with high literacy rates were: Bangalore and Dakshin Kannada which had 

76.27% and 75.86% respectively. The literacy rate of 4 districts, namely, Chickmaglur, 

Kodagu, Shimoga and Uttara Kannada was in the range of 60-70%. Two districts, 

Raichur and Gulburga had a literacy rate less than 40%. The lowest literacy rate in the 

State was in Raichur district which was only 35.96%. Gulbarga was another district with 

low literacy rate of 24.49%.

Bangalore district also had the highest female literacy rate of 68.81% followed by 

Dakshin Kannada 67.96% and Kodagu with 61.22%. There were three districts with 

above 50% female literacy. They are: Chikamagalur (51.31%), Shimoga (51.42%) and 

Uttar Kannad (56.77%). Five districts had above 40%, ie. Bijapur (40.06%),
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Chitradurga (43.36%), Dharwad (45.20%), Hassan (44.90%) and Tumkur (41.93%). 

Seven districts had more than 30%. Raichur and Gulbarga districts reported less than 

30%. Raichur with 22.15% was lowest in the State.

2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 
PROJECTS- STATUS

(a]__LITERACY PROJECTS

All the 20 districts have been sanctioned literacy projects being implemented through 

out the State. The status of these projects is as follows:

TARGET

All the 20 districts in Karnataka State have conducted the door-to-door survey and 

have reported the target which is 73.45 lakh. Raichur had the highest learners i.e. 

6 lakh. Three districts namely Belgaum, Bijapur and Gulburga have identified 

more than 5 lakh learners. Two districts, namely, Bellary and Mandya have 

identified more than 4 lakh learners and rest of the districts identified less than 3 

lakh learners. Kodagu which is the smallest district in the State identified only

0.66 lakh learners which is lowest in the State.

ENROLMENT

The State reported an enrolment of 59.79 lakh which works out to 81.40% of 

the target. The enrolment figure from only one district i.e. Bengalore is 

awaited. Almost all the districts have fairly good enrolment except one 

district Le. Bangalore (Rural) which reported less than 50% enrolment. Three 

districts, namely Belgaum, Bidar and Chickamaglur have reported 100% or 

nearly 100% enrolment which appear to be incorrect.
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ACHIEVEMENT

So far 38.27 lakh learners have become literate after completing Book-EII which 

works out to 52.10%. Four districts, i.e. Dakshin Kannada, Mandya, Shimoga 

and Tumkur have reported an achievement of above 80% against the target. Six 

districts, Belgaum, Bidar, Chickamaglur, Chitradurga, Dharwad and Uttara 

Kannada have reported more than 70% achievement and Hassan, Bellary and 

Mysore have also done fairly well with 56.15%, 48.87% and 40.76% respectively. 

The progress made in some districts is not very encouraging, namely, Bijapur 

(sanctioned in 1990) which is stagnating with only 35.16%. Gulburga and 

Kodagu districts both sanctioned in 1993 have so far reported only 31.75% and 

33.19% achievement respectively. The performance of Raichur sanctioned in 

1991 is only 29.59%. Kolar (1994) with 28.56% and Bangalore (Rural) (1993) 

with only 15.09% were also dragging for quite long.

EXTERNAL EVALUATION

Out of 20 districts the external evaluation has been completed in 13 districts. 

Dakshin Kannada District tops the list with 88.50% achievement. The achievement of 4 

districts, namely Bidar, Mandya , Tumkur and Uttara Kannada was in the range of 70- 

80%. Two districts, i.e. Belgaum & Chickamaglur are in the range of 60-70%. Bijapur 

and Shimoga were in the range of 50-60% and Bellary and Dharwad were in the range of 

40-50%. The achievement of two districts, namely Mysore Ph.I and Raichur was very 

low Le. 17% and 11% respectively.

(c) POST LITERACY PROJECTS

Eighteen Post Literacy Projects have been sanctioned covering 18 districts. The 

status of these projects is as follows:
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TARGET

The total number of neo-literates proposed to be covered in 18 post literacy 

projects sanctioned so far is 38.37 lakhs. The target of Dharwad and Belgaum 

districts under post literacy is more than 4 lakhs which is highest compared to 

other districts. The number of neo-literates to be covered in Mandya, Tumkur and 

Bellary is in the range of 3-4 lakhs. In Bijapur, Shimoga and Bidar the number is 

between 2-3 lakhs. Dakshin Kannada, Raichur, Uttara Kannada, Chickamaglur, 

Chitradurga and Mysore (Phase I) it is between 1-2 lakhs. Kodagu district has 

the lowest number of neo-literates i.e. 0.40 lakh. The report from 3 PL districts, 

namely Hassan, Bangalore (Rural) and Gulburga is still awaited.

ENROLMENT

The total number of neo-literates enrolled so far in the ongoing post literacy 

projects is 30.12 lakh which works out to 78.49%. Four districts have reported 

100% enrolment. They are: Dakshin Kannada, Shimoga, Raichur and Belgaum 

which may not be correct. The enrolment was fairly good in all other districts 

except Bellary where only 1.25 lakh neo-literates have reportedly been enrolled..

ACHIEVEMENT

27.62 lakh neo-literates have completed PL Book-I which works out to 74.58% of 

the targetted neo-literates. Under the PL phase, Mandya did fairly well where 

3.40 lakh neo-literates have completed PL Book-I out of 3.80 lakh target. The 

progress in other districts is moderate except Dharwad, Tumkur, Bellary where 

progress is very slow.

EXTERNAL EVALUATION

None of the districts have so far conducted external evaluation of the PL projects.
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(d) CONTINUING EDUCATION PROGRAMME

The Continuing Education Project have not been sanctioned to any district in 

Karnataka.

3. REPORTING STATUS

The reporting status of Karnataka State is quite irregular. Only two reports have 

been received during the year 1997-98. They are for March 1997 and for March 1998.

4. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

£**
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TARGET(SURVEY) ENROLMENT ACHIEVEMENT(BOOK 111)

□  March-97 B  March *08
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The target of Karnataka State increased from 69.62 lakh to 73.45 lakh during 1997- 

98. This was due to inclusion of the targets of Bangalore Urban district and Mysore 

Ph.n. There was a marginal increase in the enrolment from 57.92 lakh to 59.79 lakh 

during this period. The enrolment percentage against the target works out to 81.40% 

which is a good progress. The achievement for book-in also rose from 34.24 lakh to

38.26 lakh. The overall achievement of the State works out to around 52% which means 

48% of the learners are still to become literate.

(b) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PROPOSED NO.OF NEO- ACTUAL NO.OF NEO- NO.OF NEO-UTERATES 
LITERATES LITERATES ENROLLED COOMPLETEDPL

BOOK. I
□March *97 B M arche
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In the Post Literacy Phase the target increased from 33.24 lakh to 38.37 lakh. This is 

because of the inclusion of the targets of Kodagu and Belgaum. Besides the target of 

Tumkur increased from 2.67 lakh to 3.84 lakh. The enrolment has increased considerably 

during this period from 21.03 lakh to 30.12 lakh. The progress was mainly from four 

districts, namely, Bijapur, Shimoga, Dharwad Ph.I, Chitradurga and Belgaum. The 

achievement also increased from 10.33 lakh to 14.57 lakh. The overall achievement 

percentage against the target was 37.97% which means more than 60% of the neo- 

literates are yet to complete the PL phase.

5. INNOVATIVE PROGRAMMES

In order to mobilise the dropouts and the unenrolled learners, a special programme 

was launched through out the State titled ‘Kannada Nadu Sakshara Nadu’. The main 

objective of this programme was to bring back all the identified learners to the literacy 

centres and to inject enthusiasm in volunteers to rejuvenate the literacy centres through 

out the State. This was the first programme of its kind in the country where some special 

efforts were made to revive literacy project in every district. This programme is still in 

progress and the achievement made so far appears to be encouraging. It is proposed to 

conduct an evaluation of this programme to assess the progress/achievement so that it 

can serve as a model for other States facing similar problems.

6. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority has already been constituted in Karnataka. The 

seed money has been released by NLMA.
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KARNATAKA

DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
56.04 67.26 44.34

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

49.69 25.95 38.06 47.95 23.57 36.01

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
62.33 22.82 39.51

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. C>F DISTRICTS COVERED
TLC PLC CEP

27* 20 18 -

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

69.62 73.45 3.83 57.93 59.79 1.86 34.24 38.27 4.03

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
73.45 30.13 43.32 16.79 10.60
% (41.03) (58.97) (22.86) (14.44)

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
59.79 26.72 33.07 14.64 6.01
% (44.69) (55.31) (24.50) (10.06)
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
38.27 16.29 21.98 13.45 2.90

% (42.56) (57.44) (35.15) (7.60)

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 11
b) 40% to 60% 3
c) 20% to 40% 5
d) Less than 20% 1
e) Nil Achievement even after 18 months of sanction 2

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

33.24 38.37 5.13 21.03 30.12 9.09 10.33 14.57 4.24

* The literacy campaigns have been launched in all the 20 districts of the State and 
seven more districts have been carved out of these districts.

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.
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TOTAL*LITERACY CAMPAIGN 
Statistical Data At A Glance

STATUS AS ON MARCH, 1 9 9 ^  ^  ^

o . o A
S.No. Campaign Project Latest Sanction Teaching Terget Effective Achievenent levels attained Percentage of Ach. as per I

Code Report for Date Start after Enrolment achievement at levels Evaluation

NIC COMPUTER CELL
(Directorate of Adult Education)

Month/Year Date Survey

A » * A « A A » A « A A A A A * A A A A A A A * A A A » a « A * « * »  

STATE / UT KARNATAKA 
A A A A A A A A A * * A A A A A * * * * « * * * » * A A A A A A A A *

1 1001 BANGALORE 3/98 26/03/96 26/09/96 1,28,186

2 1002 BANGALORE*f!URAL 3/98 09/09/93 14/04/94 3,17,118

3 1003 BELGAUM 3/98 28/03/94 01/07/94 5,56,884

4 1004 BELLARY 3/97 25/02/94 01/10/94 4,11,276

5 1005 BIDAR 3/98 28/11/91 08/09/92 2,53,881

6 1006 BIJAPUR 3/98 29/05/90 15/08/90 5,46,036

7 1007 CHICKMAGALUR 3/98 18/11/93 24/02/94 1,51,570

8 1008 CHITRADURGA 3/98 13/02/94 15/05/97 3,44,091

9 1009 DAKSHINA KANNADA 3/98 12/06/90 01/10/90 2,44,485

10 1010 DHARWAD 3/97 08/11/92 13/03/93 3,72,121

11 1011 GULBARGA 3/98 16/12/93 02/10/94 5,98,335

12 1012 HASSAN 3/98 07/09/94 02/10/95 2,83,000

13 1013 KODAGU 3/98 29/12/93 05/09/94 66,292

14 1014 KOLAR 3/98 31/01/94 01/10/94 3,67,589

15 1015 MANDYA 3/98 05/11/90 15/09/91 4,10,268

16 1016 MYSORE 3/98 01/12/92 01/08/93 2,88,815

17 1017 RAICHUR 3/98 28/01/91 01/12/91 6,38,636

18 1018 SHIMOGA 3/97 26/11/91 14/04/92 3,13,302

19 1020 TUMKUR 3/98 12/07/91 26/01/92 3,27,083

I II III I II III Report

NR NR NR NR NR NR NR

1,24,075 1,14,053 1,10,037 47,841 35.97 34.70 15.09 ---

5,54,884 4,83,000 4,20,000 4,06,000 86.73 75.42 72.91 68.74

3,65,500 2,44,000 2,21,000 2,01,000 59.33 53.74 48.87 47.93

2,53,000 2,31,000 2,24,000 2,01,000 90.99 88.23 79.17 75.29

4,11,200 3,58,900 3,06,600 1,92,000 65.73 56.15 35.16 56.00

1,51,000 1,29,000 1,23,000 1,21,000 85.11 81.15 79.83 62.78

3,36,860 NR NR 2,47,456 NR NR 71.92 —

2,21,100 2,06,000 2,06,000 2,06,000 84.26 84.26 84.26 88.50

3,14,000 NR NR 2,74,000 NR NR 73.63 42.33

5,21,300 NR NR 1,90,000 NR NR 31.75 ---

2,21,900 2,13,700 1,35,500 1,58,900 75.51 47.88 56.15 —

49,000 42,000 26,000 22,000 63.36 39.22 33.19 —

2,90,000 2,44,000 1,33,000 1,05,000 66.38 36.18 28.56 --------

3,62,000 3,61,000 3,60,000 3,52,000 87.99 87.75 85.80 77.40

1,99,373 NR NR 1,17,730 NR NR 40.76 17.00

4,51,000 1,57,000 61,000 1,89,000 24.58 9.55 29.59 11.00

2,72,000 NR NR 2,59,000 NR NR 82.67 52.30

3,10,000 2,84,000 2,82,000 2,76,000 86.83 86.22 84.38 71.50

NTCNET
In column "For Month/Year", 1/90 indicates no report received



TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

STATUS AS ON MARCH,1998 ^

NIC COMPUTER CELL
(Directorate of Adult Education)

O
S.No. Campaign Project Latest Sanction Teaching Target Effective Achievement levels attained Percentage of Ach. as per Ex

Code Report for Date Start after Enrolment achievement at levels Evaluation
Month/Year Date Survey I II III I II III Report

20 1021 UTTAR KANNADA 3/98 31/03/93 14/11/93 1,55,069 1,47,754 1,26,959 1,19,861 1,08,791 81.87 77.30 70.16 72.00

21 1023 MYSORE PHASE _ II 3/98 03/03/94 01/03/97 3,22,986 2,02,486 NR NR NR NR NR NR ---

22 1024 DHARWAD PHASE - II 3/97 18/02/94 26/01/95 2,48,239 2,20,800 NR NR 1,52,000 NR NR 61.23 ---

73,45,262 59,79,232 31,94,612 27,27,998 38,26,718 
(81.40%) (52.10%)

================ NICNET ==========================================
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KERALA

(a) POPULATION

Kerala is one of the smaller States in the country which had a population of 29.10 

million in 1991. The male and female population was 14.29 million and 14.81 million 

respectively. The rural and urban population was 21.42 million and 7.68 million 

respectively. Out of the total population 9.89% were scheduled castes and 1.09% were 

scheduled tribes. There are fourteen districts in the State.

(b) LITERACY SCENARIO

Kerala State has made a remarkable achievement in literacy. It had the highest 

literacy rate of 89.81% in India as per 1991 Census. The male and female literacy rates 

were highest in the country, i.e. 93.62% and 86.17%. The literacy rate among scheduled 

caste and schedule tribe was also considerably high i.e. 79.66% and 57.22% respectively. 

Out of fourteen districts, eight districts had more than 90% literacy rate. They are: 

Kottayam (95.72%) (highest), Pathanamthitta (94.86%), Alappuzha Rural (93.87%), 

Kollam (90.47%), Kannaur (91.48%), Kozhikode (91.10%), Trissur (90.18%), 

Emakulam (92.35%). Districts with more than 80% literacy rate were Kasaragod 

(82.51%), Wynad (82.73%), Malappuram (87.94%), Palkkad (81.27%), Iduki (86.94%) 

and Thiruvananthapuram (89.22%).

1. PROFILE

146



The female literacy rate was also highest in Kottayam i.e. 94%. Other two districts 

with more than 90% were Alappuzha Rural (91.12%) and Pathanamthitta (93.29%). 

Districts with more than 80% were Kannaur (87.65%), Kozhikode (86.79%), 

Malappuram (84.09), Trissur (86.94%), Emakulam (89.27%), Iduki (82.96%), Kollam 

(87.00%) and Thiruvananthapuram (85.76%). Only three districts had less than 80%, 

namely, Wyanad (77.69%), Kasaragod (76.29%) and Palkkad (75.72%).

2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 
PROJECTS - STATUS

(a) LITERACY PROJECTS

Two literacy projects were sanctioned covering entire State: one for Emakulam in 

September ‘88 and another project covering thirteen districts sanctioned in June ‘90. 

The status regarding target, enrolment and achievement is as follows:

TARGET

The total target of the State including Emakulam project was 24.17 lakh. District- 

wise target figure was not available.

ENROLMENT

The total enrolment reported for the State as a whole was 17.82 lakh which works 

out to 73.73%.

ACHIEVEMENT

The achievement for Book-Ill was 13.45 lakh which works out to 55.65%. In 

Emakulam 1.23 lakh learners had reportedly completed Book-Ill against 1.35 

lakh target which works out to 91.11%. Rest of the State reported an achievement 

of 53.55%.
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EXTERNAL EVALUATION

The external evaluation of Emakulam revealed 84.18% achievement.

(b) POST LITERACY PROJECTS

The Post Literacy Project was sanctioned in January ‘92 to the State as a whole 

covering all the fourteen districts.

TARGET

The total target of neo-literates was 12.22 lakh.

ENROLMENT

Against 12.22 lakh target, 11 lakh neo-literates have reportedly been enrolled in 

the PL phase which works out to 90.01%.

ACHIEVEMENT

It was reported that only 4.01 lakh neo-literates have completed PL Book-I. 

There is no report after April ‘94.

(c) CONTINUING EDUCATION PROGRAMME

The Continuing Education Project has been sanctioned to all the fourteen districts in 

March 1997. The State is expected to open 3500 CE Centres and 500 nodal CE Centres. 

The current status of the CE project is as follows:
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(A) IMPLEMENTATION OF CE PROJECT

i) AT STATE LEVEL

At the State level there are three structures to oversee the implementation of the 

project.

1. General Education Department

2. Kerala State Literacy Mission Authority (KSLMA)

3. State Adult Education Officer

ii) AT DISTRICT LEVEL

At the district level the main agency in charge of implementation of the project is the 

District Panchayat Saksharata Samiti (DPSS). This agency receives the funds from 

KSLMA and in turn transfers the same to the Gram Panchayat Saksharata Samiti. The 

parallel organisation at the district level is the office of the DAEO. The DPSS would be 

the financing and implementing organisation.

iii) AT VILLAGE LEVEL

Athe village level, the Gram Panchayat would be the grassroot level organisation 

to oversee the implementation of the project. Apparently, the selection of the 

functionaries (Preraks) for the CEC and-the nodal CEC, their locations etc. would be 

decided by the Gram Panchayat. It would receive the funds from the DPSS.

The main implementing agency of the State level is the Kerala State Literacy 

Mission Authority (KSLMA) which is a registered body. The KSLMA at present is 

engaged in the distribution of CECs to various Panchayats. As per the norms, each CEC 

is meant for a cluster of 500 neo-literates or a population of 1500. However, the spatial
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and geographical distribution of neo-literates is such that a mechanical and arithmatical 

distribution of CECs is not feasible. After much deliberation, the KSLMA has decided to 

allocate 2-3 CECs per Panchayat. The KSLMA also proposes to select 14 KRPs for each 

of the district. The KSLMA also proposes to select 14 KRPs for each of the district.

(B) TRAINING

The most important activities conducted by the SLMA so far has been the training of 

the district level functionaries. An orientation-cum-training programme has been jointly 

organised by the State Resource Centre and SLMA for the Presidents and Secretaries of 

the District Panchayats. This one day programme has been conducted at the District 

Headquarters of all the 14 districts in the State.

(C) PROJECT ADMINISTRATION

The SLMA has planned to have Project Coordinator in each district who will work in 

coordination with the panchayat functionaries. They would be responsible for both 

implementation and monitoring as well as academic and training support to CE in the 

district.

(D) SELECTION OF PRERAKS

The SLMA has prepared comprehensive guidelines for setting up the CECs. Each 

district panchayat would set up a Selection Committee for identifying Preraks for the 

CEC. Selection Committee will compose of teachers, 2-3 social workers, 

President/Secretary of the District Panchayat and Member of the Ward where the centre 

is to be located. The funds would be released to the District Panchayat only after the 

above particulars are furnished.
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(E) STATUS REVIEW

The project was proposed to be launched from 1st November 1997, but the project has 

not yet been launched in the State. The main reason given is that the funds have not yet 

been released by the State Government to the SLMA though the project was earlier 

scheduled to start on 1st November, 1997. The reason for the delay in starting the project 

appears to be non-release of funds. The funds for the project was released by the NLMA 

in March, 1997. It is a matter of serious concern that the project could not be launched 

for one full year. The reason put forward for not starting the project is the non-release of 

funds by the State Government to the SLMA. The State has a network of voluntary 

organisations and other bodies who are conducting a large number of vocational skill 

training programmes. A linkage needs to be established with such agencies at this stage 

itself so that components relating to income generation, skill upgradation etc. afe built 

into the programme. A comprehensive strategy for monitoring the programme is 

absolutely essential.

REPORTING STATUS

The reporting status from Kerala State is far from satisfactory.

151



4. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

TARGET(SURVEY) ENROLMENT ACHIEVEMENT (BOOK III)

□March <97 B  March <98

Hie scenario in Kerala was static as there was no change in the target, enrolment and 

achievement during the year which is quite evident from the above graph. The 

achievement percentage against the target remained at 55.64% which means more than 

40% of the targeted learners were still to become literate.
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(d) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PROPOSED NO.OF NEO- ACTUAL NO.OF NEO- NO.OF NEO-UTERATES 
LITERATES UTERATES ENROLLED COOMPLETED PL

BOOK.I
□  March 97 HMarch ‘98

In the Post Literacy phase also no progress has taken place in the enrolment and 

achievement. The percentage of neo-literates who have complete PL phase remained at 

32.81% which means around 70% are still to complete the PL phase.

(e) CONTINUING EDUCATION PHASE

The progress made in the CE phase has already been reported earlier.
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The State Literacy Mission Authority has been constituted. However, the seed money 

has not been released.

3. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY
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DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
89.81 93.62 86.17

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

85.22 74.31 79.66 63.38 51.07 57.22

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
4.47 1.53 2.94

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS CCVERED
TLC 1 PLC CEP

14 14 | 14 14

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

24.17 24.17 0.00 17.82 17.82 0.00 13.45 13.45 0.00

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
24.17 N.A N.A N.A N.A
%

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
17.82 N.A N.A N.A N.A

%
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
13.45 N.A N.A N.A N.A

%

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.

a) Above 60% 1
b) 40% to 60% 1
c) 20% to 40% -

d) Less than 20% -

e) Nil Achievement even after 18 months of sanction -

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 * ElSTROLMENT AC HIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

12.22 12.22 0.00 11.00 11.00 0.00 4.01 4.01 0.00
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TOTAL LITERACY CAMPAIGN • 
Statistical Data At A Glance

STATUS AS ON MARCH,1998

NIC COMPUTER CELL
(Directorate of Adult Education)

S.No. Campaign Project 
Code

Latest 
Report for 
Month/Year

Sanction Teaching 
Date Start

Date

Target Effective
after Enrolment
Survey

Achievement levels attained

II III

Percentage of Ach. as per E 
achievement at levels Evaluation 

I II III Report

*************
STATE / UT KERALA 

* »*A *AA* A * A A * A * A * A * * * * * «*A * * *******

1 1103 ERNAKULAM

2 1115 KERALA STATE

1/90

1/90

12/09/88

27/06/90

01/03/89

01/01/91

1,35,000

22,82,000

1,35,000

16,47,000

NR

NR

NR

NR

1,23,000

12,22,000

NR

NR

NR

NR

91.11

53.55

84.18

24,17,000 17,82,000
(73.733!)

13,45,000
(55.65%)

NICNET
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1. PROFILE

(a) POPULATION

Madhya Pradesh is one of the major Hindi-speaking States and ranks 6th in 

population. According to 1991 Census its population was 66.18 million out of which

34.27 million were males and 31.91 million were females. Rural and urban break-up of 

the population is 50.84 million and 15.34 million respectively. The scheduled caste and 

scheduled tribe population was 9.62 and 15.39 million which works out to 14.54% and 

23.27% respectively. It may be observed here that the scheduled tribe population is 

more than the scheduled caste in this State. There were 45 districts at the time of Census. 

Sixteen new districts have been carved out taking the total to 61.

(b) LITERACY SCENARIO

Madhya Pradesh is one of the educationally backward States and ranks 25th in the 

country. According to 1991 Census the literacy rate was 44.20% which is far below the 

national average of 52.21%. There is a big gap between the male and female literacy 

rates. While the male literacy rate was 58.42%, the female literacy rate was only 

28.85%.

Out of fourty-five districts (1991) only nine districts had the literacy rate above 

the national average. Indore with 66.32% stood first followed by Bhopal with 64.27%. 

The.literacy rate of twenty-one districts was in the range of 40-50% and twelve districts 

were in the range of 30-40%. While two districts recorded less than 30% literacy rate,
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one district recorded less than 20% literacy rate, Le. Jhabua where the literacy rate was 

only 19.01% lowest in the State.

The female literacy rate was highest in Bhopal, Le. 54.17% and Indore 

which recorded 53.35% was in second position. In fact only six districts had female 

literacy rate above 40%. Ten districts were in the range of 30-40%, nineteen districts 

were in the range of 20-30% and in ten districts it was less than 20%. The female literacy 

rate was lowest in Jhabua which was only 11.52%.

2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 
PROJECT -  STATUS

(a) LITERACY PROJECTS

All the sixty-one districts have been sanctioned literacy projects. The current status 

of these projects is as follows:

TARGET

All the campaign districts have conducted door to door survey and have identified 

125.88 lakh learners. Bilaspur district which is implementing the programme in 

three phases had the highest target of 8.67 lakh. Raipur district also in three 

phases had 8.50 lakh learners. Three districts, namely, Khargaon, Bastar and 

Jabalpur have a target of more than 4 lakh learners. Six districts were having 3 

lakh learners, seventeen districts have identified 2-3 lakh learners and target of 9 

districts was between 1-2 lakh. There is only one district i.e. Datia which has less 

than one lakh learners, which is lowest in the State.

There are four tribal districts, namely, Sarguja with 3.81 lakh target, Shahdol with 

3.86 lakh, Dhar and Mandla districts with 2.65 lakh and 2.26 lakh learners 

respectively.
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ENROLMENT

All the literacy projects have reported good enrolment. The total enrolment was 

100.90 lakh which works out to 80.15%. Some of the districts have reported 

100% enrolment which may not be true. There were two districts with poor 

enrolment, namely, Dhar where only 0.48 lakh learners against 2.66 lakh and 

Morena 0.82 lakh learners against 2.93 lakh were reportedly enrolled.

Among the tribal districts Sarguja, Shahdol and Mandla have done very well in 

terms of enrolment and Dhar district was lagging behind.

ACHIEVEMENT

The achievement for Primer-III has so far been reported from fourty-one districts 

and four districts are still to report. So far 42.38 lakh learners have reportedly 

completed Primer-III which works out to 33.67% achievement (against the 

target). Seven districts have reportedly achieved more than 80%, namely, 

Narsimhapur (87.37%), Raisen (85.05%), Shivpuri (84.78%), Raigarh (83.89%), 

Durg (82.86%), Surguja which is a tribal district also achieved with 80.54% and 

Indore (80.47%). Bilaspur district which had highest target (8.67 lakh) also did 

well in first phase with 62.30% achievement. However, in the second phase, the 

achievement was only 39.69% and in the third phase it was 54%. The overall 

achievement of the district in all the three phases works out to 52.04% which is 

fairly good. Rajnandgaon district which implemented in two phases did well in 

both the phases with 63.89% and 59.04% achievement. The combined 

achievement was 59.70%. Jhabua district (two phases) also did well in the first 

phase with 70.88%. However, the second phase achievement was only 38.72% 

and the combined achievement was 42.53%. Among other districts which have 

done fairly well are Khandwa (62.18%), Bhopal (67.28%) and Ujjain (first phase 

64.19%). In some of the districts the programme appears to be dragging and the 

achievement reported so far is not at all impressive. Bhind Phase I, Gwalior and
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Dewas (all sanctioned in 1993) have so far reported only 36.69%, 31.82% and 

22.63% achievement respectively. The programme in Guna, Tikamgarh, Sagar, 

Rewa, Bastar Phase I (all sanctioned in 1995) have achieved very little success 

and the achievement is less than 30%.

The progress in some districts is extremely low even after completing more than 

two years. Satna (March ’94) 0.17%, Shahjapur (January ’94) 6.47%, Datia 

(August ’95) 8.42%, Mandsaur (January ’95) 9.15%, Seoni (January ’95) 7.70%, 

Hoshangabad (January ‘95) 0.51% Morena (Febuary ‘95) 8.36%, Sehore 

(August ’96) 4.61% and Sidhi (January ‘94) nil achievement are stagnating.

EXTERNAL EVALUATION

The external evaluation has been completed in only six districts so far. Among 

them Ratlam tops the list with 86.46%, Raipur (Phase I) 82%, Indore 78.90%, 

Bilaspur (Phase I) 74%, Durg 72.18% and Narsimhapur 41%. Some of the 

districts which have done exceedingly well like Shivpuri, Raisen, Surguja, 

Rajnandgaon are yet to report external evaluation status.

(b) POST LITERACY PROJECTS

Nineteen Post Literacy Projects have been sanctioned to Madhya Pradesh so far. The 

status of these projects is as follows:

TARGET

Out of nineteen ongoing PLC districts only nine districts have reported the status 

and their total target was 15.01 lakh neo-literates. Five districts are implementing 

the programme in two phases, namely, Bilaspur, Raigarh, Raipur, Betul and 

Rajnandgaon. Among these districts Bilaspur had a highest target of 3.64 lakh. 

Raigarh and Durg districts also have more than 2 lakh neo-literates as their target.
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ENROLMENT

The current enrolment (excluding Betul and Raisen who have not reported) was 

10.46 lakh. The enrolment reported by Bilaspur (Ph.II), Raigarh, Raipur and 

Ratlam is quite impressive and it was low in Bilaspur Ph.I and Narasingpur.

ACHIEVEMENT

Out of 10.46 lakh enrolled neo-literates, 4.97 lakh neo-literates have reportedly 

completed PL Book-I and 3.41 lakh neo-literates were attending PL Centres as on 

March ’98. In Durg all the 2 lakh targeted neo-literates have completed PL Book- 

I. All other districts were dragging.

EVALUATION

None of the PL projects have been evaluated.

(c) CONTINUING EDUCATION PROGRAMME

One Continuing Education Project has been sanctioned to Durg district in Madhya 

Pradesh.

3. REPORTING STATUS

Fairly good. Almost all the districts have reported the March ’98 status except three. 

Names of those districts along with dates of latest report are: Durg (May ’97), Bastar 

(February ’98), Raigarh Ph.I & II (February ’98).

In Post Literacy Phase, Durg district’s latest report was for Dec.’97. All post literacy 

projects sanctioned in Nov.’97 have not yet reported their status (of March ’98). They
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are: Raigarh Ph.H, Raipur Ph.H, Rajnandangaon, Chharpur, Shivpuri, Bhind Ph.I, 

Sarguja, Khandwa, Jabalpur City, Gwalior City, Rajgarh and Thikamgarh.

4. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

m s

{221

TARQET(SURVEY) ENROLMENT ACHIEVEMENT(BOOK HI)

I March <98

There was a marginal increase in the overall target of Madhya Pradesh from 126.25 

lakh to 125.89 lakh. This was due to revised targets of Sidhi and Ujjain Ph.II projects. 

The enrolment and achievement figures also have registered a moderate increase during 

the period which can be seen from the graph. The enrolment increased from 85.70 lakh
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to 100.90 lakh during the period. The enrolment increased substantially in nine districts, 

namely, Rewa, Shahdol, Sidhi, Khargaon, Sehore, Chhindwara, Seoni, Jabalpur and in 

Betul Ph.n. It increased moderately in twenty-one districts/projects. In sixteen 

districts/projects status remained static.

The achievement for Book-Ill increased from 32.31 lakh to 42.38 lakh which means 

10.07 lakh additional learners have completed Book-in during the period. Good progress 

was reported from seven districts, namely, Morena, Guna, Chhindwara, Bhopal, Jabalpur, 

Bilaspur Ph.m and Jhabhua Ph.n. Twenty three districts reported moderate increase. 

The status did not change in twenty-six districts/projects.

The overall achievement was 33.67% against the target which means more than 65% 

of the targeted learners were still to complete Book-Ill.

(b) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PROPOSED NO.OF NBD- ACTUAL NO.OF NB> NO.OF NEO-UTERATBS 
LITERATES LITERATES B4%XLED COOMFLETEDFL BOOK.I

QMareh *07 ■  March 98
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In the Post Literacy phase the target has come down from 15.63 lakh (1997) to 15.01 

lakh (1998). This is because of the revised targets submitted by three districts, namely, 

Narasingpur (from 1.08 lakh to 0.94 lakh), Bilaspur Ph.I (from 2.20 lakh to 1.76 lakh) 

and Indore (from 1.09 lakh to 1.05 lakh).

The enrolment was also reduced from 12.34 lakh to 10.46 lakh. There was 

misreporting by three districts earlier which have furnished revised enrolment figures. 

The districts are Narasingpur (from 1.08 lakh to 0.21 lakh), Bilaspur Ph.I (2.02 lakh to

0.90 lakh) and Raigarh (from 1.60 lakh to 1.45 lakh). The only district which has 

reported increase in the enrolment was Indore from 1.00 lakh to 1.26 lakh. The status 

was static in four districts, namely, Raipur, Betul Ph.I, Raisen and Ratlam.

There was a marginal increase in the achievement from 4.29 lakh to 4.97 lakh. Good 

progress was reported from Indore from 0.39 lakh to 0.96 lakh and the progress in Raipur 

and Ratlam was marginal. The scenario was static in Durg, Narasingpur, Bilaspur Ph.I 

and II, Raigarh, Betul Ph.I and Raisen districts.

The overall achievement was only 33.11% against the target which means more than 

65% of the targeted neo-literates were yet to complete the PL phase.

5. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority has already been constituted in Madhya

Pradesh and the seed money has also been released.
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DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
44.20 58.42 28.85

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

50.51 18.11 35.08 32.16 10.73 21.54

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
112.78 39.66 73.12

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS COVERED
TLC PLC 1 CEP

61* 45 19 1 1

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

125.26 125.89 0.63 85.71 100.90 15.19 32.31 42.38 10.07

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
125.89 49.13 76.76 20.79 40.07

% (39.03) (60.97) (16.52) (31.83)

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
100.90 40.49 60.41 17.15 27.27

% (40.13) (59.87) (17.00) (27.03)
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
42.38 17.56 24.82 6.93 10.38

% (41.44) (58.56) (16.35) (24.48)

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 18
b) 40% to 60% 2
c) 20% to 40% 17
d) Less than 20% 12
e) Nil Achievement even after 18 months of sanction 7

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 ElSfROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

15.63 15.01 0.62 12.34 10.46# - 4.29 4.97 0.68

* All the 45 districts were covered under literacy campaigns and 16 more districts 
were carved out of these districts.

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.

# The enrolment under post literacy programme has decreased due to reduction in 
figures by the districts of Narsinghpur, Bilaspur Ph.I and Raigarh.

167



TOTAL LITERACY CAMPAIGN 
Statistical Data At A 6 lance

STATUS AS ON MARCH,1998

NIC COMPUTER CELL
(Directorate of Adult Education)

S.No. Campaign Project Latest Sanction Teaching Target Effective Achievement levels attained Percentage of Ach. as per Ex
Code Report for Date Start

after ' Enrolment * '
achievement at levels Evaluation

Month/Year Date Survey

* * * * k * k k * * k k k k * k * k k k k k k k k k k * * * * * k k k
STATE / UT MADHYA PRADESH

A^AAAAAAAJtAA%AAAAAAAAAAl(liKA!il>MAAHAAAft

1 1201 HORENA 3/98 28/02/95 01/11/96 2,93*647

2 1202 BHIND 3/98 28/07/93 01/10/94 82,813

3 1203 GWALIOR 3/98 13/07/93 01/03/94 1,96,570

4 1204 DATIA 3/98 10/11/93 01/08/95 97,027

5 1205 SHIVPURI 3/98 02/03/95 01/10/95 2,44,302

6 1206 GUNA 3/98 23/03/95 01/01/96 3,53,663

7 1207 TIKAMGARH 3/98 03/03/95 01/05/95 2,19,339

8 1208 CHHATARPUR 3/98 15/01/93 01/07/94 3,29,572

9 1209 PANNA 3/98 16/12/93 01/12/94 1,36,251

10 1210 SAGAR 3/98 08/02/95 01/02/95 2,25,369

11 1212 SATNA 3/98 06/03/94 01/09/94 2,38,115

12 1213 REUA 3/98 09/02/95 01/10/95 2,3$,886

13 1214 SHAHD0L 3/98 14/02/95 01/12/95 3,81,378

14 1215 SIDHI 3/98 11/01/94 01/01/96 3,23,664

15 1216 MANDSAUR 3/98 16/01/95 01/07/95 2,43,368

16 1217 RATLAM 3/98 20/02/92 01/06/92 2,03,814

17 1218 UJJAIN 3/98 30/01/92 01/07/92 50,405

18 1219 SHAJAPUR 3/98 11/01/94 01/12/94 1,71,271

19 1220 DEWAS 3/98 13/10/93 01/02/94 1,60,340

In column "For Month/Year", 1/90 indicates no report received

I II III I II III Report

82,765 46,265 29,662 24,537 15.76 10.10 8.36

71,540 59,425 47,641 30,385 71,76 57.53 36.69 —

1,83,021 1,55,603 1,00,632 62,547 79.16 51.19 31.82 —

86,580 58,954 41,291 8,166 60.76 42.56 8.42 —

2,27,291 2,22,329 2,16,472 2,07,118 91.01 88.61 84.78 —

2,50,824 1,28,924 1,06,630 86,114 36.45 30.15 24.35 —

1,96,304 1,68,325 1,40,425 58,919 76.74 64.02 26.86 —

2712,754 1,61,152 1,16,179 62,893 48.90 35.25 19.08 —

1,32,104 91,950 55,599 41,776 67.49 40.81 30.66 —

1,86,061 1,41,863 1,00,373 62,760 62.95 44.54 27.85 —

2,20,088 1,17,208 830 400 49.22 .35 .17 —

2,08,940 1,71,783 59,050 49,239 72.52 24.93 20.79 —

3,61,596 2,03,016 80,263 41,584 53.23 21.05 10.90 —

3,06,759 1,38,089 NR NR 42.66 NR NR —

2,09,538 1,86,410 72,176 22,280 76.60 29.66 9.15 —

1,81,513 1,54,145 1,41,439 1,36,439 75.63 69.40 66.94 86.46

50,405 38,103 34,742 32,354 75.59 68.93 64.19 --

1,36,529 60,524 24,807 11,084 35.34 14.48 6.47 --

1,39,145 55,463 46,043 40,807 30.75 25.53 22.63 --

NICNET
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TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

NIC COMPUTER CELL
(Directorate of Adult Education)

STATUS AS ON MARCH,1998

S.No. Campaign Project 
Code

Latest Sanction 
Date

Teaching 
Start

Target
after

Effective
Enrolment

Achievement levels attained Percentage of Ach. as per E 
achievement at levels Evaluation

• -
Month/Year Date ' Survey I * II III I II III Report

20 1221 JHABUA 3/98 10/11/93 01/12/94 42,508 40,526 39,358 35,218 30,128 92.59 82.85 70.88 —

21 1222 DHAR 3/98 13/03/95 01/12/96 2,65,935 47,966 20,837 NR NR 7.84 NR NR —

22 1223 INDORE 3/98 25/06/91 01/10/91 1,30,998 1,29,362 1,13,613 1,08,990 1,05,416 86.73 83.20 80.47 78.90

23 1224 KHARGA0N 3/98 11/01/95 01/01/97 4,41,228 2,37,385 67,862 308 NR 15.38 .07 NR ----
24 1225 KHANBUA 3/98 18/02/94 01/12/94 2,78,471 2,59,782 2,41,072 2,13,718 1,73,147 86.57 76.75 62.18 ----
25 1226 RAJGARH 3/98 22/03/94 01/01/95 2,23,331 2,08,977 1,49,523 1,18,506 84,370 66.95 53.06 37.78 ----
26 1227 VIDISHA 3/98 24/02/94 01/06/95 1,37,724 1,29,872 1,03,135 77,905 40,062 74.89 56.57 29.09 ----
27 1228 BHOPAL 3/98 29/01/96 15/02/96 1,59,318 1,51,984 1,41,770 1,32,100 1,07,195 88.99 82.92 67.28 ----
28 1229 SEHORE 3/98 21/02/95 01/08/96 2,26,000 1,12,409 39,102 27,489 10,424 17.30 12.16 4.61 ----
29 1230 RAISEN 3/98 27/01/94 01/07/94 2,11,873. 2,11,873 2,10,972 2,01,573 1,80,199 99.57 95.14 85.05 ----
30 1231 BETUL 3/98 23/09/91 01/10/91 37,470 37,470 NR NR 22,861 NR NR 61.01 ----
31 1234 NARSIMHAPUR 3/98 24/01/91 01/03/91 1,07,596 1,07,596 NR NR 94,005 NR NR 87.37 41.00

32 1235 MANDLA 3/98 16/01/95 01/11/95 2,26,677 1,93,125 1,29,228 92,632 49,457 57.01 40.87 21.82 ----
33 1236 CHHINDWARA 3/98 10/02/95 01/03/95 2,94,892 2,08,773 1,36,570 1,06,918 77,347 46.31 36.26 26.23 ----
34 1237 SEONI 3/98 11/01/95 01/07/97 1,67,424 1,08,895 94,657 54,335 12,884 56.54 32.45 7.70 ----
35 1238 BALAGHAT 3/98 31/03/95 01/01/96 2,45,000 2,09,616 1,35,578 1,35,578 NR 55.34 55.34 NR ----
36 1239 SURGUJA 3/98 21/03/95 01/01/96 3,86,614 3,78,002 3,61,747 3,49,642 3,11,371 93.57 90.44 80.54 ----
37 1240 BILASPUR 3/98 15/08/91 01/12/91 2,82,968 2,30,093 16,814 21,529 1,76,290 5.94 7.61 62.30 74.00

38 1241 RAIGARH 2/98 24/03/92 01/08/91 2,64,635 2,62,308 NR NR 2,34,512 NR NR 88.62 ----
39 1242 RAJNANDGAON 3/98 31/03/93 01/04/93 31,073 31,066 26,880 22,452 19,851 86.51 72.26 63.89 ----
40 1243 RAIPUR 3/98 15/04/91 01/11/91 2,45,070 1,98,856 1,98,856 1,67,877 1,47,223 81.14 68.50 60.07 82.00

41 1244 DURG 5/97 19/11/90 01/01/91 3,17,371 2,99,397 2,84,428 2,75,513 2,62,981 89.62 86.81 82.86 72.18

42 1245 BASTAR 2/98 15/02/95 01/05/95 2,28,655 2,11,384 1,25,141 90,570 60,556 54.73 39.61 26.48 —

43 1246 BILASPUR PHASE - II 3/98 05/01/94 01/11/94 2,82,816 2,21,765 1,78,427 1,48,018 1,12,236 63.09 52.34 39.69 —

In column "For Month/Year", 1/90 indicates no report received
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
.. Statistical Data At A Glance

STATUS AS ON MARCH,1998

.No. Campaign Project 
Code

Latest 
Report for 
Month/Year

Sanction
Date

Teaching
Start
Datl

Target
after
Survey

Effective
Enrolment

Achievement levels 

I * II

attained

III

Percentage of Ach. as per I 
achievement at levels Evaluation 

I II III Report

44 1248 RAIPUR PHASE II 3/98 08/03/94 01/10/94 2,85,300 2,81,245 2,24,285 2,15,372 1,85,662 78.61 75.49 65.08 ----

45 1249 RAIGARH PHASE - II 2/98 10/02/94 01/10/94 1,34,670 1,32,184 NR NR 1,00,492 NR NR 74.62 ----

46 1250 JABALPUR 3/98 03/10/94 01/12/95 4,96,078 3,51,045 2,73,097 2,15,397 1,63,505 55.05 43.42 32.96 ----

47 1251 HOSHANGABAD 3/98 16/01/95 01/03/96 1,84,801 1,80,538 38,603 13,933 948 20.89 7.54 .51 ----

48 1252 BETUL PHASE II 3/98 30/01/95 01/01/97 1,62,681 1,37,981 73,415 NR NR 45.13 .NR NR ----

49 1253 DAMOH 3/98 02/03/95 01/01/96 1,30,507 1,25,825 1,00,984 78,770 50,369 77.38 60.36 38.59 ----
50 1254 JHABUA PHASE II 3/98 07/03/95 01/01/96 3,15,795 2,26,964 1,70,803 1,50,536 1,22,265 54.09 47.67 38.72 ----

51 1255 RAJNANDGAON PHASE 11 3/98 13/05/95 01/07/95 1,95,195 1,71,933 1,41,293 1,30,398 1,15,251 72.39 66.80 59.04 ----

52 1256 BHIND PHASE-II 3/98 29/03/95 01/12/96 1,71,728 62,768 51,239 45,481 27,224 29.84 26.48 15.85 ----

53 1258 BILASPUR PHASE III 3/98 12/01/96 01/11/95 3,02,149 2,61,503 2,42,763 2,20,775 1,63,162 80.35 73.07 54.00 ----

54 1259 BASTAR PHASE - II 2/98 07/02/96 01/01/96 2,02,3?0 2,16,223 ’ NR NR NR NR NR NR ----

55 1260 RAIPUR PHASE - III 3/98 14/11/95 01/02/96 3,19,639 2,69,634 95,029 48,898 17,705 29.73 15.30 5.54 ----

56 1261 UJJAIN PHASE - II 3/98 07/06/96 01/10/97 2,44,451 NR NR NR NR NR NR NR ----

1,25,88,755 1,00,90,082
(80.15%)

65,86,612 49,14,685 42,38,500
(33.67%)

NICNET
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MAHARASHTRA

1. PROFILE

(a) POPULATION

Maharashtra is one of the bigger States having a population of 78.93 million and 

ranks third in the country in population. The male and female population was 40.82 

million and 38.11 million respectively. The rural and urban population was 48.39 million 

and 34.54 million respectively. The scheduled caste and schedule tribe population 

constitutes 11.10% and 9.27% respectively. There were thirty districts at the time of 

Census. Three new districts have been carved out taking the number to thirty three.

(b) LITERACY SCENARIO

The literacy scenario was fairly good with 64.87% literacy rate as per 1991 

Census. The male literacy rate was 76.56% and the female literacy rate was 52.32%. 

Out of thirty districts, only six districts were having the literacy rate less than the national 

average. They are: Dhule (51.22%), Beed (49.82%), Parbhani (47.58%), Nanded 

(48.17%), Jalna (46.25%) and Gadchiroli (42.89%). The highest literacy rate of 82.50% 

was recorded in Greater Bombay. Sindhudurg district was in second position with 

75.81% and Nagpur stood in third place with 73.64%. Four districts were having literacy 

rate in the range of 70-80%, thirteen districts were in 60-70%, seven districts were in 

50-60% and five districts with less than 50% literacy rate.

The highest women literacy rate of 75.80% was recorded in Greater Bombay 

followed by Sindhudurg district with 66.87%. The lowest female literacy rate of 

27.30% was recorded in Jalna district. There were six districts with 60% and above 

female literacy rate; seven districts with above 50%, eight districts with above 40% and
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six districts had the female literacy rate of above 30% and three districts with less than 

30% female literacy rate.

2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 
PROJECTS - STATUS

(a) LITERACY PROJECT

All the districts in the State have been sanctioned literacy projects . The current 

status is as follows:

TARGET

Out of 30 projects, 29 have reported the target after survey. Only one district, 

namely Dhule which was sanctioned in January 1997 is yet to report the survey 

figure. The total number of learners identified so far in 29 districts was 64.08 

lakh. The highest number of learners Le. 6.62 lakh were identified in Nanded 

district followed by Parbhani district with 4.26 lakh learners. There are 4 districts 

in the State having more tKan 3 lakh learners as their target. Seven districts have 

a target in the range of 2-3 lakhs and 12 districts were having the target in the 

range of 1-2 lakhs. Only 4 districts were having less than one lakh learner. 

Among them Sindhudurg had the lowest target of 0.28 lakh learners, Wardha 

was another district with a lower target of only 0.34 lakh. The other two districts 

were Satara (0.98 lakh) and Greater Bombay (0.87 lakh).

ENROLMENT

Out of 64.08 lakh targeted learners 56.80 lakh learners have been reportedly 

enrolled in the State which works out to 88.65%. The number of districts 

reporting 100% enrolment is more in Maharashtra State. Nearly ten districts have 

reported 100% enrolment, namely, Ahmednagar, Buldana, Jalgaon, Jalna, 

Kolhapur, Pune, Ratnagiri Sangli, Sholapur and Sindhudurg. It appears that there
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is some confusion regarding the definition of the enrolment among these districts. 

Other districts which have done well in enrolment were Amravati (95.53%), 

Aurangabad (98.55%), Nasik (97.79%), Satara (92.83%), Wardha (94.19%), 

Bhandara (88.59%) and Raigadh (93.88%). Nanded which was having the 

highest number of illiterates i.e. 6.62 lakh reportedly enrolled 81.90% learners. 

There is only one district i.e. Thane where the enrolment was poor which enrolled 

only 1.46 lakh learners against a target of 3.28 lakh which works out to 44.51%. 

All other districts are fairly good in enrolment.

ACHIEVEMENT

The achievement figures for Book-in was available for 23 districts. So far 38.07 

lakh learners have reportedly completed Primer-III against a target of 64.08 lakhs 

which works out to 59.41% achievement. Two districts, namely, Jalna and 

Sindhudurg have reported 100% achievement which may not be correct. Five 

districts have reported more than 90% achievement. They are Aurangabad 

(97.21%), Pune (93.20%), Buldana (92.07%), Sangli (91.96%), Yavatmal 

(90.01%). Six districts have reported more than 80% achievement, namely, 

Amravati (86.61%), Kolhapur (84.65%), Latur (80.44%), Nasik (88.59%), 

Wardha (89.17%) and Greater Bombay (84.30%). Five districts have reported 

more than 60% achievement, namely, Ahmednagar (61.06%), Nanded (64.29%), 

Osmanabad (60.61%), Parbhani (61.38%) and Ratnagiri (68.93%). Three districts 

have a moderate achievement, Beed (55.26%), Nagpur (41.56%) and Solapur 

(48.49%). The achievement of two districts, namely, Raigad (5.74%) and Satara 

(19.65%) is very poor. In fact both these districts were sanctioned in 1995.

Some of the districts are dragging without any achievement for Book-m for quite 

some time. They are: Gadchiroli, Thane and Chandrapur sanctioned literacy 

campaigns in 1996.
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EVALUATION

The external evaluation of eleven districts have been completed. There is a wide 

variation in five districts in the achievement figures reported by the district vis-i- 

vis percentage of achievement declared by the evaluating agency. They are Latur 

district ( MIS 80.44% and evaluation report 49.70%), Nanded (district report: 

64.29%, evaluation report (38.80%), Sindhudurg (district report 100%, evaluation 

report 34.40%), Wardha (district report 89.17%, evaluation report 47.20%) and 

Sangli (district report 91.96%, evaluation report 68%), Jalna ( MIS 100%, 

evaluation report 75.97%). A moderate variation is noticed in 3 districts, namely, 

Aurangabad (MIS 97.1%, evaluation report 78.1%), and Pune (MIS 93.20%, 

evaluation report 76.91%). In only two districts the achievement figures quoted 

by the districts and by the evaluating agency are more or less at the same level. 

They are Amravati ( MIS 86.61%, evaluation report 82%) and Ratnagiri (MIS 

68.93% , evaluating report 62.90%). As on March 1998, there were six districts 

with more than 60% achievement where the external evaluation was to be 

initiated. They are: Ahmednagar, Kolhapur, Nasik, Osmanabad, Yavatmal and 

Greater Bombay.

(c) POST LITERACY PROJECTS

Fifteen Post Literacy Projects have been sanctioned to Maharashtra State. The

current status is as follows:

TARGET

Out of fifteen post literacy districts, eleven districts have reported the proposed 

target of neo-literates to be covered under Post Literacy Programme. The target 

reported was 20.78 lakh neo-literates. Nanded district had the highest target of 

4.25 lakh. Two districts, namely, Parbhani and Aurangabad have a target of more 

than 3 lakh. Two districts, namely, Pune and Jalna have a target of more than 2
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lakh and three districts were having a target of 1-2 lakh. Two districts, namely, 

Wardha and Greater Bombay were with less than one lakh target. Wardha had the 

lowest target of 0.32 lakh neo-literates.

ENROLMENT

So far 18.60 lakh neo-literates have reportedly been enrolled in eleven districts 

which are reporting. Six districts have reported 100% enrolment, which may not 

be true. Parbhani district reported more than 100% enrolment ( i.e. 3.04 lakh 

against 3 lakh target) which means there is some problem in monitoring system. 

The overall enrolment of the State is 89.50%.

ACHIEVEMENT

So far 15.61 lakh neo-literates have reportedly completed PL Book-I. All the post 

literacy districts except Greater Bombay and Beed have reported more than 80% 

achievement in PL phase.

(d) CONTINUING EDUCATION PROGRAMME

In Maharashtra Continuing Education Programme was sanctioned to five districts, 

namely, Pune (Rural), Wardha, Parbhani, Latur and Sindhudurg. In these five districts 

2604 Continuing Education Centres and 298 nodal CECs are proposed to be set up.

The current status of Continuing Education Programme is awaited.

3. REPORTING STATUS

The reporting status of most of the post literacy districts in Maharashtra is not 

satisfactory. Only three districts have submitted the progress reports for March 1998. 

The latest report available for six districts is for November 1997. They are Nanded,
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Wardha, Latur, Sindhudurg, Parbhani and Jalna. The report from Greater Bombay last 

received was in December 1996. The other four districts, namely, Yavatmal, Buldana, 

Osmanabad and Amravati have not submitted any report on the status of the PL phase.

4. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98

□  March D7 BMa-ch'98

The overall target of the State was increased from 59.71 lakh to 64.07 lakh. This was 

due to the inclusion of the targets of Akola, Bhandara and Jalgaon districts. The target of 

Nagpur was also increased during this period.

LITERACY PHASE
(Figures in Lakhs)

TARGET(SURVEY) ENROLMENT ACHIEVEMENT(BOOK III)
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The enrolment during the year increased from 47.67 lakh to 56.80 lakh. The increase 

was mainly reported by five districts, namely, Akola, Chandrapur, Gadchiroli, Jalgaon 

and Thane. The progress was moderate in four districts, namely, Nanded, Nasik, Raigad 

and Satara. The scenario was static in twenty districts.

The achievement rose from 31.08 lakh to 38.07 lakh. Good progress was reported 

from Nasik, Ahmednagar, Sholapur and Nagpur. The progress was moderate in 

Amravati, Buldana, Raigad, Sangli, Satara and Greater Bombay. The status was static in 

seventeen districts.

The overall achievement of the State was 59.41% against the target which means 

more than 40% of the learners were still to complete Book-Ill.

(b) POST LITERACY PHASE:

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PROPOSED NO.OF ACTUAL NO.OF NEO- NO.OF NEO-LITERATES 
NEO-LITERATES LITERATES ENROLLED COOMPLETED PL

BOOK.I
□March «7 ■  March/98
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In the Post Literacy Phase the target has increased from 19.08 lakh (1997) to 20.78 

lakh (1998). This was due to the inclusion of the target of Beed district.

The enrolment registered a marginal increase from 18.25 lakh to 18.60 lakh. This 

was due to the inclusion of the enrolment of Beed district. The position of all other PL 

districts remained static.

The achievement in PL phase also registered a marginal increase from 15.08 lakh to 

15.61 lakh. Progress was reported from only two districts, namely, Ratnagiri and 

Aurangabad. In all other districts the scenario was static.

The overall achievement percentage against the target was 79.03%.

5. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority has been constituted in Maharashtra State and a 

sum of Rs.45 lakhs has already been released towards the seed money.
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DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
64.87 76.56 52.32

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

70.45 41.59 56.46 49.09 24.03 36.79

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
76.51 24.11 52.40

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO.CIF DISTRICTS CCVERED
TLC PLC CEP

33* 30* 15 5

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

59.72 64.08 4.36 47.68 56.80 9.12 31.08 38.07 6.99

4. MALE, FEMALE, SC & ST BREAK UP[ MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
64.08 21.26 42.82 10.89 11.94

% (33.17) (66.83) (17.00) (18.64)

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
56.80 18.31 38.50 9.88 10.38

% (32.23) (67.77) (17.40) (18.27)
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
38.07 12.38 25.69 6.69 5.01
% (32.52) (67.48) (17.56) (13.16)

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 18
b) 40% to 60% 3
c) 20% to 40% -

d) Less than 20% 2
e) Nil Achievement even after 18 months of sanction 3

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

t a r g e : ■'i E]^ROLMENT AC HIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

19.08 20.78 1.70 18.25 18.60 0.35 15.08 15.61 0.53

* Three more districts have been carved out of the existing 30 districts.

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.
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STATUS AS ON MARCH,1998

S.No. Campaign Project , Latest Sanction Jeaching
Code Report for Date Start

Month/Year Date

STATE / UT MAHARASHTRA

1 1301 AHMEDNAGAR 3/98 11/01/95 15/08/95

2 1302 AKOLA 3/98 27/02/98 26/01/98

3 1303 AMRAVATI 11/97 07/09/93 01/02/94

4 1304 AURANGABAD 3/98 24/03/92 02/10/92

5 1306 BEED 3/98 27/08/93 02/10/93

6 1307 BULDHANA 3/98 27/03/95 02/10/95

7 1308 CHANDRAPUR 3/98 28/03/96 01/07/97

8 1309 DHULE 12/97 16/01/97 16/07/97

9 1310 GADCHIROLI 3/98 28/03/96 08/09/97

10 1311 JALGA0N 3/98 18/03/97 15/08/97

11 1312 JALNA 11/97 29/07/92 15/08/92

12 1313 KOLHAPUR 11/97 22/02/94 12/02/94

13 1314 LATUR 11/97 24/01/92 26/01/92

14 1315 NAGPUR 3/98 13/03/95 02/10/95

15 1316 NANDED 11/97 29/07/92 01/05/92

16 1317 NASIK 3/98 27/01/95 26/01/96

17 1318 OSMANABAD 11/97 15/01/93 01/07/94

18 1319 PARBHANI 11/97 10/04/92 15/08/92

19 1320 PUNE 11/97 27/08/91 01/08/91

In column "For Month/Year", 1/90 indicates no report received

NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

Target Effective Achievement levels attained Percentage of Ach. as per
after Enrolment achievement at levels Evaluation
Survey i II III I II III Report

2,55,173 2,55,173 2,32,850 2,07,885 1,55,802 91.25 81.47 61.06

1,70,112 1,12,723 NR NR NR NR NR NR ----

1,64,576 1,56,719 4,476 6,148 1,42,546 2.72 3.74 86.61 82.00

3,40,124 3,35,214 NR NR 3,30,621 NR NR 97.21 78.21

2,51,950 1,81,213 1,66,428 1,52,954 1,39,231 66.06 60.71 55.26 ----

1,52,062 1,52,062 1,50,946 1,40,875 1,40,007 99.27 92.64 92.07 ----

1,63,451 1,37,206 90,759 NR NR 55.53 NR NR ----

NR NR NR NR NR ----
1,75,103 1,41,423 NR NR NR NR NR NR ----

1,88,180 1,88,180 1,67,566 NR NR 89.05 NR NR ----

2,42,261 2,42,261 2,42,261 2,42,261 2,42,261 100.00 100.00 100.00 75.97

2,43,825 2,43,825 2,21,885 2,14,392 2,06,393 91.00 87.93 84.65 ----

1,93,126 1,67,714 1,55,349 1,55,349 1,55,349 80.44 80.44 80.44 49.70

1,93,174 1,38,116 1,17,180 1,02,479 80,291 60.66 53.05 41.56 ----

6,62,487 5,42,581 NR NR 4,25,944 NR NR 64.29 38.80

3,67,975 3,59,861 3,58,962 3,42,767 3,25,986 97.55 93.15 88.59 ----
1,45,000 1,09,734 97,328 94,554 87,884 67.12 65.21 60.61 ----

4,26,339 3,88,558 NR NR 2,61,691 NR NR 61.38 56.98

2,46,707 2,46,707 NR NR 2,29,938 NR NR 93.20 76.91
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TOTAL LITERACY CAMPAI0N 
Statistical Data At A Glance

STATUS AS ON MARCH,1998 ^

NIC COMPUTER CELL
(Directorate of Adult Education)

o c ■ o
S.No. Campaign Project Latest Sanction Teaching Target Effective Achievement levels attained Percentage of Ach. as per Ex.

Code Report for Date Start after Enrolment achievement at levels Evaluation
Month/Year Date Survey I II III I II III Report

20 1321 RAIGAD 3/98 10/01/95 01/02/95 1,70,759 1,60,315 90,862 29,527 9,799 53.21 17.29 5.74 ----
21 1322 RATNAGIRI 3/98 24/03/92 01/04/92 2,03,687 2,03,687 NR NR 1,40,411 NR NR 68.93 62.90

22 1323 SANGLI 11/97 17/12/92 15/06/93 1,94,311 1,94,311 1,81,820 1,80,215 1,78,687 93.57 92.75 91.96 68.00

23 1324 SATARA 3/98 14/03/95 08/09/96 97,788 90,780 70,612 47,416 19,212 72.21 48.49 19.65 ----
24 1325 SHOLAPUR 3/98 11/01/96 15/09/95 2,75,503 2,75,503 2,58,745 2,44,799 1,33,600 93.92 88.86 48.49 ----

25 1326 SINDHUDURG 8/96 29/11/90 29/11/90 27,830 27,830 27,830 27,830 27,830 100.00 100.00 100.00 34.40

26 1327 THANE 3/98 20/02/96 02/10/97 3,27,839 1,46,495 24,306 NR NR 7.41 NR NR ----

27 1328 UARDHA 11/97 08/01/91 02/10/90 34,193 32,208 30,490 30,490 30,490 89.17 89.17 89.17 47.20

28 1329 YAVATMAL 11/97 07/03/94 08/09/94 3,00,068 2,80,972 2,77,149 2,76,888 2,70,085 92.36 92.28 90.01 ----

29 1334 GREATER BOMBAY 11/97 01/02/94 02/11/93 86,639 73,634 NR NR 73,034 NR NR 84.30 ----

30 1335 BHANDARA 3/98 13/03/97 03/01/98 1,07,719 95,434 NR NR NR NR NR NR ----

64,07,961 56,80,439 29,67,804 24,96,829 38,07,092
(88.65%) (59.41%)

:=±======== NICNET ==========================================
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ÔSiMPUMi

(a) POPULATION

Manipur is one of the smaller State in the Noth Eastern Region with a total 

population of 18.37 lakh. The male and female population was 9.38 lakh and 8.99 lakh 

respectively. The rural and urban population was 13.31 lakh and 5.06 lakh respectively. 

The scheduled caste and scheduled tribe population was 0.37 lakh and 6.32 lakh 

respectively which works out to 2.20% and 34.41%. There are eight districts in the State.

(b) LITERACY SCENARIO

The literacy rate of Manipur is slightly above the national average. As per 1991 

Census it was 59.89%. The male and female literacy rate was 71.63% and 47.60% 

respectively. The highest literacy rate of 70.74% was recorded in Imphal district and the 

lowest literacy rate was 46.04% in Senapati district. Ukhrul district was in second 

position with 62.54%. There was one district with above 70% (Imphal), one district with 

above 60% (Ukhrul), five districts with above 50%, namely, Churachandpur (58.17%), 

Bishnupur (54.94%), Thoubal (52.47%) and Tamenglong (50.16%). Two districts had 

40% and above literacy rate. They are: Chandel (46.68%) and Senapati (46.04%).

The highest women literacy i.e. 58.32% was recorded in Imphal district. Besides 

Imphal, there is another district, namely, Ukhrul with 51.57% which stood in second 

position. There were two districts with more than 40%, namely, Churachandpur 

(49.30%) and Bishnupur (41.13%). Four districts had above 30% female literacy rate.

1. PROFILE
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They are: Tamenglong (39.68%), Thoubal (36.31%), Senapati (36.13%) and Chandel 

(34.80%) which is lowest in the State.

2. LITERACY PROJECTS -  STATUS

Only one literacy campaign has been sanctioned to Churachandpur district in July 

1995 to cover a proposed target of 0.74 lakh learners in 9-45 age-group.

The current status is not known since no progress report has been received from 

the project so far.
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DATA AT A GLANCE

1. LITERACY DATA [ 1991 CENSUS]

LITERACY RATE
Total Male Female
59.89 71.63 47.60

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

65.28 47.41 56.44 62.39 44.48 53.63

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
2.25 0.73 1.52

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS COVERED
TLC PLC CEP

8 1 - -

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIE YEMENI %

March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

- - - - - - - -

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
NA NA NA NA NA
%

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
- - - - -

%
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
- - - - -

%

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% -

b) 40% to 60% -

c) 20% to 40% -

d) Less than 20% -

e) Nil Achievement even after 18 months of sanction -

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 ElVROLMENT AC IIEVEN [ENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

- - - - - - - - -
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MEGHALAYA



1. PROFILE

(a) POPULATION

Meghalaya is one another smaller State in the North-Eastern Region with 17.75 

lakh population as per 1991 Census. The male and female population was 9.08 lakh and 

8.67 lakh respectively. The rural and urban population was 14.45 lakh and 3.30 lakh 

respectively. The scheduled castes and scheduled tribes population was 0.09 lakh and 

15.18 lakh which works out to 0.51% and 85.53% respectively. There were five districts 

at the time of Census and now the number has gone to six.

(b) LITERACY SCENARIO

The literacy rate of Meghalaya was slightly below the national average. As per 

1991 Census, the State had literacy rate of 49.10%. The male and female literacy rate 

was 53.12% and 44.85% respectively. The highest literacy rate of 60.04% was in East 

Khasi Hills. West Khasi Hills was in second position with 50.52%. The other districts 

with their literacy rates in decending order is as follows: East Garo Hills (48.38%), 

West Garo Hills (39.32%), Jaintia Hills (35.32% , the lowest literacy rate).

The female literacy rate was highest in East Khasi Hills, ie. 57.04%. West Khasi 

Hills recorded 47.94% and East Garo Hills with 41.70% stood in second and third 

position. Jaintia Hills had 36.31% and West Garo Hills had the lowest female literacy 

rate in the State which was 31.32%.
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2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 
PROJECTS -  STATUS

(a) LITERACY PROJECTS

Six literacy campaigns have been sanctioned in Meghalaya. The current status 

with regard to target, enrolment and achievement is as follows:

TARGET

The target is available from only 3 districts, i.e. East Garo Hills, Jaintia Hills and 

Ri Bhoi The total target of these three districts was 1.38 lakh as of March 1998. 

Jaintia Hills had a highest target of 0.57 lakh. East Garo Hills had a target of 0.42 

lakh and Ri Bhoi had a target of 0.38 lakh.

ENROLMENT

Out of 1.38 lakh targeted learners in three districts, only 0.36 lakh learners have 

been enrolled which works out to 26.29%. The highest enrolment of 53.11% was 

recorded in Ri Bhoi. Jaintia Hills reported 26.32% enrolment and East Garo Hills 

reported a poor enrolment of 1.75% only.

ACHIEVEMENT

Out of 1.38 lakh target, so far only 0.12 lakh learners have reportedly completed 

Primer-III which works out to only 8.42% achievement.

All the 3 projects were sanctioned in January-February 1996 and the achievement 

made so far is negligible. Jaintia Hills reported 15.32% achievement and Ri Bhoi 

had 7.31% achievement. The East Garo Hills district is yet to report achievement 

for Primer-III.

(b) POST LITERACY PROJECTS

Post Literacy Projects are not yet sanctioned to any district in Meghalaya.
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3. REPORTING STATUS

The reporting status is poor from Meghalaya. Although six districts have been 

sanctioned literacy projects in 1995-96, only three projects have sent the progress reports 

and even these three districts are quite irregular in reporting. The latest report from East 

Garo Hills was for March 1997 and for Jaintia Hills and Ri Bhoi was for December 1997. 

There is no report from other three districts, namely, West Garo Hills, East Khasi Hills 

and West Khasi Hills.

4. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

TARGET(SURVEY) ENROLMENT ACHIEVEMENT(BOOK III)

□  March ■97 B March -98

The target of Meghalaya remained at 1.38 lakh during 1997-98. However, there 

was some progress in the enrolment and achievement figures. While the enrolment
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increased from 0.15 lakh to 0.36 lakh the achievement for Book-HI increased from nearly

0.5 lakh to 0.12 lakh which is a good progress. However, the overall achievement 

percentage against the target was only 7.97% which means more than 90% of the learners 

are still to complete Book-Ill.
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DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
49.10 53.12 44.85

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

54.56 31.19 44.27 49.78 43.63 46.71

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
2.69 1.21 1.48

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS CCVERED
TLC PLC CEP

7 6 - -

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

1.38 1.38 0.00 0.15 0.36 0.21 0.00 0.12 0.12

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
1.38 0.64 0.74 - 1.38
% 46.37 53.63 - 100.00

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
0.36 0.23 0.13 - 0.36
% 63.88 36.12 - 100.00
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
0.12 0.07 0.05 - 0.12
% 58.33 41.67 - 100.00

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% -

b) 40% to 60% -

c) 20% to 40% -

d) Less than 20% 2
e) Nil Achievement even after 18 months of sanction 1

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE" ElSTROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

- - - - - - - - -

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.
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TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

STATUS AS ON MARCH,1998

NIC COMPUTER CELL
(Directorate of Adult Education)

S.No. Campaign Project 
Code

Latest 
Report for

Sanction
Date

Teaching
Start

Target
after

Effective
Enrolment

Achievement levels attained Percentage of Ach. as per Ex 
achievement at levels Evaluation

Month/Year ,, Date Survey I II III I II III Report

STATE / UT MEGHALAYA 
*****k k k k k k k k k k k k k k k k k k k k k k k **k **k k

1 1501 EAST GARO HILLS 3/97 01/01/96 20/10/97 42,000 736 195 NR NR .46 NR NR —

2 1505 JAINTIA HILLS 12/97 31/01/96 01/08/96 57,386 15,109 1,957 527 8,789 3.41 .92 15.32 —

3 1506 RI BHOI 12/97 05/02/96 05/08/96 38,320 20,355 14,497 4,505 2,802 37.83 11.76 7.31 —

1,37,706 36,200 16,649 5,032 11,591
(26.29%)

NICNET

( 8.42%)
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[IZORAM

DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
82.27 85.61 78.60

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

77.54 81.25 77.92 86.67 78.74 82.73

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
0.34 0.16 0.18

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS COVERED
TLC* PLC* CEP

3 - - 3

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

- - - - - - - - -

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
- - - - -

%

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
- - - - -

%
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
- - - - -

%

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% -

b) 40% to 60% -

c) 20% to 40% -

d) Less than 20% -

e) Nil Achievement even after 18 months of sanction -

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 ElVROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

- - - - - - - - -

Districts were covered under centre based programme.
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(a) POPULATION

Orissa ranks 11th in terms of population. As per 1991 Census the State had a 

population of 31.66 million. The number of males and females was 16.06 million and

15.60 million respectively. The rural and urban population was 27.42 million and 4.23 

million respectively. The scheduled caste and scheduled tribe population constitutes 

16.20% and 22.21% respectively. There were thirteen districts at the time of Census, 

seventeen new districts have been carved out taking the number to thirty.

(b) LITERACY SCENARIO

The literacy rate of Orissa State (1991 Census) was 49.09% which is slightly 

lower than the national average of 52.21%. The male and female literacy rate was 

63.09% and 34.68% respectively. Out of thirteen districts, five districts had the literacy 

rate above the national average. Puri district tops the list with 63.82% followed by 

Cuttack (63.28%), Balasore (58.78%), Dhenkanal (53.22%) and Sundergarh (52.97%). 

Three districts were in the range of 40-50%, namely, Sambalpur (49.38%), Keonjhar 

(44.73%) and Ganjam (44.26%). Four districts were in the range of 30-40%, namely, 

Balangir (39.74%), Phulbani (38.64%), Mayurbhanj (37.88%) and Kalahandi (30.05%). 

The lowest literacy rate of 22.66% was recorded in Koraput.

The female literacy rate was highest in Cuttack district i.e. 50.38%. Puri district 

was in second position with 49.94% and Balasore stood in third place with 44.57%. 

Four districts had the female literacy rate in the range of 30-40%, namely, Sundergarh 

(39.60%), Dhenkanal (37.34%), Sambalpur (33.55%) and Keonjhar (30.01%) . Four 

districts were in the range of 20-30%, namely, Ganjam (28.09%), Mayurbhanj (23.68%), 

Balangir (21.88%) and Phulbani (20.26%) and two districts had less than 20%. Koraput 

with 13.09% recorded the lowest female literacy rate in the State.

1. PROFILE
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2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 
PROJECTS - STATUS

(a) LITERACY PROJECTS

So far twenty eight districts have been covered under the TLC and PLC. Sixteen 

districts were implementing TLC as on March ’98. The current status regarding the 

target, enrolment and achievement is as follows:

TARGET

The survey figures were available for 23 districts and their total target was 54.93 

lakh. Ganjam district had highest number of illiterates i.e. 7.83 lakh. 

Mayurbhanj district stood second with 4.45 lakh learners and Balangir district was 

in the third position with 4.43 lakh learners. There were three districts with more 

than 3 lakh learners, namely, Keonjhar (3.83 lakh), Koraput (3.44 lakh) and 

Sundergarh (3.25 lakh). The target of five districts was in the range of 2-3 lakh, 

namely, Malkangiri (2.70 lakh), Kalahandi (2.64 lakh), Balasore (2.51 lakh), 

Dhenkanal (2.31 lakh) and Sambalpur (2.06 lakh). Nine districts had a target in 

the range of 1-2 lakh and three districts had less than one lakh learners. Deogarh 

district had the lowest target of only 0.68 lakh learners.

ENROLMENT

The effective enrolment as on March 1998 was 42.42 lakh which works out to 

77.23% of the overall target of the State. Out of 23 reporting districts the 

enrolment is reported by 19 districts. Four districts, namely, Mayurbhanj, Puri, 

Gajapati and Bargarh have not reported the enrolment figures. Among these 

districts Gajapati is the oldest sanctioned in 1994. Mayurbhanj and Puri districts 

were sanctioned in 1996 and Bargarh was sanctioned in March 1997. Out of 

twenty three districts, five districts, namely, Dhenkanal, Kalahandi, Sundergarh, 

Sonepur and Nayagarh have reported 100% enrolment which may not be true.
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One literacy project i.e. Rourkela reported more than 99% enrolment and two 

districts i.e. Balangir & Angul have reported more than 98% enrolment.

ACHIEVEMENT

Out of twenty three districts, only fifteen districts reported achievement for 

Primer-III. So far 20.97 lakh learners have reportedly completed Book-Ill which 

works out to 38.17% achievement. The districts/projects which have reported 

higher achievement figures are Angul (91.13%), Rourkela (84.84%), Dhenkanal 

(76.06%), Malkangiri (70.78%), Balangir (67.83%) and Sundergarh (61.23%). 

The districts where the achievement was moderate were: Jharsuguda (57.82%), 

Ganjam (56.13%), Sonepur (47.03%) and Kalahandi (44.19%), Keonjhar 

(39.14%) and Nayagarh (30.51%). The achievement of Koraput was only 1.50% 

which was lowest in the State.

The programme in some of the districts is dragging for quite long without much 

progress. The names of these districts are given below along with sanction date: 

Gajapati ( Feb.’94), Cuttack, Mayurbhanj (Mar.’96) and Puri ( Jan.’96), All 

these districts have not reported any achievement for Primer-I, II or III. Bala sore 

(Mar.’95) and Deogarh (Mar.’96) have so for reported achievement for Primer I & 

II only.

EXTERNAL EVALUATION

The external evaluation of the literacy campaigns have been completed in four 

districts, namely, Ganjam, Balangir, Sundergarh and Rourkela. Out of these, Ganjam 

district reportedly achieved 66.55% achievement. Balangir district is in second position 

with 61% and Sundergarh and Rourkela projects are in third and fourth position with 

46.50% and 41.10% achievement respectively.

There is a wide gap in the achievement between MIS (84.10%) and external 

evaluation report (41.10%) in respect of Rourkela.
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(b) POST LITERACY PROJECTS

Twelve districts have been sanctioned post literacy projects in Orissa. The status 

of these projects is as follows:

TARGET

The target reported for PL programme is 25.32 lakh. Ganjam district tops the list 

with 7.44 lakh target. There were four districts with a target of 2-3 lakh, namely, 

Kalahandi (2.64 lakh), Balangir (2.60 lakh), Malkangiri (2.24 lakh) and 

Sundergarh (2.17 lakh). Five districts have a target of 1-2 lakh and 2 districts 

have less than one lakh as their target. Nuapada has the lowest target which is 

only 0.45 lakh neo-literates.

ENROLMENT

The enrolment reported was 18.16 lakh which works out to 71.72%. Two 

districts, namely, Kalahandi and Dhenkanal have reported 100% enrolment which 

may not be true. Ganjam reported 4.30 lakh enrolment which works out to 

57.79% and Rourkela reported remarkable enrolment of 80%. The lowest 

enrolment of 0.10 lakh was reported from Sambalpur against a target of 1.50 

lakh. Jharsuguda also reported poor enrolment of only 0.11 lakh against a target 

of 0.60 lakh.

ACHIEVEMENT

Out of 25.32 lakh targeted neo-literates 8.50 lakh have reportedly completed the 

PL Book-I which works out to 33.57%. Ganjam district which has the highest 

target appears to have done well in PL phase. Out of 7.44 lakh target, 4.23 lakh 

neo-literates have completed PL book-I. The achievement of Balangir district is 

also fairly good where 1.03 lakh have completed PL Book-I against a target of

2.60 lakh. The achievement figures from Sambalpur and Jharsuguda are awaited.
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Continuing Education projects have not been sanctioned to any district in the

State.

3. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

(c) CONTINUING EDUCATION PROGRAMME

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

TARGET(SURVEY) ENROLMENT ACHIEVEMENT(BOOK III)

□  March *97 B  March *98

The overall target of the State has increased from 51.82 lakh to 54.93 lakh. This 

was due to inclusion of the target of two districts, namely, Bargarh and Kandhmal. At 

the same time the target of Rourkela was revised with a marginal increase.
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The enrolment also rose from 39.20 lakh to 42.42 lakh. Good progress was 

reported from Cuttack, Kalahandi, Kandhmal and the increase in Ganjam was moderate. 

All other districts remained static.

The achievement also registered a marginal increase from 19.41 lakh to 20.97 

lakh. Good progress was reported from Kalahandi, Angul and Sonepur during this 

period. The progress was moderate in seven districts and it was static in thirteen districts.

The overall achievement percentage against the target was 38.17% which means 

more than 60% of the targeted learners are still to complete Book-Ill.

(b) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PROPOSED NO.OF NEO- ACTUAL NO.OF NEO- NO.OF NEO-UTERATES 
UTERATES UTERATES ENROLLED COOMPLETED PL

BOOK.I
□  March 97 HMarch 98

In the Post Literacy Phase the target increased from 23.22 lakh to 25.32 lakh. 

This was due to the inclusion of the target of two districts, namely, Sambalpur and 

Jharsuguda.
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The enrolment rose from 14.69 lakh to 18.16 lakh which is a good progress. The 

enrolment increased substantially in Rourkela, Sundergarh, Kalahandi, Balangir and 

Nuapada districts. The scenario was static in two districts, namely, Dhenkanal and 

Malkangiri.

The achievement in post literacy phase also increased from 5.30 lakh to 8.50 

lakh. All the PL districts have reported progress. The achievement was relatively good 

in five districts and it was moderate in four districts.

The overall achievement percentage against the target works out to 33.57% which 

means more than 65% of the targeted neo-literates are yet to complete PL phase.

4. REPORTING STATUS

All districts except three have submitted the status report of March ’98. Names of 

three districts and the date of last report are: Dhenkanal (February ’98), Nayagarh 

(May ’97) and Bargarh (December ’97).

5. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority has already been constituted in Orissa State. 

However, the seed money is yet to be released.
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DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
49.09 63.09 34.68

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

52.42 20.74 36.78 34.44 10.21 22.31

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
49.34 17.18 32.16

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS CCVERED
TLC PLC CEP

30 25* 13 -

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

51.82 54.93 3.11 39.20 42.42 3.22 19.41 20.97 1.56

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
54.93 21.90 33.03 11.62 19.57

-  % (39.88) (60.12) (21.17) (35.64)

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
42.42 17.21 25.21 8.48 14.44
% (40.58) (59.42) (19.98) (34.04)
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
20.97 9.30 11.67 4.51 6.21

% (44.38) (55.62) (21.50) (29.61)

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 6
b) 40% to 60% 4
c) 20% to 40% 4
d) Less than 20% 1
e) Nil Achievement even after 18 months of sanction 6

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 ElSfROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

23.22 25.32 2.10 14.69 '8.'6 3.47 5.30 8.50 3.20

* The literacy campaigns have been sanctioned to 25 districts and three more 
districts have been carved out of these districts.

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

STATUS AS ON MARCH,1998 ^

o O O ' 1
S.No. Campaign Project Latest Sanction Teaching Target Effective Achievement levels attained Percentage of Ach. as per Ex

Code Report for Date Start after Enrolment achievement at levels Evaluation
Month/Year Date Survey I II III I II III Report

a**********************************
STATE / UT ORISSA

1 1801 BALASORE 3/98 29/03/95 01/06/96 2,51,437 2,43,390 2,41,155 1,09,627 NR 95.91 43.60 NR ---

2 1802 BOLANGIR 3/98 24/03/93 26/09/93 4,43,130 4,38,224 3,82,651 3,41,811 3,00,586 86.35 77.14 67.83 61.00

3 1803 CUTTACK 3/98 28/03/96 06/05/97 1,77,511 1,19,531 NR NR NR NR NR NR ---

4 1804 DHENKANAL 2/98 06/03/92 01/01/93 2,31,155 2,31,155 2,20,701 2,16,134 1,75,824 95.48 93.50 76.06 —

5 1805 GANJUM 3/98 25/03/91 05/09/91 7,82,631 6,72,854 6,35,425 6,30,244 4,39,299 81.19 80.53 56.13 66.55

6 1806 KEONJHAR 3/98 29/11/91 22/06/92 3,83,382 3,10,630 2,30,883 1,87,216 1,50,040 60.22 48.83 39.14 —

7 1807 KORAPUT 3/98 03/02/94 26/02/94 3,43,644 2,76,391 66,916 27,347 5,145 19.47 7.96 1.50 ---

8 1808 KALAHANDI 3/98 24/03/92 05/09/92 2,64,068 2,64,068 2,10,700 1,56,428 1,16,692 79.79 59.24 44.19 —

9 1809 MAYURBHANJ 3/98 29/03/96 29/09/96 4,44,930 NR NR NR NR NR NR NR —

10 1810 PURI 3/98 05/01/96 28/07/96 1,11,989 NR NR NR NR NR NR NR —

11 1812 SAMBALPUR 3/98 07/02/94 15/05/95 2,06,238 1,92,355 1,58,442 1,30,422 71,015 76.82 63.24 34.43 —

12 1813 SUNDARGARH 3/98 18/03/91 01/04/91 3,25,635 3,25,635 2,10,464 2,02,149 1,99,386 64.63 62.08 61.23 46.50

13 1814 ROURKELA 3/98 11/03/91 01/04/91 1,00,000 99,711 95,821 89,441 84,843 95.82 89.44 84.84 41.10

14 1818 MALKANGIRI 3/98 20/07/93 01/04/94 2,70,469 2,50,000 2,07,932 1,92,678 1,91,425 76.88 71.24 70.78 —

15 1820 GAJAPATI 3/98 22/02/94 17/03/94 87,704 NR NR NR NR NR NR NR —

16 1821 NAYAGARH 5/97 15/02/94 05/10/94 1,71,534 1,71,534 1,30,280 1,16,472 52,328 75.95 67.90 30.51 —

17 1822 JHARSUGUDA 3/98 04/07/94 08/09/94 94,714 89,147 71,529 63,408 54,768 75.52 66.95 57.82 —

18 1823 ANGUL 3/98 06/03/92 01/01/94 1,94,132 1,91,641 1,81,002 1,79,105 1,76,914 93.24 92.26 91.13 —

19 1825 DE0GARH 3/98 21/03/96 05/09/96 68,000 54,080 37,732 16,087 NR 55.49 23.66 NR —

================================================================================ NICNET

In column "For Month/Year". 1/90 indicates no report received
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TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

STATiJS. AS ON MARCH, 1998

NIC COMPUTER CELL
(Directorate of Adult Education)

o e '
Latest Sanction Teaching Target Effective Achievenent levels attained Percentage of Ach. as per Ex
Report for Date Start after Enrolment achievenent at levels Evaluation
Month/Year Date Survey I II III I II III Report

20 1826 SONEPUR 3/98 24/03/93 02/10/93 1,0(5,510 1,06,510 86,781 73,842 50,090 81.48 69.33 47.03 ----

21 1827 NUAPADA 3/98 24/03/93 05/09/92 1,29,656 88,037 71,171 61,921 28,363 54.89 47.76 21.88 ---

22 1828 BARGARH 12/97 20/03/97 01/04/98 1,80,223 NR NR NR NR NR NR NR ---

23 1829 KANDHMAL 3/98 04/03/97 01/01/98 1,23,934 1,16,822 NR NR NR NR NR NR ---

54,92,626 42,41,715 32,39,585 27,94,332 20,96,718 
(77.23X) (38.175!)

= = = = === = =  NICNET = g==== == = = = = = = = = = = = = =—

3

S.No. Campaign Project 
Code

206





1. PROFILE

(a) POPULATION

Pondicherry ranks 24th in population. As per 1991 Census its population was 0.08 

million. The male and female population is 0.04 million each. The rural and urban 

distribution is 0.03 and 0.05 million respectively. The scheduled caste population was 

1.31 lakh and there is no scheduled tribes population in Pondicherry.

(b) LITERACY SCENARIO

The literacy scenario of this Union Territory is quite encouraging and it ranks 9th 

in the country. According to 1991 Census, the literacy rate was 74.74%. The male and 

female literacy rate was 83.68% and 65.53% respectively. There are four districts. The 

literacy rate of all the four districts is quite high. The district Mahe had the highest 

literacy rate of 94.10% where male and female rate was 96.90% and 91.73% 

respectively. Yanam district stood second with 76.86%. Karaikal district was in third 

position with 75.78% and Pondicherry district was in fourth position with 73.35% 

literacy rate.

2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 
PROJECTS - STATUS

(a) LITERACY PROJECTS

One literacy project was sanctioned in November 1989 covering all the four 

districts in the UT.
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TARGET

The total number of learners identified through survey was 1.01 lakh in 15-45 

age-group.

ENROLMENT

Out of 1.01 lakh learners 0.91 lakh learners were reportedly enrolled which works 

out to 89.59%.

ACHIEVEMENT

The UT has not intimated the number of neo-literates who completed PL Book-I.

EXTERNAL EVALUATION

The external evaluation has been completed according to which the achievement

is 70%.

(b) POST LITERACY PROJECTS

The post literacy project was sanctioned in March 1995.

TARGET

The target under the post literacy was 0.89 lakh neo-literates.

ENROLMENT

Out of 0.89 lakh targeted neo-literates 0.74 lakh neo-literates were reportedly 

enrolled in the programme which works out to 83.14%.

ACHIEVEMENT

About 0.58 lakh neo-literates have reportedly completed PL book-I.
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(c) CONTINUING EDUCATION PROGRAMME

The UT of Pondicherry was sanctioned Continuing Education Programme in all 

the four districts. 172 Continuing Education Centres and 28 nodal Continuing Education 

Centres are proposed to be set up under the CE programme.

3. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

TARGET(SURVEY) ENROLMENT ACHIEVEMENT(BOOK III)

□March '97 ■M«rch'88
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The scenario of literacy phase in Pondicherry was static as there was no change in 

the target, enrolment and achievement. The status remains at what it was in 1994. The 

achievement percentage against the target remained at 87.80%.

(d) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PROPOSED NO.OF NEO- ACTUAL NO.OF NEO- NO.OF NEO-UTERATES 
LITERATES UTERATES ENROLLED COOMPLETED PL

BOOK. I
□  March OT B  March‘98

The status of Post Literacy phase also did not change since 1995 as it is evident 

from the graph. The achievement made under PL programme has not been reported.

210



DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
74.74 83.68 65.63

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

66.10 46.28 56.26 0.00 0.00 0.00

ILLITERATES IN 15-35 qN LAKH)
Total Male Female
0.58 0.17 0.41

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. CIF DISTRICTS CCVERED
TLC PLC CEP

4 4 4 4

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

1.01 1.01 0.00 0.91 0.91 0.00 0.89 0.89 0.00

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
1.01 N.A. N.A. N.A. N.A.
%

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
0.91 N.A. N.A. N.A. N.A.

%
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b) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
0.89 N.A. N.A. N.A. N.A.

%

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 1
b) 40% to 60% -

c) 20% to 40% -

d) Less than 20% -

e) Nil Achievement even after 18 months of sanction -

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 E]VROLMENT ACEDEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

0.89 0.89 0.00 0.74 0.74 0.00 0.00 0.00 0.00

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN -- 
Statistical Data At A Glance

STATUS AS ON HARCH,1998

S.No. Caapaign Project 
Code

Latest Sanction Teaching
Report for Date Start
Nonth/Year Date

Target Effective 
after Enrolment
Survey

Achieveaent levels attained

II

o
Percentage of Ach. as per Ex 

achievenent at levels Evaluation 
III I II III Report

STATE / UT PONDICHERRY

1 3201 PONDICHERRY 3/94 02/11/89 15/05/90 1,01,139 90,612 NR NR 88,799 NR NR 87.80 70.00

1,01,139 90,612
(89.59%)

88,799
(87.80%)

NICNET
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(a) POPULATION

The population of Punjab State was 20.28 million as per 1991 Census. The male and 

female population was 10.78 million and 9.50 million respectively. The rural and urban 

break up of the population was 14.29 million and 5.99 million respectively. The 

scheduled castes population was 5.74 million which works out to 28.31%. There is no 

scheduled tribes population in the State. There were twelve districts in the State at the 

time of Census. At present the number of districts has increased to 17.

(b) LITERACY SCENARIO

The literacy rate of Punjab State was slightly above the national average Le. 58.51%. 

The male and female literacy rates were 65.66% and 50.41% respectively. The highest 

literacy rate of 70.74% was recorded in Hoshiarpur. In fact this was the only district 

which crossed 70% literacy rate. Jullundur district with 68.45% was in second position. 

Six districts had a literacy rate of more than 60%, namely, Hoshiarpur (70.74%), 

Jullundur (69.45%), Rupnagar (68.14%), Ludhiana (67.35%), Gurdaspur (61.84%) and 

Kapurtala (63.31%). Two districts had more than 50% literacy rate, namely, Patiala 

(58.62%) and Amritsar (58.09%). Four districts had literacy rate in the range of 40-50%, 

namely, Faridkot (49.42%), Ferozpur (48.01%), Sangrur (46.16%) and Bhatinda had the 

lowest literacy rate of 43.03%.

The highest female literacy rate of 61.48% was also recorded from Hoshiarpur. 

Besides, Hoshiarpur, two more districts had more than 60% female literacy. They are: 

Jullundur (61.33%) and Ludhiana (61.23%). Five districts had more than 50%. They 

are: Rupnagar (58.54%), Kapurtala (55.83%), Gurdaspur (53.33%), Patiala (50.33%) and

1. PROFILE
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Amritsar (50.10%). Only one district had more than 40%, i.e. Faridkot (41.50%) and 

three districts had less than 40% female literacy rate, namely, Ferozepur (38.11%), 

Sangrur (37.86%) and Bhatinda (34.51%) which was lowest in the State.

2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 
PROJECTS - STATUS

(a) LITERACY PROJECTS

The literacy campaigns have been sanctioned to 14 districts. The current status with 

regard to target, enrolment and achievement is as follows:

TARGET

Out of the fourteen districts, the target is available from twelve districts. Two 

districts, namely, Gurdaspur and Nanashahr have not yet reported their targets. 

The target of twelve districts is 19.81 lakh. Two districts, namely, Sangrur and 

Faridkot had more than 3 lakh learners as their target out of which Sangrur had 

the highest i.e. 3. 80 lakh learners. Ferozepur had more than 2 lakh learners. The 

target in six districts was in the range of 1-2 lakh and three districts had less than 

1 lakh learners. The lowest target of 0.54 lakh was in Fatehgarh Sahib.

ENROLMENT

Only nine districts have reported the enrolment figures as of March 1998. The 

total enrolment was 7.57 lakh which works out to 38.19%. The enrolment 

reported is quite good in Faridkot, Hoshiarpur, Jullundur, Ludhiana, Rupnagar 

and Mansa districts. It was moderate in BGVS Punjab (40%) and it was poor in 

Sangrur district (23.83%) and Fatehgarh Saheb (24%).
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ACHIEVEMENT

The achievement for Book-Ill was available from four districts only. Three 

districts have done fairly well, ie. Hoshiarpur (63.32%), Rupnagar (51.29%) and 

Faridkot (46.61%). The achievement reported by BGVS Punjab was poor which 

is only 15.03%.

The progress of districts in Punjab is slow and needs to be accelerated. In 

Jullundur and Ludhiana, the learners have completed Primer-I and in Sangrur the 

learners have completed Primer-II. The names of the districts along with the date 

of sanction is as follows: Ludhiana (March ’95), Jullundur (March ’96) and 

Sangrur (March ’96).

EXTERNAL EVALUATION

Two districts have completed the external evaluation, namely, Hoshiarpur and 

Rupnagar. The achievement reported is 62% in Hoshiarpur and 71.80% in Rupnagar.

(b) POST LITERACY PROJECTS

Only three districts have been sanctioned Post Literacy Programme, namely, 

Hoshiarpur, Faridkot and Rupnagar. One of the blocks in Faridkot district Le. Kotkapura 

is under BGVS. The current status is as follows:

TARGET

The proposed target in post literacy is available from three projects, Le. 

Hoshiarpur, Faridkot and BGVS projects. 4.38 lakh is the target of these projects. 

Faridkot has the highest target of 3.11 lakh and the other two districts have less 

than one lakh as their target.
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ENROLMENT

So far 3.25 lakh neo-literates have reportedly been enrolled in the PL programme. 

The enrolment in Faridkot district was 2.22 lakh against 3.11 lakh target. 

Hoshiarpur reported 100% enrolment which may not be correct. The BGVS 

project has 0.33 lakh enrolment against 0.57 lakh target.

ACHIEVEMENT

So far 0.73 lakh neo-literates have completed PL Book-I and 1.26 lakh were still 

participating in the PL phase. In Hoshiarpur district 0.66 lakh neo-literates have 

completed PL Book-I out of 0.70 lakh target and in BGVS project only 0.07 lakh 

neo-literates have completed out of 0.57 lakh.

(c) CONTINUING EDUCATION PROGRAMME

One continuing education project has been sanctioned to Hoshiarpur district in 

November ’97. The district is expected to open 1,000 Continuing Education Centres and 

130 nodal CE Centres. The current status is awaited.

3. REPORTING STATUS

The reporting status of Punjab State is not very satisfactory. The latest report 

available from many districts was for January *98. Faridkot and Ludhiana was for 

September *96 and Rupnagar the last report was for November ’97. Even the PL 

districts are not reporting the status regularly.
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4. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

TARGET(SURVEY) ENROLMENT ACHIEVEMENT(BOOK III)

□  March *97 ■Msrch'98

The target in Punjab increased by more than 100% during the year due to 

inclusion of the target of seven districts. The target increased from 8.08 lakh to 19.81 

lakh during the year. The districts which reported the target were Ferozpur, Bhatinda, 

Jullundur, Patiala, Sangrur, Mansa and Fatehgarh Sahib.

The enrolment increased moderately from 5.25 lakh to 7.57 lakh. Out of 12 

districts (which have reported target) nine districts have furnished the enrolment figures. 

The enrolment figure from Bhatinda, Ferozpur and Patiala are awaited (as on January 

’98).
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During the year there was a marginal increase in the enrolment of only Roopnagar 

from 0.50 lakh to 0.55 lakh. There was no change in the status of Faridkot, Hoshiarpur, 

Ludhiana and BGVS, Punjab Project.

The increase in the achievement for Book-Ill was meagre during the year. It 

increased from 2.34 lakh to 2.75 lakh. The status improved in only two projects, namely, 

Roopnagar (from 0.03 lakh to 0.38 lakh) and in BGVS, Punjab Project (from 0.16 lakh to

0.22 lakh). The status of Faridkot and Hoshiarpur did not change during the year.

(b) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

□March 97 BMarch'98

There was a marginal increase in the target under PL phase from 4.27 lakh to 4.38 

lakh. This was due to some alterations in the target of two projects, namely, Hoshiarpur
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and BGVS Project. While Hoshiarpur’s target increased from 0.56 lakh to 0.70 lakh, 

BGVS Project’s target declined from 0.60 lakh to 0.57 lakh.

The enrolment in PL phase also registered a marginal increase from 3.11 lakh to 

3.25 lakh. Hoshiarpur reported increase in enrolment from 0.56 lakh to 0.70 lakh. There 

was no change in other two projects, namely, Faridkot and BGVS Punjab.

There is a good progress in the achievement front. While it was nil during March 

’97, it rose to 0.73 by March ’98. Hoshiarpur reported a good progress where 0.66 lakh 

neo-literates have completed PL Book-I out of 0.70 lakh target. The progress of BGVS 

Punjab Project was moderate where only 0.07 lakh neo-literates have reportedly 

completed PL Book-II out of 0.57 lakh target.

5. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority has been constituted in the State. However, the 

seed money has not been released by NLM.
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DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
58.51 65.66 50.41

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

49.82 31.03 41.09 0.00 0.00 0.00

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
24.36 10.61 13.75

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THESTATE

NO. CIF DISTRICTS COVERED
TLC PLC CEP

17 14 4 1

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT! * _

March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

8.08 19.81 11.73 5.23 7.57 2.32 2.34 2.75 0.41

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
19.81 8.71 11.10 4.06 0
% 43.97 56.03 20.54

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
7.57 3.48 4.09 2.16 0
% 45.97 54.03 28.62
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
2.75 1.05 1.70 0.56 0
% 38.18 61.81 20.46

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 1
b) 40% to 60% 2
c) 20% to 40% -

d) Less than 20% 1
e) Nil Achievement even after 18 months of sanction 5

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE" >» E]SfROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

4.27 4.38 0.11 3.11 3.25 0.14 0.00 0.73 0.73

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.
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NIC COMPUTER CELL
(Directorate of Adult Education)

STATUS AS ON MARCH,1998

TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

S.No. Campaign Project 
.Code

Latest 
Report for 
Honth/Year

Sanction
Date

Teaching
Start
Date

Target Effective 
after Enrolment
Survey

Achievenent levels attained

II III

Percentage of Ach. as per Ex 
achievenent at levels Evaluation 

I II III Report

STATE / UT PUNJAB 
k k k k k k k k k k k k k k k k k k k k k k k k k k k k k k k k k k k

1 1902 BHATINDA 1/98 21/01/97 07/09/96 1,56,965

2 1903 FEROZEPUR 1/98 17/05/96 01/03/97 2,25,840

3 1904 FARIDKOT 9/96 03/10/94 15/08/94 3,10,917

4 1906 HOSHIARPUR 1/98 21/03/94 25/06/94 1,10,551

5 1907 JULLUNDUR 1/98 29/03/96 31/05/97 64,308

6 1909 LUDHIANA 9/96 24/03/95 10/02/96 1,65,454

7 1910 PATIALA 1/98 17/03/97 17/09/98 1,76,812

8 1912 SANGRUR 1/98 29/03/96 26/01/96 3,79,780

9 1913 BGVS, PUNJAB 1/98 27/11/91 01/03/92 1,46,627

10 1914 RUPNAGAR 11/97 24/11/95 01/11/95 74,589

11 1915 HANSA 1/98 07/08/96 07/08/97 1,15,315

12 1916 FATEHGARH SAHIB 1/98 15/10/96 15/08/97 54,320

19,81,478

NR NR NR NR NR NR NR --

NR NR NR NR NR NR NR --

2,38,955 NR NR 1,44,922 NR NR 46.61 --

88,770 71,256 70,000 70,000 64.46 63.32 63.32 62.00

48,366 27,371 NR NR 42.56 NR NR —

88,739 40,714 NR NR 24.61 NR NR --

NR NR NR NR NR NR NR --

90,520 60,629 27,529 NR 15.96 7.25 NR —

58,673 58,673 47,332 22,036 40.02 32.28 15.03 —

55,114 3,289 13,509 38,255 4.41 18.11 51.29 —

74,461 NR NR NR NR NR NR —

13,113 NR NR NR NR NR NR —

7,56,711
(38.19%)

NTTNFT ==■

2,61,932 1,58,370 2,75,213
(13.89%)
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l. PROFILE

(a) POPULATION

Rajasthan had a population of 44.01 million out of whom 23.04 million were males 

and 20.97 million were females. The rural and urban population was 33.94 million and

10.07 million respectively. The scheduled caste and scheduled tribe population 

constitutes 16.93% and 12.23% respectively. The number of districts which was twenty 

seven at the time of Census has increased to thirty two at present.

(b) LITERACY SCENARIO

Rajasthan is one of the educationally backward States in the country which had 

only 38.55% literacy rate which is second lowest in the country only next to Bihar. The. 

male and female literacy rates were 54.99% and 20.44% respectively. Rajasthan's 

female literacy rate was lowest in the country. The highest literacy rate in the State was 

recorded in Ajmer Le. 52.34%. In fact this is the only district in the State haying a 

literacy rate above the national average. Kota and Jaipur districts were in second 

position with 47.88% and Jhunjhunu district was in third position with 47.60%. Nine 

districts had literacy rate in the range of 40-50%, fourteen districts were in the range of 

30-40%, and three districts with less than 30% literacy rate. Barmer district had lowest 

literacy rate of only 22.98%.

The status of female literacy was dismaL The highest female literacy rate of 

34.50% was recorded in Ajmer and the lowest 7.68% was in Barmer district. Kota had 

the second highest with 29.50% and Jaipur was in the third position with 28.69%. Seven 

districts were in the range of 20-30% and seventeen districts were in 10-20% range.
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There were two districts, namely, Barmer (7.68%) and Jalore (7.75%) with a single digit 

female literacy rate.

1. LITERACY, POST LITERACY AND CONTINUING EDUCATION 
PROJECTS - STATUS

(a) LITERACY PROJECTS

All the thirty two districts have been sanctioned with literacy programme. The current 

status is as follows:

TARGET:

All the thirty two districts in the State have completed the door to door survey and 

have identified 91.17 lakh learners. Udaipur district had the highest number of 

learners Le. 5.55 lakhs followed by Jodhpur 4.95 lakh and Nagaur district was in 

the third position with 4.70 lakh. Four districts had a target of more than 4 lakh, 

eight districts with more than 3 lakh, thirteen districts with more than 2 lakh and 

five districts had a target of more than one lakh learners. Only one district had a 

target of less than one lakh i.e. Jaisalmer which had only 0.99 lakh learners.

ENROLMENT

As on March 1998, 77.29 lakh learners have reportedly been enrolled in thirty two 

districts which works out to 84.78%. Four districts have reported 100% enrolment. 

They are Ajmer, Banswara, Bharatpur and Hanumangarh. The enrolment figures of 

the State in general is quite encouraging as it is more than 80%.

ACHIEVEMENT

So far 28.62 lakh learners against 91.17 lakh target have reportedly completed 

Primer-m which works out to 31.39% achievement. Out of thirty two districts the
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achievement figure for Primer III is available from twenty three districts. The 

highest achievement of 89.80% was reported from Ajmer where the programme 

was implemented by the district authorities on their own. Bharatpur stood in 

second position with 80.96% followed by Dungarpur with 79.26% achievement. 

Besides these, districts which have done considerably well are Pali (66.86%), 

Chittorgarh (62.17%), Jhunjhunu (61.34%), Tonk (63.40%), Udaipur (59.69%), 

Rajsamand (54.76%). The districts with moderate achievement are Sikar (44.75%) 

and Sawai Madhopur (31.93%). There are many districts which are dragging with 

very poor achievement. The details of the districts along with the sanction dates 

and achievement so far is as follows:

Alwar (24.86%), Baran (20.89%) both sanctioned in 1994; Banswara (14.04%), 

Barmer (27.20%), Bhilwara (29.37%), Bikaner (29.68%), Jodhpur (28.84%), 

Karauli (25.64%), Nagaur (6.47%) all sanctioned in 1995; Dholpur (0.19%), 

Sriganganagar (0.37%) and Sirohi (3.71%) sanctioned in 1996.

Some districts are dragging without any achievement for Book-Ill. The names 

along with sanction date are as follows: Bundi (1995) and Churu, Jaisalmer, 

Jalore, Jhalawar, Kota, Dausa, Hanumangarh (all sanctioned in 1996).

EXTERNAL EVALUATION

The external evaluation of twelve districts has been completed so far. They are: 

Ajmer (85.01%), Alwar (19.34%), Banswara (36.54%), Bharatpur (64%), 

Chittorgarh (48.56%), Dungarpur (91.90%), Jhunjhunu (36.54%), Pali (45%), Sikar 

(21%), Tonk (25.40%), Udaipur (60.52%) and Baran (24.89%).

There is a big difference in the achievement reported in the external evaluation 

report and the monitoring reports of 4 districts. The names of the districts along 

with achievement figures are as follows:
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Name of district MIS EE Report
Pali 66.86% 45%

Sikar 44.75% 21%

Tonk 63.40% 25.40%

Jhunjhunu 61.34% 36.54%

(b) POST LITERACY PROJECTS

The Post Literacy Projects have been sanctioned to eighteen districts. The status 

of these districts is given below:

TARGET

Out of eighteen districts, the proposed target under post literacy is available from 

12 districts. The total target of these districts is 24.86 lakh. Banswara has the 

highest target of 2.85 lakhs. Seven districts have more than 2 lakh target and five 

districts have more than 1 lakh target.

ENROLMENT

The enrolment figures are available from eight districts only. So far 13.82 lakh 

neo-literates have been enrolled which works out to 59.51%. Banswara reported 

100% enrolment. Tonk (41.10%) and Sikar (54%) have reported lower enrolment.

ACHIEVEMENT

The number of neo-literates who have completed PL Book-I is available from 

seven districts ie . 5.36 lakh In Ajmer and Bharatpur a considerable number of 

neo-literates have completed PL Book-I Le. 1.73 lakh and 1.67 lakh respectively. 

In all other districts the number was less than a lakh.
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(c) CONTINUING EDUCATION PROGRAMME

In Rajasthan Continuing Education Programme was sanctioned to Ajmer and 

Dungarpur. In Ajmer and Dungarpur 967 and 483 CECs and 131 and 57 NCECs are 

sanctioned.

The current status of the Continuing Education Programme in these districts is 

awaited.

2. REPORTING STATUS

While most of the districts have submitted the status report for March 1998 except 

Bikaner which has submitted report for the month of Jannuary ‘98.

3. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

TARGET(SURVEY) ENROLMENT ACHIEVEMENT(BOOK HI)

| D M  arch '97 HMarch -98
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The target for coverage in Literacy Phase increased considerably in Rajasthan which 

can be noticed from the above graph. The target increased from 77.38 lakh to 91.17 lakh 

during the year. This was mainly due to the inclusion of the target of six districts, 

namely, Churu, Jaipur, Jaisalmer, Jallore, Kota, Hanumangarh and Karauli.

The enrolment during this period rose from 60.14 lakh to 77.29 lakh during this 

period. There was a good progress in eight districts and it was moderate in four districts. 

The status was static in Pati, Sikar, Rajsamand, Ajmer, Banswara, Sikar, Tonk, Jodhpur 

and Rajsamand districts. The progress was moderate in Alwar, Banswara, Jhunjhunu and 

Pati. Some districts which had nil achievement in March ’97 have made a good progress 

during the year. They are: Barmer, Bikaner, Chittorgarh, Nagaur, Baran, Swai 

Madhopur and Sirohi.

The status did not change in some of the districts. They are: Ajmer, Bharatpur, 

Dungarpur. Some of the districts which had nil achievement in 1997 have continued to 

be with the same status in March ’98 also. They are: Bundi, Churu, Dholpur, 

Ganganagar, Jaipur, Jaisalmer, Jalore, Jhalav/ar, Kota, Dausa and Hanumangarh.

(b) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figuros in Lakhs)

PROPOSED NO .OF NEO- ACTUAL NO.OF NEO- NO.OF NEO-LITERATES 
LITERATES LITERATES ENROLLED COOMPLETED PL BOOK.I

| DMarch *97 HMarch '98 |
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There is considerable increase in the target under PL phase which has increased 

from 14.59 lakh to 24.86 lakh during the year. This was because of inclusion of the 

target of five more districts, namely, Alwar, Baren, Chittorgarh, Jhunjhunu and Bhilwara. 

Meanwhile the target of Tonk and Banswara have also increased during the period.

The enrolment rose from 9.00 lakh to 13.82 lakh. Only one district, Le. Pali 

reported a good progress where the enrolment increased from 1.28 lakh to 1.78 lakh. The 

increase was marginal in Tonk and Sikar. The progress in Banswara was substantial 

where the enrolment rose from Nil {'91) to 2.85 lakh (’98). The enrolment of Bhilwara 

district is a new addition during the year. The status of Ajmer, Dungarpur and Bharatpur 

remained static.

The achievement for PL Book-I also registered a marginal increase from 3.11 

lakh to 5.36 lakh. There was a good progress in Ajmer, Bharatpur and Pali. The 

achievement of Sikar was new addition. The increase was marginal in Dungarpur and 

Tonk. The status did not change in Pali during the year.

6. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority has been constituted in Rajasthan and a sum 

of Rs.25 lakh has been released towards seed money.
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DATA AT A GLANCE

4. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
38.55 54.99 20.44

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

42.38 8.31 26.29 33.29 4.42 19.44

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
80.48 27.37 53.11

5. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. CIF DISTRICTS COVERED
TLC PLC CEP

32 31* 18 1

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

77.38 91.17 13.79 60.14 77.29 17.15 15.45 28.62 13.17

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
91.17 30.08 61.09 17.21 13.59

% (33.00) (67.00) (18.88) (14.91)

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
77.29 25.43 51.86 15.68 15.01

% (32.91) (67.09) (20.29) (19.43)
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
28.62 9.74 18.88 4.60 7.12

% (34.05) (65.95) (16.09) (24.90)

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 7
b) 40% to 60% 3
c) 20% to 40% 8
d) Less than 20% 4
e) Nil Achievement even after 18 months of sanction 5

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 ElSTROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

14.59 24.86 10.27 9.00 13.82 4.82 3.11 5.36 2.25

* All the 31 districts in the State have been covered under literacy campaigns and 
one more district has been carved out of the existing districts.

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

STATUSES ON MARCH, 1998

S. No. Campaign 
Code

Project Latest 
Report for 
Month/Year

Sanction
Date

Teaching
Start
Date

Target
after
Survey

Effective
Enrolment

Achievement levels attained

II III

Percentage of Ach. as per Ex. 
achievement at levels Evaluation 

I II III Report

STATE / UT RAJASTHAN

1 2001 AJMER 1/94 / / 01/09/90 3,41,699 3,41,699 NR NR 3,06,861 NR NR 89.80 85.01

2 2002 ALWAR 3/98 17/03/94 16/12/94 4,01,502 3,52,933 2,49,028 1,86,142 99,801 62.02 46.36 24.86 46.18

3 2003 BANSUARX 12/97 14/02/95 14/11/95 3,59,788 3,59,788 2,31,259 1,55,128 50,517 64.28 43.12 14.04 36.00

4 2004 BARMER 3/98 05/10/95 30/05/96 4,36,301 3,94,161 3,70,436 3,11,354 1,18,673 84.90 71.36 27.20 —

5 2005 BHARATPUR 6/95 09/01/92 15/02/92 3,01,072 3,01,072 2,56,299 2,50,362 2,43,735 85.13 83.16 80.96 64.00

6 2006 BHILUARA 3/98 30/01/95 26/01/96 2,82,627 2,48,563 2,17,086 1,80,470 83,002 76.81 63.85 29.37 --

7 2007 BIKANER 1/98 05/10/95 02/10/96 3,03,211 2,41,613 2,06,399 1,59,760 90,000 68.07 52.69 29.68 --

8 2008 BUND I 3/98 23/02/95 02/10/96 2,23,544 2,04,578 82,341 NR NR 36.83 NR NR —

9 2009 CHITTORGARH 3/98 22/03/95 08/09/96 3,19,069 2,76,328 2,57,917 38,511 1,98,369 80.83 12.07 62.17 49.00

10 2010 CHURU 3/98 18/12/96 02/06/97 2,32,668 1,86,378 46,122 NR NR 19.82 NR NR —

11 2011 DHOLPUR 3/98 13/03/96 05/12/96 1,50,967 1,08,880 94,823 54,536 292 62.81 36.12 .19 —

12 2012 DUNGARPUR 3/96 28/01/92 01/09/91 2,83,801 2,24,943 NR NR 2,24,943 NR NR 79.26 91.90

13 2013 GANGANAGAR 3/98 15/10/96 05/02/97 2,25,108 1,78,025 71,898 34,153 839 31.94 15.17 .37 —

14 2014 JAIPUR 3/98 26/03/97 08/09/97 3,84,607 3,42,162 1,08,588 NR NR 28.23 NR NR —

15 2015 JAISALMER 3/98 09/08/96 09/02/97 98,687 75,081 2,104 NR NR 2.13 NR NR --

16 2016 JALL0RE 3/98 11/07/96 01/08/97 3,31,487 3,19,657 2,42,886 NR NR 73.27 NR NR —

17 2017 JHALAUAR 3/98 13/03/96 16/05/97 2,30,268 1,98,391 NR NR NR NR NR NR —

18 2018 JHUNJHUNU 3/98 16/01/95 02/10/95 2,34,409 2,05,245 1,71,768 1,58,709 1,43,795 73.28 67.71 61.34 66.90

19 2019 JODHPUR 3/98 10/03/95 06/11/95 4,95,157 3,89,572 3,16,146 2,44,787 1,42,784 63.85 49.44 28.84 --

================================================================================== NICNET =

In column "For Month/Year", 1/90 indicates no report received



STATUS AS ON MARCH,1998

o •
S.No. Campaign Project 

Code
Latest 
Report for 
Month/Year

Sanction
Date

0 •
Teaching
Start
Date

20 2020 KOTA 3/98 15/10/96 08/09/97

21 2021 NAGAUR 3/98 05/10/95 20/07/96

22 2022 PALI 9/97 06/09/93 25/03/94

23 2023 SIKAR 3/98 11/11/92 05/06/93

24 2027 UDAIPUR 3/98 25/04/94 01/09/94

25 2028 BA RAN 3/98 16/03/94 02/10/94

26 2029 TONK 3/98 20/09/93 01/06/94

27 2030 RAJSAMAND 3/98 12/05/94 26/01/96

28 2031 SUAI HADHOPUR 3/98 05/10/95 01/06/96

29 2032 SIR0H1 3/98 18/01/96 20/09/96

30 2034 DAUSA 3/98 06/08/96 11/03/97

31 2035 HANUMANGARH 3/98 15/10/96 02/10/97

32 2036 KARAULI 3/98 01/09/95 01/06/96

NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAHPAIGN 
Statistical Data At A Glance

Target
after
Survey

Effective
Enrolment

0
Achievement levels 

I II

attained

III

Percentage of Ach. as per ! 
achievement at levels Evaluation 

I II III Report

1,50,161 1,14,980 23,101 NR NR 15.38 NR NR ---

4,70,357 3,48,066 2,90,545 1,99,750 30,421 61.77 42.47 6.47 —

2,82,000 2,29,388 2,22,036 2,02,512 1,88,543 78.74 71.81 66.86 45.00

3,40,687 2,20,065 1,98,652 1,78,304 1,52,458 58.31 52.34* 44.75 21.00

5,55,662 4,94,451 4,34,953 3,85,046 3,31,683 78.28 69.30 59.69 —

1,94,401 1,77,355 1,43,632 1,15,440 40,618 73.88 59.38 20.89 —

2,56,595 1,93,530 1,79,553 1,73,859 1,62,675 69.98 67.76 63.40 25.40

2,10,422 1,71,537 1,60,022 1,38,104 1,15,235 76.05 65.63 54.76 --

2,19,604 1,52,360 1,35,351 1,26,982 70,109 61.63 57.82 31.93 —

1,59,459 1,12,904 71,797 35,383 5,919 45.03 22.19 3.71 --

2,20,000 1,77,109 1,24,964 50,797 NR 56.80 23.09 NR --

1,86,475 1,86,475 22,206 NR NR 11.91 NR NR —

2,35,212 2,01,950 1,62,599 1,47,084 60,342 69.13 62.53 25.65 --

91,17,007 77,29,239
(84.78%)

50,94,511 35,27,173 28,61,614
(31.39%)

NICNET
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1. PROFILE

(a) POPULATION

Tamil Nadu is one of the larger State having a population of 55.86 million and 

ranks 7th in the country as per 1991 Census. 28.30 million were males and 27.56 million 

were females. The rural and urban distribution was 36.78 million and 19.07 million 

respectively. The scheduled castes and scheduled tribes population was 10.71 million 

and 0.57 million respectively which works out to 19.18% and 1.03% respectively. There 

were twenty one districts at the time of Census. Eight new districts have been carved out 

taking the total number to twenty nine.

(b) LITERACY SCENARIO

Tamil Nadu ranks 12th in the country in literacy rate which was 62.66%. The 

literacy rate among males was 73.75% and females 51.33%. Literacy rate among SC and 

ST was 46.74% and 27.89% respectively.

Kanyakumari had the highest literacy rate ie. 88.06%, Chennai (Madras) was in 

the second position with 81.60%. Two districts, namely Nilgiris and Chidambaranar had 

more than 70% literacy rate. The literacy rate in 10 districts was in the range of 60-70%. 

Six districts were in the range of 50-60%. It is very interesting to note that there was 

only one district in the State having a literacy rate of less than the national average, Le. 

Dharmapuri with 46.02%.

The female literacy rate was highest in Kanyakumari district ie. 78.39% and 

lowest in Dharmapuri district which was 34.23%.
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2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 
PROJECTS -  STATUS

(a) LITERACY PROJECTS

All districts in the State have been covered under the programme. The status 

of these projects is as follows:

TARGET

All the districts have reported the target after survey which is 90.08 lakh. Salem 

district had the highest number of learners ie. 8.38 lakh. Coimbatore and 

Dharmapuri Districts were having more than 6 lakh learners. Velur and 

Thiruvannamalai districts had more than 5 lakh. Four districts had a target of 

more than 4 lakh and six districts were having more than 3 lakh, five districts had 

more than 2 lakh and five districts were having more than 1 lakh learners as their 

target. There is only one district ie . Nilgiris which had a target of less than 1 

lakh ie. 0.74 lakh.

ENROLMENT

The State reported an impressive enrolment which was 82.41 lakh and it works 

out to 91.49% against target. Almost all the districts have enrolled good number 

of learners except Chennai City where only 0.30 lakh learners have been 

enrolled out of 3.12 lakh identified learners.

Seven districts have reported 100% enrolment which may not be correct. They 

are: Kanyakumari, Ramanathapuram, Cuddalore, Thiruchirapalli, Dindigal, 

Perambalur and Karur.
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ACHIEVEMENT

The achievement figures for Book-in are available from 22 districts. So far 

57.73 lakh learners have completed Book-Ill as per March 1998 report which 

works out to 64.09% achievement against target. Four districts Le. 

Kancheepuram, Chennai City, Villupuram and Karur have not yet reported any 

achievement. Among these districts Kancheepuram, Madras City and Thiruvarur 

have completed more than 3 years and Villupuram completed more than 2 years 

without any achievement.

Three districts, namely, Virudhunagar, Ramanathapuram and Dindigal have 

reported 100% achievement which may not be correct. Erode district is in the 

second position with 98.89%. There are three districts (including Erode) which 

have reported more than 90% achievement. Six districts have reported 

achievement in the range of 80-90%. Two districts were in the range of 70-80% 

and six districts were in the range of 60-70% achievement. Two districts have 

reported achievement in the range of 40-50%. Nagapatnam reported an 

achievement of 44.01% which was lowest in the State.

EXTERNAL EVALUATION

The external evaluation has been completed in seventeen districts. As per the 

external evaluation report, the achievement of Ramanathapuram is the highest i.e. 

96.30%, Pudukottai is in second position with 96.26% and Madurai stood third 

position with 94.14%. The status of other districts is as follows: Kanyakumari 

(90%), Cuddalore (90%), Dindigal (88.47%), Virudhunagar (87.24%), 

Coimbatore (85.12%), Sivagangai (82.69%), Thanjavur (81.95%), Velur (67%), 

Thiruvarur (64.99%), Erode (58%), Karur (49.56%), Perambalur (48.19%) and 

Nagapatnam (47%).
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(b) POST LITERACY PROJECTS

Post Literacy projects have been sanctioned to twenty districts in the State. The 

status of these projects is as follows:

TARGET

Out of 20 Post Literacy Projects sanctioned so far the target was reported by 19 

districts. 58.18 lakh neo-literates are to be covered in the State. Coimbatore had 

the highest target which is 6.25 lakh neo-literates. Salem is in second position 

with 5.43 lakh. Two districts, namely Thiruvarur and Dharmapuri have a target of 

4 lakh neo literates. Five districts have a target in the range of 3-4 lakhs, 6 

districts in the range of 2-3 lakhs and 2 districts have a target of 1-2 lakh neo­

literates. Kanyakumari and Sivagangai districts have less than one lakh as their 

target. The lowest target is from Sivagangai which is 0.69 lakh.

ENROLMENT

The total number of neo-literates enrolled in 19 post literacy districts is 54 .70 

lakh which works out to 94% against the target Nine districts have reported 

100% enrolment which may not be correct. They are: PMT Sivaganga, 

Kanyakumari, Kamarajar, North Arcot Ambedkar, Madurai, Ramanathapuram, 

Dindigal Anna, Tiruchirapalli and Perambalur. Almost all the post literacy 

projects have done well in enrolling the neo-literates except Nagapatinam district 

where only 1.55 lakh neo-literates were reportedly enrolled out of 3.63 lakh 

target.

ACHIEVEMENT

27.33 lakh neo-literates have reportedly completed PL Book-I against a target of 

58.18 lakh which works out to 46.97%. Out of 19 post literacy districts from
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where post literacy programme reports have been received, the achievement 

figures from six districts is awaited. The achievement status of all those districts 

which have reported so far is quite encouraging except two districts, namely, 

Cuddalore and Salem. While in Salem 1.59 lakh neo-literates have completed the 

PL Book-I against a target of 5.43 lakh, in Cuddalore only 0.25 lakh have 

completed PL Book-I against 2.54 lakh target.

EXTERNAL EVALUATION

None of the post literacy projects have been evaluated so far.

(c) CONTINUING EDUCATION PROGRAMME

Continuing Education Projects have been sanctioned to following nine districts: 

Kanyakumari, Tirunelveli, Virudhunagar, Sivagangai, Ramanathapuram, 

Pudukottai, Madurai, Theni, Vellore.

3. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

TARGET(SURVEY) ENROLMENT ACHEVEMENT(BOOK ■)

El March'97 H  March‘98~|
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The total target of the State increased marginaly from 86.50 lakh to 90.07 lakh. 

This was mainly due to the readjustment of targets of some new districts carved out 

during the year. In fact the target of Tiruchirapalli was 7.21 lakh in March ’97 which was 

highest in the State was now declined to 2.87 lakh due to reorganisation of districts.

The enrolment rose from 78.63 lakh to 82.41 lakh during the year. Good progress 

was reported from Coimbatore, Dharmapuri and Salem. The status did not change in 

other districts. The project in Chennai City appears to be dragging since only 0.30 lakh 

learners have been enrolled out of 3.12 lakh target. There is absolutely no change in its 

status during the year.

The achievement increased from 53.07 lakh to 57.73 lakh. Good achievement 

was reported from Coimbatore and Thiruvannamalai and the progress was moderate in 

six districts, namely, Dharmapuri, Periyar, Salem, Thanjavur, The Nilgiris and in 

Nagapattinam. The scenario remained static in rest of the districts.

(b) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PROPOSED NO.OF NEO- ACTUAL NO.OF NEO- NO.OF NEO-LITERATES 
LITERATES LITERATES ENROLLED COOMPLETED PL

BOOK.I
□March *97 QMarch ‘98
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The target increased from 50.95 lakh to 58.18 lakh during the year. This was due 

to the inclusion of the target of Dharmapuri and Perambalur, besides increase in the 

targets of Nagapattinam and Thanjavur.

The enrolment of Tamil Nadu has increased from 49.82 lakh to 54.70 lakh. This 

was mainly due to the inclusion of the target of two more districts, namely, Dharmapuri 

and Perambalur. In addition to this three districts have reported good progress. They are 

Coimbatore, Nagapattinam and South Arcot.

There is a substantial progress in the achievement (PL Book-I) from 16.29 lakh to

27.33 lakh. This is mainly due to the good progress made by Dindigal Anna, Periyar, 

Salem and South Arcot. The status of remaining districts did not change.

4. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority has been constituted and the seed money to 

SLMA is not yet released from Central Government.
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DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
62.66 73.75 51.33

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

58.36 34.89 4674 35.25 20.23 27.89

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
63.49 21.01 42.48

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO.C>F DISTRICTS CC•VERED
TLC PLC CEP

29 23* 20 9

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

86.50 90.08 3.58 78.64 82.41 3.77 53.07 57.73 4.66

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
90.08 35.32 54.76 31.29 2.66

% (39.10) (60.80) (34.74) (2.95)

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
82.41 31.84 50.57 37.74 2.15

% (38.64) (61.36) (45.79) (2.61)
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
57.73 25.88 31.85 15.84 1.14

% (44.84) (55.16) (27.44) (1.97)

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 20
b) 40% to 60% 2
c) 20% to 40% -

d) Less than 20% -

e) Nil Achievement even after 18 months of sanction 4

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE" ElVROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

50.95 58.18 7.23 49.82 54.70 4.88 16.29 27.33 11.04

* Out of 23 districts covered under literacy campaigns six more districts have been 
carved out of these districts.

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
Statisticat-Data At A Glance

STATUS AS ON MARCH,1998

S.No. Campaign Project 
Code

Latest Sanction Teaching
Report for Date Start
Month/Year Date

Target „Effective 
after Enrolment
Survey

Achievement levels attained

II III

percentage of Ach. as per Ex. 
achievement at levels Evaluation 

I II III Report

STATE / UT TAMIL NADU
a************************

1 2202 KANCHfPURAM 3/98 11/01/95 02/10/95 4,06,192 3,65,573 2,88,077 2,76,134 NR 70.92 67.98 NR —

2 2204 COIMBATORE 3/98 03/02/93 24/03/93 6,25,422 6,24,694 6,21,083 6,15,848 6,01,417 99.31 98.47 96.16 85.12

3 2205 DHARHAPURI 3/98 10/12/93 15/08/94 6,33,413 6,22,466 5,48,322 4,90,429 4,37,998 86.57 77.43 69.15 —

4 2206 KAMARAJAR 12/95 18/09/91 01/03/92 1,75,773 1,75,773 NR NR 1,75,773 NR NR 100.00 87.24

5 2207 KANYAKUilARI 8/96 10/10/91 26/01/92 1,01,538 94,952 93,374 90,762 90,164 91.96 89.39 88.80 90.00

6 2208 MADURAI 8/96 28/11/91 13/04/92 3,27,667 3,07,231 2,92,130 2,85,216 2,79,631 89.15 87.04 85.34 94.14

7 2209 NORTH ARCOT 8/96 28/11/91 31/03/92 5,11,341 4,66,369 4,02,539 3,54,380 3,'16,081 78.72 69.30 61.81 67.00

8 2210 P.H.T. SIVAGANGA 6/96 25/03/91 17/08/91 1,07,127 91,000 86,558 80,558 69,319 80.80 75.20 64.71 82.69

9 2211 ERODE 1/98 04/01/93 05/01/94 4,09,442 4,05,950 4,04,880 4,04,880 4,04,880 98.89 98.89 98.89 58.00

10 2212 RAHANATHAPURAM 8/96 25/05/92 02/07/92 2,00,000 2,00,000 2,00,000 2,00,000 2,00,000 100.00 100.00 100.00 96.30

11 2213 SALEM 3/98 20/12/93 14/06/94 8,38,192 7,81,380 6,85,574 6,41,018 5,44,633 81.79 76.48 64.98 —

12 2214 CUDDALORE 3/98 08/09/93 25/03/94 4,93,525 4,93,525 3,88,237 3,23,025 2,25,090 78.67 65.45 45.61 90.00

13 2215 THANJAVUR 3/98 05/09/94 02/10/94 3,19,114 2,99,933 2,99,281 2,84,499 2,63,521 93.78 89.15 82.58 81.95

14 2216 TIRUNELVELI 8/96 28/11/91 19/03/92 2,57,684 2,38,115 2,33,366 2,20,443 2,09,814 90.56 85.55 81.42 94.28

15 2217 TIRUCHIRAPALLI 3/98 03/03/94 05/06/94 2,86,660 2,86,660 2,86,160 2,59,760 2,05,200 99.83 90.62 71.58 —

16 2218 THE NILGIRIS 3/98 01/02/95 22/03/95 73,523 67,700 60,547 60,547 58,444 82.35 82.35 79.49 —

17 2219 PUDDUKKOTTAI 8/96 12/07/91 02/10/91 2,91,985 2,45,474 2,45,474 2,25,584 1,83,052 84.07 77.26 62.69 96.26

18 2222 NAGAPATTINAM 3/98 10/09/92 01/03/93 3,63,582 3,44,000 3,44,000 3,35,000 1,60,000 94.61 92.14 44.01 47.00

19 2223 DINDIGUL 3/98 04/02/93 01/05/93 3,93;078 3,93,078 

=  NICNET =»=

3,93,078 3,93,078 3,93,078 100.00 100.00 100.00 88.47

In column "For Month/Year", 1/90 Indicates no report received
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TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance

STATUS AS ON MARCH,1998

NIC COMPUTER CELL
(Directorate of Adult Education)

e A o A o A
S.No. Campaign Project Latest Sanction Teaching Target Effective Achievement levels attained Percentage of Ach. as per Ex.

Code Report for Date Start after Enrolment achievement at levels Evaluation
Month/Year Date Survey I II III I II III Report

20 2224 TIRUVANNAMALAI 3/98 08/09/93 02/03/94 5,48,837 4,93,832 NR NR 4,92,712 NR NR 89.77 64.99

21 2225 TOOTHUKUDI 3/98 12/06/96 12/12/94 1,26,777 1,26,500 1,26,000 1,24,000 1,18,000 99.39 97.81 93.08 ---

22 2226 MADRAS CITY 9/96 04/10/95 13/04/96 3,12,161 30,000 NR NR NR NR ' NR NR --------

23 2227 VILLUPPURAN 12/97 06/03/96 26/01/97 4,07,764 3,27,380 1,84,584 NR NR 45.27 NR NR —

24 2228 PERAMBALUR 3/96 03/05/94 05/06/94 2,70,631 2,70,631 2,67,971 2,61,219 2,29,591 99.02 96.52 84.84 48.19

25 2229 KARUR 12/97 03/03/94 05/06/94 1,64,018 1,64,018 1,54,252 1,42,435 1,14,416 94.05 86.84 69.76 49.56

26 2230 TIRUVALLUR 3/SB 11/01/95 02/10/95 3,62,101 3,24,626 2,68,347 1,66,432 NR 74.11 45.96 NR —

90,07,547 82,40,860 68,73,834 62,35,247 57,72,814
(91.49%) (64.09%)

NICNET =*=====================================
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TRIPURA

(a) POPULATION

Tripura is one of the smaller States in North East Region having a population of 

2.75 million as per 1991 Census. 1.41 million were males and 1.33 million were females. 

The rural and urban population was 2.33 million and 0.42 million respectively. The 

scheduled caste and scheduled tribe population was 4.51 lakhs and 8.53 lakhs, i.t. 16.36% 

and 30.95% respectively. There were only three districts at the time of Census. One new 

district, viz. Dhalai, has been carved out taking the figure to four.

(b) LITERACY SCENARIO

The State had a literacy rate of 60.44% which is above the national average. The 

male literacy rate was 70.58% and that of female was 49.65%. West Tripura recorded 

65.83% literacy rate which was highest followed by North Tripura 60.37% and South 

Tripura with 51.35%.

The female literacy rate was highest in West Tripura with 55.15% followed by 

North Tripura 50.31% and South Tripura with 39.75%.

2. LITERACY, POST LITERACY PROJECTS -  STATUS

(a) LITERACY PROJECTS

All the four districts have been sanctioned literacy projects. The status of these 

projects is as follows.

1. PROFILE
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TARGET

Four lakh learners have been reportedly identified through survey. The highest 

target of 2.16 lakh learners were identified in West Tripura. In South Tripura it 

was 1.47 lakh. North Tripura had 0.69 lakh and the lowest target of 0.57 lakh was 

identified in the new district Dhalai.

ENROLMENT

So far 4.28 lakh learners have reportedly been enrolled which works out to 

87.39%. The enrolment of all the four projects is fairly good.

ACHIEVEMENT

3.55 lakh learners have reportedly completed Book-Ill which works out to 

72.49% achievement. All the four districts have more than 60% achievement. 

South Tripura reported highest achievement of 82.20% followed by West Tripura 

with 70.08%, North Tripura with 66.43% and Dhalai with 63.95%.

EXTERNAL EVALUATION

The external evaluation of three projects have been completed. The achievement 

as per the report was as follows: North Tripura 72.21%, South Tripura 82% and 

“West Tripura 70%.

(b) POST LITERACY PROJECTS

Post Literacy Projects have been sanctioned to all the four districts. West Tripura 

and North Tripura were sanctioned in January and February 1997, South Tripura and 

Dhalai were sanctioned in Aug.97. The current status regarding the target, enrolment etc. 

is awaited from the State.
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3. REPORTING STATUS

The status report for March ‘98 was available from all the 4 districts. However, 

the post literacy status is awaited.

4. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

TARGET(SURVEY) ENROLMENT ACHIEVEMENT(&OOK III)

□  March 97 H  March •SB [

The target of the State for coverage of non-literates has increased from 4.33 lakh 

to 4.90 lakh. This was due to the fact that one more district which was carved out of the 

existing districts has reported its target.

248



There is a significant improvement in the enrolment. It is increased from 3.42 

lakh to 4.28 lakh. There is a considerable increase in the enrolment figures of North 

Tripura district which has increased from 0.39 lakh to 0.50 lakh. Dhalai reported 

enrolled 0.46 lakh learners. There is a marginal increase in enrolment figures of South 

and West Tripura.

There is a good progress in achievement status during the year. The achievement 

of the State has increased from 0.93 lakh to 3.55 lakh. There is a considerable 

improvement in achievement of the districts of North Tripura, South Tripura and West 

Tripura. The achievement reported by Dhalai is 0.36 lakh (63.95%).

4. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority has not been constituted in the State.

249



TRIPURA

DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
60.44 70.58 49.65

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

67.25 45.45 56.66 52.88 27.34 40.37

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
3.23 1.13 2.10

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS COVERED
TLC PLC CEP

4 4 4 -

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

4.33 4.90 0.57 3.42 4.28 0.86 0.93 3.55 2.62

5. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
4.90 2.02 2.88 1.05 2.25
% (41.20) (58.80) (21.40) (45.84)

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
4.28 1.68 2.60 0.83 1.94
% (39.20) (60.80) (19.31) (45.28)
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
3.55 1.31 2.24 0.71 1.54
% (37.01) (62.99) (19.99) (43.42)

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 4
b) 40% to 60% -

c) 20% to 40% -

d) Less than 20% -

e) Nil Achievement even after 18 months of sanction -

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE1 ElVROLMENT AC HIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

- - - - - - - - -
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
Statistical Data At A 6 lance

STATUS AS ON MlJgCH,1998

O  * 0-*

S.No. Campaign Project Latest Sanction Teaching Target
Code Report for Date Start after

Month/Year Date Survey

* STATE / UT TRIPURA 
A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A A *

1 2301 NORTH 3/98 29/12/93 01/09/94 69;111

2 2302 SOUTH 3/98 24/03/94 26/01/95 1,47,332

3 2303 WEST 3/98 21/03/94 01/01/95 2,16,.199

4 2304 DHALAI 3/98 28/12/95 01/02/95 57;487

A,90,129

Effective Achievement levels attained Percentage of Ach. as per Ex.
Enrolment achievement at levels Evaluation

I II III I II III Report

59,596 NR 45,911 45,911 NR 66.43 66.43 72.21

1,35,264 1,32,019 1,21,103 1,21,103 89.61 82.20 82.20 82.00

1,87,255 1,58,594 NR 1,51,520 73.36 NR 70.08 70.00

46,225 41,206 36,765 36,765 71.68 63.95 63.95 ---

4,28,340
(87.39%)

NICNET =

3,31,819 2,03,779 3,55,299
(72.49%)
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1. PROFILE

(a) POPULATION

Uttar Pradesh is the largest State in India. According to 1991 Census, the State had a 

population of 139.11 million (74.04 million were males and 65.07 million were females). 

The rural-urban population was 111.50 million and 27.60 million respectively. The 

Scheduled Caste and Scheduled Tribe population was 29.27 million and 0.29 million 

respectively which works out to 21.04% and 0.21% of the total population. There were 

63 districts at the time of Census. Twenty new districts have been carved out taking the 

number to 83.

(b) LITERACY SCENARIO

Uttar Pradesh is one of the educationally backward States and ranks 27th in the 

country. The literacy rate as per 1991 Census was 41.60% which is far behind the 

national average of 52.21%. The male and female literacy rate was 55.73% and 25.31% 

respectively. The total number of illiterates in 7+ age group was 64.76 million out of 

whom 26.29 million are males and 38.47 million are females, which means the number of 

female illiterates outnumber males.

Out of 63 districts (now 83) only ten districts had the literacy rate higher than the 

national average. Dehradun recorded 69.50% literacy rate which was highest in the State 

followed by Kanpur Nagar with 68.75% and Garhwal was in third position with 

65.35%. It is interesting to note that there were only four districts having a literacy rate 

of more than 60%. Eleven districts were in the range of 50% to 60%. Twenty two 

districts had the literacy rate in the range 40% to 50%, nineteen districts were in 30% to
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40% range and seven districts were in 20% to 30% range. Bahraich district recorded a 

literacy rate of 24.39% which was lowest in the State.

As far as female literacy is concerned a wide gap exists in the State. Dehradun 

district has a highest female literacy rate i.e. 59.26%. In fact there are only two districts

1.e. Dehradun (59.26%) and Kanpur Nagar (58.82%) where literacy rate was in the range 

of 50% to 60%. Two districts, namely Garhwal (49.44%)and Nainital (43.19%) were 

also fairly good in female literacy. 19 districts have less than 20% female literacy rate. 

Maharajganj district recorded lowest female literacy rate with 10.28% and Baharaich was 

in second position with 10.73%. The gap between the male and female literacy rate in 

some districts is so wide that the female literacy rate is not even half of male literacy 

rate, e.g. Uttarkashi has 68.74% male literacy rate whereas the female literacy rate was 

only 23.57%, Tehri Garhwal had a male literacy rate of 72.10% and only 26.41% for 

females, Hardoi 49.45% males, 19.75% females, similar is the case with many more 

districts in the State.

2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 
PROJECTS - STATUS

(a) LITERACY PROJECTS

All the districts in the State have been sanctioned literacy projects. The status of 

these projects in term of target, enrolment and achievement is as follows:

TARGET

The total number of learners identified through survey is 189.15 lakh. Moradabad 

district which is implementing the programme in two phases had the highest 

number of illiterates i.e. 8.55 lakhs followed by Lakhimpur Kheeri with 8.13 

lakh learners. There are six districts with more than 5 lakh learners, ten districts 

with more than 4 lakh learners, ten districts with more than 3 lakh learners, twelve
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districts with more than 2 lakh learners and twenty districts with more than one 

lakh learners. There are only five districts with less than 1 lakh illiterates. They 

are Chamoli, Pitthorgarh, Tehri Garwal, Uttar Kashi and Pouri Garwal.

Out of 72 projects sanctioned so far 6 projects have not completed the survey. 

Among these, Meerut is the oldest project sanctioned in November 1995. Other 

districts are: Varanasi (Nov. 96), Nainital (Feb.97), Udham Singh Nagar 

(Feb.97), Hardwar (Mar.97) and Ambedkar Nagar (Mar.97). All other projects 

have completed the door to door survey.

ENROLMENT

The enrolment figures for the State appears to be quite impressive. So far 129.89 

lakh learners have been reportedly enrolled which works out to 68.67% of the 

target. The enrolment figure from 18 projects is still awaited. Some districts have 

not reported the enrolment figures even after 1 - 2  years of their sanction. They 

are Balia, Etah, Nainital, Sitapur, Varanasi, Kanpur Nagar, Maharajganj, Meerut, 

Gorakhpur, Lucknow, Padrauna, Mahoba, Pouri Garwal, Udham Singh Nagar, 

Haridwar, Ambedkar Nagar, Kushinagar.

In one district, namely, Bulandshahr the enrolment was extremely poor. Out of 

3.83 lakh learners identified through survey only 0.05 lakh learners have been 

reportedly enrolled. Some districts have reported 100% enrolment which may not 

be true. They are Basti, Hardoi, Pillibhit, Hamirpur and Bhadohi.

ACHIEVEMENT

Out of 72 projects sanctioned so far, the achievement figures for Primer-III is 

available from 42 districts. Almost all the projects have completed more than one 

year since their sanction. The achievement reported by the State so far is very
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poor. Only 46.26 lakh learners have reportedly completed Primer-III which 

works out to 24.45% of the target. There are three districts where the programme 

is in existence for the last 4 years and none of the learners have reportedly 

completed Book-3. They are Lakhimpur Kheeri, Uttar Kashi and Mau. Six 

districts have not reported any achievement figure for the last 3 years. They are 

Gonda, Hardoi, Pillibhit, Sidharthnagar, Kanpur Dehat (Phase II), Bulandshahr. 

There are 5 districts without any achievement for the last 2 years. They are 

Aligarh, Balia, Etah, Sitapur and Kanpur Nagar.

The performance is very poor in 11 districts. The programme in Dehradun is in 

existence for the last 5 years and the achievement so far is only 17.82%. Similar 

is the case with some other districts like Ghazipur (17.43%), Pitthorgarh 

(25.65%), Rai Bareili (10%), Mathura (27.58%) and Sultanpur (21.67%) where 

the programme is going on for the last 4 years. Unnao, Jaunpur, Badaun districts 

have completed more than 3 years and their achievement so far is 9.86%, 27.16% 

and 12.44% respectively. The programme in Banda and Rampur districts is in 

existance for the last two years and the achievement so far is only 10.96% and 

9.96% respectively.

Among the districts which have performed very well, Agra tops the list with 

92.72% achievement followed by Shahjahanpur with 89.21% and Kanpur Dehat 

is in third position with 89.07%. Ghaziabad district which implemented the 

programme in two phases also achieved a good success with 86.99% 

achievement in the first phase and 72.90% in the second phase and the overall 

achievement was 78.34%. Allahabad is another district which has done well 

where the achievement was more than 80% . The achievement of Chamoli, 

Farrukhabad and Etawah was in the range of 70-80% and it was between 60-70% 

in Deoria, Fatehpur and Faizabad. The achievement rate in Jalaun, Moradabad 

was between 50-60% and in Almorah, Azamgarh, Baharauch, Mirzapur,
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Mainpuri, Tehri Garhwal between 40-50% and in Barabunki, Bareilly, Basti, 

Lalitpur, Bijnor, Mussafar Nagar between 30-40%.

EXTERNAL EVALUATION

The external evaluation has been completed in only five districts, namely, Agra, 

Almorah, Bareilly, Fatehpur and Moradabad Phase I. Among them the success 

rate of Agra is highest which is 70.76%, Moradabad Phase II is 62.80%. Bareilly 

and Fatehpur have 59% and 58% achievement respectively. Almorah has the 

lowest achievement with 38.10%.

There are number of districts where the external evaluation is due. They are 

Allahabad, Chamoli, Deoria, Faizabad, Farrukhabad, Gaziabad Phase II, Jalaun, 

Shahjahanpur, Kanpur Dehat, Morabad Phase II and Etawah.

(b) POST LITERACY PROJECTS

Post Literacy Projects have been sanctioned to only eleven districts in the State 

(March 1998 status). The status of these projects is as follows:

TARGET

Out of eleven districts, only six districts have reported their target. They are 

Agra, Almorah, Fatehpur, Moradabad Phase I, Gaziabad, Kanpur Dehat. The 

total number of neo-literates to be covered by these districts was 12.24 lakh. 

While Agra and Fatehpur had a target of more than 3 lakh neo-literates 

Moradabad Phase I had a target of 2.61 lakh neo-literates. The target of other
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three districts was less than 1 lakh i.e. Almorah, 0.70 lakh, Gaziabad Ph.I 0.45 

lakh and Kanpur Dehat 0.99 lakh.

ENROLMENT

Out of 12.24 lakh targetted neo-literates 8.85 lakh neo-literates have reportedly 

enrolled in five districts. The enrolment figure from Kanpur Dehat is awaited. 

The enrolment reported by Agra district and Moradabad Phase I is 100% which 

may not be realistic. The enrolment in Fatehpur district is 45.22%, Almorah 68% 

and Gaziabad 49%.

ACHIEVEMENT

So far 5.98 lakh (48.85% of target) neo-literates have completed PL Book-I in 

only 4 districts, namely Agra, Fatehpur, Moradabad and Gaziabad. In Agra all 

the targetted neo-literates i.e. 3.93 lakh have reportedly completed PL Book-I. 

In Fatehpur L14 lakh neo-literates have completed PL Book-I which works out 

to 32% of the targetted neo-literates. In Moradabad and Gaziabad 0.75 lakh and

0.16 lakh neo-literates have completed PL Book I which works out to 28.70% and 

35.55% respectively.
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3. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

TARGET(SURVEY) ENROLMENJ ACHIEVEMENT(BOOK III) ‘

□  March D7 □  March ^

The target for coverage in literacy phase has increased from 170.31 lakh to 189.15 

lakh. This was due to the inclusion of the target of seven districts during the year. 

Besides, some of the districts have also altered the targets and have reported revised 

targets.

The enrolment also increased considerably during the period from 115.76 lakh to 

129.89 lakh. Good progress was reported from five districts, namely, Ghazipur,
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Lakhimpur Kheri, Lalithpur, Pratapgarh and Muzzaffarpur. The progress was moderate 

in 17 districts and it was static in 44 districts.

The achievement also has increased considerably from 26.35 lakh to 46.26 lakh. 

Good progress was reported from 20 districts and it was moderate in twelve districts. 

The status did not change in 38 districts during the year.

(b) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PRCPC6 EDNQCF NEO- 
LITERATES

ACT UAL NQCF hEO-LITERATES 
ENROLLED

NQCF rcOllTERATES 
COCfcPLETEDPLBOCKJ

□  March *97 I March *98

There is some progress in the scenario of PL projects in UP. The target has 

increased from 10.21 lakh to 12.24 lakh. This was due to the inclusion of the target of 

Kanpur Dehat and increase in the target of Agra.
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In the enrolment also the increase was marginal i.e. from 7.20 lakh to 8.85 lakh. 

This was due to good progress reported by Agra and a marginal increase reported from 

Gaziabad.

The achievement (for PL Book-I) has increased from 3.37 lakh to 5.98 lakh. This 

was due to good progress reported by Agra and Fatehpur during the year.

4. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority has been constituted in Uttar Pradesh. A 

sum of Rs.25 lakh has also been released to SLMA towards seed money.
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DATA AT A GLANCE

1. LITERACY DATA [1991 CENSUS]

LITERACY RATE
Total Male Female
41.60 55.73 25.31

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

40.80 10.69 26.85 49.95 19.86 35.70

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female

232.96 84.79 148.17

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS COiVERED
TLC PLC CEP

83 68* 11 1

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMEN1
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

170.31 189.15 18.84 115.76 129.89 14.13 26.35 46.26 19.91

4. MALE, FEMALE, SC & ST BREAK UP [MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
189.15 75.79 113.36 54.41 1.56
% (40.07) (59.93) (28.77) (0.83)

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
129.89 52.08 77.81 35.25 1.14

% (40.10) (59.90) (27.14) (0.88)
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
46.26 17.91 28.35 12.15 0.23

% (38.73) (61.27) (26.27) (0.49)

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.of Distts.
a) Above 60% 12
b) 40% to 60% 10
c) 20% to 40% 11
d) Less than 20% 8
e) Nil Achievement even after 18 months of sanction 24

6. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE': ElVROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

10.21 12.24 2.03 7.20 8.85 1.65 3.37 5.98 2.61

* Out of 68 districts where literacy campaigns have been sanctioned, 15 more 
districts have been carved out of these districts.

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
Statistical Data At A Glance 

*

STATUS AS ON MARCH,1998

S.No. Campaign Project Latest Sanction Teaching Target Effective Achievement levels attained Percentage of Ach. as per E
Code Report for Date Start after Enrolment achievement at levels Evaluation

° Month/Year ' Date Survey ° I II III I II III Report

STATE / UT UTTAR PRADESH ***********************************
1 2401 AGRA 2/98 11/11/92 01/02/93 4,21,760 3,93,577 3,93,577 3,93,577 3,91,050 93.32 93.32 92.72 70.06

2 2402 ALIGARH 2/98 29/03/96 01/08/96 4,23,789 3,13,646 2,93,244 NR NR 69.20 NR NR —

3 2403 ALLAHABAD 3/98 29/06/96 01/06/96 2,42,005 2,40,155 2,34,047 2,05,393 1,95,364 96.71 84.87 80.73 —

4 2404 ALMORA 3/98 05/10/92 01/09/92 1,16,382 1,07,583 94,946 76,802 48,227 81.58 65.99 41.44 38.10

5 2405 AZAMGARH 3/98 07/07/93 15/12/96 1,45,150 1,43,425 1,36,548 1,04,932 62,548 94.07 72.29 43.09 --

6 2406 BADAUN 3/98 08/03/95 20/10/95 5,09,325 4,23,942 3,58,294 2,09,280 63,349 70.35 41.09 12.44 —

7 2407 BAHARAICH 3/98 09/11/93 01/01/95 5,89,908 5,89,908 5,84,314 3,10,561 2,92,221 99.05 52.65 49.54 —

8 2408 BALIA 2/98 29/03/96 01/07/97 2,55,649 NR NR NR NR NR NR NR —

9 2409 BANDA 3/98 20/02/96 15/12/96 3,67,892 3,42,709 2,37,663 1,45,163 40,311 64.60 39.46 10.96 --

10 2410 BARABANKI 3/98 25/02/94 01/04/95 5,62,329 4,82,582 4,70,660 4,14,746 2,24,090 83.70 73.76 39.85 --

11 2411 BAREILLY 3/98 31/03/93 01/02/93 4,23,042 1,48,206 1,41,922 1,36,538 1,31,862 33.55 32.28 31.17 59.00

12 2413 BASTI 3/98 24/03/95 01/01/95 4,68,646 4,68,646 3,74,847 2,54,653 1,45,346 79.99 54.34 31.01 --

13 2415 CHAMOLI 2/98 20/02/92 01/01/93 84,870 84,676 83,775 76,560 66,412 98.71 90.21 78.25 —

14 2416 DEHRADUN 3/98 22/02/93 01/08/93 1,33,330 70,005 48,559 31,253 23,760 36.42 23.44 17.82 --

15 2417 DEORIA 3/98 20/12/93 01/02/95 3,02,402 3,02,402 2,86,815 2,50,427 2,08,917 94.85 82.81 69.09 —

16 2418 ETAH 3/98 29/03/96 01/01/98 5,24,618 NR NR NR
i

NR NR NR NR --

17 2420 FATEHPUR 3/98 12/03/91 01/01/91 4,88,953 3,87,563 3,78,063 3,49,013 3,25,848 77,32 71.38 66.64 58.00

18 2421 FAIZABAD 3/98 16/05/94 01/01/95 2,29,755 2,08,903 1,65,483 1,64,963 1,52,744 72.03 71.80 66.48

19 2422 FARRUKHABAD 12/97 08/10/93 01/04/94 3,16,841 3,11,047 3,11,047 3,01,464 2,29,615 98.17 95.15 72.47 —

================================================================================== NICNET
In column "For Month/Year", 1/90 indicates no report received
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN
Statisti

STATUS AS ON HARCH,1998
.............. a= = = gCTTO« a^ gga===^ =aggggag3cggagg===g===

S.No.oCaapaign Project Latest Sanction Teaching . Target
Code Report for Date Start 0 after

Month/Year Date Survey

20 2424 GHAZIABAD 3/98 09/10/92 21/04/93 62,233

21 2425 GHAZIPUR 2/98 10/12/93 02/10/94 3,48,883

22 2428 G0NDA 3/98 25/10/94 02/10/96 3,67,109

23 2429 HARD0I 12/97 21/03/95 01/06/96 5,73,709

24 2430 JALAUN 2/98 30/08/93 01/05/94 1,67,000

25 2432 JHANSI 3/98 14/03/95 01/08/96 1,62,781

26 2434 LAKHIMPUR KHEERI 12/97 07/10/93 09/12/93 8,13,293

27 2435 LALITPUR 3/98 07/10/93 01/12/95 1,79,318

28 2440 MIRZAPUR 2/98 15/12/93 01/12/95 2,28,876

29 2441 MORADABAD 12/97 03/11/92 01/11/92 4,57,724

30 2443 NAINITAL 3/98 28/02/97 28/08/97 NR

31 2444 PRATAPGARH 3/98 10/01/94 01/04/96 2,77,374

32 2445 PILLIBHIT 2/98 24/03/95 01/10/95 3,04,506

33 2446 PITTHORAGARH 12/97 15/12/93 01/05/95 75,003

34 2447 RAIBARELI 3/98 22/02/94 28/07/94 4,79,879

35 2448 MATHURA 2/98 21/03/94 01/01/95 2,13,911

36 2449 SAHARANPUR 3/98 04/03/97 01/10/97 1,55,587

37 2450 SHAHJAHANPUR 3/98 16/01/95 15/12/95 1,14,693

38 2451 SITAPUR 2/98 29/01/96 01/06/96 5,34,837

39 2452 SULTANPUR 2/98 10/01/94 01/08/94 4,54,576

40 2453 TEHRI GARHWAL 3/98 20/12/93 15/12/95 92,121

41 2454 UNNAO 2/98 10/03/95 01/10/95 4,11,000

42 2455 UTTARKASHI 2/98 15/12/93 22/02/96 45,000

43 2456 VARANASI 3/98 01/11/96 01/05/07 NR

Jn column "For Month/Yenr". 1/90 indicates no report received

I Data At A Glance

Effective Achievement level; attained Percentage of Ach. as per I
Enrolment achievement at levels Evaluation

I II III I II III Report

55,246 55,246 55,246 54,137 88.77 88.77 86.99 —

2,61,756 1,77,880 90,017 60,803 50.99 25.80 17.43 —

3,27,675 1,89,549 NR NR 51.63 NR NR —

5,57,572 5,34,823 NR NR 93.22 NR NR —

1,48,262 1,35,441 1,15,195 90,576 81.10 68.98 54.24 —

1,52,767 1,32,706 1,19,019 48,450 81.52 73.12 29.76 —

6,68,329 50,060 NR NR 6.16 NR NR —

1,57,864 71,675 68,897 68,829 39.97 38.42 38.38 —

1,04,150 1,04,050 98,561 93,151 45.46 43.06 40.70 —

2,64,000 2,61,000 2,61,000 2,61,000 57.02 57.02 57.02 62.8

NR NR NR NR ..... ..... —

2,59,067 2,16,029 61,579 55,218 77.88 22.20 19.91 —

3,04,506 95,970 17,895 NR 31.52 5.88 NR —

74,456 59,565 38,438 19,242 79.42 51.25 25.65 —

4,64,149 1,81,924 88,080 47,997 37.91 18.35 10.00 —

75,817 74,707 74,707 59,005 34.92 34.92 27.58 —

NR NR NR NR NR NR NR —

1,11,362 1,05,264 1,05,179 1,02,312 91.78 91.70 89.21 —

NR NR NR NR NR NR NR —

3,76,808 2,61,550 1,22,719 98,500 57.54 27.00 21.67 —

84,485 79,090 55,967 41,265 85.85 60.75 44.79 —

3,55,320 2,50,952 74,398 40,534 61.06 18.10 9.86 —

45,000 44,164 43,017 NR 98.14 95.59 NR —

NR

MTTUrT

NR NR NR .....
—
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NIC COMPUTER CELL
(Directorate of Adult Education)

TOTAL LITERACY CAMPAIGN 
Statistical Data At /( Glance

STATUS AS ON MARCH,1998

.No. Campaign Project 
Code

. —-----s5-—

Latest 
Report for 
Month/Year

Sanction
Date

Teaching
Start
Date

Target
after
Survey

Effectiveo\
Enrolment0

"5*--------  ---- ---------

Achievenent levels

I II

attained

III

- - - ss=- ---- - -

Percentageoof Ach. as per I 
achievenent at°levels Evaluation 

I II III Report

44 2457 KANPUR NAGAR 3/98 03/06/96 29/09/96 1,08,673 NR NR NR NR NR NR NR ---

45 2459 KANPUR DEHAT 3/98 31/03/93 01/02/94 1,11,036 1,09,886 98,898 98,898 98,898 89.07 89.07 89.07 --

46 2460 BIJNOR 3/98 04/03/93 01/08/93 2,40,1*75 2,32,000 1,46,931 1,23,922 74,627 61.18 51.60 31.07 --

47 2461 NAU 3/98 20/01/94 20/07/94 1,92,000 1,82,000 1,35,000 7,000 NR 70.31 3.65 NR --

48 2462 JAUNPUR 3/98 20/01/94 01/09/94 1,60,546 1,41,449 43,982 43,892 43,611 27.40 27.34 27.16 --

49 2464 HAMIRPUR 3/98 22/02/94 01/12/96 1,95,000 1,95,000 1,85,507 1,49,529 93,114 95.13 76.68 47.75 --

50 2467 SIDDHARTHNAGAR 2/98 24/03/95 01/12/96 2,99,249 1,50,323 NR NR NR NR NR NR --

51 2468 KANPUR DEHAT PH. II 3/98 11/11/94 01/01/96 2,42,669 2,22,017 1,36,673 39,635 NR 56.32 16.33 NR --

52 2469 MORADABAD PHASE II 3/98 10/02/95 01/11/95 3,98,133 3,83,300 3,46,987 3,13,299 2,18,196 87.15 78.69 54.80 --

53 2470 BULANDSHAHR 2/98 08/03/95 01/01/97 3,83,087 5,014 NR NR NR NR NR NR --

54 2471 MAHARAJGANJ 3/98 13/03/95 13/09/95 4,44,753 NR NR NR NR NR NR NR --

55 2473 MAINPURI 3/98 08/03/95 01/01/96 1,74,780 1,56,703 1,47,703 1,47,243 70,310 84.51 84.24 40.23 --

56 2474 RAMPUR 3/98 21/08/95 01/04/96 3,69,824 3,45,332 2,80,043 1,59,984 36,740 75.72 43.26 9.93 --

57 2475 GHAZIABAD PHASE II 3/98 28/03/95 15/11/96 98,774 91,276 91,276 81,472 72,008 92.41 82.48 72.90 --

58 2476 MUZAFFARNAGAR 3/98 05/10/95 12/06/96 1,49,912 1,28,928 95,027 72,363 54,904 63.39 48.27 36.62 --

59 2477 FEROZABAD 3/98 05/10/95 01/10/97 2,07,232 1,71,327 1,03,690 NR NR 50.04 NR NR --

60 2478 MEERUT 12/97 14/11/95 01/04/97 NR. NR NR NR NR ..... .....
--

61 2479 GORAKHPUR 3/98 20/02/96 16/03/98 3,98,877 NR NR NR NR NR NR NR --

62 2480 LUCKNOW 3/98 20/02/96 01/11/96 1,77,151 NR NR NR NR NR NR NR --

63 2481 BHADOHI 3/98 20/02/96 08/12/96 2,61,579 2,61,579 50,332 NR NR 19.24 NR NR --

64 2482 PADRAUNA 9/97 08/01/96 08/07/97 1,15,537 NR NR NR NR NR NR NR --

65 2483 ETAUAH 3/98 29/03/96 01/01/97 1,53,993 1,41,680 1,40,376 1,39,352 1,20,568 91.16 90.49 78.29 --

66 2484 MAHOBA 12/97 27/09/96 27/03/97 1,35,183 NR NR NR NR NR NR NR --

67 2485 PAURI GARHWAL 2/98 29/03/96 01/11/97 89,000 NR NR NR NR NR NR NR --

In column "For Month/Y*»r". 1/90 indicates no renort receivmi 266
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Report

68 2486 SONBHADRA 3/98 29/03/96 30/04/97 2,53,885 2,03,750 NR NR NR NR NR NR —

69 2487 UDHAN SINGH NAGAR 12/97 28/02/97 28/08/97 NR NR NR NR NR .............. —

70 2488 HARIDWAR 10/97 12/03/97 17/09/97 NR NR NR NR NR .... —

71 2489 AMBEDKAR NAGAR 11/97 17/03/97 17/09/97 NR NR NR NR NR .

72 2490 KUSHI NAGAR 3/98 29/01/96 29/07/96 4,28,150 NR NR NR NR NR NR NR —

1,89,15,257 1,29,89,130
(68.67%)

96,77,874 62,91,828 46,25,659
(24.45X)
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WEST BENGAL

1. PROFILE

(a) POPULATION

The population of West Bengal was 68.07 million in 1991. The male and female 

population was 35.51 million and 32.56 million respectively. The rural and urban 

population was 49.37 million and 18.70 million respectively. Out of the total population

16.08 million were scheduled castes and 3.80 million were scheduled tribes. There were 

seventeen districts in the State at the time of Census.

(b) LITERACY SCENARIO

The State had a literacy rate of 57.70%. The male and female rates were 67.81% and 

46.56% respectively. The highest literacy rate of 77.61% was recorded in Calcutta and the 

lowest was in Malda ie. 35.62%. Apart from Calcutta, there were five districts with more 

than 60% literacy rate. They are: Midnapur (69.32%), Howrah (67.62%), North 24- 

Parganas (66.81%), Hooghly (66.78%) and Burdwan (61.88%). Four districts had more 

than 50%. They are: Darjeeling (57.95%), Nadia (52.53%), South 24-Parganas (55.10%) 

and Bankura (52.04%). The districts with more than 40% literacy rate are Purulia (43.29%), 

Birbhum (48.56%). There were five districts with more than 30% literacy rate. They are: 

West Dinajpur (39.29%), Malda (35.62%), Murshidabad (38.28%), Cooch Behar (33.31%) 

and Jalpaiguri (33.20%) which was the lowest in the State.

Calcutta district also recorded highest female literacy rate of 72.09%. Five districts 

had more than 50%, namely, North 24-Parganas (57.99%), Howrah (57.83%), Hooghly 

(56.90%), Midnapur (56.63%) and Burdwan (51.46%). Three districts had more than 40% 

female literacy rate. They are: Darjeeling (47.84%), Nadia (44.42%) and South 24-Parganas 

(40.57%). Four districts had more than 30%, namely Birbhum (37.17%), Bunkura
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(36.55%), Cooch Behar (33.31%) and Jalpaiguri (33.20%). Districts with less than 30% 

female literacy rate were West Dinajpur (27.87%), Malda (24.92%), Murshidabad (29.57%), 

Purulia (23.24%) which was lowest in the State.

2. LITERACY, POST LITERACY AND CONTINUING EDUCATION 
PROJECTS -  STATUS

(a) LITERACY PROJECTS

All the districts have been sanctioned the literacy projects. Almost all the projects

have completed the literacy phase long back. The status of these projects in terms of target,
/

enrolment and achievement is as follows:

TARGET

The toral target was 142.91 lakh. Five districts had a target of more than 10 lakh 

learners. Midnapur had the highest target of 19.55 lakh learners followed by 

Burdwan (12 lakh), South 24-Parganas (12.48 lakh), Murshidabad (12.73 lakh) and 

North 24-Parganas (10 lakh). Districts with more than 8 lakh learners were Birbhum 

(8.77 lakh), Hooghly (8.03 lakh), Jalpaiguri (8.18 lakh) and Malda (8.32 lakh). 

Districts with more than 5 lakh learners were Bankura (7.43 lakh), Uttar Dinajpur 

(6.49 lakh), Cooch Behar (5.37 lakh), Nadia (7.75 lakh), Purulia (5.73 lakh). Three 

districts have less than 5 lakh learners, namely, Howrah (4.64 lakh), Dakshin 

Dinajpur (3.83 lakh) and Darjeeling (1.57 lakh) which was lowest in the State.

ENROLMENT

As on March ‘98 the total enrolment of the State was 113.88 lakh which works out 

to 79.68% against target. Nine districts had more than 80% enrolment and rest of 

the districts reported more than 50% enrolment except Howrah which reported 44%.

ACHIEVEMENT

So far 82.53 lakh learners have reportedly completed Book-II (only 2 primers were

used in West Bengal) which works out to 57.75% achievement. Nine districts have
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more than 60% achievement. Burdwan district reported 90.72% which was highest 

in the State and the other districts were Bankura (72%), Birbhum (68.89%), 

Midnapur (69.91%), Nadia (62.53%), North 24-Parganas (80.60%), Purulia 

(82.41%) and South 24-Parganas (60.41%). The achievement was fairly good in 4 

districts, namely, Cooch Behar (54.98%), Darjeeling (41.21%), Murshidabad 

(41.64%), Dakshin Dinajpur (43.49%). The lower achievement reported from two 

districts, namely, Howrah (34.30%) and Jalpaiguri (34.31%).

EXTERNAL EVALUATION

The external evaluation has been completed in twelve districts. The achievement as 

per the report along with the names of the districts are as follows:

Birbhum (93.09%), Burdwan (90.30%), South 24-Parganas (90.48%), Purulia 

(85.50%), North 24-Parganas (82.01%), Hooghly (88.80%), Howrah (87%), 

Midnapur (77.60%), Bankura (67.24%), Jalpaiguri (53.20%), Nadia (62.59%), 

Murshidabad (43.18%).

(b) POST LITERACY PROJECTS

The post literacy projects have been sanctioned to fourteen districts. The status of 

these projects regarding target, enrolment and achievement is as follows:

TARGET

The target under PL phase was available for 13 districts. The total target was 78.48 

lakh neo-literates. Two districts had a target of more than 10 lakh neo-literates, 

namely, Midnapur (11.50 alkh) and Burdwan (10 lakh). Districts with more than 5 

lakh target were North 24-Parganas (8.41 lakh), South 24-Parganas (7.54 lakh), 

Hooghly (7.30 lakh), Bankura (6.44 lakh), Birbhum (6.04 lakh) and Murshidabad 

(5.30 lakh). Districts with less than 5 lakh target were Purulia (4.50 lakh), Nadia 

(4.85 lakh), Cooch Behar (3.36 lakh), Jalpaiguri (1.81 lakh) and Howrah (1.73 lakh) 

which was lowest.
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ENROLMENT

The enrolment figures were available from 12 districts. So far 38.81 lakh neo­

literates have been enrolled in the PL phase which works out to 49.44% enrolment. 

Districts which have done well are Burdwan, Birbhum, Bankura and Midnapur and 

districts which are dragging in the PL phase are Cooch Behar, North 24-Parganas, 

South 24-Parganas, Murshidabad, Nadia, Jalpaiguri, Howrah and Hooghly.

ACHIEVEMENT

The number of neo-literates who have completed PL Book-I is available from nine 

districts. 25.82 lakh neo-literates have reportedly completed PL Book-I which 

works out to 32.90% of the target. 31.69 lakh neo-literates are reportedly 

participating in the PL phase.

(c) CONTINUING EDUCATION PROGRAMME

Three districts have been sanctioned Continuing Education Projects. They are: 

Birbhum, Burdwan and North 24-Parganas. The expected number of CE Centres and the 

nodal CE centres to be opened in these districts are: Birbhum (1737 CECs and 290 nodal 

CECs), Burdwan (1750 CECs and 250 nodal CECs), North 24-Parganas (2010 CECs and 

230 nodal CECs). The current status of CE is awaited.

3. REPORTING STATUS

Only four districts, namely, Darjeeling, Malda, Dakshin Dinajpur and Uttar Dinajpur 

have sent March ‘98 status on literacy phase. All other districts have stopped reporting on 

the literacy phase. Regarding PL phase, out of thirteen reporting districts eleven districts 

have submitted March ‘98 report. The other two districts, Burdwan and Birbhum the latest 

report available was for March ‘97 and June ‘97 respectively. The status of South Dinajpur 

on PLC is awaited. The status of CE districts was also awaited.
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4. PROGRESS MADE DURING 1997-98

(a) LITERACY PHASE

PROGRESS MADE DURING 1997-98 
LITERACY PHASE

(Figures in Lakhs)

TARGET(SURVEY) ENROLMENT ACHIEVEMENT(BOOK III)

□  March ’97 B  March ^  |

There has been decrease in the target of the State. During 1996-97 the target 

reported was 143.25 lakh which has gone down to 142.92 lakh in 1997-98. This has been 

due to change in target of Darjeeling district which was 1.92 lakh has been reduced to 1.58 

lakh. There is no change in target of rest of the districts of West Bengal.

The enrolment during the period rose from 111.46 lakh to 113.88 lakh. The 

enrolment of Malda literacy campaign increased from 3.78 lakh to 6.11 lakh and Darjeeing 

from 0.99 lakh to 1.04 lakh. There is no change in enrolment of the rest of the districts.

272



There is considerable improvement in achievement of Darjeeing district which was

0.07 lakh rising to 0.65 lakh during the year. No achievement was reported by the districts 

of Malda and Uttar Dinajpur. There is a slight increase in achievement of Dakshin Dinajpur 

district. There is no change in achievement of the rest of the districts.

(b) POST LITERACY PHASE

PROGRESS MADE DURING 1997-98 
POST LITERACY PHASE

(Figures in Lakhs)

PROPOSED NO.OF NEO- ACTUAL NO.OF NEO- NO.OF NEO-LITERATES 
LITERATES LITERATES ENROLLED COOMPLETED PL BOOK.I

□  March W  0  March '98

There is an increase in the target under PL Phase which has increased from 70.68 

lakh to 78.48 lakh during the year. The increase in target is due to reporting by Hooghly 

district. It has reported target of 7.30 lakh neo-literates. Bankura and Cooch Behar have 

also reported increase in the target. The post literacy programme of Birbhum report 

decrease in target from 6.67 lakh to 6.04 lakh.
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The enrolment figures of the State has come down to 38.81 lakh from 44.33 lakh. 

The district of Bankura reported considerable progress in enrolment where it has increased 

to 6.44 lakh from 5.00 lakh. Hooghly reported enrolment of 1.20 lakh. Midnapur and North 

24-Parganas reported decrease in the enrolment from 13.67 lakh and 8.41 lakh to 11.27 lakh 

and 0.24 lakh respectively. Purulia has not reported any enrolment so far. The status of 

post literacy programme in Burdwan, Birbhum and Murshidabad remained static.

There is a marginal increase from 25.08 lakh to 25.82 lakh in number of neo-literates 

who completed PL Book-L Midnapur reported decrease in number of neo-literates who 

completed PL Book-I from 10.23 lakh to 7.49 lakh. The district which reported increase in 

achievement are: Birbhum, Bankura, Cooch Behar, North 24-Parganas, South 24-Parganas, 

Nadia, and Hooghly also reported that 0.40 lakh neo-literates have completed PL Book-L 

No achievement has been reported by the districts of Murshidabad, Jalpaiguri, Howrah and 

Purulia.

5. CONSTITUTION OF STATE LITERACY MISSION AUTHORITY

The State Literacy Mission Authority has been constituted in the State. However, 

the seed money has not been released to them.
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DATA AT A GLANCE

1. LITERACY DATA [ 1991 CENSUS]

LITERACY RATE
Total Male Female
57.70 67.81 46.56

LITERACY RATE 
(SC & ST)

SC ST
M F T M F T

54.55 28.87 42.21 40.07 14.98 27.78

ILLITERATES IN 15-35 (IN LAKH)
Total Male Female
92.30 36.31 55.99

2. PROGRAMME STATUS

NO.OF DISTRICTS IN 
THE STATE

NO. OF DISTRICTS CC>VERED
TLC 1 PLC CEP

18 17* 1 14 3

3. ACHIEVEMENT STATUS -  TLC [’97 & ‘98] (IN LAKH)

TARGET ENROLMENT ACHIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

143.25 142.92 111.46 113.88 2.42 81.95 82.53 0.58

4. MALE, FEMALE, SC & ST BREAK UP[MARCH ’98] (ESTIMATED)**
(IN LAKH)

a) TARGET:

TOTAL MALE FEMALE SC ST
142.92 58.65 84.27 42.47 16.60
% 41.04 58.96 29.71 11.62

b) ENROLMENT:

TOTAL MALE FEMALE SC ST
113.88 51.55 62.33 25.62 11.17
% 45.26 54.74 22.49 10.43
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c) ACHIEVEMENT:

TOTAL MALE FEMALE SC ST
82.53 35.56 46.97 23.73 11.93

% 43.07 56.93 28.99 14.61

5. ACHIEVEMENT STATUS OF TLC DISTTs/PROJECTS 
[ON THE BASIS OF MPR’s]

No.ofDistts.
a) Above 60% 9
b) 40% to 60% 4
c) 20% to 40% 2
d) Less than 20% -

e) Nil Achievement even after 18 months of sanction 2

5. ACHIEVEMENT STATUS -  PLC [’97 & ‘98] (IN LAKH)

TARGE" E]VROLMENT AC HIEVEMENT
March,
97

March,
98

Increase March
97

March
98

Increase March
97

March
98

Increase

70.68 78.48 7.80 44.33 38.81 25.08 25.82 0.74

* The State Government has covered Calcutta district out of its funds and hence all the 
districts are covered by literacy campaigns.

** Figures are estimated because the break up of Male, Female, SC and ST is not 
reported by all districts.
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Enrolment

Achievement levels 

I II

attained

III

Percentage of Ach. as per Ex. 
achievement at levels Evaluation 

I II III Report

* * *k li*k k k k k k k k k k k k k * k k k k ** * * * tk k k k t  
STATE / UT WEST BENGAL 

kkkkkkkkktkkkkkkkkkkkkkkkkkkkkkkkkk

1 2501 BANKURA 12/95 20/02/91 01/04/91 7,43,137 6,52,967 13,869 51,375 5,35,027 1.87 6.91 72.00 67.24

2 2502 BIRBHUM 6/97 14/09/92 28/01/91 8,77,372 6,57,655 NR NR 6,04,417 NR NR 68.89 93.09

3 2503 BURDWAN 3/97 23/10/90 01/03/90 12,00,143 11,81,527 11,03,735 10,94,035 10,88,808 91.97 91.16 90.72 90.30

4 2504 COOCH BIHAR 1/90 14/02/91 01/09/91 5,37,082 4,55,902 NR NR 2,95,311 NR NR 54.98 —

5 2505 DARJEELING 3/98 25/08/95 02/10/95 1,57,721 1,04,000 57,000 9,000 65,000 36.14 5.71 41.21 —

6 2506 HOOGHLY 3/94 28/01/91 01/08/91 8,03,234 7,16,486 NR NR 6,43,367 NR NR 80.10 88.80

7 2507 HOURAH 12/94 05/03/92 01/04/92 4,64,188 2,04,247 NR NR 1,59,219 NR NR 34.30 87.00

8 2508 JALPAIGURI 7/96 17/01/94 12/01/94 8,18,668 5,20,000 5,40,109 2,80,857 2,80,857 65.97 34.31 34.31 53.20

9 2509 MALDA 3/98 15/01/93 03/12/93 8,32,056 6,11,000 5,82,000 NR NR 69.95 NR NR —

10 2510 MIDNAPUR 6/96 11/10/90 08/09/90 19,55,014 16,46,730 NR NR 13,66,714 NR NR 69.91 77.60

11 2511 MURSHIOABAD 2/96 24/03/92 01/05/92 12,73,138 8,04,083 8,04,083 NR 5,30,087 63.16 NR 41.64 43.18

12 2512 NADIA S/96 16/12/92 02/10/92 7,75,126 6,66,237 4,84,719 4,84,719 4,84,719 62.53 62.53 62.53 62.59

13 2513 NORTH 24 PARGANAS 3/96 25/03/91 08/09/91 10,00,000 10,05,000 8,92,000 8,41,000 8,06,000 89.20 84.10 80.60 82.01

14 2514 PURULIA 3/97 08/12/93 01/02/94 5,73,740 5,38,597 NR NR 4,72,819 NR NR 82.41 85.50

15 2517 SOUTH 24 PARAGANAS 12/94 05/03/92 01/01/92 12,48,337 10,06,546 NR NR 7,54,070 NR NR 60.41 90.48

16 2518 DAKSHIN DINAJPUR 3/98 13/09/94 07/12/94 3,83,990 2,20,000 1,76,000 1,67,000 1,67,000 45.83 43.49 43.49 —

17 2520 UTTAR DINAJPUR 3/98 24/03/95 18/12/95 6,49,000 3,97,000 2,00,000 NR NR 30.82 NR NR —

1,42,91,946 1,13,87,977
(79.68X)

==“ NICNET ==

48,53,515 29,27,986 '82,53,415
(57.75%)

277







ANNEXURE-I

LIST OF DISTRICTS/PROJECTS WITH MORE THAN 60% ACHIEVEMENT

S.NO. STATE/UT D I S T R I C T P E R C E N T A G E

1 A N D H R A  P R ADESH 1 C H I T T O O R 94.24%
2 WEST GODAVARI 74.94%

3 EAST GODAVARI 74.41%

4 K A R I M A N A G A R 71.63%

5 V I Z I A N A G A R A M 69.26%
6 HYDERABAD 68.97%
7 SRIKA K U L A M 68.28%
8 CUDDA P A H 66.47%

9 NI Z A M A B A D 66.04%

2 A S S A M 10 JORHAT 80.34%

11 TINS U K I A 75.96%
12 D I B R U G A R H 61.11%

3 B IHAR 13 D U M K A 81.23%
14 M A D H E P U R A 75.47%

15 D H ANBAD 61.10%

4 GUJARAT 16 A H M E D A B A D  (RURAL) 1 0 0 .00%
17 G A N D H I N A G A R 1 0 0 .00%
IB M C  A R E A  OF V A D O D R A 1 0 0 .00%
19 S A B A RKANTHA 99.70%

20 M C  AHM E D A B A D  C I T Y 98.15%
21 V A D O D R A 96.64%
22 S URE N D R A N A G A R 94.98%

23 K H E D A 92.14%
24 B H ARUCH 89.32%

25 AMRELI 88.31%
26 PANCHMAHALS 87.04%
27 K H E D A  PHASE II 85.41%

28 SURAT 83.82%

29 B H U J  KUTCH PH.II 83.51%
30 DANGS 82.26%
31 B A N A R K A N T H A 78.90%
32 M E H S A N A 78.85%
33 B H A V N A G A R 76.59%
34 VALS A D 70.51%

35 J UNAGARH 65.56%

36 BH U J  KUTCH 64.74%
37 J A M N A G A R 64.36%
38 RAJKOT 62.24%

5 H A RYANA 39 YAM U N A N A G A R 70.10%
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S.NO. STATE/UT DISTRICT PERCENTAGE
6 H I M A C H A L  P R A D E S H 40 K I N N A U R 96.01%

41 H A M I R P U R 94.92%
42 B I L A S P U R 83.42%

43 U N A 82.51%
44 SOLAN 74.29%

45 LAH A U L  & SPITI 66.57%

46 K A N G R A 63.14%
47 S I RMOUR 62.71%

48 SHIMLA 62.43%

7 K A R N A T A K A 49 M A N D Y A 85.80%
50 TUM K U R 84.38%
51 D A K S H I N A  K A N N A D A 84.26%
52 S H IMOGA 82.67%

53 C H I C K M A G A L U R 79.83%
54 B I D A R 79.17%

55 D H A R W A D 73.63%
56 BE L G A U M 72.91%
57 C H I T R A D U R G A 71.92%
58 U T T A R  K A N N A D A 70.16%
59 D H A R W A D  PH.II 61.23%

8 K E R A L A 60 ER N A K U L A M 91.11%

9 M A D H Y A  P R A D E S H 61 R A I G A R H 88.62%
62 N A R S I M H A P U R 87.37%
63 RAI S E N 85.05%
64 SHIVPURI 84.78%
65 DUR G 82.86%
66 S U RGUJA 80.54%
67 INDORE 80.47%

68 R A I G A R H  PH.II 74.62%

69 J H A B U A 70.88%

70 BHO P A L 67.28%
71 R A T L A M 66.94%
72 R A I P U R  PH. II 65.08%

73 U J J A I N 64.19%
74 RAJ N A N D G A O N 63.89%
75 B I L A S P U R 62.30%
76 K H A N D W A 62.18%
77 BETUL 61.01%

78 R A I P U R 60.07%

10 M A H A R A S H T R A 79 J A L N A 1 0 0 .00%
80 S I NDHUDURG 1 0 0 .00%
81 A URAN G A B A D 97.21%

82 PUNE 93.20%
83 B U L D H A N 92.07%

84 SANGLI 91.96%

85 YAVA T M A L 90.01%
86 W A R D H A 89.17%
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S.NO. STATE/UT DISTRICT PERCENTAGE
1

87 N A S I K 88.59%
88 AMRAV A T I 86.61%
89 K O L H A P U R  . 84.65%
90 G R E A T E R  B O H B A Y 84.30%

91 LATUR 80.44%

92 RATNAGIRI 68.93%

93 NANDED 64.29%
94 PARBHANI 61.38%

95 OSM A N A B A D 60.61%

96 A H M E D N A G A R 61.06%

11 O R I S S A 97 AN G U L 91.13%

98 R O U R K E L A  P R O J E C T 84.84%

99 DH E N K A N A L 76.06%

100 M A L K A N G I R I 70.78%
101 B O L A N G I R 67,83%
102 S U NDARGARH 61.23%

12 PUNJAB 103 H O S H I A R P U R 63.32%

13 R A J A S T H A N 104 A J M E R 89.80%

105 BH A R A T P U R 80.96%

106 D U N G A R P U R 79.26%
107 PALI 6 6 .86%
108 T O N K 63.40%

109 C H I T T O R G A R H 62.17%

110 J H U N J H U N U 61.34%

14 T AMIL N A D U 111 KA M A R J A R 1 0 0 .00%
112 R A M A N A T H A P U R A M 1 0 0 .00%
113 D I N D I G U L 1 0 0 .00%
114 E RODE 98.89%

115 C O I M B A T O R E 96.16%

116 TOOTHUKUDI 93.08%
117 TIRUVA N N A M A L A I 89.77%

118 K A N Y A KUMARI 88.80%

119 MA D U R A I 85.34%

120 P E R A M B A L U R 84.84%

121 T H A N J A V U R 82.58%

122 TIRUNELVELI 81.42%

123 N I L G I R I S 79.49%

124 TIRUCH I R A P A L L i 71.58%

125 S A L E M 64.98%

126 K A R U R 69.76%

127 DHARM A P U R I 69.15%

128 PMT S I V A G A N G A 64.71%

129 PUDDUK K O T T A I 62.69%

130 N O R T H  ARCOT 61.81%

i
15 TR I P U R A 131 SOUTH 82.20%

132 WE S T 70.08%

133 N O R T H 66.43%

134 DHALAI 63.95%
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S.NO. STATE / U T DI S T R I C T P E R C E N T A G E

16 U T T A R  PRADESH 135 A G R A 92.72%

136 S H A H J A H A N P U R 89.21%
137 K A N P U R  D EHAT 89.07%

138 GHA Z I A B A D  P H .I 86.99%
139 A L L AHABAD 80.73%
140 ETAW A H 78.29%

141 CHAMOLI 78.25%
142 GHA Z I A B A D  PH.II 72.90%
143 F A R R UKHABAD 72.47%

144 D E O R I A 69.09%
145 F A T H E P U R 66.64%

146 FAIZABAD 66.48%

17 W E S T  BENGAL 147 B URDWAN 90.72%

148 P U R U L I A 82.41%

149 N O R T H  24 P A R G A N A S 80.60%

150 HO O G H L Y 80.10%

151 BA N K U R A 72.00%
152 M I D N A P U R 69.91%

153 BI R B H U M 68.89%
154 N A D I A 62.53%

155 SOUTH 24 PARG A N A S 60.41%

18 P O N D I C H E R R Y 156 PON D I C H E R R Y 87.80%
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LIST OF DISTRICTS/PROJECTS WITH 40% TO  60% ACHIEVEMENT

S.NO. STATE/OT D I S T R I C T P E R C E N T A G E

1 A N D H R A  P R A D E S H 1 W A R A N G A L 51.49%

2 A N N A N T P U R 50.71%

3 K R I S H N A 49.16%

4 V I S A K H A P A T N A M 48.86%

5 G U N T U R 47.93%

6 R A N G A R E D D Y 43.78%

7 K U R N O O L 43.10%

2 BI H A R 8 H A Z A R I B A G H 59.69%

9 B H O J P U R 49.20%

10 MA D H U B A N I 47.25%

11 M U N G H Y R 43.32%

3 G O A 12 G O A 49.60%

4 HA R Y A N A 13 P A NIPAT 43.40%

5 HI M A C H A L  P R A D E S H 14 MANDI 52.56%

6 KA R N A T A K A 15 HAS S A N 56.15%

16 B E L L A R Y 48.87%

17 MYS O R E 40.76%

7 K E R A L A 18 K E R A L A  STATE 53.55%

8 M A D H Y A  PR A D E S H 19 R A J N A N D G A O N  PH.II 59.04%

20 B I L A S P U R  PH. I l l 54.00%

9 M A H A R A S H T R A - 21 55.2,6%

22 SHOLA P U R 48.49%

23 N A G P U R 41.56%

10 O R I S S A 24 J H A R S U G U D A 57.82%

25 G A N J U M 56.13%

26 SO N E P U R 47.03%

27 KALAHANDI 44.19%

11 PUNJAB 28 R U P N A G A R 51.29%

29 F A R I D K O T 46.61%

12 R A J A S T H A N 30 U D A I P U R 59.69%

31 RAJAS A M A N D 54.76%

32 SIKAR 44.75%

13 TAMIL N A D U 33 C U D D A L O R E 45.61%

34 N A G A P A T T I N A M 44.01%
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STATE/UT DISTRICT PERCENTAGE

14 U T T A R  P R ADESH 35 M O R A D A B A D 57.02%

36 M O R A D A B A D  P HASE II 54.80%
37 JAL A U N 54.24%

38 B A H ARAICH 49.54%
39 H A M I R P U R 47.75%

40 TEHRI GARHttAL 44.79%
41 AZAM G A R H 43.09%
42 A L M O R A 41.44%
43 M I R Z A P U R 40.70%
44 MAIN P U R I 40.23%

15 WES T  BENG A L 45 CO O C H  B E H A R 54.98%

46 D A K S H I N  D I N A J P U R 43.49%
47 M U R S H I D A B A D 41.64%

48 D A R J E E L I N G 41.21%

16 CH A N D I G A R H 49 CHAND I G A R H 46.84%
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LIST OF DISTRICTS/PROJECTS WITH 20% TO  40% ACHIEVEMENT

S.NO. STATE/UT DISTRICT
1 A N D H R A  P R A D E S H 1 N A L G O N D A 39.77%

2 N E LLROE 37.34%

3 P R A K A S A M 34.12%

4 M E D A K 30.54%

5 K H A M M A M 29.70%

6 AD I LAB AD 24.77%

7 M A H A B U B N A G A R 21.09%
8 B G V S ,AP P R O J E C T 20.14%

2 A S S A M 9 A S S / G U W A H A T I  P R OJECT 22.34%

3 B I H A R 10 BEGUSARI 38.36%
11 D A R B A N G H A 33.75%
12 S A H A R S A 30.59%
13 RANCHI 21.52%

4 G U JARAT 14 100 TQS. G U J A R A T 29.50%

V I D Y A P E E T H  P R O J E C T

5 H A R Y A N A 15 A M B A L A 38.92%
16 SONEPAT 30.67%

6 H I M A C H A L  P R A D E S H 17 C H A M B A 33.59%

18 KULLU 24.29%

7 K A R N A T A K A 19 B I J A P U R 35.16%

20 K O D A G U 33.19%
21 G U L B A R G A 31.75%
22 R A I C H U R 29.59%

23 K O L A R 28.56%

8 M A D H Y A  P R A D E S H 24 B I L A S P U R  PH.II 39.69%

25 J H A B U A  P HASE II 38.72%

26 D A M O H 38.59%
27 R A JGARH 37.78%

28 B HIND 36.69%

29 J A B A L P U R 32.96%

30 G W A L I O R 31.82%

31 P A N N A 30.66%

32 V I D I S H A 29.09%

33 S A G A R 27.85%

34 TI K A M G A R H 26.86%

35 B A S T A R 26.48%
36 C H H I N D W A R A 26.23%
37 G U N A 24.35%

38 D EWAS 22.63%

39 M A N D L A 21.82%

40 R EW A 20.79%
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9 O R I S S A 41 K E O N J H A R 39.14%
* 42 S A M B A L P U R 34.43%

43 N AYA G A R H 30.51%
44 N U A P A D A 2 1 .88%

10 R A J A S T H A N 45 SWAI M A D H O P U R 31.93%

46 B I K A N E R 29.68%
47 B H I L W A R A 29.37%

48 J O D H P U R 28.84%

49 B A R M E R 27.20%

50 KARAULI 25.65%

51 A L W A R 24.86%

52 B ARAN 20.89%

11 U T T A R  P R A D E S H 53 B ARABANKI 39.85%

54 LALI T P U R 38.38%

55 M U Z A F F A R N A G A R 36.62%

56 B A R E I L L Y 31.17%

57 B I J N O R 31.07%

58 BAST I 31.01%

59 JHANSI 29.76%

60 M A T H U R A 27.58%

61 J A U N P U R 27.16%
62 P I T H O RAGARH 25.65%

63 S U L TANPUR 21.67%

12 W E S T  B E N G A L 64 J ALPAIGURI 34.31%
65 HOW R A H 34.30%

13 D A M A N  & D I U 66 D A M A N 23.00%

14 D ELHI 67 DSS (DELHI 20.69%
S A K S H A R A T A  SAMITI)
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LIST OF DISTRICTS/PROJECTS HAVING LESS THAN 20% ACHIEVEMENT

A T  LEVEL III EVEN AFTER 18 MONTHS OF SANCTION

S .No.State/UT District Percentage
1 A N D H R A  P R A D E S H 1 M E H B U B N A G A R  P HASE II 18.48%

2 A S S A M 2 K A R I M G A N J 0.85%

3 BI H A R 3 M U Z A F F A R P U R ( P r o j e c t  a l r e a d y  c l o s e d ) 8.41%

4 K H A G A R I A 8.93%

4 H A R Y A N A 5 BHIWANI 0.50%

6 H I S S A R 9.55%
7 JIND 16.12%

8 K U R U K S H E T R A 6.39%

9 ROH T A K 5.30%

10 SIRSA 1.94%

11 REWARI 14.22%

5 K A R N A T A K A 12 B A N G A L O R E  R U R A L 15.09%

6 M A D H Y A  P R A D E S H 13 BHIND PHASE II 15.85%

14 M O R E N A 8.36%

15 S ATNA 0.17%

16 M A N D S A U R 9.15%

17 SH A H J A P U R 6.47%

18 D A T  IA 8.42%

19 SHAHDOL 10.90%

20 SEHORE 4.61%

21 SEONI 7.70%

22 HO S H A N G A B A D 0.51%

23 R A I P U R  P H A S E  III 5.54%

24 C H A T T A R P U R 19.08%

7 M A H A R A S H T R A 25 RAIGAD 5.74%

26 SAT A R A 19.65%

8 M E G H A L A Y A 27 J A I N T I A  H I L L S 15.32%

28 RI BHOI 7.31%

9 O R I S S A 29 KORAPUT 1.50%

10 PUNJAB 30 BGVS, P U N J A B 15.03%

11 RAJ A S T H A N 31 B A N A S W A R A 14.04%

32 D H O L P U R 0.19%

33 N A G A U R 6.47%

34 SIROHI 3.71%
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S.No. State/UT District Percentage
12 U T T A R  P R A D E S H 35 B A D A U N 12.44%

36 D E H R A D U N 17.82%

37 G A Z I P U R 17.43%

38 PRATA P G A R H 19.91%

39 RAIBARELI 1 0 .00%
40 B A N D A 10.96%
41 R A M P U R 9.93%

42 U NNAO 9.86%

13 DELHI 43 NDM C  A REAS OF N E W 17.18%

DELHI PROJECT

44 NCT DELHI PROJECT 5.98%

14 D A D R A  & N A G A R  HAVELI 45 D A D R A  & N A G A R  HAVELI 1.26%
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LIST OF DISTRICTS/PROJECTS WHICH HAVE NOT REPORTED

ANY ACHIEVEMENT EVEN AFTER 18 MONTHS OF SANCTION

S.NO. STATE/UT DISTRICT
1 A S S A M 1 C A C H A R

2 DHUBRI

3 KAMRUP
4 G O L P A R A

5 N.C. HILLS

6 NALBARI

7 SIBS A G A R

8 SONITPUR

9 K O K R A J H A R

10 H A ILAKANDI

11 GOLAG H A T

2 BI H A R 12 A U R A N G A B A D

13 SIWAN

14 J A M S H E D P U R  (URBAN)

15 JAMUI

16 SUPAUL

17 M A D H E P U R A  P H A S E  II

18 G O D D A

19 SAHEBGANJ

20 SARAN
21 JEHANABAD,

22 B A N K A

23 B U X A R
24 K A T I H A R

3 G UJARAT 25 DA N G  P HASE II

26 M C  SURAT CI T Y

4 H A R Y A N A 27 M O H I N D E R G A R H  (NARANAUL)

5 J A M M U  & K A S H M I R 28 J AMMU

29 K A T H U A

30 RAJOURI

6 K A R N A T A K A 31 M Y S O R E  P H A S E  II

32 B A N GALORE

7 M A D H Y A  PR A D E S H 33 SIDHI

34 D H A R

35 K H A R G A O N

36 BALAGHAT

37 B ETUL P H A S E  II

38 B A S T A R  P H A S E  II

39 U J J A I N  P H A S E  II
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S.NO. STATE/UT DISTRICT
8 M A H A R A S H T R A 40 C H A N D R A P U R

41 GADCHIROLI

42 THANE

9 M E G H A L A Y A 43 EAST G A R O  HILLS

10 O R I S S A 44 C U T T A C K

45 PURI

46 M A Y U R B H A N J

47 GAJAPATI

48 D E OGARH

49 BALASORE

11 P U N J A B 50 FE R O Z E P U R
51 J U L LUNDUR
52 LUDH I A N A

53 S A NGRUR
54 M A N S A

12 R A J A S T H A N 55 J H A L A W A R

56 D A U S A

57 JA I S A L M E R

58 JALLORE

59 BUND I

13 T A M I L  N A D U 60 T I R U V A L L U R

61 K A N C H I P U R A M

62 M A D R A S  CIT Y

63 V I L L U P P U R A M

14 U T T A R  P R A D E S H 64 ALIGARH

65 G O N D A

66 HARDOI
67 B A L I A

68 BHADOHI

69 L A K H I M P U R  KHEERI

70 ETAH

71 P HILLIBHIT

72 S I TAPUR

73 K A N P U R N A G A R

74 FEROZABAD

75 G O R A K H P U R

76 U T TARKASHI

77 M A U

78 L U C K N O W

79 S I D D H A R T H N A G A R

80 K A N P U R  D E H A T  P HASE II

81 PA D R A U N A

82 BU L A N D S H A H R

83 M A H A R A J G A N J

84 M A H O B A

85 PAURI G A RHWAL

86 SO N B H A D R A

87 K U S H I N A G A R

15 W E S T  B E N G A L 88 M A L D A

89 U T T A R  D I N J P U R
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DIRECTORATE OF ADULT EDUCATION 

STATISTICAL DATA A GLANCE 

POST LITERACY CAMPAIGN

(IN LAKHS)

a n n e x u r e -ii

MARCH 1998

s. |STATE/DISTRICT REPORTING DATE OF |STARTING PROPOSED NO. ACTUAL NO. OF NEO­ NO. OF NEO- |

NO. MONTH SANCTION |DATE OF OF NEO­ NO. OF NEO­ LITERATES LITERATES j

jpLC LITERATES LITERATES ATTENDING PLC COMPLETED j

ENROLLED DURING THE P.L. BOOK I j

MONTH

|ANDHRA PRADESH

1 |NELLORE 03/98 30.08.91 |09.02.92 1.78 1.32 0.42 0.95 j

2 |VISAKHAPATNAM PH-I 03/98 22.02.93 joi.11.92 1.76 1.63 - 1.72 j

|VISAKHAPATNAM PH-II 03/98 22.03.93 j01.04.96 1.49 1.49 - 0.60 j

3 |UEST GODAVERI 03/98 07.05.92 |16.05.92 5.70 5.06 2.05 3.04 j

4 jCHITTOOR 03/98 29.08.91 108.09.91 5.71 5.71 5.43 5.43 j

S jKARINNAGAR 03/98 01.02.93 jo i.03.93 5.08 5.08 - 4.19 j

6 |NIZANABAD 03/98 21.01.93 |15.08.92 2.74 2.74 - 2.74 j

7 jCUDDAPAH 03/98 31.08.94 |26.01.94 3.21 2.41 3.21 3.21 j

8 BGVS, AP 09/93 0.75 0.35 0.35

9 |SRIKAKULAM 03/98 50.07.93 |26.01.94 3.11 3.09 - 3.00 |

10 |HYDERABAp 03/98 28.11.94 |01.04.94 3.10 2.38 - 1.32 j

11 KHAMMAM 03/98 24.11.94 joi.04.94 3.22 0.84 0.45 0.69 j

12 NALGONDA 03/98 22.01.93 [15.08.93 3.10 2.56 1.03 0.35 j

13 WARANGAL 03/98 02.04.95 jo i.08.95 3.61 3.61 3.00 3.45 j

14 RANGA REDDY 03/98 26.09.93 [25.05.95 0.77 0.56 - 0.16 j

15 IVUlMMfiMUUH 05/98 02.02.95 (01.05.95 2.89 2.89 0.83 0.83 j

16 jEAST GODAVARI 03/98 16.03.95 |15.08.95 5.38 4.33 2.96 2.96 |

17 |KRISHNA 03/98 24.03.95 |01.12.95 2.23 1.31 0.76 - j

18 |HEDAK 03/98 01.03.95 |01.09.95 2.57 1.42 1.03 0.35 j

19 |PRAKASAM 03/98 06.02.96 j01.01.97 3.00 1.88 1.00 - j

20 |KURNOOL 03/98 29.03.94 j 2.53 - - - j

21 |ANANTHAPUR 03/98 28.02.97 |15.08.97 3.04 2.56 0.16 0.77 j

22 j guntur: 03/98 28.02.97 joi.08.97 2.74 2.20 2.20 1.12 j

69.51 55.42 24.88 36.88 j

jASSAM

23 |GVS GUWAHATI 12/97 13.01.95 |31.05.95 1.20 0.61 0.22 0.53 |

24 jJORHAT 6/97 27.06.95 jo i.02.97' 0.16 0.02 0.02 - |

1.36 0.63 0.24 0.53 |

jBIHAR

25 joUMKA 12/97 22.12.94 |17.04.95 2.61 2.61 2.04 2.48 j

26 jnfcDHUBANf 7/97 03.08.94 j 2.13 - - - j

27 Jbhojpur 12/97 14.12.95 j01.01.97 4.96 2.72 0.91 0.21 j

28 |MADHEPUR 12/97 04.08.94 jOI.04.97 1.50 - - -  j
29 jSAHARSA 12/97 08.02.95 j 2.70 - - - j
30 jDHANBAD 12/97 28.01.97 j 3.00 - - - j
31 |BEGUSARAI 12/97 18.12.96 jo i.07.97 3.00 - - -  j
32 joARBHANGA 12/97 28.2.97 | 6.00 - - - |

25.90 5.33 2.95 2.69 |
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35
36

37

38

39

40

41

42
43
44

45

46

47

48

49

50

51

52

53

54

55

56
57

58
59

60

61

62

63

64

65

66
67

68
69

70

71
72

73
74

75

76
77

78

79

80

1  "  

GUJARAT

GANDHINAGAR | 03/98
I
jl8.05.92

I I 
joi.04.93 j

I
0.70 j

I
0.70 j

I

BHAVNAGAR j 03/98 jl2.03.93 jl5.08.93 j 2.28 j 2.28 j 2.19- |

KHEDA j 03/98 |30.07.93 j08.09.93 j 2.24 j 2.24 j j

HEHSANA j 03/98 j08.12.96 j26.01.97 | 1.66 j 1.66 j 1.61 j

VALSAD j 03/98 |18.12.96 I " j 1.43 j j j

SURENDRANAGAR j 03/98 j03.08.94 [31.10.95 j 1.89 j 1.80 j 0.10 j

JAMNAGAR j 03/98 j08.02.95 joi.0 1 .96 j 1.14 j 1.14 j 1.04 j
AHHEDABADCRURAL) j 03/97 j j01.04.95 j 2.71 j 2.71 j 2.71 j
RAJKOT j 03/98 |24.03.95 joi.04.95 j 0.89 j 0.89 j 0.31 j

DANGS j 03/98 104.08.94 joi.07.94 j 0.21 j 0.21 j 0.21 j

SABARKANTHA j 06/97 |24.03.95 j15.07.95 j 1.48 j 1.30 j 1.30 j

SURAT | 06/97 j20.09.96 joi.04.97 j 2.21 j 1.70 j 1.10 j
VADODARA(R) | 03/98 |03.08.94 joi.07.95 j 2.30 j 2.22 j 2.08 j
BHUJ-KUTCH | 03/98 j04.08.94 joi.09.94 j 1.25 j 1.25 j 1.10 j

AMRELI | 03/97 |15.03.95 jl5.07.95 j 0.96 j 0.96 j 0.78 j

BANASKANTHA j 04/97 jl5.10.96 I " j 2.20 j 2.19 j j

PANCHNAHAL j 03/98 j14.06.96 j01.01.97 j 3.44 j 3.44 j 3.44 j

BHARUCH j 08/97 joi.07.97 j 1.10 j 1.10 j 1.10 j 1.10 j

M.C.AREA OF j 03/98 j01.08.97 jd .08.97 0.31 j 0.33 j 0.31 j

VADODARA 1 I I-
----- -----j — ------- 1 — --------- 1-

1
1

I I
I |

30.40 j
... .... __ 1 ....

28.12 |
...........1....

19.38 |
______ 1

HARYANA
1

1
1

I I

I I
I |

I

I
I

1

1

I

I
I

PANIPAT 1 3/97
1 I I I

0.69 j
1

0.42 j
I

YAMUNAGAR | 12/97 |26.09.94
1

101.10.95 | 
1 1

0.52 j
________ I__

0.47 j
______ 1____________ i_

1

1
1 1 
1 1

I
1.21 j

| — 

0.89 j
--- 1-

0.00 I
HIMACHAL PRADESH

1 1 1
I
1

1
1

I
I

NANDI | 03/98
1
|01.07.95

1 1 
|26.01.94 |

I
1.51 j

1
0.62 j

I
0.62 |

SIRHOUR j 03/98 j21.09.93 joi.08.94 j 0.45 j 0.23 j 0.02 j
HAMIRPUR | 12/97 |22.02.95 joi.02.95 j 0.21 j 0.21 j 0.06 j
BILASPUR | 12/97 j14.12.94 jd.03.95 j 0.32 j 0.28 j 0.22 j
SOLAN j 03/98 joi.12.94 jd.01.95 j 0.47 j 0.47 j 0.30 j
KINNAUR j 12/97 |29.08.95 joi.12.95 j 0.05 j 0.01 j 0.01 j
LAHAUL 8 SPITI I 3/97 j j07.12.94 j 0.03 j 0.03 j 0.03 j
UNA | 03/98 jl2.06.96 j03.07.97 j 0.17 j 0.16 j 0.16 j
SHIMLA j 03/98 j30.03.95 j01.04.95 j 0.55 j 0.41 j 0.29 j
CHAHBA j 03/98 jl9.11.96 j - j 0.99 j j j

KANGRA j 12/97 |21.01.97 I " I j j j

KULLU j 03/98 j31.12.97
| | | __________ I___

| |

I

I
1

I I
I I
1 1

I
4.75 j 

__________ 1___
2.42 | 1.71 |

KARNATAKA
1

1
1

I I

I I
1 i

I

I
1

I I
1

HANDYA I 3/98
1
|20.05.92

I I 
jl5.08.93 j

I
3.80 j

I
2.97 f

I
1.34 j

BIJAPUR I 3/98 j30.01.92 j01.11.92 j 2.54 j 2.23 j 0.81 j
DAKSHIN KANNAOA I 3/98 j29.08.91 joi.1 1 .91 j 1.64 j 1.64 j 0.90 j
SHIMOGA I 3/98 j09.10.92 119.05.93 j 2.60 j 2.60 j 1.41 j
TUHKUR I 3/98 jl0.03.93 joi.11.93 j 3.84 j 2.40 j j

RAICHUR I 3/98 j09.10.92 joi.04.93 j 1.64 j 1.64 j j

BIDAR I 3/98 jl2.01.94 j08.09.94 j 2.50 j 2.00 j 1.74 |
UTTAR KANNADA I 3/98 |04.08.94 j 01.01.95 j 1.55 j 1.29 j 0.37 j
CHIKMAGALUR j 3/98 jl8.01.95 j08.09.95 j 1.76 j 1.21 0.75 j
DHARUAD PH -I I 3/98 {08.03.94 j26.01.95 j 4.25 j 3.77 j 0.90 j
BELLALRY I 3/98 j26.09.95 joi.07.96 j 3.85 j 1.25 j 0.61 j
KODAGU I 3/98 jl9.11.96 joi.04.97 | 0.40 j 0.20 j - j

CHITRADURGA I 3/98 jl1.06.96 jl5.08.96 j 1.97 j 1.90 j 0.40 |
MYSORE PH.-I I 3/98 j08.03.94 |01.04.96 j 1.99 j 0.98 j -

DARWAD PH-II I 3/98 j04.11.97 I _ j j j - j

BELGAUM I 3/98 j31.03.97
I

j01.07.97 j 4.04 | 4.04 j 3.06 j
1

I

I

I I 

I I

--- |_

38.37 j 30.12 |

--------- 1-

12.29 j
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|KERELA
I____________

1
I

I
I

1
|

81
I
|KERALA STATE
I

1 V *  
1

I

I
I

12.22 11.00
1

1
______  _ |

4.01 j

I

I
I

1

1
1

I

I
I

12.22 11.00
1

1 4.01 |

I
|MADHYA PRADESH
i ______

1

1
1

I

I
I

I
1

82
1-------
|DURG

1
| 12/97

I
|11.03.93 101.10.94 2.00 2.45

1
2.00 |

83 jNARSINGHPUR j 03/98 |11.03.93 joi.07.95 0.94 0.21 0.19 j j

84 |BILASPUR PH-I j 03/98 j21.09.93 joi.12.93 1.76 0.90 j 0.49 j

j BILASPUR, PH-11 j 03/98 jl2.02.96 joi.04.96 1.88 1.70 1.70 j j

85 j RfclGARH j 03/98 jl6.11.93 j 01/10/94 2.25 1.45 j 1.12 j

86 jRAIPUR | 03/98 joi.11.95 j01.10.94 1.47 1.15 j 0.33 j

87 jINDORE j 03/98 jl3.01.95 joi.03.95 1.05 1.26 0.64 j 0.96 j

88 jBETUL PH.-I j 03/98 joi.08.94 joi.02.97 0.35 - j - j

89 |RAISAN j 03/98 j01.02.96 joi.04.96 1.80 - 0.29 j - j

90 jRATLAM
I

j 03/98
I

joi.08.94 
1

joi.05.96 1.51 1.34 0.59 [ 0.07 j

1

1

I

I
I

1

1
1

15.01 10.46 3.41 |
____________ I___

4.97 j

1
|MAHARASHTRA

I

I
I

1

1
1

I

I1
91 |NANDED

I
| 11/97

1
|24.03.93 |01.05.93 4.25 4.25

I
3.40 j

92 juARDHA j 11/97 jl7.3.93 jl5.04.93 0.32 0.32 - j 0.26 j

93 |LATUR | 11/97 j28.7.93 jl5.06.93 1.55 1.55 - j 1.46 j

94 j SINDHUDURG | 11/97 jl0.03.93 j01.01.92 0.33 0.33 - j 0.24 j

95 jPARBHANI j 11/97 |26.09.94 j 01.07.94 3.00 3.04 - | 2.79 j

96 |PUNE (RURAL)) | 11/97 |04.05.94 103.01.% 2.32 2.32 2.04 | 2.32 (

97 j RATNAGIRI j 03/98 j 28.05.94 |01.08.94 1.20 1.21 0.93 j 0.93 j

98 jAURANGABAD | 03/98 j28.02.95 j02.10.95 3.19 2.83 2.52 j 2.52 j

99 |JALNA | 11/97 j(}4.06.94 j08.09.94 2.42 1.90 1.69 j 1.69 j

100 jGREATER BOMBAY | 12/96 I 0.50 0.50 0.35 j

101 :BEED
I

| 03/98
I

|26.03.97
I

|09.08.97 1.70 0.35
____________1

- |

1

j

I

I
1

I

I
1

20.78 18.60 7.53 |
1

15.61 |

jrtjNJAB I
I

1
1

1

102 JHOSHIARPUR
I
| 1/98

1
|30.10.95 |12.09.95 0.70 o.ro

1
0.Q4 | 0.66 |

103 |FARIDKOT I * / % I 3.11 2.22 0.84 j

104 |BGVS, CHANDIGARH | 1/98
I________

|01.03.95 
|

1-01.03.95 0.57 0.33 0.38 j 0.07 |

1

1
1

I---------

I
I- - - .

I

I
I

4.38 3.25 1.26 | 0.73 |

1
|ORISSA 
1______ _

I

I
I

I

I
I
I

105
1------
|ROURKELA

I
| 03/98

I
131.03.93 |01.07.92 1.00 0.80

I
0.61 | 0.31 j

106 |SUNDERGARH | 03/98 |30.03.95 j25.03.95 2.17 1.48 0.67 j 0.38 j

107 jGANJAM j 03/98 j16.06 94 joi.06.93 7.44 4.30 4.30 j 4.23 j

108 |KEONJHAR | 03/98 j()4.08.94 joi.08.94 1.78 1.24 0.82 j 0.61 j

109 |KALAHANDI j 03/98 j24.03.95 j31.05.96 2.64 2.64 1.16 j 0.34 j

110 jDHENKANAL j 03/98 j06.10.95 joi.04.97 1.04 1.04 0.50 j 0.07 j

111 |ANGUL j 03/98 j21.09.96 j26.01.96 1.86 1.68 1.34 j 0.67 j

112 |BOLANGIR j 03/98 j05.10.95 jo2.10.96 2.60 2.27 2.25 j 1.03 j

113 |MALKANGIRI j 03/98 j21.09.95 j01.01.96 2.24 2.22 1.44 j 0.82 j

114 jNUAPADA | 03/98 jl5.12.95 j08.09.96 0.45 0.28 0.19 j 0.05 1

115 jSAMBALPUR j 03/98 j31.03.97 j15.03.97 1.50 0.10 0.10 j j

116 :JHARSUGUDA 
1

j 03/98
I

(01.04.97 01.04.97 0.60 0.11 I

1

1

I

I

1
1 25.32 18.16 13.38 j 8.50 |
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|RAJASTHAN I
I

1 1 
1 1

I
I

1
1

117 |AJMER | 12/97
I
|01.03.93

1 1 

1 1

I
2.38 |

1
2.07 | 0.33 1.73 |

118 joUNGARPUR I 03/98 |29.07.93 |13.05.94 | 2.02 j 1.75 j 0.42 0.82 j

119 jBHARATPUR j 03/98 |03.08.94 j02.10.95 j 2.78 j 2.60 j 0.24 1.67 j

120 |TONK j 03/98 |14.12.95 j31.12.95 j 1.63 j 0.67 j 0.67 0.20 j

121 j PALI | 03/98 j04.12.95 j 25.6.96 j 2.02 j 1.78 j 0.89 0.45 j

122 |BANSUARA j 03/98 j06.02.96 jl6.08.97 j 2.85 j 2.85 j 1.65 0.07 j

123 jsiKAR j 03/98 |07.03.96 joi.09.96 j 1.60 j 0.87 j 0.70 0.42 j

124 |ALUAR | 03/98 j06.03.98 1 1 1.86 j j - j

125 jBARAN j 03/98 j11.03 98 1 “ 1 1.68 j j - j

126 jtfUTTORGftRH | 03/98 j17.03 98 j - j 2.40 j j - j

127 jJHUNJHUNU' | 03/98 j30.03.98 j - j 2.00 j j -

128 BHILUARA j 03/98
1 1 1

1.64 j
______ _ i__

1.23 j
________I__

0.71 - |

1

1
1

1 1

1 1 
1 |

I
24.86 |

________ I .

I
13.82 |

_i_
5.61 5.36 |

jTAMIL NADU
1

1
1

1 1 

1 1 
| |

I

I
I

I

I
I

129 |PUDDUKKOTAI -
1 1 1 I

2.92 |
I

2.47 | 1.81 2.47 |

130 jpMT SIVAGANGA I 6/96 j 1 ~ j 0.69 j 0.69 j 0.69 0.69 j

131 |KANYAKUMARI I 8/96 j 1 “ 1 0.95 j 0.95 j 0.95 0.94 j

132 jKAMRAJAR I 8/96 j 1 " j 1.75 j 1.75 j 1.75 1.75 j

133 jNORTH ARCOT AMBD. I 7/96 j j - j 3.12 j 3.12 | 0.04 1.95 j

134 |TIRUNVELI I 9/96 j 1 " i 2.58 j 2.21 j 1.41 1.90 j

135 jMADURAI I 8/96 j 1 " j 1.88 j 1.88 j - j

136 j RAMNATHPURAM I 8/96 1 1 1 2.00 j 2.00 j 2.00 j

137 jCOIMBATORE j 03/98 |14.03.95 101.01.95 | 6.25 j 6.01 j 5.88 - j

138 |DINDIGUL ANNA j 03/98 28.05.94 [l5.10.95 j 3.93 j 3.93 { 3.93 3.93 \

139 |PERIYAR | 01/98 |04.08.95 |01.05.95 | 3.00 | 3.72 j 3.72 3.72 j

140 j TIRUVANNAMALAI j 03/98 jl9.07.95 j01.01.96 j 4.94 j 4.92 j 4.86 3.87 j

141 |NAGAPATTINAM j 03/98 j24.03.95 jl0.10.95 j 3.63 j 1.55 j 1.50 - j

142 |THANJAVR j 03/98 j26.02.96 joi.11.95 j 3.00 j 2.48 j 1.79 - j

143 jSOUTH ARCOT j 03/98 j21.09.95 j01.01.97 j 2.54 j 1.95 j 1.91 0.25 j

144 jSALEM j 03/98 jl4.12.95 joi.01.97 j 5.43 j 5.12 j 5.12 1.59 j

145 |Tf<ICHIRA^ALLI j 03/98 j25.09.95 j07.10.95 | 2.86 | 2.86 j 2.05 - j

146 j dilARMAPURI j 03/98 j28.01.97 j - ' j 4.00 j 4.38 j 4.38 - j

147 IPERAMBAPUR j 03/98 |2S.09.95 
1

j07.10.95 j 
1 1

2.71 j
__________ I

2.71 j 
__________1__

2.71 2.27

I

I
1

1 1

1 1 
1 1

---------- 1

58.18 |
_______ I

----------1

54.70 |
__________I__

44.50 27.33 |

jUTTAR PRADESH
I

I
1

1 1

1 1 
1 |

I

I
1

I

I
I

148 j AGRA j 02/98
I
|26.11.94

1 1 
|28.01.95 |

I
3.93 |

I
3.93 | 4.22 3.93 j

149 |a l m o r a j 03/98 joi.03.95 j01.12.95 j 0.70 j 0.48 j - - j

150 j FATEHPUR j 03/97 j27.02.95 |01.09.95 j 3.56 j 1.61 | 1.39 1.14 j

151 j MORAPABAD PH-I j 01/98 01.03.95 jo i.07.95 j 2.61 j 2.61 j 2.61 0.75 j

152 jGHAZIABAD j 03/98 122.02.96 jl5/11/96 j 0.45 j 0.22 j 0.35 0.16 j

153 j CHAMOLI j 02/98 j I “ I j | -

154 jKANPUR DEHAT j 12/97 joi.08.95 
1 I 1

0.99 j
___ _ | _  _  l _

- |

1

1

I I

I I

I
12.24 |

I
8.85 | 8.57 5.98 |
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155
156
157
158
159
160
161
162
163
164
165
166
167

168

169

WEST BENGAL I
l

I I 
l i

I
l

BURDWAN I 3/97
I
(29.08.91

I I 
jOI.08.91 |

I
10.00 I 8.36 8.36 6.08 |

BIRBHUM I 6/97 jl4.09.92 jl4.09.92 j 6.04 j 4.12 3.63 4.75 j
BANKURA j 03/98 j09.10.92 joi.04.94 j 6.44 j 5.41 1.96 3.33 j
MIDNAPUR j 03/98 |09.12.91 j01.04.92 j 11.50 j 11.27 9.29 7.49 j
COOCH BEHAR j 03/98 j 04.08.94 j - j 3.06 j 1.39 0.70 0.23 j
NORTH 24-PARGANAS j 03/98 |11.03.93 joi.01.94 j 8.41 j 0.24 0.22 0.13 j
SOUTH 24-PARGANAS j 03/98 j04.08.94 j04.08.94 j 7.54 j 3.93 3.48 2.94 j
MURSHIDABAD j 03/98 jl0.02.95 I “ j 5.30 j 1.10 1.10 j

NADIA j 03/98 j22.12.94 j08.09.95 j 4.85 j 0.99 0.97 0.47 j
JALPAIGURI j 03/98 j22.03.96 j02.10.96 j 1.81 j 0.78 0.76 j
HOWRAH j 03/98 j04.08 .94 j o i .12.96 j 1.73 j 0.02 0.02 j

PURULILA j 03/98 j28.01.97 j - j 4.50 j - - j

HOOGHLY j 03/98 j2 5 .08.92 
1

jo i.08.91 j 
1 1

7.30 j
___  _l_

1.20 1.20 0.40 j

I
I
I

1 1 
1 1

I
78.48 |

____  _l_
38.81 31.69 25.82 |

PONDICHERRY
I
I
1

1 1
1 1 

l

I

1

PONDICHERRY I 3/95
I
I
I

1 1
1 1 

1

I
0.89 j

I
0.74 0.58

CHANDIGARH
I
I
1

1 1
1 1 
1 1

I
I1

CHANDIGARH | 03/98
I
|16.08.96
1

1 1 
116.01.97 j 
I 1

I
0.35 j 

_l_
0.16 0.16 0.07 j

I
I
1

I I
I I

I
0.35 j 0.16 0.16 0.07 |

I
I I I 424.21 | 301.48 178.14 169.77 |

plenar98
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ANNEXURE III
COMPARATIVE STATUS

OF
TAR G ET, ENROLMENT, ACHIEVEMENT(P.III) DURING TLC  PHASE

(March 1997 & March 1998)
in Lakhs)

I
SI.No. States Target Actual Enrolment Actual Achievement Actual

97 98 Increase 97 98 Increase 97 98 Increase

1 ANDHRA PRADESH 141.62 141.62 0.00 122.72 125.51 2.79 69.26 72.90 3.64
2. ASSAM 29.50 32.96 3.46 15.48 17.62 2.14 3.08 3.96 0.88
3 BIHAR 85.94 98.53 12.59 52̂ 40 59.53 7.13 14.36 22.59 8.23
4 CHANDIGARH 0.53 0.53 0.00 0.37 0.37 0.00 0.25 0.25 0.00
S DADRA & NAGAR HAVELI 0.00 0.29 0.29 0.00 0.11 0.11 0.00 0.004 0.004
6 DAMAN & DIU 0.02 0.02 0.00 0.02 0.02 0.00 0.005 0.005 0.00
7 DELHI 6.59 6.59 0.00 4.81 2,40* -2.41 0.42 0.45 0.03
8 GOA 1.01 1.01 0.00 1.01 1.01 0.00 0.50 0.50 0.00
9 GUJARAT 69.98" 69.48 -0.50 45.83 45.83 0.00 41.45 41,10** -0.35
10 HARYANA 19.31 22.06 2.75 12.30 13.15 0.85 3.06 3.27 0.21
11 HIMACHAL PRADESH 7.05 7.21 0.16 5.B8 5.89 0.01 3.98 4.12 0.14
12 KARNATAKA 69.62 73.45 3.83 57.93 59.79 1.86 34.24 38.27 4.03
13 KERALA 24.17 24.17 0.00 17.82 17.82 0.00 13.45 13.45 0.00
14 MADHYA PRADESH 125.26 125.89 0.63 85.71 100.90 15.19 32.31 42.38 10.07
15 MAHARASHTRA 59.72 64.08 4.36 47.68 56.80 9.12 31.08 38.07 6.99
16 MEGHALAYA 1.38 1.38 0.00 0.15 0.36 0.21 0.00 0.12 0.12
17 ORISSA 51.82 54.93 3.11 39.20 42.42 3.22 19.41 20.97 1.56
18 PONDICHERRY 1.01 1.01 0.00 0.91 0.91 0.00 0.89 0.89 0.00
19 PUNJAB 8.08 19.81 11.73 5.25 7.57 2.32 2.34 2.75 0.41
20 RAJASTHAN 77.38 91.17 13.79 60.14 77.29 17.15 15.45 28.62 13.17
21 TAMIL NADU 86.50 90.08 3.58 78.64 82.41 3.77 53.07 57.73 4.66
22 TRIPURA 4.33 4.90 0.57 3.42 4.28 0.86 0.93 3.55 2.62
23 UTTAR PRADESH 170.31 189.15 18.84 115.76 129.89 14.13 26.35 46.26 19.91
24 WEST BENGAL 143.25 142.92 -0.33 111.46 113.88 2.42 81.95 82.53 0.58

1184.38 1263.24 78.86 884.89 965.76 80.87 447.88 524.73 76.85

* NCT of Defti project reported enrolment of 2.14 lakh in March98 whereas they have reported 4.54 lakh in Marche and hence
enrolment figure has decreased. j I I

** The target of Kheda Phase II in Gujarat has been reduced from 64,942 to 14,821.
** The achievement of Gujarat in "98 reduced by 0.35 lakh due to decrease in achievement by the districts of Banaskantha and

projectof M.C. Area of Vadodara I I I  I I I I
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A N N EX U R E IV

C O M P AR ATIVE S T A T U S

O F

P O S T  L ITE R A C Y  PROGR AM M E IN V A R IO U S STA TES /U Ts

(March 1997 & March, 1998)
(Figures in Lakhs)

SI.No. States Proposed No.of Actual Actual No. of Neo­ Actual No.of Neo-literates Actual
Neo-literates Increase literates enrolled Increase completed PL Book. I Increase

97 98 97 , 98 97 98

1 ANDHRA PRADESH 64.li3 69.51 5.38 48.81 55.42 6.61 31.80 36.88 5.08
2. ASSAM 1.22 1.36 0.14 0.37 0.63 0.26 0.06 0.53 0.47
3 BIHAR 11.24 25:90 14.66 5.55 5.33 -0.22 0.00 2.69 2.69
4 CHANDIGARH 0.35 0:35 0 0.00 0.16 0.16 0.00 0.07 0.07
5 G U JA R A T 28.58 30:40 1.82 25.39 28.12 2.73 11.11 15.03 3.92
6 HARYANA 1.21 1:21 0 0.89 0.89 0.00 0.25 0.25 0.00
7 HIM ACHAL PRADESH 4.02 475 0.73 2.08 2.42 0.34 0.98 1.44 0.46
8 KARNATAKA 33.24 38:37 5.13 21.03 30.12 9.C9 10.33 14.57 4.24
9 KERALA 12.22 12:22 0 11.00 11.00 0.0 ) 4.01 4.01 0.00
10 M ADHYA PRADESH 15.63 15:01 -0.62 12.34 10.46 -1.88 4.29 4.97 0.68
11 M AHARASHTRA 19.68 20:78 1.1 18.25 18.60 0.35 15.08 15.61 0.53
12 O R ISSA 23.22 25:32 2.1 14.69 18.16 3.47 5.30 8.50 3.20
13 PONDICHERR Y 0.89 0.89 0 0.74 0.74 0.00 0.00 0.00 0.00
14 PUNJAB 4.27 4.38 0.11 3.11 3.25 0.14 0.00 0.73 0.73
15 R AJASTHAN 14.59 24.86 10.27 9.00 13.82 4.82 3.11 5.36 2.25
16 TAM IL NADU 50.95 58.18 7.23 49.82 54.70 4.88 16.29 27.33 11.04
17 U TTA R  PRADESH 10.21 12.24 2.03 7.20 8.85 1.65 3.37 5.98 2.61
18 W E S T  BENGAL 70.68 78.48 7.8 44.33 38.81 -5.52 25.08 25.82 0.74

T O T A L 366.33 424.21 57.88 274.60 301.48 26.88 131.06 169.77 38.71
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N U M B E R  OF P E R S O N S  MA D E  L I TERATE SINCE THE L A U N C H I N G
OF

N A T I O N A L  L I T E R A C Y  M I S S I O N  U N D E R  V A R I O U S  SCHEMES

M A R C H  1998

ANNEXURE-V

S.No .:STATES/UTs O T H E R
SCHEMES
(EXCLUDING
TLC)
(FROM 1988 
TO DATE)

TLC 
(19.89 - 
M a r c h  1998

G R A N D
TOT A L
(COL.3&4)

1 :A n d h r a  P r a d e s h 997227 7289691 8286918
2 :Arunachal P r a d e s h 79612 - 79612
3 :A s s a m 844193 396000 1240193
4 :Bih a r 2972471 2258863 5 2 31334
5 :Goa 21327 49910 71237
6 :Gu j a r a t 2006897 4109921 6116818
7 :Ha r y a n a 0 327272 327272
8 :Him a c h a l  P r a d e s h 127977 411524 539501
9 :J a mmu & K a s h m i r 270052 - 270052

10 :K a r n a t a k a 586322 3826718 44 13040
11 •.Kerala 215152 1345000 15 60152

:M a d h y a  P r a d e s h 1540177 4238500 57.78677
13 r-Maharashtra 2043707 3807092 5850799
14 :M a n i p u r 90051 - 90051
15 :M e g h a l a y a 84425 11591 96016
16 :M i z o r a m 63919 - 63919
17 :N a g a l a n d 63123 - 63123
18 :Orissa 343107 2096718 2 4 39825
19 :P u n j a b 334011 275213 609224
20 :R a j a s t h a n 1231195 ^2861614 4092809
21 :S i kkim 26604 - 26604
22 :Tamilnadu 931747 5772814 6704561
23 :T r i p u r a 81387 355299 436686
24 :U t t a r  P r a d e s h 4011898 4625659 8637557
25 :West Bengal 719009 8253415 8972424
26 :A & N Islands 14492 - 14492
27 :C h a n d i g a r h 16705 24699 41404
28 :D & N  Have l i 7293 369 7662
29 :D a m a n  & Diu 2991 460 3451
30 :Del h i 345451 45427 390878
31 :L a k s h a d w e e p 986 - 986
32

L .
:P o n d i c h e r r y 11166 88799 99965

STotal 20084674 52472568 72557242

n m l m a r 9 8

* S c h e m e s := RFLP, SAEP, UGC, NYK, V o l u n t a r y  A g e n c y  
and o t h e r s .
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ANN EXU RE-VI
Gover n m e n t  of India 

M i n i s t r y  of Human Resource Development 

Depar t m e n t  of E d u c a t i o n  (Bureau of Adult Education)

T OTAL L I T E R A C Y  CAMPAIGNS IN DISTRICTS

Posi t i o n  as of N L M A  E C  m e eting of 29.1.1998.

SI.

No.

Project Area 

(District etc)

Date of 

N L M A  EC 

a p p r o ­

val.

P r o j e c ­

ted

learner 

coverage 

(lakhs)

Target

Age-

group.

Time-span Total 

(subject budget

Total 

N L M  share

to c n a n g e )™

(RS. in lakhs)

1 2 3 4 5 6 7 8

AfrDHRA P R ADESH (23 districts).

1 . C h i t t o o r . 27.8.90 9.00 9-35 9/90 - 8/91 611.00 390.64

2 . Cuddapah. 27.8.90 7.50 9-35 10/90 - 8/91 487.87 300.00

3. H y d e r a b a d  Dist. 27.8.90 5.74 15-35 6/90 - 4/91 366.08 242.00

4. Nellore. 5.11.90 7.00 9-35 9/90 - 8/91 394.00 263.00

5. V  iahawk.apa.tnam. 14.12.90 7.00 9-40 9/90 - 8/91 380.00 253.00

6 . K u r n o o l . 14.12.90 5.60 15-35 12/90 -11/91 400.00 266.00

7. M e h b u b n a g a r . 14.12.90 0.69 15-35 1/91 -12/91 57.00 38.00

(6 M a n d a l s ; Pangal, Weepangandala, Vangnoor, Madgul, W a n a p a r t h y  Rural, 

N a r a y a n p e t  Rural. £  M u n i c i p a l i t i e s : Wanaparthy and Narayanpet.)

Ma-hbubnagar ? h .II 6.2.96 6.97 15-35 2/96-1/97 477.00 3-18.00

8 . Khammam. 30.1.91 7.10 9-35 1/91 -12/91 341.00 227.00

9. Nizamabad. 30.1.91 4.50 15-35 2/91 - 1/92 2 2 2 .0 0 148.00

1 0 . West Godavari. 27.2.91 6 .0 0 9-40 1/91 -12/91 359.00 240.00

1 1 . K a r i m n a g a r . 27.2.91 1 0 .0 0 9-35 1/91 -12/91 495.00 330.00

1 2 . Nalgonda. 13/14.10.91 7.00 15-45 9/91 - 7/92 420.00 280.01

13. Project of BGVS AP. (One Mandal each. in 9 districts): Vizianagaram,

East Godavari, Krishna, Guntur, Prakasham , Anantapur, Ranga Reddy,

Adilabad, & Warangal.28.6.91. 3.00 9-45 6/91 - 9/92 174.00 116.00

14. Medak. 2 7/28.5.93 8.91 9-45 1/93-12/93 *483.00 322.00

15. W a r a n g a l . 30/31.7.92 7.00 9-35 6/92-12/93 430.00 286.66

16. Srikakulam. 9/10.3.92 8 .0 0 9-40 6/91-10/92 524.00 349.30

17. R a n g a r e d d y . 22.1.93 2.25 15-35 7/93-12/94 146.28 97.52

18. Vizianagram. 21/22.9.93 5.50 9-35 7/93-6/94 357.51 238.33

19. East Godavari. 16-18.11.93 8 .0 0 9-45 12/93-11/94 559.62 373.00

2 0 . Adilabad. 16-18.11.93 6 . 1 1 15-45 9/93-8/94 449.39 299.59

2 1 . Prakasham. ’ 16-18/11.93 6.50 9-35 11/93-10/94 410.23 273.49

2 2 . K r ishna 31.1/1.1.94 6 .0 0 15-35 One year 389.00 259.33

23. A n a n t h a p u r 28.5.94 5.00 9-35 One year 325.00 216.66

24. Gun t u r 19.7.95 5.00 9-35 9/95-8/96 390.00 260.00
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ASSAM (21 districts).

25. Project of A s s a m  Science Society, Guahati. (In 8 Blocks of 5 d i e t s . v i z . )

[3 in M o r e g a o n , 2 K a m r u p , 1 Darang, 1 Dhemaji (Tribal), & 1 D i b r u g a r h . ]

29/30.1.92 2.25 9-45 3/92 -6/93. 148.45 148.45

26. Jorhat. 7/8.5.92 1 .2 0 15-45 5/92-5/93 107.00 71.33

27. Tinsukia 7/8.3.94 2.13 9-35 1-94/1/95 149.00 99.33

28. Sibsagar 28.5.94 1.30 15-45 7/94-6/95 91.00 60.66

29. Kokrajhar (Tribal) 3/4.8.94 2.84 9-45 11/94-10/95 240.00 160.00

30. Sonitpur 26.9.94 3.77 9-35 1/95-12/96 282.90 188.60

31. Kamrup 22.12.94 2 .6 8 9-35 4/95-3/96 227.80 151.86

32. Cachar 22.12.9 4 2.32 9-35 11/94-10/95 197.54 131.69

33. Karimganj 13.1.95 1.74 9-35 2/95-1/96 162.22 108.15

34. Hailakandi 8.2.95 1 . 1 0 9-35 4/95-6/96 8 8 .6 8 59.10

35. D,hubri 14.12.95 3.00 9-35 12/95-5/97 282.00 188.00

36. Dibrugarho 28.2/1.3.95 1.98 9-35 4/95-5/96 158.30 105.53

37. Nalbari 28.2/1.3.9 5 2.03 9-35 Not yet appd (adhoc) 1 0 .0 0
38. N.Cachar Hills 14.12.95 0.28 9-35 4/95-3/98 27.85 18.56

(Tribal)

39. Goalpara 6.2.96 2 .0 0 9-35 1/96-12/96 2 0 0 .0 0 133.33

40. Golaghat 6.2.96 1 .2 0 15-35 9/95-10/96 1 0 2 .0 0 6 8 .0 0
41. Lakhimpur 12.6.96 Not yet appd (adhoc) 25.00

42. Barpeta 25.11.97 Not yet appd (a d h o c ) 25.00

43. Naogaon 28.2.97 Not yet appd (a d h o c ) 2 0 .0 0
44. Darrang 25.11.97 Not yet appd (adhoc) 50.00

BIHAR (39 districts).

45. Muzaffarpur. (UNICEF) 1 0 .0 0 12-35 11/90 -6/92 704.74 171.606

46. Jamshedpur(Urban) (UNICEF) 1.80 6-50 7/90 -4/91 141.28 49.228

47. Ranchi. (Tribal) (UNICEF) 1 0 .0 0 6-45 1/91 -6/92 545.15 127.566

48. M a d h e p u r a  s (P h .I ) . 13/14.10 .91 2.85 9-35 9/91 -6/92 187.70 125.00

- BLOCKS Madhipura, Singheshwar, Kumarkhand and M u r a l i g a n j .

Madhep&ra: (Ph. II) 3/4.8.94 1.90 9-35 12/93-6/95 133.00 88.67

49. Saharsa. 8/9.10.92 4.22 9-35 6/92-10/93 238.73 159.15

50. Madhubani,: (Ph. I ) . 29/30.1.92 2.70 9-40 9/91-10/92 180.00 1 2 0 .0 0

- BLOCKS Rahika , Bisfi, Benipati, Harlakhi, Madhwapur.

Madhubani: (Ph. II) 3/4.8.94 6.43 9-40 9/94-8/96 427.29 284.86

51. Siwan 22 .1.93/7.3.96 6 .0 0 9-35

52. Bhojpur 2 7 / 2 8.05.93 4.42 9-35 3/93-2/95 286.00 190.70

53. D u m k a  (Tribal) 2 9/30.7.93 3.84 9-35 8/92-10/93 280.58 187.00

54. Jamui 2 9/30.7.93 3.35 15-35 6-93-4/95 217.75 145.16

55. Khag a d i a 2 9/30.7.93 2.60 9-35 8/93-8/94 169.00 85.00

56. Mu n g h e r 16-18.11.93 3.50 9-35 4/93-5/94 226.43 150.95

57. Au r a n g a b a d 16-18.11.93 3.30 9-35 11/92-12/94 214.50 143.00

58. Dh a n b a d 16-18.11.93 5.00 15-35 9/93-5/95 343.91 229.28

59. B e g usarai 3 1 . 1 /1.2.94 5.00 9-40 2/94-12/95 324.79 216.53

60. Supaul 3 1 . 1 /1.2.94 4.57 9-40 1/94-4/95 323.15 215.44

61. Ran c h i  (Tribal) 13.1.95 3.16 9-35 7/94-5/96 269.57 215.60
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62. D a r bhanga • 13.1.95 8.50 9-35 2/95-2/97 612. 00 408.00

63. Palamu 14.12 .95-15.10.96 3.50 15-35

64. Nalanda 6.2.96 6.14 9-35 2/96-1/98 482. 00 321.23

65. Jehanabad 6.2.96 3.09 9-35 2/96-5/97 253. 38 168.92

6 6. Buxar 6.2.96 2.33 9-35 3/96-6/97 181. 74 121.16

67. Sahibganj 6.2.96 2.56 9-35 2/96-3/97 217. 60 145.00

6 8. Godda 6.2.96 2.15 9-35 2/96-12/97 150. 50 100.33

69. Katihar 6.2.96 5.00 9-35 3/96-4/97 412. 85 275.23

70. Saran 6.2.96 6.07 9-35 3/96-4/98 515. 95 343.97

71. Banka 6.2.96 3.90 9-35 3/96-9/97 273. 00 182.00

72. Samastipur 7.3.96 7.00 15-35

73. H azaribagh 7.3.96 8 .8 6 9-35

74. Kaimur 15.10.96 2.19 15-^35

75. Gi r i d i h  1 5 . 10.96/18.12.96 2.76 15-35

76. East S i n g h b h u m  Ph.I 28.1.97 2 .0 0 15-35

77. Ara r i a 18.12.96

78. Vaishali 28.1.97 Not yet appr o v e d  (ad hoc) 25.00

79. Rohtas 28.2.97 5.92 15-35

80. Bhagalpur 27.8.97 Not yet appr o v e d  (ad hoc) 25.00

81. Kishanganj 27.8.97 Not yet appr o v e d  (ad hoc) 25.00

82. CJiatrai 29.9.97 1.61 15-35

83. Gopalganj ° 29.9.97 Not yet appr o v e d  (ad hoc) 50.00

84. West Si n g h b h u m 3.11.97 2.93 15-35

85. Deogarh 3.11.97 Not yet appr o v e d  (ad hoc) 40.00

8 6. West Ch a m p a r a n 3.11.97 Not yet appr o v e d  (ad hoc) 50.00

D AMAN & DIU (1 district)

87. Daman 16-18.11.93 0 .0 2 1 9-35 4/93-9/94 0 1 .89 01.89

D A D R A  & N A G A R  HAVELI (1 district)

8 8. Dadra & N. H a v e l i  28.5.94 0.315 9-35 5/94-4/95 2 2 .74 17.00

(T r i b a l )

DELHI (1 district).

89. Delhi Saksh a r a t a  Samiti project.

Ambe d k a r  Ngr. 13/14.10.91 0.61 9-45 10/91 -9/92 39.35 39.35

90. Delhi gaksh a r a t a  A b h i y a n  Samiti project of NCT of Delhi, in

Six s l u m Areas: Nan d  Nagari (East Delhi), Ragh u b i r  Ngr & Shakarpur 

(West), S a h a n g i r p u r i  (North), K a l k a j i-Govindpuri (South) and Jama 

M a s j i d  area (Walled City).

27/28.5.93 1.05 15-35 4/93-5/94 73.91 73.91

91. NDMC Ar e a  P r oject 3/4.8.94 0.11 15-35 7/93-5/95 8.71 8.71

92. Delhi Admn. 8 . 2 . 9 5 /7.3.96 6.00 15-35 

Project Ph.I

93. G O A  (2 dists). 29/30.7.93 1.00 15-50 1 year 60.00 40.00
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62. Darbhanga^ 13.1.95 8.50 9-35 2/95-2/97 612. 00 408.00

63. Palamu 14.121.95-15.10.96 3.50 15-35

64. Nalanda 6.2.96 6.14 9-35 2/96-1/98 482. 00 321.23

65. Jehanabad 6.2.96 3.09 9-35 2/96-5/97 253. 38 168.92

6 6. Buxar 6.2.96 2.33 9-35 3/96-6/97 181. 74 121.16

67. Sahibganj 6.2.96 2.56 9-35 2/96-3/97 217. 60 145.00

6 8. G odda 6.2.96 2.15 9-35 2/96-12/97 150. 50 100.33

69. Katihar 6.2.96 5.00. 9-35 3/96-4/97 412. 85 275.23

70. Saran 6.2.96 6.07 9-35 3/96-4/98 515. 95 343.97

71. Banka 6.2.96 3.90 9-35 3/96-9/97 273. 00 182.00

72. Samastipur 7.3.96 7.00 15-35

73. Hazaribagh 7.3.96 8.8 6 9-35

74. Kaimur 15.10.96 2.19 15-35

75. G i ridih 15.10 . 9 6 / 1 8 . 1 2 . 9 6 2.76 15-35

76. East Singhbhum Ph.I 28.1.97 2 .0 0 15-35

77. Araria 18.12.96

78. Vaishali 28.1.97 Not yet approved (ad hoc) 25.00

79. Rohtas 28.2.97 5.92 15-35

80. Bhagalpur 27.8.97 Not yet approved (ad h o c ) 25.00

81. Kishanganj 27.8.97 Not yet approved (ad hoc) 25.00

82. cyiatra^ 29.9.97 1.61 15-35

83. G o p a l g a n j » 29.9.97 Not yet approved (ad hoc) 50.00

84. West Singhbhum 3.11.97 2.93 15-35

85. Deogarh 3.11.97 Not yet a pproved (ad h o c ) 40.00

8 6 . West Champaran 3.11.97 Not yet approved (ad h o c ) 50.00

D AMAN & DIU (1 d i s t r i c t )

87. Daman 16-18.11.93 0 .0 2 1 9-35 4/93-9/94 0 1 .89 01.89

D A D R A  & N A G A R  HAVELI (1 district)

8 8 . D adra & N. Haveli 2 8 .5.94 0.315 9-35 5/94-4/95 2 2 .74 17.00

(Tribal)

DELHI (1 district)

89. Delhi Saksh a r a t a  Saroiti project.

A m b e d k a r  Ngr. 13/ 1 4 . 1 0 . 9 1  0.61 9-45 10/91 -9/92 39.35 39.35

90. Delhi gaksh a r a t a  A b h i y a n  Samiti project of NCT of Delhi, in

Six s l u m A r e a s : N a n d  N a g a r i  (East Delhi), Raghubir N g r  & Shakarpur 

(West), 3 a h a n g i r p u r i  (North), K a l k a j i-Govindpuri (South) and Jama 

M a s j i d  area (Walled C i t y ) .

2 7 / 2 8 . 5 . 9 3  1.05 15-35 4/93-5/94 73.91 73.91

91. N D M C  Are a  Project 3/4.8 . 9 4  0.11 15-35 7/93-5/95 8.71 8.71

92. D elhi Admn. 8 . 2 . 9 5 / 7 . 3 . 9 6  6.00 15-35 

Project Ph.I

93. G O A  (2 dists). 29/30 . 7 . 9 3  1.00 15-50 1 year 60.00 40.00
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GUJARAT (19 districts).

94. Project of G u jarat Vidyapeeth, G a n d h i n a g a r :

100 Tgs in 19 Dts. 6.4.90 30.00 15-35 5/90 -4/91 654.65 503.15

95. Bhavnagar. Implemented by State Govt on its own.

96. Gandhinagar. Implemented by State Govt on its own.

97. Kheda. 30/31.7.92 2.74 15-35 6/92-3/93 178.18 118.66

K heda (Ph. I I ) 3/4.8.94 0.14 9-14 9/94-8/95 9.10 6.07

98. Ah m e d a b a d  Rural . 8/9.10.92 2.71 9-35 7/92-12/93 176.30 117.53

A h m e d a b a d  City 22.12.94 0.97 9-35 9/94-4/95 63.37 42.25

99. D&ngs. (Tribal) 8/9.10.92 0.26 15-35 7/92-8/93 25.47 16.98

10 0 . B huj-Kutch P h . I 22.1.93 1.93 15-35 1/92-12/93 145.33 97.00

B huj-Kutch P h . I I  3/4.8.94 0.615 9-35 9/94-8/95 26.32 17.55

1 0 1 .Junagarh. 22.1.93 1.79 15-35 3/92-12/93 116.10 77,40

1 0 2 .S u r e n d r a n a g a r . 22.1.93 1.89 9-35 1/92-7/93 123.00 82.00

1 0 3 . S a b a r k a n t h a . 22.1.93 1.39 15-35 6/92-10/93 97.00 65.00

1 0 4 . Surat. 10/11.3.93 2.72 6-35 2/92-10/93 171.29 114.19

Surat City 28.2/1.3.9 5 0.79 9-35 12-94/8/96 51.49 34.33

1 0 5 . Bharuch (Tribal)27/28.5.93 1.49 9-35 7/93-4/94 96.80 64.50

106.Vadod a r a 29/30.7.93 1.60 15-35 5/93-4/94 64.00 42.66

V a d o d a r a  City 8.2.95 0.36 9-35 2/95-8/96 23.57 15.71

107.Amreli 21/22.9.93 0.94 9-35 7/93-6/94 61.22 40.81

108 . Jamnagar 21/22.9.93 1.78 9-35 16 months 115.71 77.13

109.Mehsana 21/22.9.93 2.16 9-35 1 year 140.27 93.51

1 1 0 .Panchmahal 16/18.11.93 3.95 15-35 5/93-8/95 289.00 193.00

(Tribal)

.111. Rajkot 16/18.11.93 1 43 9-35- 5/93-5/94 92.95 61.9.6

112.Val s a d  (Tribal)16/18.11.93 1.49 9-35 3/93-12/94 111.80 74.53

1 1 3 . Banaskantha. 3/4.8.94 3.07 15-35 9/94-8/95 214.85 143.23.

H A R Y A N A  (16 districts).

114.Panipat. 18.3.91 2 .0 0 15-45 1/91 -6/92 122.25 81.50

1 15.Y a m u n a n a g a r . 8/9.10.92 1.50 9-45 5/92-8/93 91.25 60.84

116.Bhiwani. 30/31.7.92 2 .0 0 15-45 2/92-5/93 120.90 80.60

117 . Jind. 30/31.7.92 2.65 15-45 1/92-3/93 167.21 111.47

118.Rohtak. 30/31.7.92 3.60 9-44 8/92-4/94 216.08 144.00

119.Ambala. 8/9.10.92 1.52 15-45 11/92-12/93 99.92 66.61

1 2 0 .Sirsa. 16/17.11.92 2 .0 0 15-45 1/93-5/94 130.00 8 6 .6 6
1 2 1 .Hissar. 31.1/1.2.94 4.50 9-44 11/93-4/95 272.11 181.41

1 2 2 .K urukshetra 7/8.3.94 1 .0 0 15-35 4/94-3/95 64.00 42.66

1 2 3 . Sonipat 7/8.3.94 0.82 15-35 57.38 38.25

124.Rewari 8.2.95 1.28 15-35 1/95-6/96 92.16 61.44

125.M a h e n d r a g a r h 8.2.95 1.70 15-45 4/95-6/96 118.96 79.30

1 26.Gurgaon 28.1.97 2.60 15-35

1 2 7 . Faridabad 21.9.95/7.3 .96 3.00 15-45

1 28.Kaithal 20.10.95 0.80 15-35 11/95-10/96 52.00 34.67

1 2 9 .Karnal 28.5.97 2.50 9-35 6/97- 2/99 2 0 0 .0 0 133.32
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HIMACHAL PRADESH (12 districts).

1 30.Sirmour Dist. 13/14 10.91 1 .0 0 9-45 8/91 -11/92 65.00 43.00

1 31.Chamba Dist. 7/8 5.92 1.080 9-45 4/92 -7/93 96.38 64.253

1 3 2 . H a m i r p u r . 9 0.314 9 9 9 21.79 14.526

133.Kinnaur. (Tribal) 9 0.130 9 9 9 14.84 9.893

134.Kulu. 9 0 .6 6 6 9 9 9 58.32 38.880

1 3 5 .Mandi. 9 1.268 9 9 9 98.01 65.340

136.Shimla. r 0.996 9 9 79.76 53.173

137 . Solan. 9 0.656 9 9 9 52,96 35.306

138.Una. r 0.390 9 9 9 27.84 18.560

139.1^angra.. r 1.462 9 9 9 108.40 72.266

140.Bilaspur. t 0.450 9 9 9 30.83 20.553

141.Lahul & Spiti.(Tribal) r 0.057 9 9 4/92 -3/93 08.47 05.640

JAMMU & K A S H M I R  (5 districts).

142.Jammu 21/22.9.93 Yet to be approved (ad hoc) 1 0 0 .0 0
143.Kathua 6.2.96 Yet to be approved (ad hoc) 25.00

144.Rajouri 7.3.96 Yet to be approved (ad hoc) 30.00

1 4 5.Udhampur 7.3.96 Yet to be approved (ad hoc) 30.00

l'46.Leh 7.3.96 Yet to be approved (ad h o c ) 10.009

K A R N A T A K A  (20 districts)

147.Bijapur. 6.4.90 5.50 9-35 1/90 -1/91 307.00 300.40

148.Da k s h i n a  Kannada. 6.4.90 3.00 9-35 4/90 -3/91 2 1 0 .0 0 20d .00
1 4 9 .Mandya. 5.11.90 4.10 9-35 8/90 -4/92 256.59 171.00

150.Raichur. 14.12.90) 6.38 9-35 1/94 -1/95 529.91 353.27

141.Tumkur. 28.6.91 3.27 9-35 8/92 -4/93 305.50 203.66

1 5 2 . B i d a r . 1 3/14.10.91 3.32 9-35 6/91 -5/92 20 0 .0 0 133.00

153.Shimogfc. 13/14.10.91 3.30 9-35 10/91-9/92 239.00 159.40

1 5 4 . Dharwad (£>h.I). 8/9.10.92 3.50 9-35 11/92-10/93 224.00 149.33

D h a r w a d  (Ph.II). 8/9.10.92 3 .00 9-35 1/94-12/94 195.00 130.00

155.M y s o r e  (Ph.I). 8/9.10.92 2.89 15-35 9/92-9/93 188.20 125.47

M y s o r e  (Ph.II). 8/9.10.92 4.91 9-35 12/93-1/95 319.15 212.77

1 5 6 . U t t a r a  Kannada. 21/22.9.93 1.55 9-40 11/93-11/94 116.26 77.51

1 5 7 . Ba n g a l o r e  Rural 29/30.7.93 3.63 9-35 4/93-3/94 234.53 156.35

158 . C h i c k a m a g l u r 16-18.11.93 X- 52 9-35 7/93-6/94 114.00 76.00

1 5 9 .Gulbarga 16-18.11.93 5.00 9-35 11/93-12/94 345.84 230.57

160.Kodagu 16-18.11.93 0.6-9 9-35 1/93-3/94 61.36 40.91

1 6 1 .Kolar 21/22.12.93 4.00 9-35 12/93-1/95 264.39 176.26

1 62 . C h i t r a d u r g a 21/22.12.93 4.00 9-35 1/94-12/94 275.00 183.33

1 6 3 . B e llary 31.1^(1.2.94 4.00 9-35 12/93-12/94 280.00 186.67

1 6 4 . B e l g a u m 7^8.3.94 6.75 9-35 12/93-2/95 ' 470.42 313.62

1 65 . Has s a n 3/4.8.94 3.00 9-35 7/94-6/95 144.00 108.00

1 66 . Ba n g a l o r e  U r b a n 28.5.97 4.34 9-35 (ad hoc) 25.00

B a n g a l o r e  (Slum) 29.9.97 1.30 9-35

K E R A L A  (14 districts).

1 6 7 .Ernakulam. 1.35 5-60 1/89 -1/90 ------ 80.00

168.Kferala State. 28.7.89 30.0 15-45 2/90 -3/91 ------ 392.12:

303



MADHYA PRADESH (45 districts).

169.Durg. 1.10.90 6.00 15-45 9/90 -12/91 418.14 213 . 0 0

170.Nars-inghpur 1.10.90 1.07 15-35 7/90 -2/91 76.00 50.70 

171.I*idore^ 30.1.91 3.55 15-35 6/91 -5/92 178.00 118.00

172.Rai p u r  (*Ph.I). 18.3.91 3.00 15-45 1/91 -5/92 206.00 137.335

- *BLOCKS: Kurud, Magarlod, Fingeshwar, Gariyaband, Simga, Tilda,

A r a n g  and Palari.

Raipur (P h . I I ) . 21/22. 12.93 2.85 15-45 1/94-5/95 199.65 133.00

173.Bilaspur: (*Ph.I). 18.3.91 3.51 15-45 10/90-6/92 223.28 148.86

- *B L O C K S : Bilha, Masturi, Pali, Pamgarh, Akal t a r a  and Kota.

B i l a s p u r : ( P h . I I ) 16-18.11.93 3.82 15-45 1/94-5/95 267.40 178.26

174.Ratlam. 29/30.1.92 3.00 15-45 3/91 -6/92 246.00 164.00

175.Betul. 28.6.91 0.50 15-45 4/91 -8/92 36.70 24.47

- (Ghoradongri Block)

B e t u l : ( P h . I I ) 26.9.94 1.61 15-35 13 months 120.43 96.34

176.R a i g a r h : ( * P h . I ) . 9/10.3.92 3.80 15-45 7/91-3/93 192.90 128.60 

(Tribal) - (*Raigarh City, and BLOCKS - Raigarh, Gharghora, Lalunga, 

Kharsia, Pussore, Barankela,Sarangarh, & Tamnar.)

R a i g a r h : ( P h . I I )  16-18.11.93 1.50 15-35 12/93-4/95 112.50 75.00

•( Tribal )„

177.U j j a i n  Ph!l 29/30.1.92 0.50 15-45 8/91 -7/92 43.28 28.56

U j j a i n  P h . I I 7.3.96 2 . 1 0 15-35

178.C h h a t t a r p u r . 30/31.7.92 3.35 15-45 10/92-3/94 234.50 156.33

179.Datia. 30/31.7.92 1.25 15-35 10/93-9/94 87.50 58.33

180.Raj n a n d g a o n . 10/11.3.93 0.50 15-35 5/92-1/94 (ad hoc) 2 0 .0 0
(Rajnandgaon M u n icipal & Rural, and Dongargaon B l o c k ) .

R a j n a n d g a o n  Ph .11 28.1.97 1.95 15-35

181.Satna 4/5.5.93 2.38 15-35 1/94-12/94 168.66 112.44

182.Bhind (Ph.I) 27/28.5.93 0.90 15-45 1 year 58.68 39.12

B h i n d  (Ph.II&III) 3/4.8.94 1.44 15-45 2 years (ad hoc) 45.00

183.G w a l i o r  (Ph.I) 27/28.5.93 2 .0 0 15-35 6/93-6/95 130.00 86.70

184.Dewas 29/30. 7.93 1.78 15-35 12/93-12/94 115.32 76.88

185.Ch i n d w a r a 29/30.7.93 3.50 15-35 1 year 238.00 158.67

186.Rewa 29/30.7.93 2/64 15-35 1 year 172.50 115.00

1 8 7 .Raisen 21/22.9.93 1.95 15-45 1/94-12/95 126.75 84.50

188.Jhabua Ph.I 21/22.9.93 G . 46 9-45 11/93-2/95 28.85 19.23

(Tribal)

J h a b u a  Ph.II 22.12.94 2.30 15-35 12 months 178.61 142.88

189.Panna 16-18.11.93 1.32 15-45 1/94-5/95 91.98 61.32

190.Shajapur 16-18.11.93 1.85 15-35 1/94-12/95 129.14 89.09

191.Sidhi 16-18.11.93 Not yet appd (adhoc ) 25.00

1 9 2 .Khandwa 21/22.12.93 2.36 15-35 10/93-5/95 153.66 102.44

193.V i d i s h a 21/22.12.93 1.25 15-35 2/94-5/95 83.37 55.58

1 94.Tikamgarh 31.1/1.2.94 2.19 15-35 14 months 138.35 92.23

195.Sagar 31.1/1. 2.94 2.50 15-35 18 mont h s 178.86 119.24

196.Rajgarh 31.1/1.2.94 1.93 15-35 3/94-8/95 125.97 83.98

1 9 7 .Jabalpur 3/4.8.94 5.55 15-35 6/94-6/96 356.53 237.68
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198.Balaghat 22.12.94 2.30

199.Mandla (Tribal) 22.12.94 2.35

200.Seoni 19.11.96 1.92

20 1.Mandsor 22.12.94 2.45

202.Hoshangabad 22.12.94 1.91

203.Guna 22.12.94 2.48

204.Khargone 22.12 .94/19.11.96 4.41

205.Bastar (Ph.I) 13.1.95 2.78

Bastar (Ph.II) 13.1.95 2.22
206.Shahdol (Tribal) 13.1.95 4.63

207.Sehore 13.1.95 2.05

208.Bhopal 8.2.95 1.59

209.Shivpuri 8.2.95 2.19

210.Damoh 8.2.95 1.50

2 1 1.Morena 8.2 .96/19.11.96 2.77

2 1 2 .Dhar (Tribal) 28.2/1.3.95 2.67

213.§prgujv (Tribal)28.2/1.3.95 4.04

MAHARASHTRA (30 districts).

214.Sindhudurg. 5.11.90 0.60

215.Wardha. 5.11.90 1.16

216.Pune Dist.(Rural) 26.7.91 2.46

Pune City 29.9.97 2.81

217.Latur. 11.12.91 2.50

218.Aurangabad. 9/10.3.92 3.50

2 1 9 .Ratnagiri. 9/10.3.92 2.20
220.Jalna. 7/8.5.92 2.67

2 2 1.Nanded. 7/8.5.92 6.00
222.Parbhani. 7/8.5.92 4.50

223.Sangli. 8/9.10.92 2.95

224.Osmanabad. 16/17.11.93 1.45

225.Beed. 29/30.7.93 2.55

226.Amravati. 29/30.7.93 1.98

227.Greater Bombay 16-18.11.93 6.33

228.Kolhapur 16-18.11.93 2.50

229.Yavatmal 31.1/1.2.94 3.00

230.Nasik 22.12.94 4.02

231.Raigadh 22.12.94 1.70

2 3 2 .Ahmednagar 22.12.94 2.55

233.Buldana 28.2/1.3.95 1.77

234.Satara 28.2/1.3.95 2.00
235.Nagpur 20.10.95 2.19

236.Solapur 14.12.95 4.00

237. Thane 6.2.96 4.05

238.Chandrapur 7.3.96 1.63

239.Gadchiroli 7.3.96 1.75

240.Dhule 19.11.96 3.93

241.Akola 28.1.97 1.70

242.Bhandara 28.1.97 2.04

243.Jalgaon 28.2.97 2.07

MANIPUR (1 district).

15-35 14 months 155.05 103.37

15-35 20 months 207.69 166.15

15-35

15-35 1 year 160.51 107.01

15-35 18 months 134.89 8J.93

15-35 1 year 165.00 110.00
15-35

9-45 1 year 246.23 196.98

9-45 12 months 265.00 212.00
9-35 2 years 390.41 312.33

15-35 2 years 136.10 90.73

15-35 1/95-10/96 109.77 73.18

15-35 14 months 143.11 95.41

15-35 17 months 101.05 67.37

15-35

15-35 15 months 192.34 153.87

15-35 14 months 298.58 238.86

15-60 11/90-5/91 87.91 66.09

6-35 9/90-8/91 116.00 92.36

15-35 7/91-7/92 151.48 100.98

9-35

15-35 9/91-5/92 162.00 108.00

15-45 7/92-6/93 227.50 151.66

15-45 7/91-10/92 147.00 98.00

9-35 9/91-6/93 172.63 115.00

9-60 1/92-5/93 390.00 260.00

15-60 1/92-10/93 292.50 195.00

15-45 7/92-3/93 188.00 125.33

15-35 1/93-7/94 94.25 62.83

15-35 6/93-11/94 165.43 110.28

15-45 10/93-10/94 128.70 85.80

15-35 6/93-12/95 411.48 274.32

15-45 4/93-9/94 162.50 108.33

15-45 3/94-4/95 194.74 129.82

15-35 4/94-5/95 261.30 209.00

-9-50 1/95-3/96 110.99 73.99

15-35 1/95-4/97 164.88 109.92

15-35 8/94-7/95 115.57 77.00

9-35 10/93-1/96 130.00 86.66
15-45 5/95-6/96 142.48 94.99

15-35 9/95-1/97 300.00 200.00
15-35 1/96-6/97 324.00 259.20

9-35

9-35

15-35(Appd principle-adhoc) 30.00

15-35

15-35

15-35

244.Churachandpur 19.7.95 0.745 9-45



MEGHALAYA (6 districts).

2 4 5 . East Gar o  Hills 19.7.95 0.55 9-45 Not yet appd (a d h o c ) 2 5.00

2 4 6 . J a i n t i a  Hills 19.7.95 0.76 9-45 Not yet appd (a d h o c ) 25.00

2 4 7 . Ri  Bhoi 19.7.95 0.43 9-45 Not yet appd (a d h o c ) 15.00

24 8 . W e s t  G a r o  Hills 19.11.96 1 .0 0 9-35

2 4 9 . Eas t  Khasi Hills 19.11.96 1.97 9-35

25 0 . W e s t  Khasi Hills 19.11.96 0.50 9-35

O R I S S A  (25 d i s t r i c t s ) .

251. Sjandarijarh Distt 30.1.91 6 .0 0 9-40 1/91-12/91 167.46 111.64

252. Rourkel'a' ̂ i t y . 30.1.91 1.50 10-60 1/91-12/91 83.70 55.80

2 5 3 . Ganjam. 18.3.91 1 0 .0 0 9-45 1/91- 6/92 517.12 344.75

254.Keonjhar. 13/14.10.91 3.50 6-50 8/91-10/92 20 0 .0 0 133.00

255.Dhenkanal. 29/30.1.92 4.89 9-45 1/92-3/93 332.00 2 2 1 .6 8
256.Kalahandi. 9/10.3.92 7.36 9-45 10/91-5/93 246.70 176.47

2 5 7 . B a l a n g i r . 10/11.3.93 6 .0 0 9-45 12/92-10/93 390.00 260.00

258.Malkangiri. 27/28.5.93 2.70 9-45 9/92-3/94 201.33 134.20

259.Nayagarh. 16-18/11.93 1.70 9-45 9/93-2/95 120.92 80.61

2 6 0 . K o r a p u t . 21/22.12.93 3.07 9-45 2/93-7/94 217.56 145.00

2 6 1 . S a m b a l p u r . 21/22.12.93 3.43 9-45 1/94-6/95 242.63 161.73

2 6 2 .Gajapati. 31.1/1.2.94 1.38 9-45 8/93-6/95 103.78 69.18

2 6 3 . Jharsuguda. 28.5.94 0.94 9-45 10/93-6/95 66.91 44.60

2 6 4 . B a l a s o r e 22.12.94 3.60 9-35 1/95-7/96 ’252.00 .168.00

2 6 5 . D e o g a r h 8 .2.93/7.3.96 0 .6 8 15-35

2 6 6 . Cu t t a c k 21.9.95/7.3.96 2.35 9-35

2 6 7 . Puri 14.12.95 Not yet appd (a d h o c ) 50.00

268 . Mayurbhanj 6.2.96/7.3.96 4.40 15-35

2 6 9 . K h u r d a 15.10.96 Not yet appd (a d h o c ) 1 0 .0 0
270. K a n d h m a l s 15.10.96 • 1.64 15-35

2 7 1 . B a r g a r h 28.1.97 2.61 15-35

2 72. Bhadratt 29.9.97 Not yet appd (a d h o c ) 30.00

2 7 3. Jagats inghpur 29.9.97 Not yet appd (a d h o c ) 30.00

2 7 4 . K e n d r a p a r a 29.9.97 Not yet appd (a d h o c ) 30.00

2 7 5 . N a b r a n g p u r 29.9.97 Not yet appd (a d h o c ) 30.00

B oudh 29.1.98 Not yet appd (a d h o c ) 1 0 .0 0

PU N J A B  (14 districts).

276. *Project of BGVS Pb & Chandigarh.

13/14.10.91 2.50 15-45 8/91-12/92 161.76 161.76

*2 Blocks: Block K o t kapura ( D ist.Faridkot), Abohar (Ferozepur), Sudhar 

(Ludhiana), N a kodar (Jalandhar), Majri. (Roopnagar), Talwara & Gar h  

Shankar ( H o s h i a r p u r ) .

2 7 7 . H o s h i a r p u r 7/8.3.94 2.30 15-45 3/94-8/95 161.00 107.00

27 8 . F a r i d k o t 7/8.3.94 3.50 lfe-45 12/93-1/95 245.00 163.33

2 7 9 .Ludhiana 28.2/1.3.95 2.36 15-35 1/95-4/96 171.18 114.12

28 0 . S a n g r u r  19 .7.95/7.3.96 4 .0 0 15-45

2 8 1 . R o o pnagar 21.9.95 1.75 15-45 7/95-9/96 136,50 91.00

2 8 2 . F e r ozeDur 6.2.96 Not yet appdI (adhoc) 50.00

283. B^iatinda 7.3.96 2 .0 0 15-35
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2 8 4 . Jullundur 7.3.96

28 5 .Mansa 12.6.96

286 . Amritsar 15.10.96

2 8 7 . Fatehgarh S a h i b  15.10.96

2 8 8 . Patiala 28.2.97

289.Giirdaspur 28.5.97

2 9 0 . Nawashaha£ 27.8.97

2.50 15-35

Not yet appd (adhoc) 2 5.00

Not yet approved (adhoc) 5.00

0.98 15-35 (Release allowed) 30.00

Not yet approved (a d h o c ) 25.00 

Yet to approved Approved A d h o c  a m o u n t 25.00 

0.55 9-35

RAJASTHAN (31 districts).

2 9 1 . D u n g a r p u r . 11.12.91 4.00 9-40 4/91-8/93 359.00 239.30

2 9 2 . B h a r a t p u r . 29/30.1.92 4.00 9-35 4/91-8/93 282.70 188.46

293.Sikar., 7/8.5.92 3.75 9-40 5/91-6/93 262.50 175.00

2 9 4 . Ajmer. I m p l emented by District authorities on their own.

2 9 5 . Pali. 29/30.7.93 3.43 9-35 3/93-10/94 226.30 150.87

296.Tonk. 29/30.7.93 3.00 15-40 8/93-3/95 195.00 130.00

2 9 7 . Baran. 21/22.12.93 2.16 9-35 12/93-5/95 151.20 100.80

298.Alwar. 31.1/1.2.94 5.35 9-35 2/93-6/95 347.75 231.83

2 99.Rajsamand 7/8.3.94 2.25 9-40 18 months 148.11 98.74

3 0 0 . Udaipur 7/8.3.94 6 .0 0 9-40 2 years 389.51 259.67

3 0 1 . Bundi 26.9.94 2.30 9-35 18 months 163.85 109.23

3 0 2 . Jhunjhunu 26.9.94 3.60 9-35 2 years 233.98 155.98

3 0 3 . Bhilwara 22.12.94 3.27 9-35 1/9.5-1/96 219.42 146.28

3 0 4 .Banswara 22.12.94 3.81 9-35 11/94-4/96 327.60 262.08

3 0 5 . Chittorgarh 2 8.2/1.3.95 4.46 9-35 2/95-5/96 3 5 7 . IB 238.12

306. Jodhpu^r 28.2/1.3.95 5.46 9-35 1/95-6/96 387.36 258.24

3 07.Skrmer 21.9.95 7.50 9-35

3 0 8 . Bikaner 21.9.95 3.91 9-35 9/95-2/97 391.00 260.66

3 0 9 . Sawai Madh o p u r 21.9.95 4.18 9-35 10/95-3/97 341.88 228.00

3 1 0 . Nagaur 21.9.95 7.00 9-35 8/95-9/96 588.91 392.60

3 1 1 . Jalore 21.10.95

3 1 2 . Sirohi 14.12.95 2.35 9-35 1/96-3/97 223.14 148.76

313.Dholpur 6.2.96 1.75 15-35 3/96-8/97 157.50 105.00

3yl4. Jhalawar 6.2.96 2 .8 8 9-35 3/96-6/97 230.40 153.60

3 1 5 .Dausa 12.6.96 2 .2 0 9-35

3 1 6 . Jaisalmer 12.6.96 1 .0 0 9-35

3 1 7 . S riganganagar 15.10.96 3.90 15-35 (Release allowed) 30.00

3 1 8 . H a n u mangarh 15.10.96 3.40 15-35 (Release allowed) 30.00

3 1 9 . Kota 15.10.96 2.15 15-35 (Release allowed) 3 0.00

3 2 0 .Churu (Ph.I) 18.12.96 4.30 15-35

3 2 1 . Jaip u r  (Ph.I) 18.12.96 3.00 15-35

J a i p u r  (Ph.II) 28.2.97 2.50 15-35

T A M I L  NADU (23 districts).

322 .Kamarajar. 18.3.91 2.40 15-35 2/91-9/92 150.45 100.30

323 .P MT Si^agangai. 18.3.91 1 .0 0 15-35 2/91-8/92 64.79 43.19

324 .Pudukkott^i. 28.6.91 2.90 9-45 6/91-8/92 187.90 125-. 26.

325 .Kanyakumari. 30.8.91 0.84 15-35 9/91-8/92 57.878 38.58

326 .Madurai. 13/14.10.91 3.28 15-35 11/91-11/92 218.40 145.60

327 .North Arcot 13/14.10.91 4.80 15-35 11/91-8/93 310.11 207.00

A m b e d k a r  (HQ: Vellore).

328 .Tirunelveli

Kottabomman.

13/14.10.91 2.58 15-35 10/91-1/93 165.54 110.36

329 .R a m a n a t h a p u r a m . 7/8.5.92 2 .0 0 9-45 4/92-2/93 130.44 86.96
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330 . C o i m b a t o r e . 8/9.10.92 6.25 9-45 10/92-3/94 385.37 256.92

331 . Nagapatt i n a m . 30/31.7.92 3.60 9-45 4/92-5/93 216.00 144.00

332.Dindigul Anna. 8/9.10.92 3.90 9-45 9/92-8/93 253.50 169.00

333.Periyar (Erode) . 8/9.10.92 4.00 15-40 9/92-12/93 248.00 165.33

3 3 4 . Salem. 16-18.11.93 8 .0 0 9-45 11/93-10/94 520.00 346.66

3 3 5 . South Arcot 27/28.5.93 4.10 9-40 7/93-6/94 266.67 177.78

3 3 6 . T i r u v a n n a m a l a i . 29/30.7.93 5.00 9-45 8/93-7/94 320.23 213.50

3 3 7 .Dharmapuri 16-18.11.93 6.33 15-45 2/94-2/95 411.05 274.00

3 3 8.Tiruchirapalli 16-18.11.93 7.21 9-45 12/93-1/95 468.18 312.12

339.Thanjavur 3/4.8.94 2.51 9-45 2/94-5/95 163.22 108.82

34 0 . Chidambranar 26.9.94 2 .0 0 15-35 Adhoc pe n d i n g  survey 40.00

341 . Chengalpattu 22.12.94 6.70 15-35 12/94-1/96 450.62 300.41

3 4 2 .Nilgiris 22.12.94 0.70 15-35 10/94-9/95 55.60 37.60

343.Madras Dist. 21.9.95 4.60 15-35 10/95-9/96 300.00 20 0 .0 0
344.V i l l u p u r a w  21 .9.95/7.3.96 5.40 15-35 3/96-2/97 355.15 236.76

TR IPURA (3 district)

345 . North Tripura 16-18.11.93 1 .0 0 9-45 1/94-1/95 75.00 50.00

346.West Tripura 7/8.3.94 2.30 9-45 1/94-5/95 161.73 107.82

347 . South T r ipura 7/8.3.94 2.89 9-45 12/93-12/94 208.27 138.84

UT T A R  P R ADESH (68 districts).

348.Fatehpur 5.11.90 5.00 6-45 10/90-6/91 254.00 170.00

349.Chamoli. 29/30. 1.92 0.84 9-45 9/91-12/92 55.16 36.77

350.Dehra Dun. 30/31.7.92 1.33 15-35 4/92-12/93 93.33 62.22

351.Almo r a 30/31.7.92 2 .2 0 15-45 1/92-12/93 167.00 111.33

3 5 2 .Agra. 8/9.10.92 5.55 9-40 3/92-7/93 350.00 233.00

35 3 . 6 h aziabad (Ph.I). 8/9.10.92 1 . 0 1 15-40 1/93-7/93 70.00 46.66

G h a z i a b a d ( P h . I I ) 2 8 . 2 / l . 3 . 9 5 1.40 9-35 3/95-2/96 85.94 57.29

3 5 4 .Moradahad Ph.I 8/9.10.92 4,57 9-45 6/92-4/93 297.00 198.00

M o r a d a b a d  Ph.II 22.12.94 8.55 9-35 11/94-10/95 598.85 399.23

355.Bijnor. 22.1.93 4.22 15-35 2/93-2/95 286.00 190.66

3 5 6 . Bareilly. 10/11.3.93 2 .0 0 15-35 5/92-6/94 130.00 86 .6 6
Bareilly f>h.II 29.9.97 2.31 15-35

357 . Kanpur Deha t ( P h .1) 10/11.3.93 1.43 10-45 3/93-2/94 87.10 58.06

K. Dehat (Ph.I I & I I I ) 3/4.8.94 2.69 10-45 9/93-2/95 172.23 114.82

358 . Kanpur City 7.3.96

359.Faizabad. 4/5.5.93 4.82 9-35 One year 318.56 212.37

360.Mau. 27/28.5.93 1.89 10-35 7/93-6/95 122.85 81.90

3 6 1.Azamgarh Ph.I 27/28.5.93 1.45 10-35 One year 91.43 60.95

3 6 2 . Jaunpur (Ph.I) 27/28.5.93 0.46 10-35 5/93-3/95 30.24 20.16

J a unpur (Ph.II) 29.9.97 4.60 10-35

36 3 . Farrukhabad. 29/30.7.93 4.90 10-40 8/93- 1 1 / 9 4 315.00 2 1 0 .0 0
364 . Jalaun. 29/30.7.93 1.63 10-35 8 / 93-12/94 106.74 71.16

365 . Bahraich. 21/22.9.93 5.15 15-35 10/93-10/94 334.72 223.14

3 6 6 . L a l i t p u r . 21/22.9.93 1.73 10-35 1 0/93-1/95 114.86 76.57

3 6 7 .Lakhimpur Khiri 21/22.9.93 7.42 9-35 10/73-9/94 470.48 313.65

368 . P ratapgarh 16-18.11.93 3.84 15-35 1/93-6/94 250.00 166.66

369.Deoria 16-18.11.93 7.50 15-35 1/93-8/94 513.41 342.27

3 7 0.Mirzapur 16-18.11.93 1.40 15-35 1/94-8/95 91.29 60.86
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371.Sultanpur 16-18.11.93 4.20 15-35 6/92-9/94 273.00 182.00

3 7 2 .Ghazipur 16-18.11.93 4.74 15-35 6/92-6/94 308.39 205.59

3 7 3 . Pithoragarh 16-18.11.93 1 .1 0 9-45 1 year 87.87 58.58

374.Tehri Garhwal 16-18.11.93 1.13 9-35 1/93-12/94 90.44 60.29

37 5 . Uttar, Kashi 16-18.11.93 0.48 9-35 12/93-12/95 38.48 25.65

376. ffemeerpur. 31.1/1.2.94 3.19 10-35 1/94-4/95 209.50 139.66

3 7 7 . Barabanki ° 31.1/1.2.94 4.95 10-35 1994-1996 321.75 214.50

378 . Rae Bareilly 31.1/1.2.94 5.80 10-35 1/94-1/96 348.17 232.11

3 79 . M a t h u r a  (Ph.I) 7/8.3.94 2.63 10-35 6/94-i2/95 171.50 114.33

380.Basti, 3/4.8.94 4.68 9-35 10/94-10/95 304.20 202.80

3 8 1 .Gonda 26.9.94 4.19 9-35 1/95-6/96 275.61 183.74

3 8 2 .Hardoi 26.9.94 6.07 9-35 2/95-5/96 424.47 282.98

3 83.Unnao 26.9.94 5.66 10-40 4/95-12/95 378.75 252.37

3 8 4 . Shahjahanpur 22.12.94 1.91 9-35 1/95-12/95 124.15 82.76

3 8 5 . Pilibhit 13.1.95 3.00 9-35 4/95-3/96 195.99 130.66

3 86.Budaun 13.1.95 6.26 9-35 7/94-6/96 420.45 280.30

3 8 7 . Bulandshahr 28.2/1.3.95 5.35 9-35 Not yet appd (a d h o c ) 30.00

3 8 8 . Jhansi 28.2/1.3.95 2.42 10-35 11/94-7/96 161.00 107.33

3 8 9 .Mainpuri 28.2/1.3.95 2.40 10-35 3/95-12/95 158.19 105.46

390.Maharajganj 28.2/1.3.95 4.03 9-35 4/95-3/96 261.84 174.56

3 9 1 . E t a w a h  24.3 .95/18.12.96 3.28 9-35

3 9 2 . Siddharthnagar 24.3.95 3.15 15-35 1/95-12/96 205.20 136.80

3 9 3 .Rampur 19.7.95 3.87 9-35

3 9 4 .Allahabad 14.12.95 6.35 9-35 1/96-12/97 704.00 470.00

3 9 5 .Muzafarngr 21 .9.95/7.3.96 5.37 9-35

396. Sahara^ipur 21.9 .95/19.11.96 3.10 15-35

3 9 7 . Ferozabad^ 29.9.97 2.07 9-35

39 8 . Meerut 21.10.95 Not yet appd (a d h o c ) 25.00

3 9 9 . Sitapur 14.12.95 6.35 15-35 1/96-12/97 431.38 288.00

4 0 0 . P a d r a u n a 14.12.95 4.05 15-35 1/96-6/97 143.15 95.44

4 0 1 . Banda 6.2.96 4.11 9-35 1/96-12/96 297.31 198.20

4 0 2 . Bhadohi 6.2.96 Not yet appd (a d h o c ) 40.00

4 0 3 .Lucknow 6.2.96 3.08 15-35 1/96-7/97 231.75 154.50

4 04 . Go r a k h p u r 29.9.97 3.98 15-35

4 0 5 .Aligarh 7.3.96 5.90 10-35

4 0 6 . B a l l i a 28.2.97 2.80 9-35

4 0 7 .Sonbhadra 7.3.96 2.30 9-35

4 0 8 . P a u r i  Garhwal 7.3.96 Not yet approved (ad hoc) 2 0 .0 0
4 0 9 .Etah 29.9.97 2.50 9-35

4 1 0 . M a h o b a 28.2.97 1.35 15-35

4 11.Na i n i t a l 12.6.96 1 . 1 1 9-35

4 1 2 . U d h a m s i n g h n a g a r 12.6.96 2 .0 2 9-35

41 3 . V a r a n a s i  (Ph.I) 19.11.96 3.00 9-35

4 1 4 . A m b e d k a r n a g a r 28.2.97 Not yet approved (ad hoc) 15.00

4 1 5 .Hardwar 28.2.97 2 . 1 1 9-35

W f S T  BENG A L  (17 d i s t r i c t s ) .

4 1 6 . Midnapur. 27.8.90 20 .0 0 9-60 4/90-2/91 900.00 400.00

4 1 7 . Burdwan. 1.10.90 12 .0 0 9-50 9/90-8/91 500.00 300.00

4 1 8 . H o o g h l y . 5.11.90 9.00 9-50 11/90-5/91 483.00 277.00

4 1 9 . Birbhum. 14.12.90 6.87 9-50 1/91-5/91 335.36 223.00

4 2 0 . C o o c h - B e h a r . 14.12.90 8 .0 0 9-50 12/90-12/91 346.50 230.00

4 2 1 . Bankura. 14.12.90 11.40 10-50 1/91-7/91 439.05 292.00

4 2 2 . N . 2 4 - P a r g a n a s . 30.1.91 17.00 9-50 2/91-12/91 558.70 372.46
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4 2 3 . Howrah. 29/30.1.92 6.04 10-50 2/92-9/92 357.00 238.00

4 2 4 . S .2 4 - P a r g a n a s . 29/30.1.92 1 2 .0 0 9-50 8/91-8/92 696.00 464.00

425. Murshidabad. 9/10.3.92 13.30 9-50 8/91-12/92 681.98 454.65

42 6 . Nadia. 8/9.10.92 9.77 9-50 5/92-5/93 553.00 368.60

4 2 7 .Purulia. 16/17.11.92 5.73 9-40 11/93-6/94 372.45 248.30

428.M a l d a  (Ph.I). 16/17.11.92 6.13 9-50 10/92-9/93 360.00 240.48

- B l o c k s : Harishchandrapur-I, Harishchandrapur-II, Gazole, Manikchak, 

Bamangola, O l d  Malda, En g l i s h  Bazaar, Ratna-I & Chachal-I.

429 . J alpaiguri 16- 18.11.93 8 .0 0 9-45 8/93-5/94 507.31 338.20

4 3 0 . S.Dinajpur 28.5.94 3.83 9-45 11/93-12/94 276.30 184.20

43 1 . N.Dinajpur 8.2.95 6.42 9-40 16 months 447.83 298.56

4 3 2 .Darjeeling

(Siliguri Divn.) 19.7.95 1.57 9-35

(Darjeeling Divn.) 28.5.97 1.00 9-35

433. PONDICHERRY UT 28.7.89 1.00 15-45 10/89-11/91 181.33 81.65

(4 districts).

434. CHAND I G A R H  UT. 30/31.7.92 0.52 6-35 4/92-3/93 33.90 33.90

(1 district).

NOTE: (434 TLC projects cove r i n g  442 d i s t r i c t s ) .
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Government of India 

Minis t r y  of Human Resource D e v e l o p m e n t  

D e p a r t m e n t  of Education (Adult E d u c a t i o n  Bureau)

ANNEXURE-VII

P O S T  LITERACY CAMPAIGNS IN SELECTED DISTRICTS. 

P o s i t i o n  as of PAC of NLMA m e e t i n g  of 29.1.1998.

SI. P r o j e c t  Ar e a Date of P r o jected T i m e - s p a n Total Total

No. (District etc) EC  mtg in coverage (subject budget N L M  share

which (In lakhs) to  m o d i ­ -------------------- --------------------
approved fication) (Rs. in lakhs)

1 2 3 4 5 6 7

ANDHRfc P R A D E S H (23 districts).

1. Ch i t t o o r 26.7.91 5.50 O n e  yea r 168.95 112.63

2, N e l l o r e 30.8.91 4.00 1/92 - 1 2/92 135.00 90.00

3. West G o d a v a r i 7/8.5.92 4.00 4/92 - 4/94 160.88 107.25

4. Nizamabad 30/31.7.92 4.00 R n e  year. 165.00 1 1 0 .0 0
5. Karimnagar 8/9.10.92 7.00 2/93 - 1/95 392.12 261.00

6. Viaakhapatnam 22.1.93 3.50 T w o  years. 280.00 187.00

7. B G V S  AP  (9 Mandal3 22.1.93 0.50 10/92-9/94. A p p d  for 50,,o o d .
in 9 D i s t r i c t s Vizianagram, E. Godavari, Krishna, Guntur, Prakasam,

Anantapur, Rangareddy, A d i l a b a d  and Warangal)

$. C u d d a p a h 27/28.5.93 2.50 O n e  ye a r 190.75 127.16

9. S r i k a k u l a m 29/30.7.93 2.80 7/93 - 6/95 223.91 149.28

1 0 . K u r n o o l 21/22.9.93 2.53 4/ 9 4-3/96 217.61 145.07

1 1 . H y d e r a b a d 7/8.3.94 3.10 4 / 9 4-3/96 204.21 136.14

1 2 . R a n g a r e d d y 26.9.94 1 .0 0 1 1 / 9 4-10/96 80.00 53.33

13. Khaomara 26.9.94 3.22 11/94-10/96 180.00 1 2 0 .0 0
14. V i z i a n a g r a m 22.12.94 3.57 2/ 9 5 - 1 / 9 7 319.00 212.67

15. W a r a n g a l 22.12.94 3.50 2 / 9 5-2/97 259.63 173.08

16. E a s t  G o d a v a r i 28.2/1.3.95 4.40 4/95-3/97 395.22 263.48

17. M e d a k 28.2/1.3.95 2.50 4 / 9 5-3/97 128.70 85.80

18. K r i s h n a 2 8 . 2 / 1 . 3 . 9b 3.00 4/95-3/97 268.61 179.07

19. N a l g o n d a 15.10.96 4.50 T w o  years

2 0 . •Prakasam. 6.2.96 3.00 2/ 9 5-1/97 263.85 175.90

2 1 . G u n t u r 28.2.97

2 2 . A n a n t h a p u r 28.2.97

23. M a h b u b n a g a r 27.8.97 3.00 2 y e a r s

A S S A M  (6 districts).

24. J o r h a t 22.12.94 Budget yet to be fi n a l i s e d  (ad-hoc) 40.00

25. P r o i e c t  of A s s a m Sc. Society (In 8 blocks o f . 5 districts, viz.)

[3 in Moregaon, 2 Kamrup, 1 Darang, 1 D hemaji (Tribal), & 1 Dibrugarh. ]
13.1.95 1.18 Two years 106.20 106.20
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BIHAR .(11 districts).

26. M a d h e p u r a  (Ph.I) 3/4.8.94 1.38 9/94-8/95 61.10 40.73

27. M a d h u b a n i  (Ph.I) 3/4.8.94 2 .0 0 9/94-8/95 89.71 59.81

M a d h u b a n i  (Ph.II) 12.6.96 3.28

28. D u m k a  (Tribal)c 2 2.12.94 1.50 2 / 9 5-1/97 67.50 54.00

29. S a harsa 8.2.95 2.70 4 /95-3/97 224.86 149.90

30. B h o j p u r  (Ph.I & II) 14.12.95 1 .8 6 1/96-12/97 163.68 109.12

Bh o j p u r  (Ph.Ill) 27.8.97 1.28 2 years

31. B e g u s a r a i 18.12.96 3.00 2 y e a r s
32. Dh a n b a d 28.1.97 3.00 2 years
33. D a r b h a n g a 28.2.97 6.0 0 2 y ears
34. H a z a r i b a g h

35. Mu n g h e r

36. K h a g a d i a

37. U.T. of D a m a n  (1 d i s t r i c t ) .

G U J A R A T  (19 districts).

38. B h a v n a g a r 26.5.92 2.6 8 Two years. 108.00 108.00

39. 'Gandhinagar 7/8.5.92 0.52 Q n e  year. 14.16 9.44

40. K h e d a 29/30.7.93 1.60 5/93 - 4/94 64.00 4 2.66

41. A h m e d a b a d (R u r a l ) 16/18.11.93 2.71 1993-94 108.49 72.32

42. D angs (Tribal) 3/4.8.94 0 .2 1 9/94-8/95 8.42 5.61

43. Bhuj K u t c h c h  (Ph .1) 3/4.8.94 1.25 9 / 9 4-8/95 62 ;*70 41. ao
44. S u r e n d r a n a g a r 3/4.8.94 1.35 9/94-7/96 143.66 95.97
45. Raj k o t 8.2.95 0.97 2/95-12/96 87.30 58.20
46. J a m n a g a r 8.2.95 1.13 1/95-12/96 90.40 60.26
47. A m r e l i 8.2.95 0.78 1/95-12/96 78.24 52.16
48. S a b a r k a n t a 28/2.1/3.95 1 .2 1 1/95-4/97 120.18 80.12
49. P a n c h m a h a l s 7.3.96 3.636
50. V a d o d a r a 12.6.96 Not yet appd (ad hoc) 20% of 1 st y e a r

51. B a n a s k a n t h a 15.10.96 2 .0 0 2 years
52. Surat 19.11.96 1.70 2 years
53. V a l s a d 18.12.96 2 y e a r s
54. He h s a n a 18.12.96 2 years
55. Bh aruch 28.5.97 1.23 2 y e a r s
56. Ju n a g a r h 27.8.97 Not yet appd (ad hoc) 25.00

H A R Y A N A  (4 d i s t r i c t s ) . •

57. Panipat 16/17.11.92 0.80 Two years. 71.66 47.77

58. £Tamun\anagar 26.9.94 0.51 Two years. 39.80 26.53
59. P a n c h k u l a 31.12.97 0.65 One year.
60. Ji n d 31.12,97 0.96 One year.

H I M A C H A L  P R A D E S H (12 districts)

61. Ma n d i 29/30.7.93 0.80 9/93 - 9/95 64.00 42.67

M a n d i  P h . I I 24.3.95 0.60 4/95 - 3/97 56.40 37.60

62. S i r m o u r  (Ph.I) 21/22.9.93 0.05 One year. 4.00 2 .6 6
S i r m o u r  (Ph.II) 3/4.8.94 0.40 9/94-8/96 33.60 22.40

63. Bila s p u r 28.5.94 0.32 2 years 32.64 21.76
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64. H a m e e r p u r 22.12.94 0 . 2 1 1/95-12/96 21.42 14. 23

65. S o l a n 22.12.94 0.35 1/95-12/96 33.26 23. 50

6 6. Stiimla 8.2.95 0.55 3/95-2/97 53.53 35. 68
67. La h u l  & Spiti 19.7.95

6 8. K i n n a u r 19.7.95 0.0525 8/95-7/97 5.87 3. 91

69. Una 12.6.96 0.17

70. C h a m b a 19.11.96 0.33 2 years

71. K a n g r a 18.12.96 2 years

72. K u l l u 31.12.97 0.159 2 y ears

K A R N A T A K A  (18 districts).

73. D a k s h i n a  K a n n a d a 28.6.91 3.00 1991-92 10 0 .0 0 60. 00
74. Bi j a p u r 29/30.1.92 4.11 1/92 - 11/92. 161.00 107. 33

75. M a n d y a 26.5.92 3.80 5/92 - 4/93 140.00 93. 00
76. Sh i m o g a 8/9.10.92 3.75 Two years. 132.40 1 2 1 .50
77. Ra i c h u r 8/9.10.92 1 .8 8 3/93 - 2/95 70.00 46. 56

78. Tum k u r 10/11.3.93 3.80 4/93 - 3/95 303.10 2 0 2.10
79. B idar 28.5.94 2 .2 0 Two years 178.14 118. 76

80. M y s o r e  Ph. I 7/8.3.94 3.20 4/94 - 4/96 255.34 170. 23

81. D h a r w a d  Ph. I 7/8.3.94 4.25 4/94 - 3/96 377.67 251. 78

D h a r w a d  Ph.II 28.2.97 1.50 2 years

82. U t t a r  K a n n a d a 3/4.8.94 1.55 6/94 - 5/96 124.00 82. 67

83. C h i c k m a g l u r 22.12.94 1.51 10/94- 5/96 135.00 90. 60

84. B e l l a r y 21.9.95 3.85 9/95-4/97 153.67 1 0 2 .44

85. C h i t r a d u r g a  12.6.96/19.11.96 2.19 2 y ears
8 6. B e l g a u m 19.11.96 4.00 2 years

87. K o d a g u 19.11.96 0.40 2 years

8 8 . H a s s a n 28.5.97 2.76 2 years

89. B a n g a l o r e  (Rural) 25.11.97 1.52 1 year
90. G u l b a r g a 25.11.97 1.94 1 year

91. K E R A L A  STATE

(14 districts)

29/30.1.92

M A D H Y A  P R A D E S H  (19 districts).

92. D u r g

93. N a r s i n g h p u r

94. B i l a s p u r  Ph.I 

B i l a s p u r  Ph.II

10/11.3.93

10/11.3.93

27/28.5.93

6.2.96

12.22

1.70

0.75

2 . 2 0
3.75

1/92 - 12/92 420.00 280.00

Ap p d  for 2 years; bud. not final. 

3/93-3/95 60.00 40.00

6/93-5/95 149.00 99.33

95. R a i g a r h  Ph.I 

R a i g a r h  Ph.II

96. R a i p u r  Ph.I 

R a i p u r  P h .II

(Tribal)16-18.11.93 

3.11.97

31.1/1.2.94

14.12.95

2.62 . 11/93-10/95 

1.07

1.50 2 y&ars

117.90 78.60

120.00 3 0.00

97. R a t l a m 3/4.8.94 1.23 2 years 12 2 .0 0 81.35

98. B e t u l  Ph.I 3/4.8.94 0.35 2 years 24.00 16.00

99. In d o r e 13.1.95 1.06 2 years 98.53 65.75

1 0 0 . Raj nand g a o n Ph. I 20.10.95 0.30 2 years

R a j n a n d g a o n Ph.II 28.2.97 2.26 2 years
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1 0 1 . R a i s e n 6.2.96 1.80 2 years

1 0 2. C h h a t t a r p u r 19.11.96 1.16 2 years

103. S h i v p u r i 28.1.97 2 .0 0 2 years

104. 1Bhind!'-I 3.11.97 0.47

105. Sa r g u j a  - 3.11.97 3.70

106. K h a n d w a 3.11.97 1.69

107. J a b a l p u r  C i t y 3.11.97 2.32 Two years

108. G w a l i o r  C i t y 3.11.97 0.45

109. R a j g a r h 3.11.97 1.48

1 1 0 . T i k a m g a r h 31.12.97 1.36 Two years

M A H A R A S H T R A  (15 districts).

1 1 1 . W a r d h a 16/17.11.92 0.32 5/92-3/93 14.00 9

1 1 2 . S i n d h u d u r g 10/11.3.93 0.64 2 years 57.00 38

113. N a n d e d 10/11.3.93 4.25 4/93-8/94 170.00 113

114. L a t u r 27/28.5.93 1.34 6/93-6/94 53.60 35

115. J a l n a ■1.1/1.2.94 2.42 3/94-3/95 108.35 72

116. Pune (Rural) :i. 1/1.2.94 3.07 2 years 122.49 81

117. R a t n a g i r i 28.5.94 1 .2 0 7/94-6/96 96.00 64

118. Parb h a n i 26.9.94 3.00 6/94-5/95 129.43 86
119. A u r a n g a b a d :8 .2/1.3.95 3.40 3/95-2/97 146.26 97

1 2 0 . A m r a v a t i 20.10.95 1.48

1 2 1 . G r e a t e r  Bom b a y  Ph.I 14.12.95 0.45

1 2 2. B e e d 18.12.96 1.81 2 years

123. Yavat^ial 27.8.97 2.80 2 years
124. "Buldan.a 3.11.97 1.35 2 years

125. Osmanabacl 31.12.97 1 . 1 0 1 yea r

O R I S S A  (12 districts).

126. G a n j a m 31/31.7.92 4.05 2 years 324.00 216

127. Rour k e l a 3'/31.7.92 1 .0 0 1992-93 3 0.00 20
128* S u n d a r g a r h  (Tribal) 2./22.S. 93 1.51 A p p d  for 1. 51 n-eol iterates • ■

129. Keonj har (T r i b a 1) 3/4.8.94 1.77 2 years 143.00 95

130. Kalahandi 22.12.94 2.64 1/95-2/97 212.03 141

131. A n g u l 21.9.95 1 .8 6 2 years 167.40 11 1
132., Bolangir 21.9.95 2.50 11/95-10/97 225 . 0 0 150

133. M a l k a n g i r i 21.9.95 2.24 6/95-7/97 201 . 6 0 161

134. Dhenkanal 11.9.95 2 .2 0 10/95-10/96 96.80 64

135. N u apada ’1.9.95 0.40 10/95-9/97 36.00 24

136. J h a r s u g u d a .'5.10.96 0.60 Two y ears

137. Sambalpur 28.1.97 1.50 Two years

138. Sonepur .1.12.97 0.50 Two years

P O N D I C H E R R Y  (4 district.).

139. P o n d i p h e r r y  U.T. 2.'.6.91 0.66 A p r . 91-93 46.48 23

PU N J A B  (3 districts) •

140. H o s h i a r p u r 24.3.95 1.25 A p p r o v e d  in principle.

141. BGVS P r o j e c t 24.3.95 0.60 3/95-2/97 45.60 45

(Xotkapura b l o c k  of Faridljot district)
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142. F a r i d k o t  19.7.95 1.50 8 / 9 5-7/97 143.16 95.44

143. R o o p n a g a r  28.5.97 0.81 2 y e a r s

^RAJAStHAN (18 districts).

144. A j m e r  10/11.3.93 3.73 3 / 9 3-2/95 300.00 2 0 0 .0 0
145. D u n g a r p u r  (Tribal) 29/30.7.93 2 .0 0 1 0/93-9/95 186.00 124.00

146. B h a r a t p u r  3/4.8.94 2.43 Two years 218.82 145.88

147. P a l i  14.12.95 2.40 12/95-11/97 240.00 160.00

148. T o n k  14.12.95 2 .0 0 1/96-12/97 2 0 0 .0 0 133.33

149. B a n s w a r a  6.2.96 2.16 2 y e a r s
150. S i k a r  7.3.96 1.60 2 y e a r s
151. R a j s a m a n d  28.2.97 1.30 2 y e a r s

152. B h i l w a r a  28.5.97 1.64 2 y e a r s

153. J h u n j h u n u  28.5.97 2 .0 0 2 y e a r s
154. U d a i p u r  28.5.97 3.00 2 y e a r s
155. J o d h p u r  28.5.97 1.30 2 y e a r s

156. C h i t t o r g a r h  3.11.97 2.40 2 y e a r s

157. N a g a u r  3.11.97 3.25 2 y e a r s

158. S a w a i  M a d h o p u r  3.11.97 1.43 2 y e a r s
159. A l w a r

160. B a r a n

161. B i k a n e r

TAMIL, N A D U  (20 districts).

162. P M T  S i'vaganga 7/8.5.92 2 .0 0 5 / 9 2-4/94 70-92 47.28

163. P u d u k k o t t a i  7/8.5.92 2.90 6 / 9 2-5/94 191.32 127.54

164. K a m a r a j a r  8/9.10.92 3.50 1 /93-12/94 132.33 8 8 .2 2
165. K a n y a k u m a r  i 22.1.93 0.84 3/93-2/95 71.61 47.74

166. T i r u n e l v e l i  10/11.3.93 2.58 4 / 9 3-3/95 150.18 1 0 0 .1 2
167. N . A r c o t  A m b e d k a r  10/11.3.93 3.00 4/93-3/95 240.00 160.00

168. M a d u r a i  27/28.5.93 1.80 6/93-5/95 146.00 97.30

169. R a m a n a t h a p u r a m  21/22.9.93 1.25 2 y e a r s 100.14 66.76

170. D i n d i g u l  A n n a  28.5.94 2.28 2 y e a r s 161.41 107.61

171. C o i m b a t o r e  3/4.8.94 2.50 2 y e a r s 197.56 131.71

172. N a g p a t t i n a m  24.3.95 2 .1 0 4 / 9 5-3/97 168.00 1 1 2 .0 0
173. P e r i y a r  19.7.95 Yet to b e  appro v e d (ad hoc) 1 2 0 .0 0
174. T i r u v a n n a m a l a i

S a m b u v a r i y a r  19.7.95/19.11.96 4.52 2 y e a r s
175. T i r u c h i r a p a l l i  19.7.95 Yet to be  a p p r o v e d (ad hoc) 2 0 0 .0 0
176. S o u t h  A r c o t  21.9.95 2.54 10/95-9/97 178.00 118.53

177. S a l e m  14.12.95 5.43 12/95-11/97 486.74 324.50

178. T h a n j a v u r  6.2.96/19.11.96 2.62 2 / 9 6-1/98 198.25 132.16

179. D h a r m a p u r i  28.1.97 4.00 2 y e a r s
180. N i l g i r i s  25.11.97 0.40 1 y e a r
lSl. C h i d a m b r a n a r

T R I P U R A  ^ 4  d i s t r i c t s ) .

182. W e s t  T r i p u r a  28.1.97 1.60 2 y e a r s
183. N o r t h  T r i p u r a  28.2.97 0.50 2 y e a r s
184. S o u t h  T r i p u r a  27.8.97 1 .2 0 2 y e a r s

185. D h a i l a i  27.8.97 Not yet; a p p r o v e d  (ad hoc) 1 0 .0 0
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UTTAR PRADESH (11 district).
186. A g r a 26.9.94 3.86 2 years 310.70 207.13

187. A l m o r a 28.2/1.3.95 0.70 1/95-12/96 70.00 4 6.66

188. C h amoli 2 8.2/1.3.95 A p p r o v e d , Acco u n t s  pending.

189. F a t e h p u r 2 8.2/1.3.95 1.46 3/95-2/97 131.40 87.60

190. K a n p u r  Dehat 2 8.2/1.3.95 Yet t o  be approved (ad-hoc) 25.00

191. M o r a d a b a d 2 8.2/1.3.95 1.64 1/95-12/96 147.60 98.40

192. Bij n o r 14.12.95

193. G h a z i a b a d 6.2.96 0.45 1/96-12/97 40.93 27.28

194. Jalaun 27.8.97 0.70 2 years
195. Bareilly 27.8.97 1.30 2 y e a r s
196. Ba r a b a n k i 31.12.97 4.00 1 year

W E S T  BENGAL (14 d i s t r i c t s ) .

197. 'Burdwaji, ̂ 26.7.91 1 0 .0 0 N o v . 9 1 - June 92 326.00 217.33

198. M i d n a p u r 29/30.1.92 11.50 Feb.92-Feb.93 402.98 268.65

199. H o o g h l y 26.5.92 6.83 Apr.92-Aug.92 222.73 148.48

2 0 0. B i r b h u m 30/31.7.92 4.90 2 years 270.00 180.00

2 0 1 . B a n k u r a 8/9.10.92 5.00 1992-94 385.00 256.70

2 0 2. N . 24 Parganas 10/11.3.93 4.00 2 years. 268.00 178.66

203. C o o c h  Behar 3/4.8.94 2.95 1/94-12/96 231.00 154.00

204. S. 24 Parganas 3/4.8.94 7.54 7/94-12/95 643.92 429.28

205. How r a h 3/4.8.94 1.64 7/94-11/95 137.20 91.47

206. M u r s h i d a b a d 13.1.95 5.30 2 years. 423.93 282.62

207. J a l p & i g u r i 21.9.95 1.80

208. N a d i a 22.12.94 4.84 18 m o n t h s 411.42 274.28

209. Purulia 28.1.97 4.50 2 years
2 1 0 . S o u t h  D i n a j p u r 3.11.97 1.27 2 years

2 1 1 . U.T. of C h a n d i g a r h  20.10.95 0.35

C o m p  File P L C  NOTE: (211 P L C  projects c o v e r i n g  229 d i s t r i c t s )■
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ANNEXURE-V1II

Government of India 
Ministry of Human Resource Development 

Deptt. Of Education (Bureau of Adult Education)

Sanction Status of Continuing Education Scheme

(Position as on 10.11.1998)

Name of 
States/UTs 
Name of Districts

Date of 
approval

Date of 
Sanction

No. of CECs 
No.ofN-CECs

Total Amount 
approved (Rs.in 
lakh)

Total Amount 
Released (Rs.in 
lakh)

5574/846 1,576.52 788.26
L Andhra Pradesh (For district
1. Chitoor 19.11.96 14.3.97 1000/143 from Sl.No. 1-8)
2. West Godavari -do- -do- 958/137
3. Karimnagar -do- -do- 889/177
4. Srikakulam -do- -do- 770/110
5. Visakhapatnam -do- -do- 570/81
6. Nellore -do- -do- 311/45
7. Cuddapah -do- -do- 562/80
8. Nizamabad -do- -do- 514/73

Andhra Pradesh in 4009/573 675.34 675.34
Second Phase

9. East Godavari 27.8.97 18.12.97 942/135 158.78 158.78
10. Vizianagaram -do- -do- 650/93 109.52 109.52
11. Krishna -do- -do- 391/56 65.90 65.90
12. Rangareddy -do- -do- 100/14 16.77 16.77
13. Hyderabad -do- -do- 543/78 91.58 91.58
14. Medak -do- -do- 451/64 75.85 75.85
15. Warangal -do- -do- 632/90 106.37 106.37
16. Khanunam -do- -do- 300/43 50.57 50.57
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II. Bihar
1. Dumka 27.8.97 27.10.98 765/85 122.25 122.25
III. Himachal Pradesh
1. Mandi 5.11.97 12.1.98 2200/50 78.62 78.62
IV. Kerala 3500/500 900.00 495.00
1. Thiruvananthapuram 28.2.97 17.3.97
2. Kollam -do- -do-
3. Pathananthitta -do- -do-
4. Alappuzha -do- -do-
5. Kottayam -do- -do-
6. Idukki -do- -do-
7. Emakulam -do- -do-
8. Thrissur -do- -do-
9. Palakkad -do- -do-
10. Malappuram -do- -do-
11. Kozhikode -do- -do-
12. Wayanad -do- -do-
13. Kannur -do- -do-
14. Kasaragod -do- -do-
V. Madhya Pradesh
1. Durg 28.2.97 28.1.98 667/1153/180 151.73 151.73
VI. Maharashtra 2604/298 374.99 312.69
1. Pune (Rural) 03.11.97 19.2.98 902/108 131.05 131.05
2. Wardha -do- -do- 286/33 41.25 41.25
3. Parbhani -do- -do 599/66 85.64 85.64
4. Latur 31.12.97 19.3.98 477/53 68.31 54.75
5. Sindhudurg -do- -do- 340/38 48.74

VII. Mizoram 28.2.97 28.10.97 360/40 34.10 34.10
(03 districts)
VIII. Punjab
1. Hoshiarpur 19.9.97 24.11.97 1000/130 109.21 109.21
IX. Rajasthan 1450/188 183/91 183.91
1. Ajmer 28.2.97 21.11.97 967/131 106.63 106.63
2. Dungarpur 3.11.97 9.7.98 483/57 77.28 77.28
X. Tamil Nadu 2538/382 726.44 368.22
1. Kamarajar 28.2.97 10.6.97 288/62 90.64 45.32
2. PMT Shivganga -do- -do- 154/22 43.56 21.78
3. Pudukkottai -do- -do- 441/63 124.74 67.37
4. Kanyakumari -do- -do- 165/23 46.42 23.21
5. Madurai -do- -do- 247/35 69.74 34.87
6. N.Arcot Ambedkar -do- -do- 424/60 119.68 59.84
7. T.Kattobomman -do- -do- 387/55 1-09.34 54.67
8. Ramanathapuram -do- -do- 350/50 99.00 49.50
9. Theni -do- -do- 82/12 23.32 11.66

318



XL Uttar Pradesh
1. Agra 27.8.97 24.11.97 1487/187 161.29 161.29

XII. West Bengal 5497/770 1327.76 825.39
1. Birbhum 28.1.97 17.3.97 1737/290 509.74 254.87
2. Burdwan -do- 18.3.97 1750/250 495.00 247.50
3 North 24-Parganas 03.11.97 18.12.97 2010/230 323.02 323.02

XIII. Pondicherry
1. Pondicherry 
(04 districts)

28.1.97 14.7.97 172/28 50.16 18.24

Total: 61 districts Total CECs - 38646
No.of districts sanctioned during 1996-97 - 24 Nodal CECs - 4837
No. of districts sanctioned during 1997-98 - 35
No. of districts sanctioned during 1998-99 - 02

(Till October 1998)
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ANNEXURE-IX

Monitoring

State/UT

Population & Literacy Profile 

(Based on 1991 Census)
1. Population (In Lakhs)

All Ages 7+

Total Male Female Total Male Female

2. Literacy Rate 7+ : T otal: (a) Male 

percentage (b) Female :

3. Number of Non-literates (7+)

Area Persons Male Female

Urban

Rural

Total

4. Total number of Districts iu the State :

Status of Literacy & Post Literacy Campaigns

As on : Month..................Year

(a) Coverage & Reporting Status under TLC and PLP

1. Coverage 2. Reporting Status

TLC/PLP No. of District 
fully/partly covered

No. of Distts. From whom reports 
(MPR) for the month received

TLC

PLP

3. Date of holding the latest Monthly Monitoring Meeting at the State Level:

4. Names of Non-reporting Districts, if any

Non-reporting Districts
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Monitoring

(b) Target, Enrolment & Achievement under TLC

(in lakhs)

Details Total *Male Female SC ST

1. Targeted coverage No. of learners 
identified through survey

2. No. of learners enrolled

3. No., of learners completed 
Primer I

4. No. of learners completed 
Primer II

5. No. of learners completed 
Primer III

* Break-up o f Male, Female, SC/St is available only for.........................projects.

** Including learners who have completed Primer III under mopping up operation 
during PL Phase.

(c) Performance Analysis

1. District where Survey not yet done/result awaited even after 6 month or more from 
the sanction o f the project.

Names o f the District and their sanction dates given in brackets

2. District reporting Nil achievement below 20% (in terms o f learners completing 
Primer III) even after 18 months from the date o f sanction of the project.

Achievement Name o f Distts/Project and sanction month/year

Nil Achievement

Achievement less than 20%
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Monitoring

3. Achievement level of Districts in terms of percentage of learners having completed 
primer III as against target after survey

Achievement
percentage

No. of 
Districts

Name/s of Districts

Above 60%

40% to 60%

20% to 40%

New Projects (age 
below six months)

(d) Status of Post Literacy Campaigns
1. No. of Post Literacy Projects : .........................................  

(In Lakhs)

Details of targeted Neo-literates Total Male Female SC ST

(a) No. of Neo-literates (having 
achieved Primer III level) under 
Initial sanction .of PL Project

(b) No. of learners achieving 
Primer level III under mopping 
up operation

(c) Total coverage under PLC (a+b) 
(in lakhs) \

(2) No. of Learners enrolled under PL 
Programme

(3) No. of neo-literates completing 
PL1 and their percentage against 
enrolled learners given in brackets

■

(4) No. of Neo-literates participating in 
PL centres activities.

(e) Status of Concurrent Evaluation
1. Names of the districts due for Concurrent Evaluation under TLC & PLC

TLC (Names of Distts.) PLP (Names of Distts.)
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Monitoring

2. If Concurrent Evaluation in progress, name of the district, the agency, date when 
concurrent evaluation assigned and likely completion date

Name of 
District

Name of Agency 
for Concurrent 
Evaluation

Date of Concurrent
Evaluation
assigned

Expected Completion 
date of Concurrent 
Evaluation

TLC

PLP

3. Name of the district/projects where Concurrent Evaluation has been completed

TLC (Names of Distts.) PLP (Names of Distts.)

(f) External (Final) Evaluation

1. Names of districts ripe for External Evaluation for whom request made to NLM for 
nominating Evaluation Agency (ies).

2. If External Evaluation in progress, name/s of the Agency (ies), the district taken for 
evaluation and expected date of making the Evaluation Report available.

Name/s of Agency (ies) Name of the District 
taken

Expected date of making the 
Evaluation Report available
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Monitoring

3. Details o f External (final) Evaluation already completed

Names of 
districts

Name of 
External Agency

Size of sample in 
Percentage

% of learners achieving NLM 
norms as against Target after 
survey as per EE

(g) Financial Details

1. Fund sanctioned 

(Rs. in Lakhs)

Total Amount 
Approved

Central Govt State G<ovt.

Share Released Share Released

TLC

PLP

Utilisation of Funds

(Rs. in Lakhs)

Total Expenditure Out of Central Govt. Out o f  Statte Govt.

TLC

PL?

3. Balance Funds available

(Rs. in Lakhs)

Balance (Aggregate) Out of Central Govt. Out o f  Statte Govt.

TLC

PLP
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Monitoring

STATE DISTRICT MONTH/YEAR

2. Amount approved (Rs.) TLC 
(in lakh)

3. If  campaign is in phases give details

PLC

T LC PLC
No. of Blocks From To No. of Blocks From To

Phase I
Phase II
Phase III

4. Details ol release (in lakhs)

Instalnent NLM S/UT Total
Date Amount Date Amount Amount

TLC I
II
III
Total —

PLC I
II
III
Total —

5. Survey Rtails* Age G roup (

TLC Ihase Date o f Comple­
tion

Total Male Female SC ST

I
II
ffl
PLCTvo.
Proposed

♦If survey is iot completed proposed no.of learners to be covered may be indicated in 
col. 5

6. Teaching4earning S tart date

TLC PLC
Phase I II III I II III
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Monitoring

7. Campaign Status (As of........................ )

Enrolment (LC) Enro ment (PLC)
Total Male Female .SC ST Total Male Female SC ST

8. (a) Progress in Literacy Phase

Still learning Completed
Total Male Female SC ST Total Male Female SC ST

IPr.
IlP r.
Ill Pr.

(b) Progress made in Post Literacy Phase

- Total Male Female SC ST
(i) No. of Neo-literates (having 

achieved Primer III level) 
under Initial sanction of PL 
Project

**

(ii) No. of learners achieving 
Primer level III under mop­
ping up operation

(iii) Total coverage under PLC 
(i+ii)

(iv) No. of Neo-literates com­
pleted PL-I book

(v) No. of Neo-literates partici­
pating in PL centres’activities

9. Achievement level III
As per MPR...........................

10. Concurrent Evaluation
Name of agency

11. External/Final Evaluation
Name of agency/team

12. Expenditure detail (in Lakh)

Percentage...................................... .......

Done/Not Done Date..................

Done/Not Done Date...........  Achievement (%).

TLC PLC

NLM S/UT Total NLM- S/UT Total

Total receipt

•Total Expenditure

Balance
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