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Stale and District wise outlay and expenditure 
2006-07.

• State and district wise outlay for the year 
2006-07 is at Attachment-1.

Provision and release of Stale share -2006-07. • Please see Attachment -2.

Progress against SSA goals/ and development 
outcomes for States/UT's (as in table 3.3 of PAD).

• Please^ee ANNEX-II & III.

Category wise Physical and Financial progress against 
AWPB 2006-07 for the States.

• Please see Attachment -  3.
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Progress on functional areas

Development Objective 1 

Civil Works

Civil Works ceiling under SSA is 33% of total project cost. Under Civil Works 
provision of infrastructure such as NSB, ACR. child friendly elements helps in 
providing access and retention and quality of education through provisio i of 
BRCs & CRCs to children. Civil Works under SSA has been planned to ^  
executed through Vidyalaya Shiksha Samiti (VSS), Constituted as pc 
Vidyalaaya Shiksha Samita Act, 2000 on cost effective construction technology 
such as Stub Foundation, Rat Trap brick work and filler slab with the technical 
Support engineering team available at district and state level.

Implementation of Civil Works under SSA:-
1. Detailed guidelines have been provided for identification of schools & 

construction activities.
2. Members of Bhawan Nirman Samiti (BNS) have been trained for 

construction and accounts keeping.
3. BNS have been provided catalogue containing different designs & model 

estimates of buildings for construction.
4. 75% of the fund of construction of school building has been given to 

VSS.
5. A state resource group has been formed to evaluate construction work as 

third party.
6. Site for construction is to be selected bv VSS.

Planning Planning Process adopted by the State during 2006-07: Salient 
Feature

To obtain reliable data base House Hold Survey was done in September 2005 
by every district. This Household survey becomes the primary source of data for 
the Plan exercise of AWP&B 2006-07. On the basis of HHS, 2006-07 this year 
districts have tried to initiates three tiers (School-Block-District) planning 
process from the grass root level. Clear guidelines were given from the State 
level office. The following steps were taken in this regard:

> Feeder area of the school was defined. Precautionar> measures were 
taken to prevent overlapping of area; simultaneously care was taken so 
that no area should be left unattended,

> Database was made at the school level. In making this database sch ^ l 
level format was used (annexure). Data was collected related to a ^  
wise child population, enrolment at government schools, EGS centers, 
AIE and private schools running in the feeder area data regarding 
available infrastructure facilities were also taken.

> On the basis of database planning was done at the school level. This 
Plan has been called School Elementary Education Plan (SEEP).

> SEEP was discussed at the Panchayat level. And on that basis 
compilation was done at the Panchayat level in a defined format. 
Panchyat level plan is known as Panchyat Elementary Education Plan

________(PEEP).______________________________________
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>
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PEEP was discussed at the block level. On the basis of discussion on 
PEEP planning was done at the block level. This planning was known 
as Block Elementary Education Plan (BEEP).
This AWP&B is made on the basis of compilation made after the 
proper discussion on BEEPs in the District Executive Committee.

In compilation of BEEP, consistency of data was discussed and
requirements were analyzed. In doing this, meetings and workshops held at
various levels throughout the year were also taken into consideration.
Following workshops were held at the district, block and village level.

> One-day orientation workshop of Mukhiya and Panchayat Sachiv; 
One-day workshop of all Mukhiyas and Panchayat Sachivs were 
organized in 2(K)5 in DLO. This block wise workshop meeting was a 
success where all participants were actively participated. Panchayat 
wise discussions were held and problems and needs were noted down. 
In this workshop requirement of EGS/schools, capacities building of 
VSS and infrastructure facilities required in their respective Panchayats 
were discussed.

> Orientation of VSS members: Two days orientations of VSS members 
were held in which issues of their respective schools were discussed.

> Discussions with education department also help in the preparation of 
Plan. Meetings with DSE, DEO and BEEO held regularly in the 
district. Issues emerged in these meetings also been incorporated in the 
plan.

> Discussions at the CRC level; Monthly meeting of teachers held at the 
CRC level were also documented.

>  Discussions with CRCCs, ASRGs, Sahayogini and Supervisors were 
held and problematic areas were identified.

> Workshop with NGOs: Frequent discussions with NGOs were held. 
Their involvement in bringing all out of school children into schools 
were taken into consideration and suitably incorporated in the 
AWP&B.

> DTP meeting: Meeting of District Task Force held bi-weekly. In this 
meeting all programme personnel and district level officials sit 
together and discuss about the better execution of the programmes. In 
addition convergence with different programmes running through other 
departments is discussed so that overlapping of sites/work should not 
be there.

> .Zila Karyalarini: Issues and problems to be kept in mind while 
preparing AWP&B are discussed in Zila Karyakarini.

The following core areas have been identified during the discussion by the
districts which have been greatly emphasized in the Plan document:

> Upgradation of EGS to PS.
>  Out of School Children
> Planning for CWSN
> Teaching Learning Equipments to schools.
> Infrastructure in schools, which includes ACR in schools.
> Outstiurcing of different interventions.
^  Involvement of different NGOs in formulating strategics

for out of school children.
____________> Convergence between different components in SSA and
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related departments.
Monitoring and Supervision.
Availability of teachers in schools.
Bridge the infrastructural Gap especially classrooms 
Upgradation of PS to MS to fulfill the national norm 2:1. 
Recruitment of Regular Teacher against vacant position. 
Recruitment of Additional teacher to rationalize the PTR
i.e. 40:1.

EGS/AIE

9.
10. 
11. 

12.

13.

14.

Education Guarantee Centre (Lok Shikshan Kendra) has been opened 
in such unserved habitation, tolas, Mohall’s. villages, where there is 
no govt, school within one Km. and at least 20 children of 6-14 age 
groups are out of school.
The selection of such unserved habitation tolas, villages has been 
made on the basis of Household Survey.
The responsibility for the opening of EGS center as Willas selectio»n of 
Education Volunteer (Lok Shikshak) has been given to PRl 
(Panchayats).
Unserved habitations have been identified so far, for the opening of 
EGS Centre/New Schools.
All EGS centers running in the State have been phased-out as of 30“’ 
September, 2006.
15548 New primary schools have been opened.
11041 AIE centres (5,822 Vidyalaya Chalo Kendras, 4,429 
Apna/Angna Vidyalaya) are running.
17,119 Education Volunteers (Lok Shikshak) have been appoiM^d SO 
far.
682834 Boys and 569086 Girls are enrolled in EGS centres.
2,14,975 Girls and 1,15,460 Boys are enrolled in AIE centres.
92,955 Students have been mainstreamed through 11830 AIE Cenjtre. 
1118 recognised/aided Madarsa strengthen through the follo>wing 
activities

• Training to Teachers
• TLM to teachers
• VSS Grant
• Free Text Book

1235 AIE centers are operational in Maqtabs & Madarsa either 
through NGOs or VSSs.
One month summer camps have been organised in 76 blocks of 38 
distrcits for remedial teaching/learning in language «fe mathematics for 
classes II to V students.

Community Mobilization;

1. To create zeal, inspiration and motivation in the community to'wards 
all programes and activities under SSA.

2. To involve the community in the planning executiion and 
administration of education at programme and activities.

3. Achieve goals of universal access, enrolment retentiion and 
achievement of children.

4. To create a sense of ownership of Schools in the community.
5. To ensure the participation o f disadvantage section o f  th(C society

including SC.ST and wom en in the school managem ent._______________
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6.

7.

To create a positive environment towards Elementary education 
among the weaker section of the community.
5 Cultural groups were prepared at State Level who organised 
Shiksha-Rang-Yatra in each block to sensitize & create awareness for 
universalisation of elementary education among common masses._____

Formation of VECs / PTAs/ 
MTAs.

Based on the experience obtained from successful functioning of the 
VEC in the DPEP districts. Bihar Rajya Vidyalaya Shiksha Samiti Act, 
2000 was passed by the legislature of the state.
Under the Act, 50148 VSS have been constituted across the State.

Training of community 
members.

Provision for training of CommunityA^SS members has been made as follows;-
• One day orientation of VSS/Community members per annum.
• Two day community leaders training per annum.
• Half yearly Block level orientation training of 

VSS/PRIs/NGOs/Community members.

For this three training modules has been developed revised to cater the need of 
stakeholders as well as to develop the capacity of the members these are :

1. Abhiyan - One day orientation module.
2. Pahal - Two day community leaders trg. module.
3. Samvad - Half yearlj block levej orientatioa module.........................  -
• 154775 members of VSS/Community have been imparted two days 

Community Leaders Training during 2005-06 and 34,038 members 
during 2006-07 (As of 30“* September, 2006).
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Development Objective 2 

Girls education including 
NPEGEL

Information on activities undertaken in NPEGEL

1. Till October 06, 495 EBB Blocks and 3669 Clusters have been 
covered.

2. 71 DRGs are in Place.
3. 275 Block Gender Coordinators are in Place.
4. 2036 Sanyojikas (Cluster Coordinators) are in Place.
5. 1890 Sanyojikas (Cluster Coordinators) trained.
6. 2307 Cluster core group formed.
7. So far 1285 MCS building have been constructed and 1407 are under 

construction.
8. Meena mopet show is being organized in each cluster.

Monitoring mechanisms devised for the scheme
• Cluster Level - Cluster Core Group

- Cluster Level Motivator (Sanyogika)
• Block Level - Block Gender Coordinator

- Block Core Group
• District Level - District Gender Coordinator

- District Resource Group(DRG)

Kasturba Gandhi Balika Vidyalaya (KGBV)

1. KGBVs are being implemented through Mahila Samakhya, NGOs and 
VSS.

2. All 62 KGBVs sanctioned during 2005-06 are operational.
3. Total enrolled learners in these centers are 3002.
4. 66 more K-GBVs have been sanctioned, out of wMch, 48 are & 

rest are under process,
5. All together 105 KGBVs are operational.
6. The girls are trained in cycling, judo-karate & other vocational traits.

Interventions for socially 
disadvantaged groups 
including minority, SC/ST.

1.
2.

3.

4.

5.

6.

Coordinators at State and District Level in Place.
Data on focus group including SC/ST are being collected through DISE. 
Data on minorities to be covered after the revision of DISE software. 
Sensitization of teachers and educational functionaries for educational 
needs of these children have been made part of all the training modulies 
and specifically taken care of while imparting training.
Suitable strategies have been formulated for opening AS centres cateiring 
needs of children of these groups.
In order to retain children in schooling system. Free textbooks. Mid-day 
meal. Incentive allowances, free uniform & joyful learning are being 
provided.
Convergence has been made with Madarsas, Maqtabs. TLM, Textbo*oks, 
Teachers Training, School Development Grant is being provided to 
recognized Madarsa/Maqtab under SSA.

Survey; Till last year only 2 lacs Children with Special Needs (CWSN) 
were identified (this was approx. 1% of the total age group of children 6-14 
of the State). With the help of teachers/community leaders updating of
survey data of CWSN started in many district. In districts this work has
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teachers.

Research and Evaluation

Component Evaluation
The Component Evaluation has been conducted by (bur External 

Agencies.
This includes (a) Early Childhood Education (b) Alternative 

Schooling (c) Community Mobilization including textbooks and Civil Works 
and (d) Mahila Samakhya.

Sample check of DISE

To ensure its consistency and validity, it has been decided by Ministry 
of HRD, department of Elementary Education & Literacy. Government of India 
vide letter no. F.21-1/2003-EE.3, to have a sample checks of DISE data to avoid 
discrepancies.

The above study has been completed by our (RRI), A.N.Sinha Institute 
of social studies, Patna.

For the Year 2006-07, Proposals have been asked from RRIs as well as 
other reputed independent agencies. ...............................................  .

Cohort Study

In house. Cohort Study through child tracking method has been started 
to know the grade repetition, retention, transition, dropout and cooupletioa rates 
of formal schools at their respective levels.

The cases related to phenomenon of repetition and dropping out from 
schools will also be considered for the study. The draft report is nearing 
completion.

Dynamics of Grade I Enrolment & Grade Repetition

To know the reasons behind decreasing enrolment share of Grade I in 
total Enrolment, high dropout rate (approximately 38%) o f the total dropout at 
primary level are in grade I only, high repetition rate in grade I and low 
attendance. In this background it is proposed to conduct a research on 
“Dynamics o f Grade I Enrolment”.

While acknowledging the positive trend towards calculating 
completion rates and recordine reasons for repetition, analysis of reasons for 
repetition merits urgent attention. Study of causes o f grade repetition is very 
important particularly in DPEP districts where repetition rates are high. 
SIEMAT has been entrusted with this responsibility.

Besides, few small studies namely (a) Student & Teacher absenteeism, 
(b) Utilisation of Grants, have been carried out in-house. Draft reports are being 
prepared.

Management Information System
DISE Data & Other MIS 1. DISE data is available for all 37 districts w.e.f. 2002-03.

2. Implementation of newly revised DISE is under progress. This will 
include all t>pes of schools (including unrecognized) w.e.f. 2006-07.
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3. The State has developed a new web-portal namelv hitp;//bsppssa.org: 
which contains entire schools database. Detailed Ipformation 
pertaining to each & very individual schools is available on the portail. 
The development of web-enabled, Project Monitoring Information 
System (PMIS) is in progress. •

Household data on Out-of­
school

1. Household Survey has been conducted to estimate the basic 
educational indicators such as enrolment, out of school, access of 
schools (identification of unnerved habitation), identification of 
number of recognized and unrecognized institutions including 
EGS/AIE centres, habitation wise data on disability etc. during 2005.

2. The data collection for HHS, 2006 (as of 30th September, 2006) is iin 
full swing and will be updated as per revised guidelines of GOL

Use of Data 1. The EMIS data is being extensively used to monitor the progresss in 
educational indicators on one hand and support component planning on 
the other. Redeployment of teachers, decision regarding prioriti;zing 
civil works, evaluation of students, distribution o f textbooks, etc,, are 
different activities where information derived from EMIS becomes the 
base for decision. Policy issues arising out of DISE data is taken care 
of in the AWP&Bs.

2. Besides, Household data is being extensively used for child-trackiing , 
tracking out of school children and formulation of AWP&Bs.

Capacity building of staff 
In position

1. State Institute of Educational Management &Training (SIEMAT)) has 
been established for the sole purpose of capacity building of staiff & 
educational administrators of the state.

2. SIEMAT regularly & periodically runs the p ro ^ m m e , even Iht 
help of guest faculties

3. NIEPA also caters the need, although as per their academic calendiar.
4. Staff have been enriching their knowledge through field visit, expcosure 

trips etc also.
5. It has been planned to strengthen SIEMAT and run round the year 

training programes for them. Administrative Training Institute Bihar, 
has also been seen as one of the Capacity building Resource Centrre.

Institutional development 1. Establishment & Strengthing of state level. District level ancU sub 
district level Institution has already been taken care of right from 
Vidyalaya Shiksha Samiti ,Cluster Resource Centres, Block Resource 
Centres up to SIEMAT & SCERT are in place. While DIETs in 13 
districts are yet to be sanctioned. Still for the stregthing of these 
institutions a lot is to be done. Under the wok plan of SSA approjpriate 
provisions have been n^de in this regard.

Coordination with 
mainstream education 
department

1. Under SSA it has beei^ made compulsory that its programme shoiuld be 
implemented through mainstream administrative dept. Hence; Dist. 
Supt. of Education has been made ex officio Ddst. Progrramme 
Coordinator, the chief Executive officer for implementatio-Ti (of the 
programme. While Range Education officers & Dist Mass Edujcation 
officers have been made Addl. Dist Programme Coordinator.

2. While all the BRCs are headed by Block Education Extension 0)fficers 
(BEEOs) as its Coordinators, CRCs are headed by experienced rregular 
teachers.

3. Even at apex level i.e Executive Committee is presently headlcd by

10



ANNEX -IV

Overall Programme Implementation Report of States

4.

5.

Chief Secretary, GOB, Education Secretary, Director, Primary 
Education, Director Mass Education, Director SCERT etc are its 
member which facetiae coordination with mainstream Dept.
It is noteworthy that EGS & AIE programme is being implemented 
with the help of District Mass Education Officers at the district level.
It has also been envisaged under SSA to maintain coordination with all 
the departments at district level. For this purpose concerned district 
level officers have been made member of Zila Karvakarinis.

Role of SCERT/SIEMAT/ 
Textbook Board in SSA 
implementation

1.

2.

3.

4.

While SCERT continue to provide academic supp>ort so far as the 
curriculum revision textbook development, teacher education, training, 
even of EGS AIE is concern. SIEMAT has already been engaged in 
developing the capacity building of staff engaged in implementation of 
SSA and education officers.
Bihar State Textbook Publishing Corp. will continue to print and 
supply the textbooks required for class 1-8.
In order to ensure availability of text book to children in the beginning 
of the session, special efforts have been made.
The text book corporation has been requested to put numbering on 
each-text book and io  supply aH the books’ required for a child in a^ 
packet.

Capacity of BRC/CRC's. BRC has been developed with view to provide residential training to 
teachers and to provide academic support. For 6 month BRC is 
engaged for imparting training while rest 6 nK>nths can be used for 
otbeT pTograms as BRPs w ll be visiting schools during this period to 
provide academic support in situ.
CRCs have been developed for the regular academic support including 
diagnostic and remedial teaching.
BRC and CRC coordinators get the resource support from DIETS and 
SCERT.
A three days orientation training of BRCCs/BEEOs was conducted by 
SIEMAT, In which pro^amme personnel of BEP, explained in detail 
the various interventions and activities of DPEP & SSA. In this 
training the roles of BRCCs/BEEOs was discussed with a view to get 
their support in the programme.
A booklet containing CRC guidelines has been developed and printed 
copies have been sent to CRCs in order to facilitate the worldng of 
CRCs & CRCCs.

Coordination with 
Pancliayati Raj Structures

• Bihar State Vidyalaya Shiksha Samiti Act'2000 enacted and came into 
force in all districts o f  Bihar.

• VSS has become statutory body and envisaged as sub-committee of
(Sukh Suvidha Samiti) at Gram Panchayat level. _______________

Functioning of SPO/DPOs/- 
degree of 
decentralizations; 
Delegation of powers; 
functional autonomy.

There has been well designed financial regulation /management 
structure right fi-om state level office to district and sub district offices. 
Adequate powers have been delegated for effective functioning of the 
program. District Programme Coordinator functions at district level as 
SPD function at state level.
Recruitment of project staff & their posting in SLO/DLOs is in 
progress and expected to be completed within a week.

11
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Financial & Procurement Procedure
Status on implementation 
of FMP Manual.

Status Reoort is at Attachment - 4Progress against 
procurement plan for 2006- 
07
Status of audit reports.
Status of accounts 
staffing/training

Attachment -1 
State and District wise outlay and expenditure- 2006-07

S! No Districts
AWP & Budget 

Under SSA 
2006-07

Cumulative 
Expenditure upto 

30-11-2006

% of 
Expenditure 

Against 
AWP&B

1 Arana 6149.346 2472.267 40.20%
2 Aurangabad 6737.242 1580.621 23.46%
3 Banka 4916.495 1325.252 26.96%
4 Begusarai 6226.208 2159.918 34.69%
5 Bhagalpur 5885.180 1148.219 19.51%
6 Bhojpur 5207.769 1523.663 29.26%
7 Buxar 4380.073 1487.904 33.97%
8 Darbhanga 7849.106 2411.002 30.72%
9 E.Champaran 12027.329 2518.332 20.94%
10 Gaya 9235.310 1737.490 18.81%
11 Gopalganj 6254.958 2129.296 34.04%
12 Jamui 4907522 1325.724 27.01%
13 Jehanabad 4685.123 1473.110 31.44%
14 Kaimur 4489.961 1485.811 33.09%
15 Katihar 7211.598 2563.936 35.55%
16 Khagaria 3974.960 1026.105 25.81%
17 Kishanganj 4156.539 1440.478 34.66%
18 Lakhisarai 2747.974 680.503 24.76%
19 Madhepura 6605.474 1638.921 24.81%
20 Madhubani 9944345 2292.451 23.05%
21 Munger 2893.452 ' 454.735 15.72%
22 Muzaffarpur 9102.117 2692.506 29.58%
23 Nalanda 5842.296 1582.148 27.08%
24 Nav^ada 4773.078 1324.943 27.76%
25 Patna ( R) 9173.717 2781.345 30.32%
26 Patna ( U) 718.304 243.553 33.91%
27 Purnea 6704.059 2231.848 33.29%
28 Rohtas 5595.324 1814.902 32.44%
29 Saharsa 5772.416 1963.306 34.01%

12
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30 Samastipur 9719.839 3370.500 34.68%
31 Saran 8981.366 3108.241 34.61%
32 Sheikhpura 1536.742 561.579 36.54%
33 Sheohar 1520.785 451.545 29.69%
34 Sitamarhi 7388.812 2626.406 35.55%
35 Si wan 7599.627 1958.509 25.77%
36 Supaul 6316.797 2317.619 36.69%
37 Vaishali 7993.614 2547.933 31.87%
38 W.Champaran 8174.582 1985.008 24.28%
39 SIEMAT 77.650 4.670 6.01%
40 SLO 537.630 124.419 23.14%
41 Text Book 2801.789

Total 34014.72 71368.507 30.50%

Attachment -2

Proyisjon and release of State share 2006-07 - - - - -

As on 30.11.2006

Programme Approved
AWP&B

Fund Releases Total
Expenditure

%of
Exp.

Against
Fund

%of
Exp.

Against
AWP&BGOI GOB TOTAL

SSA 234014.72 52200.00 53850.00 106050.00 71368.50 67% 30%

NPEGEL 7393.03 2772.39 0.00 2772.39 1272.37 46% 17%

KGBV 2244.66 1683.50 561.16 2244.66 203.75 9% 9%

13
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Category wise physical and fmancial progress against AWPB 2006-07 for the State
Attachment — 3

Norm
No.

Activity Description Approved Outlay Upto dat( 
( As on ^

; Progress 
ov - 2006)

% Ach.

Phy. Fin. Phy. Fin. Phy. Fin.
0.01 No. of new PS 15548 0.00 15000 96%
0.02 No. of new UPS 4209 0.00

13 Teacher's Salary

13.01
Salary of newly recruited 
teachers for new PS 30000 2700.00 0 0.00 0% 0%

14.01 Salary of PS teachers 
sanctioned last year 1096 197.28 0 0.84 0% 0%

13.04
Salary for newly recruited 
HMs in upgraded Upp. 
Primary

822 665.82 0 0.00 0% 0%

13.02
Salary for newly recruited 
G.Teachers In upgrad. UP 
Primary

1644 986.40 0 85.02 0% 9%

14.04
Salary for Head Masters in 
upgraded Upp. Primary 
sanctioned last year

7317 11853.54 222 178.19 3% 2%

14.02
Salary for Graduate 
Teachers in upgraded 
Upp. Primary sanctioned 
last year

14634 17560.80 1557 1567.99 11% 9%

13.05 Additional teachers UPS & 
PS 48056 4325.04 0 191.73 0% 4%

14.05
Additional teachers last 
year sanctioned UPS &
PS

80512 13284.48 0 2937.23 0% 22%

.5^4961.00 '^11% t  10%

5 Free Text Book for Girls and SC/ST

5.01 Free Text Book for 1 - V 
(Children) • 6061051 6061.05 1209695 2829.38 20% 47%

5.02 Free Text Book for VI - 
VIII (Children) 1514067 2271.10 210395 4.53 14% 0%

Total ■ ^ > 7S7§118 8332.1$ 1420090c 2833.91 19% 34%

3 Civil Works (Spill Over+Fresh)

3.03-
3.06

New School Building / 
Building Less School 3010 5061.17 2607 1173.76 87% 23%

3.08 Additional Classroom 26627 8083.86 25725 3479.98 97% 43%

3.17 Room for HM in Upper 
Primary 1431 417.16 1322 73.40 18%

14
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3.1 Toilet for School 25470 1112.50 24210 240.48 95% 22%

3.11 Drinking Water 11503 i 484.991 10933 21.11 95% 4%

3.12 Boundary Wall 240 21.90 235
1

5.35 98% 24%

3.01 BRC Construction 288 365.61 276 187.39 96%
1

51%

3.02 CRC Construction 1475 742.14 1469 266.08 100% 36%

3.14 Electrification 3812
1

56.78 3329 8.60 87% 15%

3.16 Others ( Last Year 
Balance Fund) 0 2635.28 0 1214.78 46%

W ^ : 3 S m

Civil Works (Fresh Proposals)

3.03 New Primary School 15000 51190.94 11.83 0% 0%

3.09 Additional Classroom 61000 66755.04

i i m m
37875 49501.99 62% 74%

42%
Repairs and 
maintenance of schools 2324.86 35873 1802.81 76% 78%

m
S i L4802.81 78%

15 TLE (PS and UPS)

TLE for new PS, UPS and 
uncovered UPS.

School Grant

15822 2874.52 103 74.00 1% 3%

School grant 
^ Total

70174 1403.48 52832 1084.12 75% 77%
m m m 75%

12 TLM Grant
TLM Grant of formal 
school 222752 1113.76 123763 624.71 56% 56%

Total 222752 » 1 1 13 i76 123763 56%

16 Teacher's Training
Training for Teachers- 
20/30/5 days________ 255936 3819.44 70665 350.74 28% 9%

Total 255936 3819.44 350.74 28% 9%

17 Community training
Training to Community 
Leaders 279092 167.46 57500 35.05 21% 21%

Total 279092 167.46 57500
Integrated Education for Disabled children

35.05 21% 21%

lED for disabled children 182655 1187.26 3156 82.04 2% 7%
Total 182655 1187.26 W -  3156 82.04 2% 7%

15
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10 Research, Evaluation, Supervision and Monitoring

Research & Evaluation, 
Monitoring & Supervision 53946 755.241 0 38.84 0% 5%

... Totals A — -755.24 0 38.84 5%

9 Management Cost & MIS
Management Cost 38 3851.67 0 688.54 0% 18%

6 Innovative Activities /
6.01 ECCE 37 552.70 170.48 0% 31%

6.02 Girl's Education 37 455.70 8.36 0% 2%

6.03 SC/ST Children 37 543.80 2.34 0% 0%

6.04 Computer Education for 
Upper Primary Schools 37 417.60 71.70 0% 17%

^13%
1 BRC

BRC 526 506.07 66.29 0% 13%
S26 : 13%

2 CRC
CRC 4479 893.27 170.25 0% 19%

sess-'?-.'vrj. >; k' MON tt.1 9 %

4 INTERVENTION FOR OUT OF SCHOOL CHILDREN

4.01 EGS centre 1200139 5076.59 794.07 0% 16%

4.06 Residential Camp 37666 595.54 37.54 0% 6%

4.04 Bridge Course 592060 4669.63 371.93 0% 8%l

4.07. Innovative Scheme 299499 2417.88 238.43 0% 10%

4.05 Remedial Teaching 86236 208.64 54.69 0% 26%

4.03 Back to School Camp ( 
for upper Primary School) 37289 256.77 9.57 0% 4%

4.08 Others 397996 3012.32 612.34 0% 20%
, - 1̂ ” Total 0 2118.57 0% 13%
• Sum of activities as 

above 233937.07 71368.51 30.51%

Others (SIEMAT) 77.65 0.00
_ ;> ■ 1 - Grand Total ' f  ^  ■234014.72 71368.51 30% '
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Action Taken / Remedial Action taken Notes on C&AG’s Performance Audit of SSA

State : Bihar

S.No. Para No. Gist of Observation
State’s Response on

Action Taken Note Remedial Action 
Taken Note

GOI’s Comments

I. 7.23.2 Furnished UCs for Rs. 421.43 
crore to the Ministry that 
represented 69% of the funds 
released without having received 
the UCs in turn from the districts.

Utilization certificate of Fund is 
prepared on the basis of audited 
accounts and also countersigned by 
the Statutory auditors. Such 
certificate is based on the district’s 
audited trial balance.

However, district wise utilization 
certificate are being obtained.'

DPOs have been
instructed to submit 
UC half yearly and the 
the UC for the r ’ half 
year ending 30'*’
September is expected 
to be received soon.

'Fhe lime limit for submission 
of UCs/expdr statements is 
prescribed in 73 of the 
Manual. Strictly follow this 
time limit. UCs for 
Rs.421.43 crore relate to the 
period from 2001-02 to 2004-
05. Since the audit has 
observed the non- 
suhininision of UC\s, GOl has 
taken a serious view and as 
such these UCs should be 
obtained urgently. Modify 
the comments suitably.______

2. 7.2.4.1 Table-3 - Diversion of funds
2003-05 -  Rs. 15.80 crore
To meet the expenditure on salary 
to teachers, mid day meal scheme 
and purchase of utensils.

This is a fact that due to paucity of 
fund District offices were directed to 
use SSA fund for Mid day 'Meal / 
Purchase of utensil as per the 
directions of the State Government 
subject to the condition that the 
actual amount so used shall be 
returned back after the fund is made 
available for the purposes. i
Sincc the state govt, has provided 

fund for mid- day meal, which is 
being adjusted. i

The amount is being 
refunded back. Rs,1.41 
crore so utilized by 
DPO, Patna for the 
purpose of Mid day 
Meal has already been 
refunded, back and 
credited to SSA A/c

Indicate the date on which 
the amount of Rs. 15.80 crore 
refunded by State Govt, was 
credited to SSA account.

Also indicate the remedial 
measures taken to avoid 
recurrence of such lapses in 
future.

Modify
suitably.

the comments

3. 7.2.4.2 Annex-IX Other Financial Indicate the remedial Not furnished any comments.



S.No. Para No. Gist of Observation
State*s Response on

Action Taken Note Remedial Action
Taken Note

GOI’s Comments

Irregularities 
2001-05-R s . 362.42 crore
(i) Booked as expenditure though 
the amount was actually advanced 
to DLOs and other agencies.

measures taken to 
avoid recurrence of 
such lapses in future

Furnish the comments. 
Indicate the reasons for 
reporting these advances to 
DLOs as expdr. State the 
present position of the UCs, 
indicating the amount 
involved.

4. 7.2.4.2 Annex-IX - Other Financial
Irregularities 
2001-04-R s . 39.16 crore
(ii) Difference in the figures of 
state share as per statement 
furnished to audit and as per the 
figure appearing in Annual 
Accounts.

Indicate the remedial 
measures taken to 
avoid recurrence of 
such lapses in future

Not furnished any comments. 
Furnish the comments.

5. 7.4.1 Table 8: Deficiencies noticed in
the preparatory activities
Habitation level plans were never 
prepared. No household survey 
was conducted till September 
2005.

Household survey, 2001 was 
conducted in all districts for 
generating community based 
database for the entire State and 
formed base for the preparation 
of District Elementary Education 
Plans (DEEPs) & AWP&Bs. 
Community participation in 
formulating district level plans 
was ensured right from the 
formation of VSS for generation 
of Community based database 
through household survey. 
However, the plans were 
consolidated only at the district 
levels keeping in view the policy 
issues arising out during VSS 
formation, household survey and

As stated in State's 
Reply

Indicate the remedial 
measures taken to 
avoid recurrence of 
such lapses in future



S.No. Para No. Gist of Observation
State*s Response on

Action Taken Note, Remedial Action
Taken Note

GOI’s Comments

Diagnostic Studies.
4. In 2005, Household survey has 

also been conducted and 
AWP&B 2006-07 has been 
prepared on such Data.

Instead of habitation level plan the 
state has introduced School Level 
Plan named School Elementary 
Education Plan (SEEP) from this 
year to form the basis of preparation 
of realistic plan at one place.

6. 7.4.2.1

7.

Table 9: Discrepancies relating 
to deployment of teachers as 
noticed in audit
Ratio of teacher student ratio 
alarmingly high (Primary: 1:60, 
Upper Primary 1:130)

7.4.2.3 The ratio was much higher with 93 
students to a teacher in primary 
schools, 72 and 80 students to a 
teacher in upper primary and high 
schools respectively._____________

The pupil Teacher ratio (PTR) as per 
DISE data 2004-05 was about 77:1 . 
It will not be out of place to mention 
here that the PTR is calculated for all 
the districts on the basis of total 
number of sanctioned strerigth of 
teachers and number of Enrolled 
students. Further more, it is not 
calculated separately for primary and 
upper primary schools of a district. 
After appointment of approx. 70,000 
Panchayat Shiksha Mitra, the PTR 
has gone down to 63:1. In 2006-07, 
GOI has sanctioned 48056 additional 
teacher units and after appointment 
of Panchayat Shiksha Mitras against 
these units, the position will further 
i m p r o v e . ___________ ______

GOB has already 
initiated action for 
appointment of about 
2.36 lakh nos. of 
teachers. 'I’he selection 
procedure is at its last 
stage and the newly 
appointed teachers are 
expected to be 
positioned by the end 
of October 2006.

PTR is to be calculated 
separately for primary and 
upper primary.
Indicate the position of PTR 
in 2()05-()() and also as on 30- 
9-2006.

Indicate the remedial 
measures taken to 
avoid recurrence of 
such lapses in future

Not furnished any comments. 
Furnish specific comments 
on this point.



State’s Response on
S.No. Para No. Gist of Observation Action Taken Note Remedial Action 

Taken Note
GOI’s Comments

8. 7.4.3.1 Table 10: Habitations wittiout 
schools
833 habitations (15.18%) without 
schools.

About 15,000 EGS centers have been 
opened in un served habitations 
where no schools existed within a 
radius of 1 (one) km. The rest of the 
habitation which have no primary 
school within 1 k.m. radius is 
covered through alternative schools., 
like APNA & ANGANA 
SCHOOLS. NGOs have been 
involved to cover such habitation and 
children. 171 NGOs have also been 
engaged.

Indicate Ihc number of 
habitations without schools 
as on 30-9-2006.
15548 Primary schools were 
approved by the PAB in 
20()5-()6 (548) and 2006-07 
(15000). Most of the school- 
less habitations must have 
been covered by these new 
primary schools.

9. 7.4.3.2 
(Sri. No. 4 
of Annex- 
X)

Urban blocks not covered by SSA Not furnished any comments. 
Furnish the comments.

10. 7.4.3.2
(Annex-
XI)

Villages not covered by SSA Not furnished any comments. 
Furnish the comments.

11. 7.4.4.1 Table 11: Shortage of Upper 
Primary Schools
Shortage of 1089 UPS

Necessary steps are 
being taken to comply 
with the required 
formalities for up 
gradation of PS to 
UPS, i.e., placement of 
HM and Trained 
Teachers. Thereafter 
the PS shalll be 
upgraded in required 
ratio.

Indicate the number of 
shortage of UPS as on 30-9- 
2006.
2212 upper primary schools 
were approved by the PAB in 
2005-06 (1390) and 2006-07 
(822). The shortage of UPS 
must have covered by these 
new UPS.

1. 7.4.5.2 1732 schools had only one room 
and 4398 upper primary schools 
had no rooms for the Headmasters. 
1275 schools did not have

Yes, it is a fact that the school 
buildings and classrooms are not 
sufficient. The Project Approval 
Board, Govt, of India, in AWP&B

Against the target to 
Construction work of 
61000 ACRs and 
15UUU NSBs, advances

The reply is not specific to 
the point raised in the audit 
report. Indicate the present
posilk)!! agaiiisl 1732 one



S.No. Para No. Gist of Observation

buildings to house.them.

State’s Response on

Action Taken Note

2006-07 lias sanctioned 61,000 
additional classroom and 15,000 
school buildings. Subsequent upon 
the construction of above sanctioned 
schemes the position will improve to 
a great extent and again in coming 
years more schools buildings and 
additional classroom will be 
sanctioned leading to sufficiency in 
school infrastructure in two years.

Remedial Action
Taken Note

arc being released to 
start the construction 
work and this will meet 
the requirement

G O l’s Comments

room schools (whether 
constructed any addl rooms), 
HM room for 4398 UPS and 
1275 building-less schools.

12. 7.4.6.1 Non-supply of text books
Complete sets of books were never 
made available to any school thus 
depriving the benefit of the 
scheme to a large number of 
children.

Not furnished any comments. 
Furnish the comments.

13. 7.4.6.1 Non-supply of text books
A high proportion of students in 
urban areas is 43.57% and reported 
having received only a part of the 
books meant for them.

Not furnished any comments. 
Furnish the comments.

14. 7.4.6.1 Late supply of books
Books were supplied late with 
delays rahging from one to nine 
months.

We have taken every possible' efforts 
to ensure supply of text books in 
time. The text book corporation & 
district level offices have' been 
requested to ensure delivery of the 
books to the DLO/BRC/CRC in time.

Supply of Text books 
is being streamlined. 
BSPBPC has already 
delivered about 75-80 
% of the ordered 
quantity for the currcnt 
year 2006..___________

Indicate the reasons for the 
late supply of textbooks. 
When the textbooks were 
supplied in 2005-06 and 
2(K)6-07.

15. 7.4.6.1 Late supply of books
The school going children 
(33.18%) in the rural areas did not 
receive the textbooks in time.

Nol furnished any commenls. 
I'urnish Ihc comincnls.

16. 7.4.6.1 Late supply of books 
In the urban areas. a sizable

Not furnished any comments. 
Furnish the comments.



S.No. Para No. Gist of Observation
State’s Response on

G O l’s Comments
Action Taken Note Remedial Action 

Taken Note
proportion of the school going 
children (27.08%) did not receive 
the textbooks in time.

17. 1A.12 Annex-Xll -  Inadequate 
infrastructure
Buildings -  Out of 1275 building 
less schools, buildings were 
planned to be constructed for 752 
schools. None of the 464 schools, 
which were actually provided with 
funds, could complete the 
buildings as of August 2005. 
Drinking Water -  6345 schools 
had no drinking water facilities. 
Toilets -  6476 schools had no 
toilets.

Not furnished any comments. 
Furnish the comments.

Indicate the prcvsent position 
of all these not completed 
works.

18. 7.4.8.1 Maintenance and repairs of 
school buildings
Funds was disbursed without 
specific proposals from VECs.

This matter is being investigated and 
action will be taken against the 
person responsible for sanctioning 
and disbursiing grant to building less 
schools, if any.

The DPOs have been 
instructed to identify 
such building less 
schools to whom R&M 
grant were disbursed. 
The same shall be 
taken back or adjusted 
against the SDG Grant 
payable in subsequent 
financial years.

19. 7.4.8.2 Table 12 : Maintenance and 
repairs
Rs. 20 lakh was given to 397 
building-less schools in violation 
of norms of SSA.

The facts of the observation 
should have been ascertained 
long back immediately on 
receipt of the draft audit 
report from us in January 
2006. Now we have to give 
firm comments on the 
irregularity. Take special 
clTorts U) gel the irregularity 
verified and modify the 
comments suitably.

20. 7.4.9.1 Upgradation of EGS to regular 
school or setting up of a New 
Primary School as per state

Not furnished any comments. 
Furnish the comments. 
Indicate the present position



S.No. Para No. Gist of Observation

norms
No EGS centre was 
opened/upgraded to regular 
primary school in any of the test- 
checked districts.

State’s Response on

Action Taken Note Remedial Action
Taken Note

GOI’s Comments

ol' the up-gradation of liGS 
giving total number of EGS 
and the how many are up­
graded so far.

21. 7.4.13.2 & 
7.4.13.4

Details of progress in service 
training till end March 2005
In-service Teacher Training (20 
days) (Rs. In lakhs)

Fin Phy
1413.60 100974

Achievement
Fin Phy

377.39 27048

Fin Phy
27% 27%

Not furnished any comments. 
Furnish the comments.

22. 7.4.15.2 Annex -  XIV -  Details of 
community training during 
2004-05

(Rs. In lakh
Approved Target Achievement
Fin
133.25

Phy
222047

Fin Phy
68.39 135152

Not furnished any comments. 
Furnish the comments.

23. 7.4.15.2 School Committees
It was found that about 59.3% of 
Primary Schools reported having 
school committees. 24.4% of 
upper primary schools reported 
having such committees and the 
percentage were 7.7% for high 
schools with upper primary.______

Not furnished any comments. 
I'urnish the comments.

24. 7.4.16.6 At the state level no research Indicate the amount involved



S.No. Para No. Gist of Observation
State’s Response on

Action Taken Note Remedial Action
Taken Note

COI’s Comments

activities were undertaken. 1. Under DPEP & SSA, BSPP has 
conducted/undertaken more than 
10 Research studies in 2005-06 
in several districts of Bihar. The 
list of such studies can be seen at 
A nnex4>

2. Monthly monitoring system for 
PMIS is in place at State as well 
as district level w.e.f. 2002-03.

3. EMIS is  in place in the State as 
well as (district level w.e.f 2002- 
03 for tihe annual monitoring of 
schools/'districl.

4. Quarterly/Half Yearly/Annual 
evaluati(0n system is in place.

5. Monitoring and supervision is 
also being done by Cluster 
Resource Centres Coordinator 
(CRCC) in their respective 
schools to provide the academic 
support and feedback. We don’t 
have full time CRCs in most of 
the CRCs. So frequency may 
vary.

6. Besides, Monitoring of Quality 
Dimensions under SSA on 
NCERT tools has been initialed 
this year 06-07.

The Position 
in SIS reply.

is stated in cach sliidics.

In case any studies 
undertaken prior to 2005 ■06, 
give the details of the same 
also.

25. 7.4.16.10 Internal Audit had been taken up,
no value additions have been 
reported.

26. 7.4.18 BRC/CRC

Not furnished any comments. 
Furnish the comments 
indicating the value 
additions.



S.No. Para No.

27. 7.4.20.1

Gist of Observation

Against an advance of Rs. 3.91 
crore allotted for construction of 
83 BRC buildings, only four were 
completed at a cost of Rs. 56 lakh. 
Similarly, against an advance of 
Rs. 4.95 crore allotted for 438 
CRC buildings, only two were 
completed at a cost of Rs. 6 lakh.

Quality of education
Despite the training imparted to 
teachers and other activities under 
SSA, the quality of education 
detenorated where drop-out 
percentage ranged between 20 and 
63% in the test checked districts.

State’s Response on

Action Taken Note

We had a target of constructing lota! 
118 BRC Building in the nine 
selected districts where the 
performance audit has been under 
taken. Against this target we have so 
far completed 11 and 94 arc in 
progress nearly at completion stage. 
Similarly, against the target of 449 
CRC building, we have so far 
completed 143 and 285 are nearing at 
completion stages.
We have launched a di-ive to 
complete the remaining works as 
early as possible.

1. As per DISE data 2004-05, the 
dropout rate of Bihar i  ̂ about 
36.06 at primary level. '

Efforts are being taken to reduce the 
dropout rate at primary as well as 
elementary level.

Remedial Action
Tal^en Note

As per the enclosed 
report, against the 
target of 288 BRC 
building, 43 have 
already been completed 
and 226 arc in 
progress. As regards to 
CRC building, against 
the target of 1475 
CRCs Building, 722 
have already been 
completed and 772 are 
in progress

The drop out rale is 
presently indicating to 
be in decreasing order. 
The state government 
has taken sufficient 
steps , i.e. positioning 
of adequate nos. of 
teachers in position, 
renovation /
reconstruction of old 
buildings, toilets 
boundary walls / Sports 
facilities / child 
friendly inalerials / 
equipments bring all 
the children in schools 
and to retain them up to 
elementary level of 
education.

COI’s Comments

Indicate Ihe position of drop 
out in 2005-06 separately for 
primary and upper primary to 
establish the declining trend 
of drop out.



S.No. Para No. Gist of Observation
State’s Response on

Action Taken Note Remedial Action
Tal^en Note

COI’s Comments

28. 7.5.1.1 Innovative Activities
Model schools for girls were 
neither proposed nor opened in the 
test checked districts. Retention 
drive was not undertaken in any of 
the districts. 247 computers in 
four districts purchased at a cost of 
Rs. 1.68 crore were lying 
unutilized due to non-existence of 
building and non-availability of 
computer trained teachers.

For retention of the children massive 
drive in the form of summer remedial 
camps have been launched during 
summer vacation period for 6-8 aged 
group children. The education 
volunteers for preparing such 
children are assigned the duties to 
provide remedial teaching of all such 
children when they are mainstreamed 
and also to look after their presence 
in the schools.

2. Dislriclss have been directed to
ensure the installation of the 
cornpums & peripherals
procured under Block
Informaition Centres at the BRC 
or to other alternative places 
where activities of BRCs are 
being carried out.

3. As far as the installation of the
computers & peripherals
procured under Computer 
Education is concerned it has to 
be installed at selected Cluster 
Middle School. Districts have 
been directed to ensure the 
installation & its use 
immediately. However, CRC
Building is not a necessary 
criterion for the
operationalisation of Computer

Opening of Model 
Cluster Schools under 
NP.EGEL have taken 
up. Against the largel 
of 3669 Model Schools 
about 3006 have been 
reported to be 
functional. Civil
Construction work of 
2129 MCS have been 
started

Indicate the year in which 
summer remedial camps were 
launched.

Computers purchased under 
innovalivc activilics arc lo be 
inslalled in upper schools and 
not BRCs. Computers 
purchased under BRC 
furniture grant are only to be 
installed in BRCs.

Indicate the number of 
computers installed so far out 
of 247 computers purchased 
under innovative activities.



S.No. Para No. Gist of Observation
Statens Response on

Action Taken Note

Aided Learning under Computer 
Education.

4. As far as training of teachers for 
imparting computer training is 
concerned, necessary directions 
have been given to districts to 
impart computer training at the 
local level under 20 days 
teachers training and to expedite 
the computer aided education. It 
has also been directed t6 select 
teachers for these centei-s who 
have adequate background either 
in computer literacy or 'science 
background. Few districts have 
also imparled training lo the 
teachers with the help of those 
agencies who have supplied 
computer hardware & software 
for the purpose of Computer 
Education. t

I

Besides, training has been initiated 
for two Master Trainers of each 
district on the use of e-TLMs ^s well 
as use of computers. These n̂ turn 
will impart recurring training,to the 
teachers on computer educat,ion at 
the State Level Office also.

Remedial Action
Taken Note

COI’s Comments

Indicate the number of 
icachcrs (rained so far for 
(caching compu(er aided 
learning.

29. 1.5.2.5 Annex-XV
Out of school disabled children in 
the age group of 6-14 years is 318 
(per thousand)__________________

No( furnished any comments. 
I'urnish the comments.



S.No. Para No. Gist of Observation
State’s Response on

COl’s Comments
Action Taken Note Remedial Action 

Taken Note
30. 7.63.2 No NGO was associated in the 

implementation of SSA.
Near about 171 NGOs have been 
engaged to cover the out of school 
children . NGOs have also been 
involved in KASTURBA GANDHI 
BALIKA VIDYALAYA , NPEGEL 
Programme

As stated in stale's 
Reply

Indicate the year and total 
amount involved each year 
for the engagement of NGOs.
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(11™ 24™ JANUARY 2006 )

ACTION TAKEN REPORT

3. FINANCE . ACCOUNTS & PROCUREMENT

3.1 Financial Management & Procurement:

• An Accounts Core Team has been constituted at state level for conducting 
an internal assessment of the status of accounts of all DPOs. The Report 
in a prescribed comprehensive prescribed format has been collected for 
taking remedial action . A copy of the Format of the Status Report is 
herewith attached. ( Annexure - 1)

• A detailed guideline for action required to be taken on closure of the 
financial Year 2005-2006 was issued to all DPOs. A copy of the letter is 
attached ( Annexure -11*)

• 50 nos of Education Officers have been imparted one full day training on 
Finance & Accounts matters at Bodh Gaya On 27‘*’ May 2006. For this 
purpose hand Book on Financial Management was also prepared and 
circulated among them. Copy of the Hand Book circulated is attached. 
(Annexure -111)

• An user friendly Hand Book on Financial Management under SSA has
been prepared for the SPO / DPOs Functionaries. A copy of the hand 
Book was also distributed to all District Programme Co-ordinators in their
5 days Training at Bodh Gaya ( 21*‘ -  26“̂ June 2006) A c o py  attached as 
{Annexure IV)

3.2 Financial Management

No state share is due against the GOI releases under SSA. Rather State 
Government has also released Rs.53850.00 Lakhs against the GOI share to 
be released against the AWP & B for 2006-07.
Fund from SPO to DPOs are transferred through EFT system. The DPOs 
have also been advised to implement the system for transfer from DPO to 
sub district level. A copy of the guide line issued on this is enclosed as 
(Annexure -  V)

Double Entry System of Accounting is followed in SPO & DPOs.,
The state of Cash Book & Ledger maintenance has been computerized in 
SPO;
The entries are made regularly.
Individual Advance Ledger is maintained to monitor the status of 
outstanding advances at SPO.

3.3 Accounts



3.4 Audit

An Accounts Core Team has been constituted at state level for conducting 
an internal assessment of the status of accounts of all DPOs. The Report 
in a prescribed comprehensive prescribed format has been collected for 
taking remedial action . A copy of the Format of the Status Report is 
herewith attached. ( Annexure -VI)

The Statutory Audit of the Accounts for the year 2004-05 has already been 
completed and a copy of the audited accounts along with audit report has 
been sent to MHRD, GOL, New Delhi
Replies of the Draft Para on the Performance Audit conducted by 
Principal Accountant General Bihar has already been submitted to GOB, 
GOL Replies of the points raised in the consolidated Report by Director 
General of Audit, Central Revenues, New Delhi has also been submitted 
to GOI vide letter no.l763 dated June 2006.
Internal Audit for the year 2005-06 is under progress. Internal audit of the 
VSS account by Chartered accountant Firms is under progress. Though the 
progress is slow but steps are being taken to complete the same as soon as 
possible.

3>5 Procurement

• Necessary steps are being to finalize the procurement plan for the
year 2006-07.

3.6 Overall suggestions:

Due to unavailability of trained and professionally skilled accounts 
staff at DPOs, the position of Accounts maintenance is very satisfactory. However, 
SPO is taking all possible steps for training and capacity building of the existing 
staff. Appointment of Accounts Officers / Accountants by Ed.CIL is under progress 
and likely to be completed by the end of August 2006. Soon after appointment is 
made and the new people are positioned, comprehensive training programme shall 
be organized at state level.

The DPO have been instructed to keep a close watch on the collection 
of utilization Certificate in respect of the Development Grant, Repair & 
Maintenance Grant and Teachers Grant from VSS and before release of any 
subsequent years grant, to ensure the UC in respect of previous grants are collected 
and settled off.

SPO is also going to develop and circulate a brief 
guidline to VSS for utilization of the Grant, Advances for Civil Works in HINDI. A 
Hand Book for Accountants on the Financial Management, Book keeping and 
Accounting under SSA and other relevant matters incidental to the discharge of the 
duties and function of Accountant is being prepared in Hindi.

As such, we hope the present position of our finance and accounts in 
SPO as well as DPO shall improve and the SPO will overcome the existing state of 
accounts.
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Anajani %]imarSingH, 
State (Project (Director

Ref No. SPD\2034 dated 6*” July 2006

Sub: Regarding 4*** JRM of SSA -  Action Taken report (Finance , Accounts
& Audit)

Dear

You may please refer to your letter no. 15/10/2004-SSA (PR) dated 6*** June
2006. During the review by the 3*̂  ̂ JRM visit to Patna, necessity of strengthening 
and capacity building of Accounts personnel was shown and remedial measures 
were also suggested. As mentioned in your letter dated 6“* June 2006 the following 
information are to be submitted to the 4“* JRM :

An Accounts Core Team was constituted at state level for conducting an 
internal assessment of the status of accounts of all DPOs. The Report in a 
prescribed comprehensive prescribed format has been collected for taking 
remedial action . A copy of the Format of the Status Report is herewith 
attached. ( Aimexure -1 )
A detailed guideline for action required to be taken on closure of the 
financial Year 2005-2006 was issued to all DPOs. A copy of the letter is 
attached ( Annexure -  II)
50 DOS of Education Officers ( Probationers ) have been imparted one 
full day training on Finance & Accounts matters at Bodh Gaya On 27‘*’ 
May 2006. For this purpose hand Book on Financial Management was 
also prepared and circulated among, them. Copy of the Hand Book 
circulated is attached, (Annexure -III)
An user friendly Hand Book on Financial Management under SSA has
been prepared for the SPO / DPOs Functionaries. A copy of the hand 
Book was also distributed to all District Programme Co-ordinators in their 
5 days Training at Bodh Gaya ( 21*‘ -  26̂ '* June 2006) A copy attached as 
{Annexure IV)
Due to unavailability of trained and professionally skilled accounts staff at 
DPOs, the present position of Accounts maintenance is not very 
satisfactory. However, SPO is taking all possible steps for training and
capacity building of the existing staff. During the period from 14*̂  -  16 
June 2006, we have conducted 3days reflection meeting with existing 
accounts and MIS personnel of all DPOs at state level.
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• Appointment of Accounts Officers / Accountants by Ed.CIL is under 
progress and likely to be completed by the end of August 2006. Soon after 
appointment is made and the new people are positioned, comprehensive 
training programme shall be organized at state level. We hope the position 
will improve after the new persons are appointed and positioned at DPGs.

• The Statutory Audit of the Accounts for the year 2004-05 has already been 
completed and a copy of the audited accounts along with audit report has 
been sent to MHRD, GOL, New Delhi

• Replies of the Draft Para on the Performance Audit conducted by 
Principal Accountant General Bihar has already been submitted to GOB, 
GOI. Replies of the points raised in the consolidated Report by Director 
General of Audit, Central Revenues, New Delhi has also been submitted 
to GOI vide letter no. 1763 dated 9“’ June 2006.

• Internal Audit for the year 2005-06 is under progress. Internal audit of 
the VSS account by Chartered accountant Firms is under progress. Though 
the progress is slow but steps are being taken to complete the same as soon 
as possible.

• The state Office is also going to set up a separate Internal Audit Cell 
which will be visiting DPOs/ BRCs and conduct recurrent audit of the 
books of accounts and also provide technical support to the DPOs for 
upgrading the system and making the maintenance of accounts more 
transparent..

• The state Office is also developing a user friendly accounts manual for 
accountants in “HINDI” focusing the procedural aspect. This is expected 
to be ready for circulation by next month.

• A brief guidelines for VSS members on utilization of fund and grants and 
accounting thereof is also being prepared in “HINDI” which is expected to 
be ready for circulation by the end of this month.

You are requested to please appraise the JRM members on the Finance and 
Accounts issues and status thereon accordingly.

Yours sincerely,
Sd/-

( Anjani Kumar Singh ) 
State Project Director

To,
Sri K.R. Meena, IAS,
Deputy Secreatry, MHRD, GOI, New Delhi
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Anajani %jimarSingfi, IAS 
State (project (Director

Ref No. SPD\2033

Sub: Regarding 4̂** .TRM of SSA
Dear

dated 6*“ July 2006

You may please refer to your letter no. 15/10/2004-SSA (PR) dated 7*** June 
2006. Item wise status of progress are given below :

(a) Procurement Plan 2006-07

• Necessary steps are being to finalize the procurement plan for the year 
2006-07. Copy of the prescribed Format has been sent to all DPOs and 
after receipt of the same the consolidated Procurement Plan could be sent.

(b) Internal Audit

• Engagement of Chartered Accountants were made on the basis of the 
Expression of Interest received in response of the Open advertisement 
through Newspaper

• Internal Audit for the year 2005-06 is under progress. Audit of accounts 
up to 3̂** Quarter, i.e., 31** December 2005 has been completed in about 20 
districts, audit of five district up to 31** March ‘2006 has been completed. 
Remaining district are in progress.

• Internal audit of the VSS account by Chartered accountant Firms is under 
progress. Though the progress is slow but steps are being taken to 
complete the same as soon as possible.

(c) E-Banldng

• Fund from SPO to DPOs are transferred through EFT system. The DPOs 
have also been advised to implement the system for transfer from DPO to 
sub district level. A copy of the guide line issued on this is enclosed

At present E-Banking System in under implementation for transfer fro 
state to district level offices.



(d)Bank Reconciliation Statement

• Bank Reconciliation statement is being prepared by the DPOs but it is
reported to be not on regular basis.

• The District level Accounts Personnel are regularly imparted training on
Bank Reconciliation statement,

• Bank Reconciliation up to March 2006 is expected to be completed by the
end of August 2006.

(e) Accounting Software;
• Due to unavailability of trained and professionally skilled accounts 

staff at DPOs, it is difficult to switch over to Computerized System of 
Accounting.

•  At SPO and about eight DPOs, accounts are maintained on computer.
•  Appointment of Accounts Officers / Accountants by Ed.CIL is under 

progress and likely to be completed by the end of August 2006. Soon 
after appointment is made and the new people are positioned, 
comprehensive training programme shall be organized at state level 
and thereafter decision on implementation of Computerized 
Accounting System shall be taken..

(0 Accounts & Finance Staff
•  Appointment of Accounts Officers / Accountants by Ed.CIL is under 

progress and likely to be completed by the end of August 2006.

(g) Capacity Building of Accounts & Finance Staff

• 50 nos of Education Officers ( Probationers ) have been imparted 
one full day training on Finance & Accounts matters at Bodh Gaya 
On 27“’ May 2006.

• A brief training on Financial & Accounting Matters were imparted to 
about 30 District Programme Co-ordinators during their 5 days 
training at Bodh gaya.

• During the period from 14“* -  16*’’ June 2006, we have conducted 
3days reflection meeting cum training of all existing accounts and MIS 
personnel of DPOs at state level.

•  . Soon after appointment of new Accounts Officers / Accountants are 
made and the new people are positioned, comprehensive training 
programme shall be organized at state level

• An user friendly Hand Book on Financial Management under SSA has 
been prepared and circulated to all DPCs .



(h) External Audit

Expression of Interest from Chartered accountant firms were received 
in response of the open advertisement published in Newspapers during 
the year 2005-06 and appointment of external auditors for the year
2004-05 was made from the panel prepared. From the same panel 
appointment for the year 2005-06 will be made.
Engagement of external auditor for the year 2005-06 has not been 
made so far.
Based on the experience of the last year audit, proposal for 
appointment of more than one Chartered accountant Firm is under 
consideration and the TOR for this purpose shall be suitable finalized.

Yours sincerely,

.........................................................  -Sd/-.................
( Anjani Kumar Singh ) 
State Project Director

To,
Sri K.R. Meena, IAS,
Deputy Secreatry, MHRD, GOl, New Delhi



COMPLIANCE OF REPORT OF SARVA SHIKSHA ABHIYAN
1. We have audited the attached Balance Sheet of SARVA SHIKSHA 

ABHIYAN under BIHAR SHIKSHA PARIYOJANA PARISHAD, BIHAR
as at 31st March, 2005 along with Income & Expenditure Account for 
the year ended on said date. These Financial statements are the 
responsibility of the Parishad’s management. Our responsibility is to 
express opinion on these financial statements based on our audit.

No Comment

2. We have conducted our audit in accordance with auditing standards 
generally accepted in India. These standards require that we plan and 
perform the audit to obtain reasonable assurance about whether the 
financial statements are free of material misstatements. An audit 
includes examining, on test basis evidence supporting the amounts and 
disclosures in financial statements. An audit also includes assessing the 
accounting principles used and significant estimates made by the 
management, as well as evaluating the overall financial statement 
presentation. We believe that our audit provides a reasonable basis for 
our opinion.

No Comment

3. We have obtained all the information and explanations which to the best 
of our knowledge and belief were necessaiy for the purpose of our audit. No Comment

4. In our opinion proper books of accounts as required by Law have been 
kept by the Parishad, so far as appears from our examination of these 
books.

No Comment

5. The Balance Sheet and Income & Expenditure account dealt with by 
this report are in agreement with the Books of Accounts. No Comment

6. best of our information & explanations given to us, the said accounts 
give a true aiid fair view. No Comment



7. Subject to our comments in Annexure -  I herewith, in our opinion and 
to the i. in the case of Balance Sheet of the state of affairs of the 
said programme of the Parishad as at 31st March, 2005; and

Comment submitted

in the case of Income & Expenditure account, of the Excess of Income 
over expenditure of the said programme of the Parishad for the year 
ended on that date.

No Comment



AN N EX U R E-1 
REFERRFD TO TN OUR REPORT OF EVEN DATE

1. Fixed Assets register in proper form to identify the assets, its 
location, cost etc. needs to be updated. Further, system of physical 
verification of assets needs to be strengthened.

DPOs have been advised to conduct 
regular physical verification of assets 
and submit report to state office

2. There was no uniformity in submission of accounts by the units. No 
activity wise details were submitted by some of the districts. In case of 
Balance Sheet of last financial year for SSA, a sum of Rs. 
14,48,72,038.49 is outstanding as cash aJid bank balance and no 
break-up of these balances was made available to us. As on 
31.03.2005 a sum of Rs. 12,71,99,472.53 is outstanding on this 
account.

This is being reconciled and necessary 
adjustm ent entries shall be made in 
subsequent years account

3. Most of the Districts have not maintained separate books of account 
for grants in aid received from Department of Primary Education Mass 
Education, Girl’s Education etc.

This is being done and separate set of 
Books of accounts are being 
maintained in respect of SSA, NPEGEL

4. Internal Audit carried out by Chartered Accountants firms but to 
make internal audit more effective, timely appointment, scope of 
internal audit, submission of internal audit report and compliance 
thereof needs to be strengthened.

Necessary action is being taken to 
streamline this work. Due to shortage 
of staff this could not being properly 
done.

5. Bihar Siksha Pariyojna Parishad is in default in respect of timely 
compliance with the provisions in respect of deduction and deposit of 
Statutory dues / TDS etc. Annual Return /  TDS certificates were also 
not issued/ submitted timely.

Now this has been made regular and 
TDS certificates are also being issued

6. Term Deposit Register maintained by SLO needs to be properly 
maintained as per the maturity of the individual Term Deposit and 
Interest earned, date of maturity, rate of interest etc. should be 
recorded.

This register is being maintained

7. Internal Audit report of some of the SLO for the year 2004-2005 was 
not made available to us.

8. Balance with individual parties and concern as well as Parishad’s

Due to late submission of report by 
the CA Firms this could not be shown.



other programme balance both debit and credit are subject to 
confirmation.

9. In our opinion advances needs more close monitoring and timely 
adjustment

DPOs have been advised to adjust 
outstanding advances and make it a 
regular practice

10. Further balance confirmation for fund transferred to DLO (Cash and 
Kind) are subject to confirmation.

11.

This has since been reconciled

12. Transaction with Text-Books Corporation needs to be properly 
reviewed and reconciled.

As above

13. Bank balance reconciliation statement of some units was not made 
available to us.

14.

Due to unavailability of the 
professionally skilled accounts staff 
t±iis could not been done repcularly

15. Some of the other advances like advance to District Level Office 
amounting to Rs. 7,59,999.00 SPEED (cash) amounting to Rs. 
9,96,62,400.00, SPEED (Kind) amounting to Rs. 1,88,01,100.00, Mass 
Education amounting to Rs. 12,86,15,000.00 and SEIMAT amounting 
to Rs. 2,18,750.00 were found stagnant, and no transaction was 
noticed during the year, proper attention should be made by the 
management for adjustment of these advances.

Advance made to SPEED id being 
adjusted as per the audited statem ent 
of accounts
Advances to Mass Education could not 
be adjusted due to non submission of 
audited expenditure out of the fund 
made available by BSPP.

16. Reversal of stale cheques into liability account were not done by the 
most of the units.

Necessary adjustm ent shall be made 
in the account after the Bank 
reconciliation is properly completed 
for which action is being taken.

17. Remittance in Transit (Bank) Rs. 88,52,13,860.29 ' (Dr.) and 
Remittance in transit (Kind) Rs. 17,24,55,336.69 (Dr.)’ are under 
reconciliation.

18.

Due to non-issue of Demand Drafts in 
time fund in transit remained 
unadjusted. This is being reconciled in 
subsequent years account.

19. As per Term of Reference of our appointment, we have giyen letter to 
the management with our detailed DLO wise report through our letter 
dated 25.1.2006 on the matters specified there in for their necessary 
action.

DPOs have been instruclccl lo submit 
compliance report on the issues and 
suggestion made in the Management 
letter.



AUDITOR REPORT- DPEP
1. We have audited the attached Balance Sheet of DISTRICT PRIMARY 

EDUCATION PROGRAMME -  III under BIHAR SHIKSHA 
PARIYOJANA PARISHAD, BIHAR as at March, 2005 along with 
Income 8 b Expenditure Account for the year ended on said date. These 
Financial statements are the responsibility of the Parishad’s 
management. Our responsibility is to express opinion on these 
financial statements based on our audit.

No Comment

2. . We have conducted our audit in accordance with auditing standards 
generally accepted in India. These standards require that we plan and 
perform the audit to obtain reasonable assurance about whether the 
financial statements are free of material misstatements. An audit 
includes examining, on test basis, evidence supporting the amounts 
and disclosures in financial statements. An audit also includes 
assessing the accounting principles used and significant estimates 
made by the management, as well as evaluating the overall fmancial 
statement presentation. We believe that our audit provides a 
reasonable basis for our opinion.

No Comment

3. We have obtained all the information and (explanations, which to the 
best of our knowledge and belief were necessary for the purpose of our 
audit.

No Comment

4, In our opinion proper books of accounts as required by Law have been 
kept by the Parishad, so far as appears fromn our examination of these 
books.

No Comment

5. The Balance Sheet and Income 8& Expenditure account dealt with by 
this report are in agreement with the Books of Accounts.

No Comment

6. Subject to our comments in Annexure -  I herewith, in our opinion and 
to the best of our information 8& explanations given to us, the said

Para wise comment submitted



accounts give a true and fair view.

ii. in the case of Balance Sheet of the state of affairs of the said 
programme of the Parishad as at 31st March, 2005; and

No Comment

ii. in the case of Income & Expenditure account, of the Excess of 
Income over expenditure of the said programme of the Parishad for the 
year ended on that date.

No Comment



A N N EX U R E-1 
REFERRED TO IN OUR REPORT OF EVEN DATE

1. Financial Statements are prepared on accrual basis. No Comment

2. The unit wise details, in most of the units of Fixed Assets referred as 
Schedule -  A in the Balance Sheet of financial year 2004-2005 was not 
made available to us.

DPOs have been advised to prepare a 
list of fixed assets aquired under DPEP 
programme after physical verification .

3. A sum of Rs.80,538.75 shown as prepaid expenses in SLO accounts is 
outstanding since long and no accounting entry could be done in 
absence of proper details. Further, some of the hardcore advances 
outstanding since long in SLO as well DLOs needs proper attention for 
adjustment/ recovery.

Necessary action shall be taken for 
adjustm ent of all outstanding 
advances

4. Fixed Assets Register in proper form to identify the asset, its location, 
cost etc. needs to be up dated. Further, system of physical verification 
of assets needs to be strengthened.

DPOs have been advised to conduct 
regular physical verification of assets 
and submit report to state office

5. Internal Audit Carried out by Chartered Accountants firms but to 
make internal audit more effective, timely appointment, scope of 
internal audit, submission of internal audit report and compliance 
thereof needs to be strengthened.

Necessary action is being taken to 
streamline this work. Due to shortage 
of staff this could not being properly 
done

6. State Level Office has not reconciled the provident fund contribution 
received from different District Level Office and its deposit.

Necessary action shall be taken to 
m aintain individual ledger in respect 
of advances including EPF 
contributions.

7. On the instruction of EPF Department in the year 2000-2001 an 
amount of Rs. 80,15,396.00 lying in Indian Overseas Bank account 
number -  430 has been frozen on account of non deduction / deposit 
of different categories of payment due. The said amount is appearing 
in Balance Sheet under the head Loans 8& Advances.

The m atter is pending with Regional 
Provident Fund Commissioner and 
shall be adjusted after final decision

The Bihar Shiksha Pariyojna Parishad has reportedly filed a legal suit in



this regard contesting the liability.

8. Bihar Shiksha Pariyojna Parishad is in default in respect of timely 
compliance with the provisions in respect of deduction and deposit of 
statutory dues/ TDS etc. Annual Return/ TDS certificates were also 
not issued /  submitted timely.

Cash in hand has been taken in account as per Cash Book Balance. 
There is shortage of cash in hand of Rs. 3,77,846.78 as on 
31.03.2005. The matter is investigated by the Management. Refer 
Notes on Account Schedule -  AC.

10. Balance with individual parties and concern as well aS Parishad's 
other programme balance both debit and credit are subject to 
confirmation. Further, advances needs more close monitoring and 
timely adjustment.

This has since been updated and TDS 
deducted are being deposited in time 
and return  /  TDS certificates are being 
issued.

This am ount has been treated as a 
cash loss due to defalcation for which 
an FIR has been lodged in Shastri 
Nagar P.S. vide case No.:258/6 dated 
13 /03 /2006  under sec. 420,109,120 
of IPG. Sri L.P. Sahu, Accounts Officer, 
Sri Sanju Kumar, Accountant and 
Smt. Vanita Priyadari, Accountant 
(cashier) have been accused. All three 
persons have been put under 
suspension and departmental 
proceedings are being carried out 
against them.

A report on this issue was placed 
before the Executive Committee in 55* 
meeting. Necessary intimation to this 
effect has also been sent to Finance 
Department, Department of Human 
Resource Development and MHRD, 
New Nelhi.

This difference is being reconciled. 
Fund in transit due to late issuance of 
Demand Drafts by the bank have been 
taken in the subsequent years 
account.



11. Inter DLO transactions are not reconciled. The net difference of Rs. 
7,93,43,819.75 is appearing in the Balance Sheet under remittance in 
transit (Bank) and Rs. 3,70,159.00 is appearing in the Balance Sheet 
under Remittance in transit (kind).

12. Transaction with Text-Books Corporation needs to be properly 
reviewed and reconciled.

This is being reconciled with the 
account of Bihar State Text Book 
Corporation.

13. Bank reconciliation statement of some units was not made available to 
us.

Due to unavailability of professionally 
skilled accounts staff , this could be 
done on regular basis.

14. Reversal of Stale Cheques into liability account were not done by the 
most of the units.

This shall be done after the Bank 
Reconciliation statem ent are properly 
done.

15. We have given letter to the management with our detailed DLO wise 
report through our letter dated 25^ Januaiy,2006. On the matters 
specified therein for their necessary action.

DPOs have been instructed to submit 
compliance report on the issues and 
suggestion made in the Management 
letter

16. Regarding statement of expenditure on DPEP-II submitted by the 
Parishad to Govt, of India during the year under Audit, we further 
report that:

i) Although reasonable care has been taken to prepare the SOE’s 
but in our opinion uniformity in accounting procedure should be 
strictly adhered to by all the DLO’s to facilitate reconciliation of 
SOE with financial statements.

Noted for future guideline

ii) Comparing the total expenditure as per financial statements 
with the expenditure shown in the SOEs submitted by the 
parishad, it can be relied as a basis of loan disbursement.

As mentioned above.



Comments

SI.No. Para Final Comments of GOI
1. 3.4 (a) Continue to hold the meetings regularly as prescribed

3.4(b)
3.4(c)
3.4 (d)

2. 3.5 (a) & (b) Keep a watch and received the state as and when required
3.5(c) Keep it up

3. 5.5 Pursue regularly
4. 5.6 Ensure timely release of funds
5. 5.9 Ensure timely release of funds
6. 5.10 Ensure compliance of para 88.2 and 89.3 of Manual on Financial 

Management & Procurement
7. 5.13 Ensure compliance of Para 89.4 (amendment No.I) of the manual on 

FM & P
8. 5.14 Compliance report to be submitted within one month
9. 5.15 Compliance report to be submitted within one month
10. 5.16
11. 5.17
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Sl.No. Para
Replies to observation of IPAl

Discipline Comments o f
State

GOI
Comment

s
1. 1.3 EC met on 3 times each during 2002- 

03 and 2003-04
No Comment

2 . 2.1 AWP&B were not prepared in 
collaboration with the Village Shiksha 
Samiti Plans not called for from them

Our planning 
processes starts 
from habitation 
level and 
consolidated at 
district / state 
level.

3. 2.2 Funds released to districts in 
piecemeal. Muzaffarpur received 
Rs.74.64 lakhs on 27/3/03. During 
2003-04, Rs.853.10 laid released in 
eight installments.

Fund to the 
district offices 
are released on 
the basis of the 
the size of the 
AWP & B , 
balance of fund 
available with 
the DPOs and 
assessing the 
requirement. 
However, it is 
ensured that the 
implementation 
schedules are not 
affected due to 
paucity of fund 
and
simultaneously 
the fund is not 
blocked at one 
place causing 
another one to 
suffer due to 
shortages, now, 
we have 
streamlined the 
releases and the 
same is done in 
less installments .

4. 2.3(i) Rs.lOO lakh transferred from Canara 
Bank to State Bank of Bikaner and 
Jaipur on 31/3/2003 without any

This was 
transferred under 
short term
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Sl.No. Para Discipline

'
Comments of 

State
GOI

Comment
s

! reasons deposit scheme
5. 2.4

(table)
Delay in flow of funds

■
As mentioned 
above

6. 2.5 Maintenance of two accounts for SSA 
funds against one Account required 
under SSA norms

To ensure 
smooth transfer 
in quickest way, 
we maintain 
more than one 
bank account at 
SPO keeping in 
view to maintain 
confoiinity with 
DPOs Banks.

7. 2.6 SIS/Bihar never submitted AWP&B in 
March. SIS released funds in many 
instalments

Now this is 
streamlined and 
the draft AWP & 
B is submitted in 
time.

- ^  - - -

8. 3.1 No Expenditure on Salary, Girls 
education, SC/ST intervention. 
Electrification, computer and Research 
Less expendilMie in Civil works. 
Training of teachers, lED for disabled 
& ECCE.

During the initial 
financial year, 
such activities 
could not be 
taken up. 
However in later 
years these are 
being
implemented.

9. 3.2 Reported different figures of 
expenditure for 2003-04 No ledgers 
maintained to monitor flow of funds to 
districts Accounts maintenance not 
satisfactory.

Now district 
wise ledger 
account is 
maintained and 
fund transfer are 
being recorded

10. 3.3 Bank reconciliation not done at SPO This work is 
being given 
utmost
importance and 
being
streamlined and 
Preparing of 
BRS is taken as 
on going 
process..
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Sl.No. Para Discipline Comments of
State

GOI
Comment

s
11. 3.4 Registers of advance not maintained at 

SPO and DPCs. Outstanding advance 
as on
31.3.04 - Rs.3095.22 lakhs
31.3.04 - Rs.18588.98 lakhs

The figure as 
stated could not 
be ascertained 
from the audited 
accounts.. 
However, it is to 
mention that 
fund transfer to 
the DPOs are not 
treated as 
advance. When 
consolidated the 
accounts of 
DPOs and SPO. 
the unutilized 
fund available 
either in SPO or 
DPOs are treated 
as cash & bank 
balance and not 
advance

12. 3.5 Accounts of 2003-04 finalized by CA 
in January, 2005. Lack of sufficient 
staff in accounts is the reason for delay 
of accounts

Necessary action 
have been taken 
to fill up the 
vacancies. 
Finalization of 
accounts in time 
are also being 
taken care of.

13. 3.6 Internal Audit not in existence in State 
and District

Internal audit of 
account are being 
carried out by 
chartered 
Accountant 
firms.

14. 4.1 Teacher grant released to schools in 
Muzaffarpur in 2003-04. Teacher 
Grant bifurcated 70% for teaching 
material and 30% for purchasing Card 
Board, paints etc. Some material 
purchased at different rales. Magnetic 
State purchased for Rs.350/- against 
approx. cost of Rs.lOO/-____________

There is no such 
guidelines issued 
from SPO. 
However, it is 
being got 
clarified from the 
DPO,
Muzaffarpur
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Sl.No. Para Discipline Comments of
State

GOI
Comment

s
Materials prepared by teachers from 
30% grant not taken in stock account.

whether they 
have issued any 
such guideline or 
not.

15. 4.2 : Repair and maintenance grant @
i Rs.5000/- released to schools without 
I  assessing specific needs

Prior to the 
publication of the 
Manual on 
Financial 
Management & 
Procurement. R 
& M grant was 
being released @ 
Rs.5,000/- per 
school. However, 
after the adoption 
of FMP, such 
grant are being 
released on the 
basis of the nos. 
of class rooms in 
the school as 
prescribed in the 
Manual.

16. 5.1 Shortage of teachers as indicated 
below:
No. of 
teachers 
required 
at one 
for one 
class

283

No. of
teachers
required
as per
SSA
norms
(one for
forty
students)
360

No. of 
teacher 
in
position

192

Shortage
of
teachers 
as per 
class

91

Shortage
of
teachers 
as per 
SSA 
norms

168

The State 
Government has 
now initiated 
appointment of 
abount 2.35 lakh 
teacher and the 
selection process 
is at its final 
stage and after 
the newly 
appointed 
teachers are 
positioned, the 
PTR will come to 
its normal 
position._______

17. In Muzaffarpur district out of 9488
VSS members nobody was trained

Since during that 
period DPEP was 
also under 
implementation
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Sl.No. Para ^ Discipline Comments of
State

GOI
Comment

simultaneously, 
such activity was 
undertaken under 
DPEP.

18. 8.1 No record of dropout children 
maintained

Now after the 
COHORT Study 
and the DISE 
such records are 
being maintained 
and taken care of 
while finalization 
of AWP&B.

19. 8.2 No coordination with local bodies in 
regard to urban deprived children who 
work as labourers, helpers etc.

During the initial 
financial year, 
such activities 
could not be 
taken up. 
However in later 
years "APANA/ 
ANGANA 
VIDYALAY 
were opened to 
cover such 
children and now 
some NGOS 
have been 
engaged to run 
centres for such 
children

20. 8.3 No centre was opened to start a Bridge 
Course for 12 years age group of girls

During this year 
Summer Camps 
were organized 
in all the district 
of the state to 
provide remedial 
bridge course 
and bring such 
girls in the 
government 
schools.

21 . 8.4 Early Childcare & education center 
not opened___________________

ECE Centres 
were opened and
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Sl.No. Para Discipline Comments of
State

GOI
Comment

s
now BAL VARG 
have been 
opened.________

22. 8.5 Back to school camps organized but 
not satisfactorily

Now VIDAYAL 
CHALO 
ABHIYAN has 
been introduced 
under SSA to 
bring the 
dropped out 
children back to 
the schools.

23. 8.7 Education of children with special 
needs
No survey conducted in 2002-03 and 
2003-04 in Muzaffarpur to identify the 
disabled children

Such activity was 
also taken under 
DPEP.
Now, the 
children with 
special need have 
been identified 
and action have 
been taken to 
bring them in 
school, providing 
aids and 
appliances to 
them as per their 
needs.

24. 9.1 Construction were shown in progress 
but no expenditure shown. Figures of 
total Expenditure shown in the 
progress report do not tally with the 
figures reported to review committee 
at Kolkata on 23/2/04.

During the intial 
period the 
installments 
released for civil 
construction 
works were 
booked as 
advance and 
during
subsequent years 
such advances 
are being 
adjusted and the 
actual
expenditures are 
booked to the
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State

GOI
Comment

s
final head of 
account.

25. 9.2(a) Following facilities not found 
available in schools in Kurhani and 
Kanti Block

Now such 
activities have 
been undertaken

No. of schools 
out of 50 schools

as per the 
provisions made

Building 4 in AWP & B.
Toilets 19 Every school is
Drinking water 
facility

8 to be provided 
toilet and

Electricity 50 drinking water
Compound Wall 4006 facilities. Now
Play ground 37 the Government 

of Bihar has also 
placed sufficient 
fund for 
construction of 
Compound wall / 
Sports facilities 
an the same are 
being done.

26. 10 Food grains were not supplied every 
month as indicated in the table at page 
28 of IPAI report

Food grain was supplied to schools 
without assessing actual requirement 
resulting in shortage/ excess

Such activities 
are not covered 
under SSA. The 
Government of 
Bihar provides 
fund for this 
purpose and the 
same is being 
implemented 
through District 
Superintendent 
of Education.

27. 11 No indication of any activity in regard 
to curriculum development, teacher 
education/training and activities 
relating to classroom transactions. 
CRCs and DIET not functional in 
Muzaffarpur

Now regular 
monthly meeting 
at CRC level are 
being done.
Since the 
reviewed district 
was covered 
under DPEP,
SSA fund was
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Sl.No. Para Discipline Comments o f
State

GOI
Comm ent

s
not utilized for 
the activities 
which were 
planned under 
DPEP.

28. 12 Late supply of free textbooks

In Muzaffarpur free text books were 
distributed in September, 2003 and 
October 2003. In some schools not 
distributed till December, 2003.

No check on quality of free text books.

Requirement of free text books 
assessed without consultation with 
districts.

Due to some 
procedural aspect 
at the end of 
Bihar State Text 
Book Publishing 
Corporation, the 
supply of text 
books were not 
made in time. 
However, now 
this have been 
Streamlined and 
supply of text of 
books for the 
year 2006 have 
already been 
made.
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TabIe-3.3.1 Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Aurangabad classroom constructions

1156 861 74.48
opening of new primary 
schools

54 31 57.41
opening of new upper 
primary schools

265 171 64.53
Appointment of 
teachers(Para Teachers)

2593 2170 83.69
Provision of drinking 
water facilities

266 63 23.68
Girls toilet

1599 713 44.59
Enrollment in EGS/AS

41681 45798 109.88
Note: District wise data in same format to be annexed below this table

SourceiPMIS



Table-3.3. IMonitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Saran classroom

constructions
1379 488 35.39

opening of new 
primary schools

92 29 31.52
opening of new 
upper primary 
schools 266 120 45.11
Appointment of
teachers(Para
Teachers) 2857 1876 65.66
Provision of 
drinking water 
facilities 492 206 41.87
Girls toilet

1550 1040 2.16
Enrollment in 
EGS/AS

48180 29303 60.82
Note: District wise data in same format to be annexed below this ta ble

Source:PMIS



TabJe-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Nalanda classroom

constructions
704 206 29.26

opening of new 
primary schools

91 9 9.89
opening of new upper 
primary schools

294 80 27.21
Appointment of
teachers(Para
Teachers) 792 170 21.46
Provision of drinking 
water facilities

1119 82 133
Girls toilet

1450 359 24.76
Enrollment in EGS/AS

48210 24280 50.36
Note: District wise data in same format to be annexed below this table

SourcerPMIS



TabIe-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Saharsa classroom

constructions
712 472 66.29

opening of new 
primary schools

38 20 52.63
opening of new upper 
primary schools

36 0 0.00
Appointment of
teachers(Para
Teachers) 1439 1157 80.40
Provision of drinking 
water facilities

303 20 6.60
Girls toilet

510 175 34.31
Enrollment in EGS/AS

40960 30040 73.34
Note: District wise data in same format to be annexed below this table

Source :PMIS



Table-3.3. IMonitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed ^  of completion
Madhubani classroom constructions

975 459 47.08
opening of new primary 
schools

158 112 70.89
opening of new upper 
primary schools

315 113 35.87
Appointment of 
teachers(Para Teachers)

5066 3728 73.59
Provision of drinking 
water facilities

701 45 6.42
Girls toilet

1250 529 42.32
Enrollment in EGS/AS

71254 29501 41.40
Note: District wise data in same format to be annexed below this table

SourpeiPMIS



Table-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
East

Champaran
classroom constructions

2551 1727 67.70
opening of new primary 
schools

128 58 45.31
opening of new upper 
primary schools

368 312 84.78
Appointment of 
teachers(Para Teachers)

4857 4375 90.08
Provision of drinking 
water facilities

614 0 0.00
Girls toilet

1844 639 34.65
Enrollment in EGS/AS

155122 155542 100.27
Note: District wise data in same format to be amiexed below this table

Source:PMIS



Table-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Katihar classroom constructions

1009 309 30.62
opening of new primary 
schools

59 56 94.92
opening of new upper 
primary schools

85 27 31.76
Appointment of 
teachers(Para Teachers)

1611 911 56.55
Provision of drinking 
water facilities

235 0
I

0.00
Girls toilet

707 61 8.63 ^
Enrollment in EGS/AS

46897 28150 60.03
Note: District wise data in same format to be annexed below this table

SourceiPMIS



Table-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Begusarai classroom constructions

876 254 29.00
opening of new primary 
schools

10 8 80.00
opening of new upper 
primary schools

95 6 6.32
Appointment of 
teachers(Para Teachers)

2026 2026 100.00
Provision of drinking 
water facilities

100 28 28.00
Girls toilet

415 51 12.29
Enrollment in EGS/AS

58977 19606 33.24
Note: District wise data in same format to be annexed below this table

SourcerPMIS



Tab!e-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Siwan classroom constructions

917 308 33.59
opening of new primary 
schools

138 81 58.70
opening of new upper 
primary schools

265 86 32.45
Appointment of 
teachers(Para Teachers)

4197 3653 87.04
Provision of drinking 
water facilities

420 25 5.95
Girls toilet

800 119 14.88
Enrollment in EGS/AS

48400 31395 64.87
Note: District wise data in same format to be annexed below this table

Source rPMIS



Table-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Gopalganj classroom constructions

913 264 28.92
opening of new primary 
schools

126 49 38.89
opening of new upper 
primary schools

207 142 68.60
Appointment of 
teachers(Para Teachers)

2664 2349 88.18
Provision of drinking 
water facilities

965 21 2.18
Girls toilet

1150 92 8.00
Enrollment in EGS/AS

27032 39974 147.88
Note: District wise data in same foraiat to be annexed below this table

Source :PMIS



Table-3.3. IMonitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Supaul classroom constructions

819 297 36.26
opening of new primary 
schools

47 21 44.68
opening of new upper 
primary schools

19 10 52.63
Appointment of 
teachers(Para Teachers)

1881 1347 71.61
Provision of drinking 
water facilities

100 55 55.00
Girls toilet

794 207 26.07
Enrollment in EGS/AS

50068 33307 66.52
Note: District wise data in same format to be annexed below this table

SourcerPMIS



Table-3.3. IMonitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Khagaria classroom

constructions
690 427 61.88

opening of new 
primary schools

45 30 66.67
opening of new upper 
primary schools

79 33 41.77
Appointment of
teachers(Para
Teachers) 1231 1025 83.27
Provision of drinking 
water facilities

269 15 5.58
Girls toilet

400 30 7.50
Enrollment in EGS/AS

38057 13641 35.84
Note: District wise data in same format to be annexed below this table

Source :PMIS



Table-3.3. IMonitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Jehanabad classroom

constructions
614 302 49.19

opening of new 
primary schools

56 31 55.36
opening of new 
upper primary 
schools 120 70 58.33
Appointment of
teachers(Para
Teachers) 1129 930 82.37
Provision of 
drinking water 
facilities 193 26 13.47
Girls toilet

535 m 31.59
Enrollment in 
EGS/AS

30378 14435 47.52
Note: District wise data in same format to be annexed be ow this table

Source:PMIS



TabIe-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Madhepura classroom constructions

705 470 66.67
opening of new primary 
schools

74 23 31.08
opening of new upper 
primary schools

79 33 41.77
Appointment of 
teachers(Para Teachers)

2511 1837 73.16
Provision of drinking 
water facilities

281 61 21.71
Girls toilet

450 226 50.22
Enrollment in EGS/AS

48928 35943 13.46
Note: District wise data in same format to be annexed below this table

SourceiPMIS



Table-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Nawada classroom constructions

1151 742 64.47
opening of new primary 
schools

66 21 31.82
opening of new upper 
primary schools

210 132 62.86
Appointment of 
teachers(Para Teachers)

0 0 #DIV/0!
Provision of drinking 
water facilities

424 43 10.14
Girls toilet

650 140 21.54
Enrollment in EGS/AS

43425 52167 120.13
Note: District wise data in same format to be annexed below this table

SourcerPMIS



Table-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September. 2006)

No. sanctioned No.completed ^  of completion
Patna classroom

constructions
680 185 27.21

opening of new 
primary schools

357 183 51.26
opening of new upper 
primary schools

754 221 29.31
Appointment of
teachers(Para
Teachers) 1867 1370 73.38
Provision of drinking 
water facilities

1321 0 0.00
Girls toilet

2514 304 12.09
Enrollment in EGS/AS

20501 17876 87.20
Note: District wise data in same format to be annexed below t lis table

Source iPMIS



Table-3.3. IMonitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September. 2006)

No. sanctioned No.completed % of completion
Samastipur classroom constructions

1643 390 23.74
opening of new primary 
schools

95 34 35.79
opening of new upper 
primary schools

202 114 56.44
Appointment of teachers 
(Para Teachers)

3319 2319 69.87
Provision of drinking 
water facilities

221 51 23.08
Girls toilet

1120 210 18.75
Enrollment in EGS/AS

24341 52088 213.99
Note: District wise data in same fomiat to be annexed below this table

SourcerPMIS



Table-3.3.IMonitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed '̂c of completion
Bhagalpur classroom constructions

197 16 8.12
opening of new primary 
schools

93 38 40.86
opening of new upper 
primary schools

179 77 43.02
Appointment of 
teachers (Para 
Teachers) 1938 1559 80.44
Provision of drinking 
water facilities

162 21 12.96
Gills toilet

240 11 4.58
Enrollment in EGS/AS

59455 40536 68.18
Note: District wise data in same format to be annexed below this table

SourceiPMIS



Tab!e-3.3.1MonitoriRg Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.compieted % of completion
Banka classroom constructions

155 71 45.81
opening of new primary 
schools

95 63 66.32
opening of new upper 
primary schools

209 98 46.89
Appointment of teachers 
(Para Teachers)

8 0 0
Provision of drinking 
water facilities

240 165 68.75
Girls toilet

255 95 37.25
Enrollment in EGS/AS

34360 19158 55.76
Note: District wise data in same format to be annexed below this table

SourcerPMIS



Table-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Bhojpur classroom constructions

654 194 29.66
opening of new primary 
schools

73 30 41.10
opening of new upper 
primary schools

192 192 100.00
Appointment of teachers 
(Para Teachers)

2498 1839 73.62
Provision of drinking 
water facilities

400 0 0.00
Girls toilet

605 250 41.32
Enrollment in EGS/AS

37021 16628 44.92
Note: District wise data in same format to be annexed below this table

Source :PMIS



Table-3.3=lMonitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Buxar classroom constructions

608 218 35.86
opening of new primary 
schools

29 8 27.5862069
opening of new upper 
primary schools

105 105 100
Appointment of teachers 
(Para Teachers)

1766 1364 77.24
Provision of drinking 
water facilities

300 35 11.67
Girls toilet

252 46 18.25
Enrollment in EGS/AS

14026 9747 69.49
Note: District wise data in same format to be annexed below this table

Source:PMIS



Table-3.3. IMonitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Darbhanga classroom constructions

674 72 10.68
opening of new primary 
schools

77 21 27.27
opening of new upper 
primary schools

217 163 75.12
Appointment of teachers 
(Para Teachers)

3055 2026 66.32
Provision of drinking 
water facilities

39 1 2.56
Gills toilet

960 142 14.79
Enrollment in EGS/AS

86724 44139 50.90
Note: District wise data in same format to be annexed below this table

SourcerPMIS



Tab!e-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Gaya classroom constructions

662 355 53.63
opening of new primary 
schools

102 44 43.14
opening of new upper 
primary schools

561 90 16.04
Appointment of teachers 
(Para Teachers)

4799 3518 73.31
Provision of drinking 
water facilities

219 45 20.55
Girls toilet

619 317 51.21
Enrollment in EGS/AS

54294 42966 79.14
Note: District wise data in same format to be annexed below this table

SourceiPMIS



Table-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Munger classroom constructions

281 135 48.04
opening of new primary 
schools

76 6 7.89
opening of new upper 
primary schools

120 67 55.83
Appointment of teachers 
(Para Teachers)

581 520 89.50
Provision of drinking 
water facilities

170 28 16.47
Girls toilet

226 52 23.01
Enrollment in EGS/AS

29695 8765 29.52
Note: District wise data in same format to be annexed below t lis table

Source :PMIS



Tab!e-3.3.1Monitor!ng Indicators
Reduce out of school children and increiase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Jamui classroom constructions

539 82 15.21
opening of new primary 
schools

71 53 74.65
opening of new upper 
primary schools

198 166 83.84
Appointment of teachers 
(Para Teachers)

1054 681 64.61
Provision of drinking 
water facilities

427 7 1.64
Girls toilet

630 27 4.29
Enrollment in EGS/AS

41686 22358 53.63
Note: District wise data in same format to be annexed below this table

Source:PMIS



TabIe-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Lakhisarai classroom constructions

268 156 58.21
opening of new primary 
schools

27 19 70.37
opening of new upper 
primary schools

18 22 122.22
Appointment of 
teachers (Para 
Teachers) 605 449 74.21
Provision of drinking 
water facilities

63 6 9.52
Girls toilet

170 99 58.24
Enrollment in EGS/AS

18841 14607 77.53
Note: District wise data in same format to be annexed below this table

SourceiPMIS



Table-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union "erritory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completioi
Sheikhpura classroom constructions

207 79 38.16
opening of new primary 
schools

24 9 37.50
opening of new upper 
primary schools

51 38 74.51
Appointment of teachers 
(Para Teachers)

38 0 0.00
Provision of drinking 
water facilities

63 9 14.29
Girls toilet

218 65 29.82
Enrollment in EGS/AS

9715 10468 107.75
Note: District wise data in same format to be annexed below this table

Source:PMIS



Table-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Muzaffarpur classroom constructions

1335 154 11.54
opening of new primary 
schools

56 25 44.64
opening of new upper 
primary schools

477 293 61.43
Appointment of teachers 
(Para Teachers)

5314 4399 82.78
Provision of drinking water 
facilities

154 2 1.30
Girls toilet

176 3 1.70
Enrollment in EGS/AS

26949 35754 132.67
Note: District wise data in same format to be annexed below this table

SourceiPMIS



Table-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Purnea classroom constructions

371 57 15.36
opening of new primary 
schools

65 21 32.31
opening of new upper 
primary schools

105 33 31.43
Appointment of teachers 
(Para Teachers)

2382 1643 68.98
Provision of drinking 
water facilities

0 0 #DIV/0!
Girls toilet

257 56 21.79
Enrollment in EGS/AS

26751 19597 73.26
Note: District wise data in same format to be annexed below this table

SourceiPMIS



Table-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September. 2006)

No. sanctioned No.completed % of completion
Araria classroom

constructions
396 91 22.98

opening of new 
primary schools

57 7 12.28
opening of new 
upper primary 
schools 173 116 67.05 •
Appointment of 
teachers (Para 
Teachers) 1076 901 83.74
Provision of 
drinking water 
facilities 0 0 #DIV/0!
Girls toilet

405 87 21.48
Enrollment in 
EGS/AS

21505 10450 48.59
Note: District wise data in same format to be annexed below this tab e

SourceiPMIS



Table-3.3. IMonitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed of completion
Kishanganj classroom constructions

147 11 7.48
opening of new primary 
schools

50 35 70.00
opening of new upper 
primary schools

119 0 0.00
Appointment of 
teachers (Para Teachers)

994 798 80.28
Provision of drinking 
water facilities

250 0 0.00
Girls toilet

147 0 0.00
Enrollment in EGS/AS

34449 17568 51.00
Note: District wise data in same format to be annexed below this table

Source :PMIS



Table-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Rohtas classroom constructions

482 52 10.79
opening of new primary 
schools

86 19 22.09
opening of new upper 
primary schools

69 69 100.00
Appointment of teachers 
(Para Teachers)

3397 2985 87.87
Provision of drinking 
water facilities

270 2 0.74
Girls toilet

600 12 2.00
Enrollment in EGS/AS

68848 29516 42.87
Note: District wise data in same format to be annexed below this table

Source :PMIS



Table-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September. 2006)

No. sanctioned No.completed % of completion
Kaimur classroom

constructions
557 141 25.31

opening of new 
primary schools

37 13 35.14
opening of new upper 
primary schools

159 149 93.71
Appointment of 
teachers (Para 
Teachers) 2199 1984 90.22
Provision of drinking 
water facilities

110 4 3.64
Girls toilet

322 17 5.28
Enrollment in EGS/AS

29709 36732 123.64
Note: District wise data in same format to be annexed below this table

Source :PMIS



Table-3.3.IMonitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September. 2006)

No. sanctioned No.completed % of completion
Sitamarhi classroom constructions

482 107 22.20
opening of new primary 
schools

104 45 43.27
opening of new upper 
primary schools

206 202 98.06
Appointment of teachers 
(Para Teachers)

2054 1266 61.64
Provision of drinking 
water facilities

95 24 25.26
Gills toilet

140 28 20.00
Enrollment in EGS/AS

75934 49299 64.92
Note: District wise data in same format to be annexed )elow this table

Source:PMIS



Table-3.3. IMonitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Sheohar classroom

constructions
147 19 12.93

opening of new 
primary schools

22 5 22.73
opening of new 
upper primary 
schools 33 33 100.00
Appointment of 
teachers (Para 
Teachers) 391 314 80.31
Provision of drinking 
water facilities

20 2 10.00
Girls toilet

20 2 10.00
Enrollment in 
EGS/AS

9635 2639 27.39
Note: District wise data in same format to be annexed below this table

SourceiPMIS



Table-33. IMonitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
Vaishali classroom constructions

449 33 7.35
opening of new primary 
schools

119 24 20.17
opening of new upper 
primary schools

205 120 58.54
Appointment of teachers 
(Para Teachers)

4029 2499 62.03
Provision of drinking 
water facilities

260 15 5.11
Girls toilet

410 50 12.20
Enrollment in EGS/AS

56002 20160 36.00
Note: District wise data in same format to be annexed below this table

SourcerPMIS



TabIe-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
West

Champaran
classroom
constructions

522 100 19.16
opening of new 
primary schools

113 32 28.31858407
opening of new upper 
primary schools

262 227 86.64
Appointment of 
teachers (Para 
Teachers) 2294 1621 70.66
Provision of drinking 
water facilities

237 17 7.17
Girls toilet

i081 56 5.18
Enrollment in EGS/AS

98911 64927 65.64
Note: District wise data in same fonnat to be annexed below this table

Source:PMIS



TabIe-3.3.1Monitoring Indicators
Reduce out of school children and increase enrollment

State/Union Territory: Bihar
Units Category Cumulative upto 2006-07 (September, 2006)

No. sanctioned No.completed % of completion
State Total classroom constructions

26627 10304 38.70
Opening of new primary 
schools

3010 1313 43.62
Opening of new upper 
primary schools 
(Upgradation) ^  7317 3930 53.71
Appointment of teachers 
(Para Teachers)
71955 (80512) 80512 61609 85.62
Provision of drinking 
water facilities

11503 1124 9.77
Girls toUel

25471 6479 25.44
Enrollment in EGS/AS

1676921 1169060 69.71
Note: District wise data in same format to be annexed below this table

Source:PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:

Units Category 2004-05 2005-06

Bhagalpur No. of girls enrolled at class-1 to VIII 127132 162089
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-1 to VIII 20617 24827
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 5377 7375
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 18917 C

Source: AWP&B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territorv;

Units Category 2004-05 2005-06

Araria No. of girls enrolled at class-I to VIII 76743 120925
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 15889 23118
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 2296 3617
% of ST students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 0 19250

Source: AW P&B, DISE & PMIS



Table-3.3.2 Monitoring Indicators 
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:

Units Category 2004-05 20()5-06

Aurangabad No. of girls enrolled at class-I to VIII 148367 184637
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 40780 52557
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 491 32
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 182617 0

Source: AWP&B, DISE & PMIS



TabIe-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territorv:
Units Category 2004.05 2005-06
West

Champaran
No. of girls enrolled at class-I to VIII 132966 192202
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 37813 42634
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 9856 14168
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 15233 12305

Source: A W P& B, DISE & PMIS



Table"3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2()04-()5 2005-06
East

Champaran
No. of girls enrolled at class-1 to VIII 206632 357476
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 45470 67923
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 1308 20
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 0 336631

Source: AW P&B, DISE PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2004-05 2005-06

Sheohar No. of girls enrolled at class-1 to VIII 26604 29925
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 6627 6939
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 26
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 0 0

Source: AW P&B, D ISE & PMIS



Table-3^.2 Mpnit^ring Indicators
Inciicator: Nairoyvihg existmg'Gender and Social gaps

Units . , t r  Category' ~ 2'OOi-Oi- ■- 2005-06
Sitamarhi No. ofgirls enrolled at class-1 to VHT  ̂ “ ‘ 130W9 \  -'152574

j No. of girls having free textbooks ’ ’1 - I
1

— r % of Girls students having free text bboksP' : '
No. of SC Boys enrolled at cjass-l to VllI ‘ - r . - - ■ 25436 ■ 29472.( 1
% o f SC students having free text books' k

i
No. of ST Boys .enrolled at dass- I-to VIII ’’  ̂ 1--* ‘333 627
%‘of ST Students having free text books^ - i

7 %-6f female teachers serving in the systerri  ̂ -
* Total no. of children distributed text*book » , - * , 15570 ; 31192

Source: AWP&B', DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2004-05 2005-06

Madhubani No. of girls enrolled at class-I to VIII 223416 284938
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 47079 55459
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 324 635
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 174875 211262

Source; AWP&B, DISE & PMIS



TabIe-3.3.2 Monitoring Indica^oirs
Indicator: Narrowing existmg Gender-and Social gaps

State/Union Territory:
Units . '  , j ‘ Category - , ---------  -  ̂ 2004-0S ----2’005^06

, '̂Siipaiî  ;

. _ C
1

NoToT^rls enrolled aLcIass-I to VIII . * " '72951 95433
No ”of 'gifrs1iaving’free^exttFooks " . *I

\ ^  of'Girls students having free-text books*_
t ^ No. of SC Boys enrolled at.class-1.1,0 VJII - ’ . 22959 , 26621
T

% of SC students'having 5ee t e x b b o o k s - - '

— —  — Norof ST^Boys'enrolled at class- iio  VIII ^ 1393 1356
1 r ' % of ST Students having free text'books— ^ /

t
%'of femaleteachers^serving-m the-sys'tem- -
Total nor. of children distrib'ufed text bdbk ■ 1, 0 • . , 0

Source: AWP&B,.DISE & EMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territorv;
Units Category 2004-05 2005-06

Kishanganj No. of girls enrolled at class-I to VIII 60188 72954
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 7747 8460
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 3200 4519
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 0 0

Source: A W P& B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2004-05 2005-06

Purnia No. of girls entolled at class-I to VIII 109431 161099
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 19937 26276
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 7544 9467
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 7507 16300

Source: AWP&B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2()04-05 2005-06 -

Katihar No. of girls enrolled at class-I to VIII 96606 124430
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 14587 17583
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 8482 11602
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 119675 122778

Source: A W P& B, DISE & PMIS



TabIe-3.3.2.MonitonngJndicatbrs
Indicatory Narrowirig existing Gender^nd Sodargaps

^State/Union Territory:
, — 'Units Category — — — - : ‘ 2004-()5 r 2005-06
'M adhepura No.*o'f girlkerirolleH afd'ass-rto VIIL'" " 95790. 102874

- No. of'girls'having free,textboqksr\,“̂   ̂ ' - •

t %-qf.Girls' students havirigrfree text bo6kS“, —7 , ' -
- No. otSG Bo^s pjirolle'd att^lass-I'toVni* t* ^  ̂ ' 21140 244^/

% of SG.students having fr&text'books’̂  ^
Nd:.ofCTBoys enrplled^at-crass^Ho'VIII'^ - ' ' 942 1641

— . — ^ o f 'S J  Students having-free textijooks 5

%'bf female'teachers servihg"in tĥ *̂ system"̂  , '
Totld;n‘orof:chirdren“distribnted text bpoH “ “ , 54705 12400'

Source: AWP&6,'D'lSfi it  P ^ S



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2004-05 2005-06

Saharsa No. of girls enrolled at class-I to VIII 70325 78828
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 23774 19370
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 271 1022
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 87342 150

Source: AW P&B, DISE & PMIS



TabIe-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender  ̂and Social gaps

State/Union Territory:
Units Category 2004-05^ 2005-06

Darbhanga No. of girls enrolled at class-I to VIII 181924 195405
No. of girls having free textbooks
% of Girls students having free-text books
No. of SC Boys enrolled at class-I to VUf 40311 41732
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 463 2313
% of ST Students having free text books
% of female teachers'serving in the system'
Total no. of children distributed text book- 21693 32000

Source; A W P& B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

Slate/Union Territorv;
Units Category 2004-05 2005-06

Muzaffarpur No. of girls enrolled at class-1 to VIII 262211 324038
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 57836 66592
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 511
% of ST Students having free text books 0
% of female teachers serving in the system
Total no. of children distributed text book 39402 0

Source: AW P& B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2004-05 2005-06

Gopalganj No. of girls enrolled at class-I to VIII 142520 30904
• No. of girls having free-textbooks

% of Girls students having free ‘text books
No. of SC Boys enrolled at class-I to VIII 24471 7230
% of SC students having free text books
No. of ST Boys enrolled at Class-1 to VIII 7 .31
% of ST Students having free text books '
% of female teachers serving in the'system
Total no. of children distributed text book 0 0

Source: AWP&B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territorv:
Units Category 2()04-05 2005-06
Siwan No. of girls enrolled at class-1 to VIII 177551 301796

No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 30136 47099
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 658 0
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 126964 0

Source: AW P&B, DISE & PMIS



TabIe-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2004-05 2005-06
Saran No. of girls enrolled at class-I to VIII 199102 336474

No. of girls having free textbooks
% of Girls students having free text books

* No.*of"SC Boys enrolled at class-I to'VIII 34232 54162
% of'SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 915 0
% of ST Students having free text books
% of female teachers serving in the system •
Total no. of children distributed text book 0 0

Source: AW P&B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2004-05 2005-06

Vaishali No. of girls enrolled at class-1 to VIII 174100 220119
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 45435 56600
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 1336 470
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 0 11758

Source: A W P& B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gendei" and Social gaps

Slate/Union Territory:
Units Category 2004-05 2005-06

Samastipur No. of girls enrolled at class-I to VIII 170667 238166
No. of girls having free textbooks

- % of Girls students having free text books
No. of SC Boys enrplled at class-I to VIII 45667 55451
^-of SO students having free, text books
No. of ST Boys enrolled at class-1 to VIII 1365 2850
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 104683 0

Source: AWP&B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2004-05 2005-06

Begusarai No. of 2irls enrolled at class-I to VIII 125391 192873
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 26358 2475
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 1552 61
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 31383 0

Source: AW P&B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2()()4-05 2005-06

Khagaria No. of girls enrolled at class-I to VIII 71770 738431
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 16662 14833r
% of SC students having free text books t

I

No. of ST Boys enrolled at class-1 to VIII 675 70 [
% of ST Students having free text books r

% of female teachers serving in the system
Total no. of children distributed text book 103275 0^

Source: AWP&B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator; Narrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2004-05 2005-06

Banka No. of girls enrolled at class-I to VIII 80745 154543
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-1 to VIII 13331 18787
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 4441 8971
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 2820 0

Source; AW P&B, DISE & PMIS



T^ble-3;3.2 lyfonitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units -Categoiy 2004-05 2005-06

Munger
j

No. qf girl^ enrolled at plass-I to VIII . 74729 80925
No. Qf’girls'having free'textbooks
% of Girls Students having free text books
No. of SC Boys enrolled at class-I to VUI- ' U997 . 11720
% of SC students having free text^books '
No. of ST Boys eniroll^d at class -̂I to VIII 1361 1951
% of-ST Students having free text books
% of female teachers serving in the-system' *
Total no. of children diskibuted*text book' ~ 3081 19328

Source: AWP&B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2()04-()5 2()05-06

Lakhisarai No. of girls enrolled at class-I to VIII 42592 165037
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 8165 13501
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 900 518
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 8199 0

Source: AW P&B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Nai^owing existing Gender and Social gaps

Units Category 2004-05 2005-06
Sheikhpui:a No. of girls enrolled at class-I to VIII, 36867 34069

No. of girls "having free textbooks
% of Girls studfents'hiiving free teXt books
No. of SC Boys'enrolled at class-I to VIII 8127 8585
% of SC students^having’free tejct books
No. of ST Boys enroired at class- Vlo VIII 657 831
% of ST Students having free text books
% of female-teachers serving in’the’system
Total no. of children distributed'text book 0 0

Source: AWP&B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territorv:
Units Category 2004-05 2005-06

Nalanda No. of girls enrolled at class-I to VIII 146789 174868
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 42533 47613
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 373 175
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 274377 60758

Source: AW P& B, DISE & PMIS



Table-3,3c2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

Slate/Union Territory:
Units Category L 2004-05 2005-06
Patna No. of girls enrolled at class-I to VIII 253154 286591

No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 66022 69205
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 1495 2530
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 26139 C

Source: AWP&B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2004-05 2005-06

Bhojpur No. of girls enrolled at class-I to VIII 151430 177795
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 29518 32336
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 592 248
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 19625 35099

Source; AW P&B, D ISE & PMIS



Table-3.3.2 Monitoring Indicators •
[ndicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units’ ^ Category - — - 200^-05 2005-06

Buxar " Nofof gifl^nrdlfed at class-I to “VIII ~ ~ - 92i94' .1080^♦ ‘ I » i 1 j
No. of'girls having*freetextbooks _  - ' '  ̂ t ^

9c 0  ̂Girls students having free text books
No. of SC Boys enrolled at class'-I to Vllf 16763 21051
9  ̂of SC students iiaving free text books- -  ̂ ^ -

- No. o f SPBoys enrolled at class-1 to VIII - 457 45̂
% of ST Students having free text^jooks* - /  .* — *
% of female teachers serving in the-system’ ' -

! - . . 1 Total norof children distributed text b o o k ' » ----------- ; ?---  —I---- »--- -̂------- t t : -------------- :--- 16566 1 9

Source: AWP&B, DISE & PiClIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2004-05 2005-06

Kaimur No. of girls enrolled at class-I to VIII 97480 128110
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 30617 38749
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 3382 4688
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 0 0

Source: AW P&B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: f^arrowing existing Gender and Social gaps

State/Union Territory:
Units Category 2004-05 2005-06

Rohtas Nt>. of girls enrolled at class-1 to VIII 167290 189104
No. of girls havingfree textbooks
% of Girls students having free-text books
No. of SC Boys enrolled at class-I to VIII 32981 47000
% of SC students having, free text books
No. of ST Boys enrolled-at class-1 to VIII 2091 3207
% of ^T Students having free textbooks
% of female^ teachers serving in the system
Total no. of children distributed text book 32232 0

Source: AWP&B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

Stale/Union Territory:
Units Category 2(){)4-05 2005-06

Jehanabad No. of girls enrolled at class-1 to VIII 95873 121121
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-1 to VIII 26064 30714
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 209 0
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 121466 130948

Source: AW P&B, DISE & PMIS



Table-5.3^ Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/TJnion Territorv:
Units Category 2004-05 2005-06
Gaya No. of girls enrolled at class-1 to VIII 235S0'6 273421

No. of girls having free textbooks
% of Girls'students having free text books
No. of SC Boys enrolled at class-Mo VIII 89958 103906
% of SC students having free text books
No, of ST Boys enrolled at class-1 to VIII 222 391
% of ST Students having free iext books
% of female teachers serving in the system
Total no. of children distributed text book 28112 .0

Source: AWP&B, DISE & PMIS



TabIe-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territorv:
Units Category 2004-05 2005-06

Navvada No. of girls enrolled at class-I to VIII 80312 180566
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled at class-1 to VIII 27334 58017
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 595 49
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 14923 0

Source: AWP&B, DISE & PMIS



TabIe-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

StateAJnion Territory:
Units Category 2004-05 2005-06

Jamui No. of girls enrolled at class-I to VIII 69S75 85094
No. of girls having free textbooks
% of Girls students having free text books
No. of SC Boys enrolled, at class-I to VIII 16597 20039
% of SC students having free text books
No: of ST Boys enrolled at class-1 to VlII 5082 8202
% of ST Students having free text books
% of female teachers serving in the systefn
Total no. of children distributed text book 6495 0

Source: AWP&B, DISE & PMIS



Table-3.3.2 Monitoring Indicators
Indicator: Narrowing existing Gender and Social gaps

State/Union Territory: Bihar
Units Category 2004-05 2005-06

State Total No. of girls enrolled at class-1 to VIII 4708772 6193341
No. of girls having free textbooks 0
% of Girls students having free text books
No. of SC Boys enrolled at class-I to VIII 1090970 1293105
% of SC students having free text books
No. of ST Boys enrolled at class-1 to VIII 70671 94600
% of ST Students having free text books
% of female teachers serving in the system
Total no. of children distributed text book 1657876 1163766

Source: AW P& B, DISE & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union 1'erritory;
Units

Category 2005-06 2006-07
Aurangabad P^ipil teacher ratio 59 59

No. of BRC sanctioned 11 11
No. of BRC operational 11 11
% of BRC operational 100 100
No. of CRC sanctioned 115 115
No. of CRC operational 115 115
%of CRC operational 100 100
No.of teachers targeted for training 6664 8698
% of teachers trained against sanctioned 23.92 0.00
Students attendance rate
Teachers attendance rate

Source: DISE, AWP&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union "ferritory:
Units

Category 2()()5-0o 2006-07
Saran Pupil teacher ratio "4 74

No. of BRC sanctioned 20 20
No. of BRC operational 20 20
% of BRC operational 100 100
No. of CRC sanctioned 1"4 174
No. of CRC operational 174 174
%of CRC operational 100 100
No.of teachers targeted for training 9610 14564
% of teachers trained against sanctioned 12.59 10.86
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Prov ision of quality inputs to improve learning

State/Union 1'erritory:
Units

Category 2005-06 2006-07
Nalanda Pupil teacher ratio 45 45

No. of BRC sanctioned 20 20
No. of BRC operational 20 20

of BRC operational 100 100
No. of CRC sanctioned 193 193
No. of CRC operational 193 193
%of CRC operational 100 100
No.of teachers targeted for training 8989 7879
% of teachers trained against sanctioned 5.06 9.42
Students attendance rate
Teachers attendance rate

Source: DISE, AW P& B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

Slate/Union' "erritorv:
Units

Category 2005-06 2006-07
Saharsa Pupil teacher ratio 72 72

No. of BRC sanctioned 10 10
No. of BRC operational 10 10
% of BRC operational 100 100
No. of CRC sanctioned 110 110
No. of CRC operational 110 110
%of CRC operational 100 100
No.of teachers targeted for training 4469 6103
% of teachers trained against sanctioned 27.88 0.00
Students attendance rate
Teachers attendance rate

Source: DISE, A W P& B & PMIS



TabIe-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State, Union'rerritory:
Units

Category 2005-06 2006-07
Madhubani Pupil teacher ratio 59 59

No. of BRC sanctioned 21 21
No. of BRC operational 21 21
% of BRC operational 100 100
No. of CRC sanctioned 180 180
No. of CRC operational 180 180
%of CRC operational 100 100
No.of teachers targeted for training 12795 14870
% of teachers trained against sanctioned 73.55 0.00
Students attendance rate
Teachers attendance rate

Source; DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union "erritony;
Units

Category 2005-06 2006-07
East Pupil teacher ratio 51 51

champaran No. of BRC sanctioned 27 27
No. of BRC operational 27 27
% of BRC operational 100 100
No. of CRC sanctioned 252 252
No. of CRC operational 252 252
%of CRC operational 100 100
No.of teachers targeted for training 13234 12077
% of teachers trained against sanctioned 103.01 7.25
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/L nion ^erritory;
Units

Category 2005-06 2006-07
Katihar Pupil teacher ratio 63 63

No. of BRC sanctioned 16 16
No. of BRC operational 16 16
% of BRC operational 100 100
No. of CRC sanctioned 144 144
No. of CRC operational 144 144
%of CRC operational 100 100
No.of teachers targeted for training 5795 7825
% of teachers trained against sanctioned 59.14 0.00
Students attendance rate
Teachers attendance rate

Source; DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

Slate Union ""erritory;
Units

Category 2005-06 2006-07
Begusarai Pupil teacher ratio 78 78

No. of BRC sanctioned 18 18
No. of BRC operational 18 18

of BRC operational 100 100
No. of CRC sanctioned 135 135
No. of CRC operational 135 135
•"fof CRC operational 100 100
No.of teachers targeted for training 6235 8332

of teachers trained against sanctioned 28.21 0.00
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union 1rerritorv:
Units

Category 2005-()6 2006-07
Siwan Pupil teacher ratio 82 82

No. of BRC sanctioned 16 16
No. of BRC operational 16 16
% of BRC operational 100 100
No. of CRC sanctioned 132 132
No. of CRC operational 132 132
%of CRC operational 100 100
No.of teachers targeted for training 8023 5253
% of teachers trained against sanctioned 52.36 0.00
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union 'erritorv:
Units

Category 2()()5-06 2006-07
Gopalganj Pupil teacher ratio 62 62

No. of BRC sanctioned 14 14
No. of BRC operational 14 14
9c of BRC operational UK) 100
No. of CRC sanctioned 120 120
No. of CRC operational 120 120
%of CRC operational 100 100
No.of teachers targeted for training 7663 5368
% of teachers trained against sanctioned 29.39 0.00
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitorifig Indicators
Provision of quality inputs to improve learning

State/Union 'erritory:
Units

Category 2()()5-06 201)6-07
Supaul Pupil teacher ratio 62 62

No. of BRC sanctioned 11 11
No. of BRC operational 11 11

of BRC operational 100 100
No. of CRC sanctioned 94 94
No. of CRC operational 94 94
9cof CRC operational 100 100
No.of teachers targeted for training 6411 6058
% of teachers trained against sanctioned 28.65 12.33
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitorinj» Indicators
Provision of quality inputs to improve learning

Stale Union rerritory;
Units

Category 2005-06 2()()6-07
Patna Pupil teacher ratio 60 60

No. of BRC sanctioned 24 24
No. of BRC operational 24 24

of BRC operational 100 100
No. of CRC sanctioned 261 261
No. of CRC operational 261 261

of CRC operational 100 100
No.of teachers targeted for training 9900 9783

of teachers trained against sanctioned 48.04 34.74
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union ^̂ erritory;
Units

Category 2005-()6 2006-07
Khagaria Pupil teacher ratio 63 63

No. of BRC sanctioned 7 7
No. of BRC operational 7 7
% of BRC operational 100 10(*
No. of CRC sanctioned 84 84
No. of CRC operational 84 84
%of CRC operational 100 100
No.of teachers targeted for training 4175 4957
% of teachers trained against sanctioned 19.16 0.00
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union “Ferritory;
Units

Category 20()5-()6 2006-07
Jehanabad Pupil teacher ratio 65 65

No. of BRC sanctioned 12 12
No. of BRC operational 12 12
% of BRC operational 100 100
No. of CRC sanctioned 92 92
No. of CRC operational 92 92
%of CRC operational 100 100
No.of teachers targeted for training 4513 6688
% of teachers trained against sanctioned 57.35 7.18
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union' "erritory:
Units

Category 2005-06 2006-07
Madhepura Pupil teacher ratio 58 58

No. of BRC sanctioned 13 13
No. of BRC operational 13 13
% of BRC operational 100 100
No. of CRC sanctioned 96 96
No. of CRC operational 96 96
%of CRC operational 100 100
No.of teachers targeted for training 6173 6054
% of teachers trained against sanctioned 39.07 1.77
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State, Union''ferritory:
Units

Category 2()()5-00 2006-07
Nawada Pupil teacher ratio 84 84

No. of BRC sanctioned 14 14
No. of BRC operational 14 14

of BRC operational 100 100
No. of CRC sanctioned 196 196
No. of CRC operational 196 196
%of CRC operational 100 100
No.of teachers targeted for training 3546 5991
% of teachers trained against sanctioned 17.77 28.74
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality Inputs to improve learning

State/Union 1ferritory;
Units

Category 2005-06 2006-07
Samastipur Pupil teacher ratio 64 64

No. of BRC sanctioned 20 20
No. of BRC operational 20 20
% of BRC operational 100 100
No. of CRC sanctioned 185 185
No. of CRC operational 185 185
%of CRC operational 100 100
No.of teachers targeted for training 11127 9639
% of teachers trained against sanctioned 17.66 0.00
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



TabIe-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union' ferrite ry:
Units

Category 2005-06 2006-07
Bhagalpur Pupil teacher ratio 63 63

No. of BRC sanctioned 16 16
No. of BRC operational 16 16
% of BRC operational 100 100
No. of CRC sanctioned 108 108
No. of CRC operational 108 108
%of CRC operational 100 100
No.of teachers targeted for training 4628 5246
% of teachers trained against sanctioned 59.62 13.29
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



TabIe-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

Slate Union ferritory:
Units

Category 2005-06 2006-07
Banka Pupil teacher ratio 71 71

No. of BRC sanctioned 11 11
No. of BRC operational 11 11
% of BRC operational 100 100
No. of CRC sanctioned 100 100
No. of CRC operational 100 100
%of CRC operational 100 100
No.of teachers targeted for training 3158 6063
% of teachers trained against sanctioned 0.25 0.00
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitorinji Indicators
Provision of quality inputs to improve learning

Slate/Union erritory:
Units

Category 2005-06 2006-07
Bhqjpur Pupil teacher ratio 70 70

No. of BRC sanctioned 14 14
No. of BRC operational 14 14

of BRC operational 100 100
No. of CRC sanctioned 131 131
No. of CRC operational 131 131
%of CRC operational 100 100
No.of teachers targeted for training 4540 7635
% of teachers trained against sanctioned 39.63 9.46
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union"'erritorv:
Units

Category 2005-06 2006-07
Buxar Pupil teacher ratio 62 62

No. of BRC sanctioned 11 11
No. of BRC operational 11 11
% of BRC operational 100 100
No. of CRC sanctioned 73 73
No. of CRC operational 73 73
%of CRC operational 100 100
No.of teachers targeted for training 4793 6283
% of teachers trained against sanctioned 23.30 8.69
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State Union ^erritorv:
Units

Category 2005-06 2006-07
Darbhanga Pupil teacher ratio 65 65

No. of BRC sanctioned 19 19
No. of BRC operational 19 19
% of BRC operational 100 100
No. of CRC sanctioned 180 180
No. of CRC operational 180 180
%of CRC operational 100 100
No.of teachers targeted for training 10148 7941
% of teachers trained against sanctioned 20.83 48.71
Students attendance rate
Teachers attendance rate

Source: DISE, A W P& B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union ^rritory:
Units

Category 2005-06 2006-0''
Gaya Pupil teacher ratio 61 61

No. of BRC sanctioned 24 24
No. of BRC operational 24 24
% of BRC operational 100 m
No. of CRC sanctioned 149 149
No. of CRC operational 149 149
%of CRC operational 100 m
No.of teachers targeted for training 11692 8888
% of teachers trained against sanctioned 41.40 1827
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Unit')n "'erritorv;
Units

Category 2005-06 2006-07
Munger Pupil teacher ratio 65 65

No. of BRC sanctioned 9 9
No. of BRC operational 9 9
% of BRC operational 100 100
No. of CRC sanctioned 78 78
No. of CRC operational 78 78
%of CRC operational 100 100
No.of teachers targeted for training 3674 3952
% of teachers trained against sanctioned 18.70 4.81
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



TabIe-3.3.3Monitoring Indicators
Provision of quality inputs to improv e learning

State/Union "'erritory:
Units

Category 2005-06 2006-07
Jamui Pupil teacher ratio 73 73

No. of BRC sanctioned 10 10
No. of BRC operational 10 10
% of BRC operational 100 100
No. of CRC sanctioned 77 77
No. of CRC operational 77 77
%of CRC operational 100 100
No.of teachers targeted for training 3409 5127
% of teachers trained against sanctioned 23.38 12.21
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring indicators
Provision of quality inputs to improve learning

State Union 'errilory:
Units

Category 2005-06 2006-07
Lakhisarai Pupil teacher ratio 67 67

No. of BRC sanctioned 7 7
No. of BRC operational - 7/ 7

of BRC operational 100 100
No. of CRC sanctioned 48 48
No. of CRC operational 48 48
'^cof CRC operational 100 100
No.of teachers targeted for training 2164 4151
% of teachers trained against sanctioned 18.16 5.44
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



TabIe-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union 1"erritory;
Units

Category 2()()5-06 2006-07
Sheikhpura Pupil teacher ratio 91 91

No. of BRC sanctioned 6 6
No. of BRC operational 6 6
% of BRC operational 100 100
No. of CRC sanctioned 40 40
No. of CRC operational 40 40
%of CRC operational 100 100
No.of teachers targeted for training 1402 1289
% of teachers trained against sanctioned 16.41 6.21
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union Territory:
Units

Category 2()05-06 2006-07
Muzaffarpur Pupil teacher ratio 5~ 57

No. of BRC sanctioned 16 16
No. of BRC operational 16 16
% of BRC operational 100 100
No. of CRC sanctioned 169 169
No. of CRC operational 169 169
%of CRC operational 100 iOO
No.of teachers targeted for training 11078 8269
% of teachers trained against sanctioned 42.68 24.26
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union ' "erritory:
Units

Category 2005-06 2006-07
Purnea Pupil teacher ratio 70 70

No. of BRC sanctioned 14 14
No. of BRC operational 14 14
% of BRC operational 100 100
No. of CRC sanctioned 113 113
No. of CRC operational 113 113
%of CRC operational 100 100
No.of teachers targeted for training 7266 4724
% of teachers trained against sanctioned 30.99 14.90
Students attendance rate
Teachers attendance rate

Source: DISE, AWP&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union ' ^rritory;
Units

Category 2()05-06 2006-07
Araria Pupil teacher ratio 85 85

No. of BRC sanctioned 9 9
No. of BRC operational 9 9
% of BRC operational 100 100
No. of CRC sanctioned 86 86
No. of CRC operational 86 86
%of CRC operational 100 100
No.of teachers targeted for training 5398 8084
% of teachers trained against sanctioned 25.60 8.91
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union' 'erritory:
Units

Category 2005-06 2006-07
Kishanganj Pupil teacher ratio 88 88

No. of BRC sanctioned 7 7
No. of BRC operational 7 7
% of BRC operational 100 100
No. of CRC sanctioned 49 49
No. of CRC operational 49 49
%of CRC operational 100 100
No.of teachers targeted for training 4021 4159
% of teachers trained against sanctioned 65.48 41.24
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

Slate/Union erritory:
Units

Category 2005-06 2006-07
Rohtas Pupil teacher ratio 50 50

No. of BRC sanctioned 19 19
No. of BRC operational 19 19
% of BRC operational 100 100
No. of CRC sanctioned 200 200
No. of CRC operational 200 200
9cof CRC operational 100 100
No.of teachers targeted for training 9557 7620
% of teachers trained against sanctioned 43.59 10.55
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union ^̂ erritory:
Units

Category 2005-06 2006-07
Kaimur Pupil teacher ratio 59 59

No. of BRC sanctioned 11 11
No. of BRC operational 11 11
% of BRC operational 100 100
No. of CRC sanctioned 70 70
No. of CRC operational 70 70
%of CRC operational 100 100
No.of teachers targeted for training 5516 6903
% of teachers trained against sanctioned 85.12 20.74
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



TabIe-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union 1'erritory:
Units

Category 2005-06 2006-07
Sitamarhi Pupil teacher ratio 52 52

No. of BRC sanctioned 17 17
No. of BRC operational 17 17
% of BRC operational 100 100
No. of CRC sanctioned 110 110
No. of CRC operational 110 110
%of CRC operational 100 100
No.of teachers targeted for training 7549 5766
% of teachers trained against sanctioned 32.14 14.43
Students attendance rate
Teachers attendance rate

Source: DISE, AW P&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union"ferritory:
Units

Category 2005-06 2006-07
Sheohar Pupil teacher ratio 62 62

No. of BRC sanctioned 5 5
No. of BRC operational 5 5
% of BRC operational 100 100
No. of CRC sanctioned 21 21
No. of CRC operational 21 21
%of CRC operational 100 100
No.of teachers targeted for training 1325 1931
% of teachers trained against sanctioned 21.51 18.69
Students attendance rate
Teachers attendance rate

Source: DISE, AWP&B & PMIS



TabIe-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

Slate/Union '̂erritory;
Units

Category 2005-06 2006-07
Vaishali Pupil teacher ratio 62 62

No. of BRC sanctioned 16 16
No. of BRC operational 16 16
% of BRC operational 100 100
No. of CRC sanctioned 182 182
No. of CRC operational 182 182
%of CRC operational 100 100
No.of teachers targeted for training 10824 6188
% of teachers trained against sanctioned 23.78 38.96
Students attendance rate
Teachers attendance rate

Source: DISE, AWP&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union' "erritory:
Units

Category 2005-06 2006-07
West Pupil teacher ratio 74 74

Champaran No. of BRC sanctioned 18 18
No. of BRC operational 18 18
% of BRC operational 100 100
No. of CRC sanctioned 117 117
No. of CRC operational 117 117
%of CRC operational 100 100
No.of teachers targeted for training 7356 5578
% of teachers trained against sanctioned 26.03 19.59
Students attendance rate
Teachers attendance rate

Source: DISE, AWP&B & PMIS



Table-3.3.3Monitoring Indicators
Provision of quality inputs to improve learning

State/Union Territory: Bihar
Units Category 2005-06
State Total Pupil teacher ratio 63

No. of BRC sanctioned 533
No. of BRC operational 533
% of BRC operational 100
No. of CRC sanctioned 4664
No. of CRC operational 4664
%of CRC operational 100
No.of teachers targeted for training 248820
% of teachers trained against sanctioned 38.80
Students attendance rate
Teachers attendance rate

Source: DISE, AWP&B & PMIS


